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On 7 November 1979, Parliament, in plenary session, called for an 

examination of the budgetary control aspects of the data processing centre 

of the Comr11ission of the European Communities. 

At its meeting on 26/27 November 1979, the Committee on Budgetary 

Control appointed Mr Edward Kellett-Bowman rapporteur. 

The Committee considered the matter at its meetings on 23124 January 

1980, 20/21 February 1980 and 23 June 1980. It adopted unanimously the 

motion for a resolution in the interim report at the latter meeting. 

Present: Mr Aigner, chairman: Mr Edward Kellett-Bowman, rapporteur: 

Mr Balfe (deputizing for Mr Key): Mr Battersby: Mr Colla: Mr Gouthier and 

Mr Simonnet. 
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A. 

The Committee on Budgetary Control hereby submits to the European 

Parliament the following motion for a resolution, together with explanatory 

statement: 

MOTION FOR A RESOLl'TION 

on the budgetary control aspects of the data processing centre of the 

Commission of the European Communities 

The European Parliament, 

- Having regard to the interim report of the Committee on Budgetary Control 

(Doc. 1-283 /80), 

(a) recalling its earlier resolution on the budgetary aspects of the 
. f th d . l operations o e ata processing centre, 

(b) wishing to ensure that wasteful use of resources does not occur and 

that there is no avoidable overlapping of acquisition of equipment 

by the institutions of the European Communities, 

(c) desiring to have available to its Committee on Budgetary Control full 

information on all matters undergoing political audit, 

(d) conscious of the need to make available to the institutions of the 

Community an adequate data processing service, 

(e) stressing the importance of transparency of the budgetary presentation 

of appropriations for data processing as well as for rther services, 

(f) believing that it is desirable to have regard to the medium term and 

longer term options in the sphere of data processing, if Community 

needs are to be met economically, 

1. Notes the apparent transitional difficulties experienced by the data 

processing centre in effecting the changeover to new equipment intended 

to cope with an increasing work load; 

2. Calls for (a) thoroughgoing periodic reviews of existing progranunes so as 

to verify that there is a continuing justification for them, and (b) a 
careful screening of proposed new programmes in order to ensure optimwn 
use of equipment and staff time; 

3. Expects that staff savings should result from ti1a use of data processing 

techniques and equipment and asks the Commission to have special regard to 
this aspect in its annual reports on data processing; 

1 O.J. C 76 of 7.4.75, p. 5-7 
- 5 - PE 64.474/fin. 



4. Is conscious of the escalating cost of manning the centre and is 

anxious to effect tight control over outlay in this area; 

5. Expresses its concern that difficulties in regard to the recruitment, 

motivation and management of the appropriate personnel should be 

manifest at the centre and expects an early improvement in this regard; 

6. Considers that the Commission's data processing centre should be fully 

utilised by the other institutions so as to avoid overlapping of 

effort or the acquisition of costly duplicate installations and asks 

the Commission to evolve an appropriate legal formula which will guarantee 

access by the other institutions to the data processing centre; 

7. Insists that the Commission, and all other Community institutions and 

bodies should make available all necessary data and background material 

to Parliament's Committee on Budgetary Control in a frank and prompt 

manner so that fully informed democratic control can be effected; 

8. Would like to be assured that, Whf're possible, Community data processing 

operations of an ad hoe nature are offered for tender so as to ensure 

the most economic solutions, and believes that regard should always be 

had to the prospective medium and longer term situation when solutions 

to short term issues are being sought; 

9. Attaches great importance to the clarity and transparency of budget 

presentation as this is essential (a) to the work of the budgetary 

authority in considering the draft budget and (b) to the work of 

control: 

10. Will consider a further report from its Conunittee on Budgetary Control 

when the report of the Court of Auditors on the matter is to hand and 

the Conmissiaihas provided further information on the recent acquisition 

of equipment and on its views on (a) the longer term requirements of 

the Community in this sphere, and (b) the organisation of data processing 

activity; 

11. Requires that, pending reception of this further report, no institution 

should take steps that would pre-empt the establishment of a Community wide 

data processing service; 

12. Recognises that an appropriate procurement policy for data processing 

equipment at the level of the Community institutions could constitute 

a valuable element in the integration of European industrial policy; 

13. Instructs its President to communicate this resolution and the report 

of its Committee to the other institutions of the Community. 
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B. 

EXPLANATORY STATEMENT 

Introduction 

1. Important decisions are imminent in the Community data-processing 

sphere regarding (a) the acquisition of equipment for the Data Processing 

Centre at Luxembourg and Ispra, (b) the range of applications of data processir.gto 

Community operations, (c) medium and long-term management of the staff, 

equipment, applications and premises at the Data Processing Centre, 

(d) the appropriate inter-institutional coordination of efforts in this 

domain, (e) industrial aspects, (f) the staffing of the Centre and (g) 

budgetary presentation and the transparency of appropriations for this 

sector of Community activity. 

Control Committee Aspects 

2. As explained in paragraph 1 of the Annex to this Explanatory State

ment, the Committee on Budgetary Control is involved because its mandate 

covers such aspects as (a) value for Community money spent, (b) regularity 

of procedures, (c) adequacy of accounting, (d) whether management standards 

and results obtained are satisfactory, (e) whether there have been any 

irregularities, inefficiences or waste, (f) whether there has been overall 

coordination of Community effort and (g) whether regard has been had to 

future requirements when taking short-term decisions. 

Problems at the DPC 

3. As indicated at paragraph 17 of the rapporteur's working document 
1 on the 1978 accounts and as set out at paragraph 2 of Annex I to the 

present report, the situation at the Data Processing Centre at Luxembourg is 

extremely complicated for a variety of reasons - growing use of computers, 

changeover, premises, personnel difficulties, the absence of a clear and 

unified budgetary presentation of the cost to the Community budget and, 

apparently, a degree of parallel data processing operations in the various 

institutions. 

1 Annex XI to Doc. l-150/80. 
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Coordination of inter-institutional activity 

4. The rapporteur is convinced of the special significance which 

attaches to the coordination of data-processing efforts at the Community 

level. It is wasteful for different institutions to run operations in 

parallel. The advantages in expertise and economy to be gained from har

monisation are,indeed, self-evident. Nevertheless, the rapporteur fears 

that there is a danger of a growing apart of the sections of the different 

institutions in this field with, inevitably, some duplication of effort: 

this is objectionable from the budgetary control viewpoint. {See also para.lo) 

Complex situation 

5. The situation within the DPC is particularly complex because of 

{i) the fact that there are six working languages and {ii) the wide number 
1 of programmes operated The Committee on Budgetary Control noted the diffi-

culty of getting to grips with the situation and, therefore, sought a report 

from the Court of Auditors on the matter2
• In the light of such an expert 

report, certain accounting aspects could be clarified. 

Budgetary presentation 

6. It is evident that the work of the Budgetary Authority in authorising 

appropriations for Community data-processing activities would be rendered nore 

transparent if the full cost of the various sections engaged in this work was 

pulled together in a simple tabular statement - showing equipment, staff and 

rent3• This is not yet the case. 

Medium and longer-term aspects 

7. Efficient management of the Community data-processing facilities 

entails medium and longer-term programming of the pattern of applications and 

of theneedto replace or expand equipment. Only by way of such rational pro

gramming can the Community be reasonably assured of a rational and economic 

use of resources. At present, the rapporteur is not at all sure that a 

sufficiently long-term comprehensive view is being taken of data-processing 

needs. Indeed, such forecasting of requirements could best be undertaken in 

a forum which involved all the institutions of the Community. 

1 
See Annex I for a more extensive summary. 

2 See Annex II. 
3 See Annex III 
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Industrial aspect 

8. The Committee on Budgetary Control is aware that data-processing has 

an industrial harmunisation aspect as well. Indeed, the Committee's 

Chairman and the rapporteur were assured, in the course of a discussion with 

the responsibleMembersof the Commission, that the necessary work was under 

way and that a ~osition paper was in preparation. This aspect concerns primarily 

the Committee on Economic and Monetary Affairs - who have presented a report 

in the matter; the present interim report is confined to budgetary control 

aspects. 

Full information 

9. The Committee on Budgetary Control has always insisted on the need 

for access to full information if it is to be in a position to carry out its 

mandate properly. This requirement is particularly essential in the data

processing sphere where, at one point in time, many members were not certain 

that they had all the necessary elements available to them. 

Coherent policy 

10. The Committee on Budgetary Control noted that, on considering the 

situation in the E~ropean Centre for the Development of Vocational Training1 , 

the Commission does not appear to have communicated policy guidelines in 

regard to the selection, acquisition or utilisation of computers to the 

different satellites. A comprehensive approach could lead to economies and 

it is hoped that this situation will be set right so that experience gained 

can be made available to all Community organs. 

Further report 

11. When the Committee on Budgetary Control is in possession of 

(a) a report of the Court of Auditors which will cover the audit 

aspects of the data-processing centre which relate to budgetary 

transparency, regularity, efficient use of Community funds, and the 

overall management of the resources available to the Commission in 

this area; 

(b) the details of the Commission's decision in regard to the recent acqui

sition of data-processing equipment; and 

(c) the Commission's position paper on the computer section of European 

industry; 

a final ~epore will be presented on all the relevant aspects aoverted to in 

the present explanatory statement. 

1 
PE 64.876, para. 16 PE 64.474/fin. 
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Development of the Data Processing Centre of 

the Commission of the European Communities 

from its inception to the decision to replace 

the equipment and the circumstances leading up 

to the Committee on Budgetary Control being 

involved in an examination of the situation at 

the Centre 

ANNEX I 

This Annex is presented as follows: 

Introduction 

The Centre and its aquiprnent 

The history as seen in Audit reports 

paras. 1 - 3 

paras. 4 - 8 

paras. 9 - 14 

The first attempt to change over to European equipment: CII paras.15 - 17 

The second attempt: ICL 

Organisation and management of the Centre 
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paras.18 - 29 

paras.JO - 38 
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INTRODUCTION 

1. At its meeting of 23 and 24 January 1980 the Committee on Budgetary 

Control asked the draftsman responsible for preparing the discharge for the 

financial year 1978 on the decentralized agencies, autonomous organizations 

and satellite bodies of the European Community to draw up a report on the 

operating difficulties of the Commission's Data Processing Centre. 

This task was assigned to your rapporteur following a request from 

Parliament during the budgetary procedure for 1980 (PE 60.000/fin. paragraph 

378) and following a request from the Comrnittee on Budgetary Control to the 

Commission to postpone any final decision on the substantial replacement of 

its data processing equipment pending a visit by the rapporteur. 

2. Your rapporteur visited the Centre and had long talks with 

the officials in charge of the Centre and with its staff. The situation at the 

Centre is extremely complicated owing to: 

- difficulties following the changeover to new equipment; 

- the growing use of the computer in ever-widening fields as more and more 

Directorates-General become aware of the possibilities of using the 

advanced technology involved; 

- certain personnel and management problems that have arisen; 

- the diversity of users now that institutions other than the Commission have 

data processing needs; 

- a certain lack of transparency; the total operating costs of the Data Processing 

C~ntre are not entered against a single chapter: they are spread among 

different Directorates-=<;eneral; 
- rising costs; 

- the involvement of three different types of operator: the Commission's own 

~ 

staff, certain temporary staff and company experts who are responsible 

for running in the new equipment. 

3. The Comrnission's replies to a first questionnaire on these difficulties 

were comrnunicated to members in document PE 62.906 (copy attached) 1 . The present 

text relates to the development of the Centre from its inception until the 

1976 invitation to tender for the replacement of the equipment. 

THE CENTRE AND ITS EQUIPMENT: 

4. The European Comrnunities entered the data processing field in 1953 with 

punch card equipment in the ECSC's Computer Centre. In 1960, the Centre was 

equipped with real computers in the form of second-generation IBM machines 

and in 1964 with third-generation machines. The Commission of the EEC was 

also using data processing so that at the time of the merger of the 

1 See Annex III 
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Communities' institutions in 1965 there were two computer centres each equipped 

with an IBM 360/40 computer. 

5. The decision of the Representatives of the Governments of the Member 

States of 8 April 1965 on the provisional location of certain institutions and 

departments of the Communities provided in Article 9 that the Data Processing 

Department would be located in Luxembourg. In accordance with that decision 

the Commission arranged for its data processing activities to be concentrated 

in Luxembourg, where it set up a single computer centre, 

Nevertheless, the data processing work of the Joint Research Centre (JRC) 

remained independent. Even now. CETIS (Centre for the Technical Study of 

Scientific Data Processing) is located at Ispra. An invitation to tender was 

published in late 1979/early 1980 for the replacement of the CETIS equipment 

(IBM 165). 

Before the merger of the executive bodies and their computer services, 

data processing was a fairly stable activity, but in 1968 the difficulties in 

transferring staff from or toBnissels,!uxembourg gave rise to personnel problems 

and, from 1970 onwards, the Centre's work began to be disrupted by equipment chan:Jes. 

6. In April 1968,the Commission published an invitation to tender for a single 

computer to replace the two computers inherited from the original two centres. 

The contract with CII was signed in August 1969. In October 1970, in order 

to make room for the CII 10070, the two IBM 360/40 computers were replaced 

by one IBM 360/50. The CII 10070 arrived in January 1971 and was taken over 

by the Centre's staff at the end of 1972. The difficulties which arose from 

this first changeover are considered in paragraphs 15 et seq. 

In May 1973Jthe IBM 360/50 computer was replaced by a smaller IBM 370/145. 

And so it was clear that the plan to replace the two computers by a single 

European-built computer had failed. 

7. 1974 also saw the beginning of a study which was to lead in 1976 to an 

invitation to tender for the replacement of the two existing units 

by a single unit. Notwithstanding this study, the Commission once again had 

to replace its IBM 145 computer by a more powerful IBM 158 in 1977 and, in 

addition, installed a SIEMBNS 7740 computer for integration into the EURONET 

system, in November 1976 - later used also for other mainly linguistic work. 

8. In October 1976, the Commission decided to acquire an ICL 2980 central 

configuration and a mixed Olivetti, Nixdorf and Mitra network of terminals. 

This move is further explained at paragraph 18. To make room for the ICL 

equipment ordered in addition to the configuration originally planned, the 

SIEMENS 7740 computer was moved in 1978 to a building in Luxembourg's city 

centre on a temporary basis. 

The IBM 158 comp~ter was taken o~t of the centre in November 1979, i.e. 
before the final acceptance of the ICL computer. 
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One month later,on 13 and 14 December 1979,the Commission replaced the 

SIEMENS 7740 with a 7760, three to four times more powerful1 . It should be 

pointed out that in its report on the 1980 draft budget2 Parliament adverted to 

the need for a thorough investigation before extension of equipment. Moreover the 

Committee on Budgetary Control at its meeting of 17 and 18 December 1979 

asked for the postponement of any final decision on new equipment. This was 

confirmed by letter on 20 December 1979. The Commission in its reply of 

14 January 1980 merely referred to the reply to a written question and made 

no mention of the expansion of the SIEMENS computer: 

THE HISTORY AS SEEN IN AUDIT REPORTS 

9. In its reports on the accounts for the financial years 1968, 1970 and 

19713 , the Audit Board (the forerunner of the Court of Auditors} drew 

attention to serious operational problems at the Computer Centre which nad 
also been the subject of questions in the House. 

The Audit Board had called for better management of the Computer Centre. 

In its 1968 report,it demanded better work planning and better documentation 

so that the cost of the Centre's various activities and services could be 

calculated; in addition,it called for greater budgetary transparency. In 

1970,the Audit Board found that little progress had been made. It took the 

view that, no matter how one looked at it, the documents which ought to serve 

as a basis for the management of the Computer Centre were inadequate and 

expressed the hope that suitable decisions would be taken to deal with all 

the problems associated with data processing with a view to defining the 

role of the Computer Centre and to evolving procedures which would permit a 

wider dissemination of its results. 

10. In its repor~ on the financial year 1971, the Audit Board expressed its 

satisfaction with the programme for logging the number of machine hours per 

application, but it criticized the continued lack of any short or medium-term 

planning for equipment use, the increasing use of equipment outside the 

Computer Centre and of specialist firms for analysis and programming in 

connection with various applications. A study of the Centre's administrative 

structure revealed exce~sive decentralization. Its operating difficulties 

were resulting in the proliferation of data processing facilities elsewhere. 
PARLIAMENT'S EARLIER REPORT (THE PETRE REPORT) 
11. On 9 May 1973 in its decision giving a discharge for the financial year 

1970 4 , Parliament set up an investigating committee within the framework of 

the Committee on Budgets with a view to looking into the Centre's operating 

1 Although the rental costs increased by only 15% to 20"/o. 
2 PE 60.000/fin,, paragraph 378 

J PE 236/II-A-1969/70, p. 75-76; PE 163/III-A, p. 55-56; PE 206/III-72-A, 
p. 63-65 

4 OJ No. L 145, 2.6.1973, p. 32 
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difficulties. Mr PETRE was appointed rapporteur. He prepared a number of 

working documents and presented his oral report to the House on 10 March 1975, 

The resolution adopted by Parliament {attached as Annex IV to this 

report) made recommendations on the need for the Centre's operations and 

management to be centralized, asked the Commission for information on the 

Centre's development and instructed its Subcommittee on Budgetary Control to 

monitor the replacement of the Centre's data processing equipment. 
UNDERTAKING TO KEEP PARLIAMENT INFORMED 
12. This instruction related to a formal undertaking by the Commission to the 

effect that it was ready to keep the parliamentary committee informed of 

progress in the process of replacing the equipment. The undertaking was given 

in the report on the organization and operation of the Computer Centre for

warded to Parliament in its final version on 30 September 1974. 

13. Parliament did receive regularly but belatedly - the annual 

reports on the operations of the Computer- Centre: 

however, these reports were rather vague on the subject 
of replacing the equipment. The 1975 report contained an annex on the 

preparation and content of the specifications for the invitations to tender, 

estimates of the necessary work load, costs, timetable etc ...• The report 

did not reach Parliament until October 1976. That same month, the Commission 

took the final decision awarding the contract. The 1976 report does not 

properly explain the reason for the choice. 

14. It was not until 1979, when the Centre's operating difficulties 

came to notice and when a transfer of appropriations of 4.4 million EUA 

was requested, representing an increase of 39% over the original budget, that 

Parliament's attention was again drawn to this matter. 

THE FIRST ATTIDJiPT TO CHANGE OVER TO EUROPEAN EQUIPMENT: CII 

15. Following the invitation to tender in April 1968, the contract with CII 

was signed on 20 August 1969 for delivery 16 months later. This contract was 

to remain in force for 5 years from the acceptance of the computer and its 

software. The machine was delivered in January 1971. Delivery of the software 

began on 1 July 1971. A number of defects were discovered. About the middle 

of January 1972, a total standstill on all the equipment was ordered. The 

notice of cancellation of the IBM equipment was suspended. A new demonstration 

was carried out in May 1972. Final acceptance did not come until December 1972 

with the signature of an addendum to the main contract providing for a sub

stantial reduction in respect of the whole of the period during which 

difficulties had been experienced (25% for 1971 and 1972). Subsequently,a 

reduction of 15% was also obtained in respect of the period from 1 January 1973. 

16. The CII equipment never completely replaced the IBM ~quipment, which d~d 

not leave the Centre until 1979. The CII equipment was taken out of service 

in July 1977, which necessitated a changeover to IBM. The applications involved 

were to be converted to ICL in 1978/79. 
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17. For its internal documentation system (ECDOC) the Commission made a 

contract with a "Bureau Service", in December 1973, which uses a CII IRIS so 
computer. The Commission envisages continuing the use of that computer -

which was taken over by CII - HB in 1977 and which is located in Brussels -

in view of the conversion difficulties. 

THE SECOND ATTEMPT: ICL 

18. The Centre's operat in9 difficulties, aggravatl'd by l'quipment problems, 

led the Commission to undertake an overall study of its data processing needs. 

The task of carrying out that study was given in 1975 to CAP-SOGETI. On the 

basis of the study the Commission drew up: 

a medium-term plan of appropriations and staff required for data processing 

- an invitation to tender for the repla~ement of the Centre's equipment. 

19. The computer for which tenders were invited was to be designed basically 

for teleprocessing1 and had to be able to handle all the foreseeable data 

processing needs for 1978, the year in which the new computer was to be 

installed. This was the configuration forming the basis of the tender as such. 

Manufacture:i;swere also n,quired to demonstrate that their equipment could be 

expanded to handle the workload envisaged for 1983, i.e. for tht' whole duration 

of the contract. In addition, tenders had to indicate what services would be 

provided in the way of maintenance, repair, assistance and conversion etc. 

20. The Commission made known from the outset that it reserved the right not 

to take the whole of the configuration proposed and,in particular,to issue a 

separate invitation to tender for the terminals. 

21. The specification contained: 

- a list of the applications to be covered which included those envisaged up to 

1978 and in addition all the work done outside the Computer Centre such as 

ECDOC, work on mini-computers and time-sharing arrangements; 

- for each application, an estimate of the work load envisaged up to 1978 with 

an extrapolation to 1980. 

The work load was expected to double between 1980 and 1983. Thus, the 

total work load in standardized CPU hours 2 for an IBM 370/145 computer was 

calculated at 11,500 for 1978, 15,000 for 1980 and 31,000 for 1983; 

- the minimum requirements in respect of software. 

1 The term 'teleprocessing' relates to data processing systems accessible from 
a remote location by means of terminals linked to the computer by telephone 
lines. The possibilities of direct dialogue between user and system and of 
controlling data permit faster access and greater flexibility. Auxiliary 
operations are also reduced (data preparation, listings etc.) 

2 CPU: central processing unit 
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22. The invitation to tender was issued in January 1976 and sent to about 

the 10 principal potential suppliers of central configurations and also to a 

number of suppliers of terminals in each of the Community countries. The 

tenders short-listed1 for the central configuration were as follows: 

1978 1980 19832 

CII-HB 

I™ 
ICL 

SIEMENS 

2 X 66/60 

370/145 + 158 

2980 

2 X 7.755 

2 X 66/80 

2 X 370/158 

2980 

2 X 7760 

3 X 66/80 

370/158 + 168 

2980 biprocessor 

2 X 7.700 

Unidata, of which there were high hopes, had, in the meantime, gone out 

of business. 

23. The technical and financial evaluation of the tenders showed that these 

four potential suppliers could meet the requirements. Nevertheless, in 1976, 

some doubt persisted as to whether CII - HB would continue to produce its 

range of machines - following the failure of Unidata and fusion with 

Honeywell-Bull. 

The Siemens 7760 and 7700 were not yet operational and Siemens had no 

experience with large main frames. 

The ICL 2900 range, of which the 2980 was the most powerful, was relatively 

new on the market and its software was still partly at the development stage. 

While IBM offered certain advantages of continuity, it did not blend 

fully with Community policy in regard to the development of data processing. 

24. In October 1976 the Commission decided to acquire: 

- ICL 2980 equipment for the central configuration and. 

- Nixdorf and Olivetti programmable terminals and MITRA machines for the 

teleprocessing network. 

25. The contract was awarded to ICL in accordance with Article 52d or the 

Financial Regulation, which states that 'contracts may be made by private 

treaty ... where for technical practical or legal reasons the supply of 

goods or services can only be carried out by a particular contractor or 

supplier'. 

26. It would appear that priority was given to an essentially political con

sideration, namely the promotion of European data processing by selecting a 

European manufacturer who had chosen to develop machines and software totally 

independently. The choice of a mixed terminal network meant that the manufac

turers had to make their machines interconnectable. 

1 

2 
Agence Europe, 16 and 25 September 1976 

Probable configuration based on estimates of the 1983 workload. 
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27. It has to be admitted that this was a brave decision but it involved great 
risks, in particular: 

- the considerable cost, the human effort and the delay in the development 

of data processing due to what has been the largest changeover the world has 

yet seen and to the fact that the change was to an incompatible mainframe. 

- the operating difficulties and lower productivity, almost inevitable in 

situations where it is necessary at the same time to conduct research and 

development (in the field of software) and to guarantee a high output on 

complex programs; 

- the risk of being isolated from the rest of the data processing world and 

from market developments if !CL did not succeed in its efforts to win a 

place on the market for mainframe and associated software. 

28. Furthermore, it was inconceivable in 1976, and it is even more so today, 

that a European institution responsible for assisting industrial policy, in 

which the data processing industry occupies a very important position, should 

equip itself exclusively with non-European equipment for fear of not being able 

to overcome the problems posed by choosing European equipment. 

29. The outcome of the current negotiations on the final acceptance of the 

!CL system and the Court of Auditors' report should show whether the decisions 

taken in 1976 were justified and whether the policy on data processing 

pursued si~ce then has been satisfactory. 

ORGANIZATION AND MANAGEMENT OF THE CENTRE 

30. Before 19731 the Centre was merely a specialist service whose tasks were 

to manage the existing equipment and acquire data. Three Directorates-General 

each had a UDAF (decentralized analysis and programming unit) at their 

exclusive disposal. A users' committee attempted to balance the sometimes 

conflicting interests of the Centre's users. 

31. In 1973
1
the users' committee was replaced by a management committee, 

composed of the Directors-General most affected by data processing. It was 

set up to manage the Centre's resources and to coordinate the working of the 

Centre with that of the three UDAP's which from then on 'could also work for 

other Directorates-General. The Centre became a division but without any 

actual broadening of its duties. 

Relations with CETIS in Ispra were improved and steps taken to supplement 

the internal organization of data processing work. In addition, the staff 

complement increased from 20 in 1972 to 40 in 1974. The scope and duration 

of the training received by data processing staff was substantially increased. 

Shift work from 1974 required an amendment to the Staff Regulations. From 
1974, the Commission also began to use outside staff. 
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32. In 1976, the management committee became the Steering Committee on 

Data Processing at the Commission (CDIC) although its powers remained substan

tially unchanged. The CDIC is assisted by a technical committee. Later the 

old UDAP system was replaced by project leader groups consisting of system 

analysts in order to bring the user closer to the functional analysts. The 

creation of these units was accompanied by the setting up of a centralized 

analysis and programming service (SSAP) and the creation of a computer operation 

division (DEI), comprising managers, operators, punch operators, systems 

engineers etc.). 

33. Within DG IX the data processing administrative and financial management 

service (!GAF) was responsible for the corresponding project leader groups 

unit and the CDIC secretariat. In 1979, this service was split into a 

'planning and administration unit' and a 'project leader group'. 

34. In DG XIII, the SSID service (specialised documentary data processing 

service) is responsible for analysis for documentary applications. DG XIII 

shares with DG IX financial and staff responsibility for the exploitation of 

the Siemens computer in view of the integration of the Commission's data bases 

on Euronet. 

A Siemens steering committee and a technical committee assure proper 

management, within the framework of the CDIC, of the Siemens operations. 

35. There are also other Directorates-General with services carrying out 

data processing work which use the Centre's equipment (e.g. DG XIX), or 

decentralised equipment (e.g. DG VI) or alternatively an external bureau 

service (e.g. ECDOC and DG II). However,CDIC controls here also the use of 

equipment and financial resources. 

36. The current organization chart is as follows: 
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37. The Commission still has to clarify the exact function of the CIRCE 

division and how the management and use of the various computers inside 

and outside the Centre is organized. 

38. The commission criticizes the attitude of the budgetary authority for 

not providing the Centre with enough staff. The Commission engaged an 

outside firm to conduct a study to determine the necessary level of staff. 

On the basis of that study it requested 144 additional posts, making a 
total of 344. Close reading of the report has not enabled the rapporteur to 

arrive at the same figure. This study dates back to 1978. The difficulty 

in adopting the 1980 budget has so far not permitted an increase in the 

Commission's data processing staff; there is evidence that this situation 

creates a difficult position for data processing management and production 

and leads to additional expense. 

The staffing level envisaged by the Parliament for 1980 will ease' this 

situation. However, given the nwnbers of staff requested and the time 

which has passed·since the 1978 report was established, a decision on the 

proper staffing levels for the Commission data processing set-up should 

only be taken after careful examination of available and possible 

..,./ additional evidence. 
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ANNEX II 

kuenlo" 21. -2- 1980 

BR OOOS88 
Mr A.me .JOD.lmmf 
Kembair of th0 
Court of Auditors 
Rua Aldringen 
LUXDWOURG 

Alli you are ~ fro!l'I the representative of the Court of 
Audit.ora who attends the meetings of the Committee on Budgetary 
Control of the European Parliament. thia Committee has charged 
one of ita members - Mr Rellett-Bowman - with the preparation 
of a dra!t report on the data-processing centre of the 
European Communities at Luxembourg. 

'l'he Committee~s rapporteur is concerned primarily with 
those audit aspects of the data-processing centre which relate 
to budgetary t~ansparency. regularity, efficient use of Conununity 
funds, and the overall management of the resources available 
to the Commission in this area. 

The rapporteur ia prassing ahead with hie work and I hope 
that a draft report can be placed before Parliament for 

-consideration at the June session. 

The study of Ule data-proce1111ing cant.ro,which it ia 
understood that the Court of Auditors is undertaking,woulcl 
be valucible to the rapporteur in completing his draft ~ext• 
.and to this Committee when weighing up his conclusions. 
'therefore 0 I would urge you to expedite the p,r.,eparation of 
your report on the data9proceeeing centre so that it may be of 
maximWlll benefit to us. 

'llou:rs aincer:ely~ 

:/ '. 
/s/ Beind.ch llGlllm 
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ANNEX III 

The Rapporteur's questionnaires 

(a) to the Commission 

1. Q: 

ANSWERS TO QUESTIONS FROM MR KELLETT-BOWMAN 

Has the equipment been found to be satisfactory overall when the 

acceptance tests were carried out? In other words, is the 

Commission satisfied that the ICL machine is up to the data pro

cessing tasks envisaged for it? 

A: - The final acceptance tests took place in December 1979. 

- The results are still being evaluated. 

2. Q: 

- Initial findings indicate that: 

- The present throughput on the machine is 40-500~ greater than 

the initial work-load specified in the invitation to tender1 

- The machine is not getting through the work it should during 

a 16 hour day (ICL believes this problem will be resolved if, 

at their own expense, they add additional central memory1 

- The Circe system is not yet giving satisfaction on ICL (this 

is one of the major applications that ICL had to convert to 

the 2980) 1 

- The ICL system needs a larger quantity and higher quality of 

staff for certain functions (e.g. systems engineering). 

What has been the cost of changeover? To what extent has it 

exceeded the estimates made in advance? (cost and staff levels) 

A: It was estimated that the changeover costs would be some 300 mio FB. 

The costs have been nearer 450 mio FB. 

The extra costs of changeover are largely due to the fact that the 

conversion is approximately one year later (it should have been 

finished by the end of 1978}. 

This meant that old and new equipment has had to be run in parallel 

for a much longer time than expected. 

In addition, more external personnel had to be used as a result of 

the lack of posts. 
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3. Q: 

A: 

4. Q: 

Can the Commission estimate the growth in volume of work on 

existing programmes (applications)? 

Because of the work of conversion very few new applications have 

been undertaken during the last four years" 

Nevertheless, the work-load arising from previously existing applica

tions has increased by more than 40% per annum (available processing 

power is now four times greater than in 1976) - expansion of data 

bases (Cronos, Celex), multilingual needs, full text, etco, plus 

inefficiencies resulting from conversion. We believe that existing 

applications will continue to grow at approximately this rate. 

How many programmes are envisaged and what growth in demand for 

new programmes can be expected in the immediate future? 

A: This depends entirely on the availability of informatics staff and 

credits. 

5. Q: 

A: 

We know there is a very large demand because of the new work that 

has been blocked for some years because of the conversion to ICL. 

We believe that we could start to satisfy this demand on two con

ditions: 

- that the budgetary authority give us the extra 144 posts that 

are deficient; 

- that the levels of credits for informatics in the Commission be 

increased from the present level (some 15 million ECU's per year) 

to a level of 25 million ECU's per year (i.e. 1,000 million FE 

per annum); 

that we receive in particular the means to develop internal and 

interinstitutional procedures to cope with the increased needs in 

as economical fashion as possible. 

From the transparency angle, can the appropriation related to the 

Data Processing Centre be pulled together in a single chapter? 

It is the intention to have in 1980 a special chapter devoted solely 

to informatics - Chapter 21. 
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6. Q: The commission is now examining its data processing requirements: 

does this examination extend to the possible needs of the other 

institutions? When will the results of this examination be avail

able? 

A: A draft report is being drawn up. It is hoped to submit this to 

the Commission in February/March 1980. 

7. Q: 

We b~lieve we must solve our own problem of resources (posts and 

credits) before we try to offer a generalised service to all the 

institutions. (Having said this, we do have certain interinstitu

tional activities such as Celex - the data base of Community law). 

In the short term we believe we should have a much closer collabora

tion with the European Parliament. The Parliament should be able: 

- to use our equipment - including Siemens (to avoid the wasteful 

duplication of creating a second computer centre): 

- to use our programmes (already the case for the payroll for 

example): 

- to have access to our data bases - where these are not purely 

internal and confidential to the Commission: 

- to give the Parliament a budget for using these facilities. 

At the same time, the Parliament should be free to develop its 

own applications and run them on the computer centre equipment -

in those cases when their needs 'differ from those of the Commission. 

Meetings along the lines of the above have already taken place with 

011r colleagues from the Parliament. 

How many different European manufacturers are involved and have they 

been able to cooperate smoothly? 

A: The main suppliers involved have been: 

- ICL (United Kingdom) - central computerr 

- Olivetti (Italy), Nixdorf (Germany) and the subsidiaries of 

Thomsons (Sems in France and Sait in Belgium) for terminal 

equipment; 

- Cap-Sogeti (France), Sobemap (Belgium) and oataskil (UK) 

are the main software houses that have been concerned with the 
conversion. 
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8. Q: 

A: 

Could the Conunission explain the staffing situation to the Conunittee? 

The Commission has some 200 permanent informatics staff 

- 49 A posts 

- 76 B posts 

- 75 c posts. 

Ic aiso has some 27 temporary posts. 

In aJdition, the Commission uses up to 100 external personnel from 

software houses, even though each such person costs the Community 

'approximately twice the amount that an equivalent official costs. 

In 1978/79 a detailed study of the staff requirements was carried 

out by P.A. consultants, ICL, and the Commission. 

This study revealed that the Commission needs some 344 permanent 

posts if informatics is to function normally in the Commission on 

the basis of the present machine capacity. 

The ,~efici t in permanent posts is therefore: 

- 51 A posts 

- 58 B posts 

- 35 C posts. 

T~ese permanent posts are required for the following departments: 

- H!inagement and planning (including an A2 post for a director of 

informatics) 

- Op~rations (to manage and operate the computers) 

- Analysis 

- Prcgramming 

making 
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The Rapporteur's questionnaires 

(b) to Parliament 

1. At the same time as Parliament, through its specialised Committees,is 

investigating data-processing requirements, is there a possibility of the 

Steering Committee on.Computers taking decisions without consulting the 

Committee and without keeping them informed? 

A. No. 

The Data-Processing Steering Committee (CDI) was appointed in November 1978 

by the Secretary-General who delegated to it certain powers of decision with 

a mandate "to promote a gradual and appropriate development of the use of 

data-processing in the General Secretariat". It works within guidelines 

established by the Parliamentary authorities either by specific decision 

(e.g., the instruction given in October 1979 to use, temporarily, the computer 

of the Centre Informatique de l'Etat (CIE))or within the general budgetary 

framework (e.g., Item 2222 of the 1978-1979 budgets and Article 224 of the 

1980 budget, provided explicitly for the rental of data-processing equipment, 

viz, terminals). 

The CDI tries to keep the Committee on Budgets informed of developments 

(cf. the report dated October 1977 - PE 50.610) but unfortunately there has 

been no extended discussion of the Parliament's data-processing requirements 

since the purchase of the LOGABAX office computer in 1974. In cases of doubt 

on matters of principle, the CDI would not hesitate to consult the Committee 

on Budgets and, indeed, it was in this way that the matter of the policy on 

hardware to be adopted following the departure of the Commission's IBM was 

brought to the Committee's attention. The question was raised initially at 

the meeting of 17 May 1979 (end paragraph 7 of minutes), pursued in a letter 

from Mme VEIL dated 10.8.1979 (PE 59.339) and a decision was communicated to 

the Administration on 24 October 1979 i.e. three working days before the 

departure of the Centre de Calcul IBM. 

2. Has the Working Party on Structures been kept informed of data-processing 

developments? 

A. No, not specifically. 
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The Working Party has been informed of the structure of DG IV, including 

the Data-Processing Division. It has not so far asked for further information 

about its activities. It has, however, received a report referring to data

processing in the field of documentation covered by DG V. 

3. What decisions were taken by the Administration of Parliament over the 

past six months in regard to the procuring of data-processing equipment? 

A. {]) To purchase, for the needs of user services, six TRANSAC VDUs and 

two hard-copy printers at a total price of BF 1,169,300. 

(2) To hire an IBM heavy terminal for the use of the Data-Processing 

Divisi6n,in order to make use of the facilities of the CIE for a 

minimum period of nine months plus three months' notice of 

termination. 

The monthly rental is 243,000 BF (including maintenance and software) 

for a short--term contract. The necessary credits were included in the 1979 

budget. 

4. On what authority were these decisions taken? 

A. Contracts were signed by the Director of General Administration as ordonnateur 

for Item 22~2 and within the framework of the budget on the basis of favourable 

opinions from the CCAM and the CDI. 

5. How do these decisions fit in with the ruling of the Committee on Budgets 

in the matter? 

A. The requirement for the IBM heavy terminal {Question 3(2)) flowed 

directly from the decision of the Committee on Budgets at its meeting on 

8.10.1979 to use temporarily the IBM of the CIE. 

This decision was taken in the context of the requirements set out by 

the Administration in an aide-memoire prepared for the Committee (PE 59.339} 

including: 
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confidentiality concerning personnel data (need for a line-printer 

in our own buildings); 

the possibility of running programmes concerning various other 

applications from a terminal in the Parliament's buildings (instead 

of being dependent upon batch-processing at an outside Centre). 

The fact that the CIE did not have {as the Centre de Calcul had) the 

software necessary to enable the modification of programmes from the terminal 

contributed to the determination of the choice. 

The purchase of the TRANSAC terminals (Question 3(1) ) had nothing to do 

with the ruling of the Committee on Budgets. More terminals were needed for 

the user services and, following a restricted invitation to tender addressed 

to ten firms (see Question 6), the order was placed with the cheapest of the 

five firms who replied. These terminals would be needed whatever and wherever 

the central hardware might be; and furthermore (unlike some other offers) 

the TRANSAC offer guaranteed compatibility with any of the central computers 

to which the European Parliament might be linked in the future. 

6. Were the provisions of the Financial Regulation (Title IV) respected? 

A. Yes. 

Article 51(2) provides for restricted invitations to tender, Article 52(d) 

provides for single-tender contracts when technical considerations are paramount. 

7. Could the documentation on the basis of which the decisions were made be 

furnished to this Committee? 

A. Yes, but in French (except the ICL offer) and subject (in the interests 

of the tenderinq firms) to guarantees of confidentiality. 

B. Could the minutes of the meeting of the Advisory Committee on procurements 

and contracts, at which the selection was approved, be furnished to this Committee? 

A. Yes: herewith. 
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9. What are the authorised channels for conveying information {on decisions 

in regard to the selection of tenders) to those companies who have not been 

asked to submit a tender or who have not responded to a call for tender? 

A. None. 

10. Why has the Administration of Parliament drawn up computer programmes 

over the past two years in a format suited to IBM equipment when it was well 

aware of the intention to change over to another supplier? 

A. Until December 1978, the Administration of Parliament had not drawn up 

any new computer programmes. It used for administrative needs a software 

already available on the IBM of the Centre de Calcul, but not used for the 

same purpose by the Commission. This enabled it to create quickly an on-line 

personnel management file. The Centre de Calcul's own project {SYSPERS) 

under study since 1974 and promised for 1978 was not then (and still is not) 

available. 

From December 1978, it had to expand the possibilities of personnel 

management programmes (REPA) and create a new programme for the urgent problem 

of mission allowances, an area for which the Commission has also had a project 

in mind for years but nothing operational. 

The Administration was well aware of the impending departure from the 

Centre de Calcul of the IBM which finally took place on 31 October 1979. 

However, it also knew that programmes developed for the IBM coulq quickly 

and easily be converted by its own staff (without the expense of an external 

contract) to a Siemens computer (a European make also available at the Centre 

and expected to be upgraded). As the Centre de Calcul was adopting this 

solution for one of its own applications (EURODICAUTOM) and as it was 

aware of the programmes developed by Parliament on the IBM and had made no 

comment, a positive response was expected when it was written to on 5 January 

1979 asking to use the SIEMENS. 

By letter of 14 March 1979, the Administration of the Commission refused 
Parliament's Administration access to the SIEMENS computer. The matter was 

then raised at a meeting of the Committee on Budgets, as mentioned.above, on 

i1 May 1979 with the temporary solution notified to the Administration in 

October 1979. 
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RESOLUTION ON THE COMPUTER CENTRE 

(adopted on 10 March 1975) 

The European Parliament, 

ANNEX IV 

having regard tn its decision of 9 May 1973 requesting the submission of a 
report on the problems affecting the functioninq of the computer centre and 
setting up a committee of inquiry to seek a constructive solution to these 
problems with the Commission, 

having regard to the work of the Subcommittee on the Budget of the Communi
ties (control of implementation) entrusted with this task by the Committee 
on Budgets at its meeting of 13 July 1973, 

having regard to the report from the Commission of the European Communities 
forwarded to this subcommittee of Parliament on 30 September 1974, 

having regard to the statements received and the information obtained by 
the rapporteur on behalf of the Subcommittee on the Budget of the Communities 
(control of implementation); whereas data processing is a new technique 
destined to play an increasingly important role in administration; having 
regard to the need to move towards optimal utilization of data-processing 
equipment, 

having regard to the report of the Commi ttcc on 13udqet:; (Doc. 48(; 174) , 

1. Stresses that the smooth running of the centre is of prime importance in 
view of developments in data processing and its increasing role in the admini
strative work of the Community; 

2. Recalls its own concern, when adopting the budget for the 1975 financial 
year, that the Commission should be endowed with the necessary staff and appro
priations to improve the Community's computer system(l); 

3. Notes with satisfaction the steps taken by the Commission to remedy the 
centre's operating problems and believes that these measures can give practical 
effect to the desire for improvement felt by those responsible for the centre; 
notes in particular among these measures: 

- the reform of analysis and programming units, 

- the establishment of a management committee, 

- the establishment of a 'utilization' department at the centre; 

4. Believes that the Commission's efforts at improvement could usefully follow 
the main recommendations reached by the subcommittee, in particular: 

- functional unity of the computer centre, 

- unified authority, management and responsibility in defining and implementing 
the Community's data-processing policy, 

- clarity in the budget concerning the use of appropriations earmarked for data
processing activities; 

5. Requests the Commission to forward to the parliamentary subcommittee respon
sible the documents at present being drawn up concerning: 

- the future organization of the centre, 

- the development plan for the centre, 

- the detailed estimates of foreseeable requirements of appropriations and staff 
for the financial years 1976 to 1978; 

1 In its amendments to the draft 1975 budget, Parliament increased certain appro
priations for computer activities, totalling 877,480 u.a.; these amendments 
allowed: - the creation of 30 extra posts for the computer centre (Amendment No.40), 
- an increase in appropriations for the centre(Article 224)of 447,000 u.a.(Amendment 

No. 36) , 
- an increase in 

(Amendment No. 
appropriations for the ECDOC programme(Article 226)of 100,000 u.a. 
37) , 
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6. Requests the Commission in addition to forward to the parliamentary subcommit
tee responsible: (1) a detailed account of appropriations provided for in the 1975 
budget for developing the Community's data-processing activities as regards esti
mated expenditure on staff (salaries and training), equipment (computers, other 
equipment, supplies), premises (hiring and upkeep), expenditure oh program design 
and implementation, external contracts, etc.; (2) an annual activity report giving 
details of the use made of appropriations and the utilization ratio of the data
processing equipment: 

7. Instructs the subcommittee responsible to follow, particularly through informa
tion provided by the Commission, the process of renewing the centre's data-proces
sing equipment: 

8. Hopes that the Commission will continue its efforts to promote the essential 
coordination of the activities of the various Community institutions on data
processing equipment and operations and instructs its subcommittee to follow the 
progress of this coordination: 

9. Recalls the importance of the proposals put forward by the special committee 
of inquiry in the light of Parliament's increased powers of control over Community 
expenditure: 

10. Instructs its President to forward this resolution to the Council and Commis
sion of the European Communities. 
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