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1. MANDATE AND OBJECTIVES 

Systematic and timely evaluation of its expenditure programmes is an established priority for the 
European Commission, as a means of accounting for the management of allocated funds and as a 
way of promoting a lesson-learning culture throughout the organisation. The focus is on the 
impact (effects) of these programmes against a background of greater concentration of external 
co-operation and increasing emphasis on result-oriented approaches, particularly in the context 
of the programmes of the Relex Family of Directorates-General1. In addition to evaluating impacts 
of programmes, the evaluations serve to assess the adequacy and impacts of policy decisions taken 
by the European Commission and the EU on the whole.  

This evaluation is part of the 2009 evaluation programme as approved by the External Relations 
and Development Commissioners. 

The main objectives of the evaluation are: 

– to provide the relevant external co-operation services of the EC and the wider public with an 
overall independent assessment of the Commission’s past and current cooperation support to 
agricultural commodities;  

– To identify key lessons in order to improve the current and future strategies and programmes of 
the Commission; 

The evaluation will focus on the EU Action Plan on Agricultural Commodities2 and the EU Africa 
Partnership on Cotton adopted in 20043, as endorsed by the Council on 27 April 2004. 

2. BACKGROUND 

2.1. EC policy towards agricultural commodities 

Agricultural commodity chains are vital in the economies of many developing countries. They are 
crucial to the employment and income for millions of people, and are a major source of revenue 
and foreign exchange of many developing states. For many sub-national regions within developing 
countries, commodities are the engine for economic development.  
 
The producers involved in these commodity chains live an unpredictable existence because the 
prices for a wide range of commodities are very volatile. The prices of some important 
agricultural commodities (for example, sugar, cotton, coffee and cocoa) fell by 30 to 60% between 
1970 and 2000 and have both risen and fallen since then.  
 
For rural communities this is problematic as the sale of agricultural commodities often represents 
the main cash income of large sections of rural families. In highly commodity dependent 
developing countries (CDDCs), this price pattern can also lead to macroeconomic imbalances:  
reduced export earnings, debt repayment capacity, credit availability, government revenue and 
ability to provide basic services such as health care and education. 

                                                 
1 Directorates General of External Relations, (RELEX), Development (DEV) and the EuropeAid Co-operation Office 

(AIDCO). 
2 COM(2004) 89 final. Proposal for an EU Action Plan on Agricultural commodity chains, trade and poverty 
3 COM(2004) 87 final. Proposal for an EU-Africa partnership in support of cotton sector development 
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Recognizing the development importance of agricultural commodities, the Commission had long 
extended support to the agricultural commodity sectors, not least via the so called Stabex 
instrument. However, in 2003, the Commission decided to review its approach to supporting the 
sectors. This decision was based on a series of changes at the international and national scene 
affecting the commodity sectors and the producers4.  

Following a period of analysis and consultations, the Commission in February 2004 issued a 
proposal for an EU Action Plan on Agricultural commodity chains, trade and poverty5, as well as a 
specific proposal for an EU Africa partnership for cotton sector development6. Both 
communications were focused on ensuring more and better EU actions in this area, addressing 
six main challenges facing commodity dependent developing countries (CDDCs): 

• treating commodity chains and dependence as priority issues in combating poverty;  
• coping with the long-term decline in prices;  
• managing commodity risks and providing access to finance;  
• diversifying production around traditional commodities;  
• promoting integration in the international trading system;  
• encouraging the sustainable business and investment practices in the CDDCs. 

 
It should be noted that the analysis was made on data available in 2003/2004, and that commodity 
prices have both risen and fallen since then. The key point embedded in the first challenge was 
that commodity sectors need to be a strategic priority of governments, so that various challenges 
can be effectively tackled. The second challenge sought to stress the fact that these sectors face 
continued competition and long-term downward price pressures, which need to be 
continuously addressed through investments in productivity, marketing, etc. The third challenge 
aimed at differentiating this necessary long-term adaptation from the shorter term fluctuations 
which also characterise the sectors, and which need a different type of response in the form of 
some kind of risk management efforts. Challenges four and five intended to make the link between 
commodity specific support, and wider efforts to promote trade integration. Finally, the last 
challenge sought to capitalise on emerging trends in sustainability labelling such as Fair trade, 
etc.   
On 27 April 2004, the Council endorsed both these proposals, effectively committing to such 
enhanced joint action7. The Council identified the following key priority areas of work: 
 
        -       supporting CDDCs in the design and implementation of commodity chain strategies,         

                                                 
4 The dramatic price falls experienced for several agricultural commodities at the turn of the century was one, but 

there were also others: In particular, there had been privatization and deregulation at both national and 
international markets; a move to a more retail-driven market with competition taking place not only at the basis of 
prices; emergence of various sustainability concerns; persistent commodity dependence in some countries; a shift 
in development cooperation approaches requiring governments to have clearer strategic approaches for 
mobilizing external financing of the sectors; and, not least, developments in international trade negotiations 
affecting the sectors, including cotton. 

5 COM(2004) 89 final. Proposal for an EU Action Plan on Agricultural commodity chains, trade and poverty 
6 COM(2004) 87 final. Proposal for an EU-Africa partnership in support of cotton sector development 
7 "The Council endorses the objectives, orientations, policy priorities and measures of the proposed EU Action Plan; 

and agrees that the EU and its Member States should pursue these, including the issue of resources, in their 
bilateral and multilateral cooperation as well as in relevant international fora, and where appropriate, in their 
respective bilateral dialogue with CDDCs" 



 

Evaluation – agricultural commodities 
 Terms of reference – December 2009  

 

3 

                  building on existing initiatives and in the context of national development strategies    
                  and in particular Poverty Reduction Strategies (PRS);  
 
 - advancing efforts to develop regional markets, policies and services in support of 

commodity sectors. Advantage should in particular be taken of the opportunity 
presented by the negotiations on EU-ACP Economic Partnership Agreements (EPAs);  

 - supporting the CDDCs in their effort towards diversification, in particular by 
encouraging livelihood diversification for commodity producers, such support, where 
appropriate, should be provided in the context of the PRS of the particular country in 
accordance with the principle of ownership; 

 - extending access to market-based commodity risk instruments at the micro level, 
and piloting these tools for the macro level; 

         -        developing multi-donor cooperation on agricultural commodities with international 
organisations(WB, FAO, UNCTAD, CFC), with a view to enhance expertise and 
development of innovative tools to support national commodity strategies;   

• In addition, the Council recognised the important role of International Commodity 
Bodies (ICBs) as fora for co-operation between producer and consumer countries, both at 
government and private sector level; in particular, the participation of private sector should 
be encouraged. It invited the EC and Member States to undertake assessments, deepen the 
reflections and where appropriate make proposals with a view to ensuring the efficiency of 
these bodies and of their contribution to market functioning, sustainable development and 
other common interests of the sectors, and to commodity chain strategies in CDDCs. 

Similar specific recommendations were issued for cotton. Later in 2004 these were followed 
up by an EU-Africa meeting in Paris, which adopted a joint Action Plan for collaboration 
regarding cotton8, and which should be seen as the main policy guidance for EU work in this 
area. 

3. PURPOSE AND SCOPE OF THE EVALUATION 

The evaluation shall provide an overall assessment of EC support to agricultural commodities, in 
the context of the policies and approaches laid down in the EC Communication on "Agricultural 
commodity chains, dependence and poverty- a proposal for an EU action plan9" and the EC 
Communication "Proposal for an EU-Africa partnership in support of cotton sector 
development"10 as endorsed by the Council conclusions of 27 April 200411. The evaluation shall 
cover aid implementation over the period 2004-2009, the inventory will cover the period 
2000-2009. The purpose of the evaluation is to assess to what extent the Commission assistance 
has been relevant, efficient, effective and sustainable in providing the expected impacts in the 
agricultural commodities sector following the issue of the two Action plans. In particular, it should 
be assessed whether the policy line laid down have been pursued and whether it remains valid 
today or whether adjustments would be necessary in the future.   
                                                 
8 http://www.cotton-forum.org/indexflash.html 
9 COM (2004) 89 final agricultural commodity chains, dependence and poverty- a proposal for an EU action plan 
10 COM (2004) 87 final, Proposal for an EU-Africa partnership in support of cotton sector development 
11 Conclusions of 27 April 2004 8972/04 
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In short, the evaluation should assess progress achieved in terms of the EC assisting, in 
coordination and complementarity with EU MS, CDDCs in (i) consolidating their commodity 
sectors through clear strategies and enhanced competitiveness or (ii) in diversifying out of the so-
called traditional sectors. Although information will be collected concerning different products12, 
the assessment of the progresses achieved would take place at a general level. For each product 
there will be a fiche presenting the outcome of the desk study and of the field mission plus 
conclusions by product. Answers to Evaluation Questions, conclusions and recommendations will 
be provided at the general level and not at the level of the product from which information has 
been drawn. 
 
Cotton had a special place in the EU commodities policy agreed in 2004, and will need a special 
focus in the evaluation. Whilst the policy recommendations are completely coherent with those 
embedded in the general communication, some specific efforts were set in motion focussed on 
supporting African cotton producing countries, and a special Steering group was set up to follow 
the work. It is not a question of providing a full fledged sector evaluation for cotton, but it is 
necessary to assess specifically the extent to which the policy recommendations laid down 
specifically for this product have been implemented, and appear relevant also for the future. This 
will be done through an overall assessment but not through specific answers to evaluation 
questions, conclusions and recommendations.    
In view of the commodity policy outlined here being endorsed as a joint EU approach, it will be 
important to look into the consistency of initiatives taken by EC and MS13. The evaluation should 
pay particular attention to assessing the effective coordination and complementarity between EC 
and other EU donors and actors, as well as the coherence14 with other relevant EC/EU policies and 
the partner Governments' priorities and activities including international legal commitments to 
commodities. It has to be noted that this is an EC evaluation and only coordination, synergies and 
complementarity with Member States (MS) actions will be analysed and not MS actions as such. 
It should be assessed whether the adoption of the two Action Plans have led to some critical EU 
mass of support has been made available to ACP countries. 

Whilst the main focus of the evaluation are programmes financed from the EDF, for the inventory 
all possible sources of EC finance should be covered, including general EC budget lines in favour  
of bananas, sugar etc. Instruments such as the FLEX should be covered, as well as programmes 
financed from STABEX resources after the formal ending of the programme, and also relevant 
"All ACP" programmes. Ensure that the final report contains, in addition to the detailed 
evaluation, an overview of ALL EU commodity support. 
 
When discussing diversification, wider EU support to Aid for Trade should be taken into 
account, although a distinction should be made so to identify clearly programmes specifically 
targeting commodities sectors. The related database will form integral part of the inventory. The 
typology proposed by the consultants should be discussed in the inception report. All the aspects 
                                                 
12 The list of products is in annex 1. Out of those 12 products, 8 will be dealt with extensively. This list can be 

modified by the RG but the total number of products dealt with extensively will not change. 
13 The extent to which the objectives of a development intervention are consistent with beneficiaries' requirements, 

country needs, global priorities and partner's and donors' policies. The extent to which the intervention logic is 
not contradictory and does not contradict other interventions with similar objectives undertaken by MSs. The 
consultants would have to identify these initiatives and establish whether they are coherent with EC/EU 
intitiatives. 

14 Here coherence is intended as one of the three Cs (coordination, complementarity and coherence ) and dealt with as 
a key issues 
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of EC support to agricultural commodities traded and marketed internationally in partner 
countries fall within the scope of this evaluation since these products are directly linked to 
poverty. 

There are already some specific support programmes for bananas and sugar for example, and these 
programmes are having separate evaluations15. Therefore, it is not required to analyse this support 
in detail – however, the results of these evaluations, where relevant and useful, should be referred 
to in this evaluation and in the final report. 
It is expected that the following main topics/issues will be addressed: 
 

(1) Overall profile of EC support to agricultural commodities: geographical focus (within 
the ACP Countries), types of support, poverty focus, continuity over time, etc.; 

(2) Alignment of EC support to agricultural commodities with national development 
priorities (PRSPs, etc.) and with national sector plans; but also the reverse – impacts 
of EU support on PRSPs; specific attention to be paid to the degree of involvement of 
the private sector and small scale producers in the design of strategies, (and 
programmes and projects) 

(3) Contribution of the EC support - in terms of impacts and sustainability; in particular 
the extent to which support actually strengthens the position of producers in the 
value chains; 

 
(4) Relevance of financing mechanisms and aid modalities (including sector and general 

budget support operations) and effectiveness of the linked sector policy dialogue; 

(5) Complementarity among various instruments (e.g. National Indicative programmes, 
Regional indicative programmes, thematic budget lines). 

Specific further questions which should be addressed include (not exhaustive): 

- The extent to which the regional dimension and in particular regional integration has been 
present in EU commodities support, and the scope for further efforts in this area. The generally 
increased attention to wider trade integration issues are changing the approach that the EC should 
take to commodity related support (e.g. the role of regional trade in food crops such as beans and 
maize). Some assessment on whether delays in implementing regional integration are affecting the 
recovery of the commodity sectors in ACP countries. 

- Analysis of the relative success of different approaches/instruments – e.g. emphasis on micro-
level solutions (productivity enhancement through GAP16, product enhancement etc) as opposed 
to more macro-level approaches such as success or otherwise of Commodity Exchanges/ Risk 
Management tools/MIS17/ WRS18 etc. and look into why they have taken off (or why not); 

- State of play regarding the access to commodity risk management tools; 
                                                 

15 "Impact Evaluation of the Special Framework of Assistance for Traditional ACP Suppliers of Bananas" Global 
report, Project No. 2008/159263 - Version 1, the sugar evaluation is still ongoing and will be finalized by the end of 
the year. 

16 Good Agricultural Practice: http://www.globalgap.org/cms/front_content.php?idcat=9 
17 MIS: Marker information systems 

18 WRS - Warehouse receipts systems 
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- Whether coordination with relevant international organisations (FAO, UNCTAD, ITC, World 
Bank, Common Fund for Commodities and ICBs) has increased following adoption of the Action 
Plans; and whether there is good coherence and complementarity between the activities of these 
bodies and those of the EC/EU. As for the ICBs, comments should be made in light of the 
recommendation of the Council to "undertake assessments, deepen the reflections and where 
appropriate make proposals with a view to ensuring the efficiency of these bodies and of their 
contribution to market functioning, sustainable development and other common interests of the 
sectors, and to commodity chain strategies in CDDCs".  

- Whether the Integrated Framework and its Diagnostic Trade Integration Studies has played 
a constructive role in support of the commodity sector dialogue in concerned countries 
 
The evaluation should come to a general overall judgement of the extent to which Commission 
policies, strategies and sector programmes, including Sector Budget Support and General Budget 
Support, have contributed to the achievement of the objectives and intended impacts, based on the 
answers to the agreed evaluation questions.  
The evaluation should cover activities that fall within the relevant sub-sectors, financed from 
thematic and geographical budget lines/instruments, EDF and other financial instruments. The 
evaluation shall lead to conclusions based on objective, credible, reliable and valid findings and 
provide the EC with a set of operational and useful recommendations. The answers to the 
evaluation questions, conclusions and recommendations will be formulated at the level of the 
General Communication and not at the level of the specific products. However, each thematic 
fiche for the products concerned will also provide an overall assessment for each of these 
products. This overall assessment will be done in the light of the requirements of the overall 
Communication. 
The evaluation shall be forward looking and take into account the most recent policy and 
programming decisions, providing lessons and recommendations for the continued support to the 
basic products sector within the present context and relevant political commitments (such as the 
European consensus, the Paris Declaration, all regional instruments) as well as taking into account 
the current processes within the Commission until 2009.  

To provide relevant and forward looking recommendations, the 10th EDF programming should 
be comprehensively analysed, so that all its implications in ACP countries are examined. 

The evaluation should serve policy decision-making and project management purposes. The main 
users of the evaluation will be DG DEV, the EUROPEAID Co-operation Office and the EC 
Delegations. Other EC services (e.g. DG RELEX, DG AGRI and DG TRADE) may also benefit 
from the results of this evaluation. The evaluation should also generate results of interest to a 
broader audience, including governments of partner countries, Member States, civil society and 
others. 

The evaluation will include a comprehensive desk phase followed by country case studies by 
product to be carried out in 8-10 different representative countries (considering geographical 
criteria as well as various types of co-operation). The case studies shall be selected in consultation 
with the Reference Group (RG), taking into account different experiences in the area of support to 
basic products sector as well as different country/regional contexts. 

Annex 1 provides a list of the products concerned by the evaluation, but it should be noted that 
programmes to be considered need not be commodity specific but can also be thematic or cross-
cutting in nature, aimed at supporting the functioning of commodity markets in a wider sense. 
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4. METHODOLOGY AND APPROACH 

The overall methodology guidance is available on the web page of the Evaluation Unit under the 
following address:  

http://ec.europa.eu/comm/europeaid/evaluation/methodology2/index . 

Within 14 days after the reception of the ToRs, the Consultants will present a launch note which 
should contain:  

• their understanding of the ToRs;  

• a methodological note including the implementation of the quality control;  

• the provisional composition of the evaluation team with CVs19;  

• a proposed budget20.  

Following the launch note, the main key deliverables are: 

• The kick-off meeting; 

• The inception meeting; 

• The inception report; 

• The desk report; 

• The final report;  

• The dissemination seminar in Brussels. 

 
All the relevant documentation, which is available on AIDCO Intranet address, will be made 
available by the Evaluation Unit.  
The consultants are invited to use all the available literature/studies/results (partial or completed, 
official or unofficial) done so far on the subject if they consider it can be useful for the drafting of 
the report. 
 
The evaluation approach should encompass the following fundamental tasks  

i. identify, explain and prioritise the Commission’s objectives in the field of 
agricultural commodities, their logic and consistency, their relevance both to EU 
objectives and to the needs of recipient countries, the intended impact21 
corresponding to each objective, and finally how these intended impacts fit within 
broader and changing contexts (sociological, cultural, economic, political); 

ii. The coherence of the Commission's cooperation strategies (all instruments included) 
for the period; 

                                                 
19 All birthday dates must be written in the following Format: dd/mm/yyyy 
20 In the frame of a "framework contract" 
21  Please note the ordering of the five criteria. In the context of the programmes of the External Relations 

Directorates-General, the increased focus on impact is of particular importance given the current emphasis on 
results-based management as well as on partner Governments to focus their policies more on poverty alleviation, 
good governance, democracy, and sound macroeconomic management. 
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iii. identify all recorded impacts including unintended impacts or deadweight/ 
substitution effects (and compare them to intended impacts); assess effectiveness in 
terms of how far the intended results were achieved and also  -  to the extent that the 
interventions were effective  -  their efficiency in terms of how far funding, 
personnel, regulatory, administrative, time and other resource considerations 
contributed to, or hindered the achievement of results;  

iv. consider the sustainability of activities supporting agricultural commodity sectors, 
that is an assessment of whether key results, taking account in particular of the 
institutional capacity required to maintain consistent levels of access and service 
delivery; 

v. assess what is the EC added value of the actions, not only as concerns financing, but 
also regarding policy dialogue and other aspects. Co-ordination, complementarity 
and synergies with EU member states and other donors are also to be examined. In 
this respect, the evaluation should build on Paris declaration principles. 

The evaluation basic approach consists of 5 phases, subdivided in subsequent methodological 
stages (phases for which consultant contribution is requested are marked in grey). 
 

Five Main Phases of Development: Methodological Stages: 

 
1. Preparation Phase 
 

 Reference Group (RG) constitution 
 ToR drafting 

 
 

 Launch Note 

 
2. Desk Phase 
3. Field Phase  
4. Synthesis phase 
   
 

 
 Structuring of the evaluation 
 Data Collection, verification of hypotheses 
 Analysis 
 Judgements on findings 

 
5. Feedback and Dissemination  
 

Dissemination Seminar in Brussels 

 
 

 Quality Grid 
 Summaries 
 Evinfo (summary for OECD and Commission 

databases) 
 Fiche contradictoire (a statement of key 

recommendations followed by the 
  Commission’s response) 

 

4.1. Desk phase 

Following the approval of the Launch Note by the Evaluation Unit, the evaluation team will meet 
the reference group during the kick-off meeting in order to present the experts and the approach 
they intend to follow for the inventory.  

           4.1.1 The inception meeting 

During the inception meeting the consultants will present the results of the inventory (see below) 
and will propose the first ideas for the evaluation questions following the results of the inventory. 
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                      4.1.2 Inception report 

The Inception report will be divided into two parts. The first part (inventory) will contain the 
complete overview of EC financial contributions and if necessary non financial activities made in 
support of agricultural commodity sectors, and in particular the producers, in the period 2000-
2009. This should indicate contracted amounts and disbursement, and be presented in a typology 
which helps to analyse whether the support strategies changed following the adoption of the 
Commodities and Cotton Action Plans. Clear information to be provided regarding level of 
support to different sectors; type of countries; and type of activities. This overview will also 
include all relevant Budget Support operations (both General budget support and Sector budget 
support). The second part of the inception report will consist of the analysis of all relevant key 
documents, including the relevant policy, programming documents and agreements. The report 
should also provide an overview of existing relevant evaluations.  

On the basis of the information collected, the evaluators will: 

(1)  Reconstruct the intervention logic of the EC aid to partner countries within the agricultural 
commodities sector, by producing policy impact diagrams relevant for the evaluated period 
and geographic sub-areas; 

(2)  Present a preliminary set of evaluation questions (EQ) together with judgement criteria for 
each EQ and provisional indicators for each of the proposed judgement criteria; 

(3)  Propose, on the basis of clearly defined criteria, the final products and a selection of 8-10 
countries that will be retained for the desk phase. At this stage, the consultants will also 
propose a draft structure for reporting by product to take into account the findings 
encountered in the desk and in the field missions following hypothesis tested in the different 
Countries. 

(4)  Specify the methodological tools that will be used; 

(5)  Present the approach to ensure quality assurance throughout the different phases of the 
evaluation; 

(6)  Present a detailed workplan, specifying the organisation and time schedule for the evaluation 
process;  

The Contractor will present the Inception Report which shall be formally approved by the 
Evaluation Unit. The Reference Group will comment on the Inception Report and validate the 
Evaluation Questions and the proposed Country Case Studies. 

 

  4.1.3 Desk phase report 

Upon approval of the Inception Report, the team of consultants will proceed to the Desk Phase of 
the evaluation. The Desk Phase shall be the moment when relevant information in Headquarters is 
gathered and analysed. 

The desk report takes up the points dealt with in the inception report and goes into as much detail 
as necessary. In this stage, consultants are asked to present: 

(1) a final set of evaluation questions along with appropriate judgement criteria and 
relevant quantitative and qualitative indicators; 
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(2) the methodology for data and information collection and validation, both for the Desk 
phase and for the forthcoming field phase; 

(3) the methods of analysis of the information and data collected in order to draw findings 
that would enable to draw general conclusions; due to the difficulty of this exercise any 
limitation should be made explicit; 

(4) the way to come to judgements that directly relate to the Judgement criteria, though 
adaptable should the field findings require doing so; 

(5) the preliminary findings responding to the evaluation questions and the first 
hypotheses to be tested in the field based on the specific methods identified in the 
Inception Report; 

(6) reporting notes, one for each of the product retained including already the findings from 
the desk phase and indicating data collection missing and hypothesis to be tested in the 
field. The interventions to be analysed will be selected among those reviewed in the desk 
phase; 

At the completion of this work, the evaluation team will present a Desk Phase Report setting 
out the results of this first phase of the evaluation including all the above listed tasks22 (the 
core part of the Inception Report will be annexed to the Desk Phase Report). The RG will 
comment on Desk Phase Report based on which the necessary amendments will be specified. 
Formal approval of this report is to be made by the Evaluation Unit. 

4.2.   Field phase 

Following satisfactory completion of the Desk Phase, the evaluation team will proceed to the 
field missions23. The fieldwork shall be undertaken on the basis set out in the Final Desk Phase 
Report. Planned field mission will be agreed by the RG and by the EC Delegations of 
countries proposed for visits. If during the course of the fieldwork any significant deviations 
from the agreed methodology and/or schedule are perceived necessary, the Consultants must 
receive the approval of the Evaluation Unit before they can be applied. 

Prior completion of each country visit the Evaluation team shall prepare for the EC Delegation 
concerned a debriefing of the field mission, seeking to validate the data and the information 
gathered. 

Following the completion of the field mission, the team will proceed to prepare informative notes 
for each product to be submitted to the Evaluation Unit within 4 weeks after returning from the 
field. In these notes there will be for each product the findings encountered at the level of the desk 
phase and following the country missions. These notes will be annexed to the Final Report. When 
all field missions are conducted, and before the start of the Final report phase, the Evaluation team 
shall present results of the field phase in a form of a powerpoint presentation to the Reference 
Group. 
                                                 
22 All the databases produced for this aim will be integral part of the document. 
23 Nevertheless, if considered necessary for the adequate preparation of the field phase, the contractor might undertake 
pilot mission in parallel to the Desk Phase (subject to approval of the Evaluation Unit). 
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4.3. Final reports and seminar  

   4.3.1. The Draft Final Report 

The Consultants will submit the draft final report in conformity with the structure set out in 
annex 3. Comments received during de-briefing meetings with the Delegation and the Reference 
Group must be taken into consideration.  

The Consultants may either accept or reject the comments but in case of rejection they must justify 
(in writing) the reasons for rejection (the comments and the Consultants’ responses are annexed to 
the report). If the Consultants don't want to take them in the report, they must explain in a separate 
document the reasons why. 

If the evaluation manager considers the report to be of sufficient quality (cf. annex 3), he/she will 
circulate it for comments to the reference group. The reference group will convene to discuss it in 
the presence of the evaluation team.   

A presentation (ppt) presenting for every question 4-5 slides on: 
• The theory of action (part of the intervention logic concerned) with the localisation of 

the EQ; 
• One table with Judgement criteria and indicators;  
• Findings (related to JC and Indicators) and their limits; 
• Conclusions and recommendations. 

 

4.3.2. The Final Report 
 
The Consultants will prepare the final report based on of further comments from the reference 
group, the Delegations and/or the evaluation manager. The final report will be in English, the 
executive summary (5 pages) will be translated into French and Spanish. 
60 copies of the Final Main Report (including the executive summary in the three linguistic 
versions) must be sent to the Evaluation Unit with an additional 10 reports with all printed 
annexes. A CD-Rom with the Final Main Report and annexes has to be added to each printed 
report. The evaluators have to hand over on an appropriate support (electronic or paper) all 
relevant data gathered during the evaluation. 

The contractor shall submit a methodological note explaining how the quality control and the 
capitalisation of lessons learned have been addressed. 

The Evaluation Unit makes a formal judgement on the quality of the evaluation (cf. annex 4). 

The report should reflect a rigorous, methodical and thoughtful approach. The evaluation shall 
lead to conclusions based on objective, credible, reliable and valid findings and provide the EC 
with a set of operational and useful recommendations.  It should cover all the points listed under 
chapter 3 above. 

The evaluation shall be forward looking and take into account the most recent policy and 
programming decisions, providing lessons and recommendations for the continued support to 
agricultural commodities within the present context and relevant political commitments (such as the 
European consensus and the Paris Declaration24) as well as taking into account the current processes 
within the Commission.  
                                                 
24  OECD 2 March 2005 
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Recommendations must be:  

• Linked to the conclusions;  
• Clustered, prioritised and targeted at specific addressees;  
• Useful and operational;  
• If possible, presented as options associated with benefits and risks.  

 
The final version of the Final Report shall be presented in a way that enables publication without 
any further editing.  

4.3.3 The Seminar 

The final report will be presented at a seminar in Brussels. The purpose of the seminar is to 
present the results, the conclusions and the recommendations of the evaluation to all main 
stakeholders concerned (EC services, Member States, Members of the European Parliament, 
representatives of the partner countries and civil society organisations and other donors).  

The Consultants shall prepare a presentation (Power point) for the seminar. This presentation shall 
be considered as a product of the evaluation in the same way as the reports and the data basis. For 
the seminar 120 copies of the report (including the executive summary in the three linguistic 
versions) and 30 reports with full printed annexes (see annex 2 of the ToR) have to be produced.   

The Final presentation will include slides for: 

• Context of the evaluation; 
• Intervention logic and focus of questions; 
• Answers to the evaluation questions (1); 
• Conclusions and; 
• Recommendations. 

 
4.4. Dissemination and follow-up 

Following the approval of the final report, the evaluation manager will proceed to dissemination of 
the results (conclusions and recommendations) of the evaluation: (i) make a formal judgement on 
the evaluation using a standard quality assessment grid (see Annex 4); (ii) prepare an Evaluation 
Summary following the standard DAC format (EvInfo); (iii) prepare and circulate a three-column 
Fiche Contradictoire (FC). The FC is prepared by the Evaluation Unit in order to ensure feedback 
from the evaluation and an active response from the Commission services. All three documents 
will be published on the Web alongside with the Final Report. 

The Evaluators will be required to assist in dissemination and follow-up activities. In co-
ordination with the Evaluation Unit, they shall present the conclusions and recommendations 
during a seminar in Brussels. Limited number of other brief presentations might also be required. 

5. IDENTIFICATION OF THE EVALUATION QUESTIONS/ISSUES 

The evaluation will be based on a set of key evaluation questions which are intended  to give a 
more precise and accessible form to the evaluation criteria and to articulate the key areas of 
interest of EC services, thus optimising the focus and utility of the evaluation.  
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The evaluation will be based on the seven evaluation criteria: relevance, impact, effectiveness, 
efficiency, sustainability, coherence and the EC value added. The first five correspond to the 
traditional practice of evaluation of development aid and have been formalised by the OECD 
(DAC). The following two apply to all EC policies. The criteria will be given different weightings 
based on the priority accorded to the evaluation questions.  

In general, questions (to a maximum of 10) will refer to the following main evaluation criteria and 
topics: 

• Relevance of the strategy/programme: this includes both relevance to the general objectives of 
the EC and relevance to commitments on an international level the EC has itself committed to.  

• Design and consistency25 of the intervention strategy/programme: this mainly concerns the 
extent to which the resources foreseen were adequate in relation to the objectives set out in the 
programming documents.  

• Consistency of the implementation in relation to the strategy: the Consultants shall verify the 
extent to which the work plan, schedule and implementation of the activities (all types of 
interventions, geographical and sectoral distribution, instruments, and aid delivery channels 
included) were consistent with the strategy set out in the Action plans. They shall demonstrate 
who were the real beneficiaries, direct or indirect, of the intervention and compare them to the 
target population(s) in the Action plans.  

The Consultants will also verify the extent to which the intervention modalities (instruments, 
aid delivery channels, etc.) were appropriate to the objectives. 

• Achievement of main impacts/effects: the Consultants shall identify all recorded results and 
impacts, including any unintended ones, and compare these to the intended results and/or 
impacts. The Consultants will also identify the changes, which occurred in the areas in which 
EC programmes were supposed to produce an impact. A specific producer focus should be 
ensured. 

• Efficiency of the implementation: for the activities which were effective, it will be necessary 
to question to what extent funding, human resources, regulatory and/or administrative 
resources contributed to, or hindered the achievement of the objectives and results.  

• Sustainability of the effects:  an analysis of the extent to which the results and impacts are 
being, or are likely to be maintained over time. 

                                                 
25 The notion of consistency should be understood here as follows: (i) correspondence between the different objectives 
of a strategy, implying that there is a hierarchy of objectives (with lower level objectives logically contributing to the 
higher level ones); (ii) extent to which the resources foreseen are adequate in relation to the objectives set out in the 
strategy 
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• Key cross-cutting issues: for example gender, environment and climate change, human rights, 
etc. Verification should be undertaken, on the one hand, of the extent to which account has 
been taken of these priorities in the programming documents and, on the other hand, to what 
extent these issues have been reflected in the implementation modalities and in the effects of 
the intervention.  

• The 3Cs (co-ordination, complementarity and coherence): co-ordination / complementarity 
with EU Members States and other donors, in particular FAO, WB, CFC and ICBs, UNCTAD 
and ITC, (; coherence with EU policies (including the Member States' own policies and 
eventual interventions of the EIB) 

• Value added of the EC interventions: The criterion is closely related to the principle of 
subsidiarity and relates to the extra-benefit the activity/operation generates due to the fact that 
it was financed/implemented through the EC.  

There may be three practical elements to illustrate possible aspects of the criterion: 
 
1) The EC has a particular capacity for example experience in regional integration, above 

those of the Member States; 
2) The EC has a particular mandate in the framework of the '3Cs' and can draw member states 

to a greater effort together; 
3) EC cooperation is guided by a common political agenda embracing all Member States. 

 
The evaluation questions should also reflect particular interests from EC services represented in 
the Reference Group. 
 

6. MANAGEMENT AND SUPERVISION OF THE EVALUATION 

The responsibility for the management and supervision of the evaluation will rest with the 
Evaluation Unit of the EuropeAid Co-operation Office. The progress of the evaluation will be 
followed closely by the Reference Group (RG) consisting of members of EC services concerned. 

The RG will act as the main interface between the Evaluation Team and the Commission Services. 
The principal function of the Reference Group is to follow the evaluation process and more 
specifically: 

• to advise on the scope and focus of the evaluation and the elaboration of the Terms of 
Reference; 

• to act as the interface between the consultants and the Commission services; 
• to advise on the quality of the work of the consultants; 
• to facilitate access to information and documentation; 
• to facilitate and assist in feedback of the findings and recommendations from the 

evaluation. 

Several Reference Group meetings (about 4/5) will take place during the process of the evaluation, 
as indicated below in a time schedule.  
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7. EVALUATION TEAM  

This evaluation is to be carried out by a team with advanced knowledge and experience in 
development co-operation in general terms and in various aid implementation modalities 
(including the SBS and GBS). 

Special expertise is required concerning support to agricultural commodities sectors, in 
particular in ACP countries. Previous experience of conducting big evaluations for international 
organisations will be considered as an asset. Experience in evaluating Budget support operations 
with link to agriculture sector indicators will be also considered an advantage. 
 
The team leader must have a proved experience in EC evaluation methodology and shall have 
considerable experience in managing evaluations of a similar size and character.  

Consultants should possess an appropriate training and documented experience in the management 
of evaluations as well as evaluation methods in field situations. The team should comprise a 
reasonable mix of consultants familiar with the different ACP regions. The team must be prepared 
to work in English, and possess excellent drafting skills. Knowledge of French and Spanish in 
particular for the field phase, is required.  

The Evaluation Unit recommends strongly that consultants from beneficiary countries will be 
employed (particularly, but not only, during the Field Phase). The agreed Team composition may 
be subsequently adjusted if necessary in the light of the final Evaluation Questions once they have 
been validated by the Reference Group.  
The evaluation team should possess a sound knowledge and experience in:  
 
– in all fields pertaining to the topic of the evaluation : agricultural commodities, trade of ACP 

countries (in agriculture and wider), value chain approaches, commodity risk management, 
diversification, aid for trade, ACP regional integration, International commodities bodies 
(ICBs), European partnership agreements negotiations; 

– Evaluation methodology. 

Consultants must be strictly neutral. Conflicts of interests must be avoided. A declaration of 
absence of conflict of interest should be signed by each consultant and annexed to the launch note. 

8.  TIMING  

The evaluation shall start in December 2009, the completion of the final report is scheduled for 
March 2011. 
The following is the indicative schedule26: 
 

Evaluation Phases and 
Stages 
 

Notes and Reports Dates Meetings 

Terms of Reference  November 2009  

                                                 
26  The dates mentioned in the above table may only be changed in view of optimising the evaluation performance, 

and with the agreement of all concerned. 
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Starting Stage Launch Note  December 2009  
Desk Phase    
Structuring Stage Inception Report May 2009 RG meeting 
Desk Study 
 

Draft Desk Report September 2010 RG meeting 
Final Desk Report  October 2010  

Field Phase November- December 2010  
 Presentation for the RG 

(including final notes on case 
studies) 

January 2010 RG meeting 

Final Report-Writing 
Phase 

 
 

  

 Draft Final Report February 2011 RG meeting 
 Final Report March 2011  
Dissemination Seminar  April 2011  

 

9. COST OF THE EVALUATION AND PAYMENT MODALITIES 

The overall cost includes: 
 

• The evaluation as such: 
 
The total of these must not exceed € 600 000. 
 
According to the service contract, payments modalities shall be as follow:  

30% at the acceptance of the Inception Note, plus 2.5% of the agreed budget to be used for quality 
control;  

50% at acceptance of Draft Final Report;  

20% at acceptance of Final Report.  

The invoices shall be sent to the Commission only after the Evaluation Unit confirms in writing 
the acceptance of the reports. 

Seminar related costs are to be invoiced and paid separately. 
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ANNEX 1 NON EXHAUSTIVE   LIST OF PRODUCTS FALLING WITHIN THE SCOPE OF THE 
EVALUATION  

 

Again, it should be noted that this list is illustrative of the most important products 
concerned. All EU support to ACP agricultural trade, and diversification out of 
traditional commodities, should be covered. However, as there are already some 
specific support programmes for bananas and sugar for example, and these 
programmes are having separate evaluations, it is not required to analyse this support 
in detail. 

Priority products 

1. Bananas  

2. Cocoa 

3. Coffee 

4. Cotton  

5. Rice 

6. Rubber 

7. Sugar 

8. Tea 

9. Vanilla 

10. Spices 

11. Jute 

12. Rum 
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ANNEX 2 – KEY DOCUMENTATION (non-exhaustive list)  

EC Policy documents: 
COMMUNICATION FROM THE COMMISSION TO THE COUNCIL AND THE 
EUROPEAN PARLIAMENT Agricultural Commodity Chains, Dependence and Poverty - 
A proposal for an EU Action Plan Brussels, 12.02.2004 COM (2004)89 final 
 
COMMUNICATION FROM THE COMMISSION TO THE COUNCIL AND THE 
EUROPEAN PARLIAMENT Proposal for an EU-Africa partnership in support of cotton 
sector development Brussels, COM (2004) 
 
New EU Action Plan on Agricultural Commodities, Dependence and Poverty and a 
specific action for cotton EUROPEAN COMMISSION DE 122 MAY 2004 

 
COMMISSION STAFF WORKING PAPER Agricultural Commodity Trade, Dependence 
and Poverty An Analysis of Challenges facing Developing Countries 
 
Programming and monitoring tools: 
Programming guidelines for Country Strategy Papers  

Indicators for monitoring progress 

Methodology to assess partner countries’ performance  

Toolkit on mainstreaming gender equality in EC development cooperation  
http://www.cc.cec/EUROPEAID/ThematicNetworks/qsg/Networks/newGender/documents
/tk_section2_priority_areas.pdf 

On programming, the EC interservice quality support group intranet web page is to be 
used (accessible within EC computer network only): 
http://www.cc.cec/home/dgserv/dev/newsite/index.cfm?objectid=95E08920-E0CF-8351-
805A6B642803AD28 

ROM (Results oriented monitoring) reports, available in CRIS database, including ex-post 
ROM reports, produced since January 2007 

Mid-Term Review of the "All ACP Agricultural Commodities Programme", including 
cotton and another assessment of the banana sector support "SFA" (2008) ]   

Reference Web sites: 

Doha Development Agenda: Negotiations, implementation and development: 
http://www.wto.org:80/english/tratop_e/dda_e/dda_e.htm 

The overall methodology guidance for evaluations:  
http://ec.europa.eu/comm/europeaid/evaluation/methodology2/index . 
Millennium Development Goals - www.un.org/millenniumgoals/ 

UN Millennium Development Goal Indicators Database  
http://unstats.un.org/unsd/mi/mi_goals.asp 
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Other key documents: 
Paris Declaration on Aid Effectiveness, OECD (2 March 2005) 

 

Relevant evaluation reports related to the basic products and agricultural 
commodities sector, for details see: 
Evaluation reports commissioned by the Evaluation Unit 
http://ec.europa.eu/europeaid/evaluation/intro_pages/reports.htm   

European evaluation inventory 
http://ec.europa.eu/comm/dg/aidco/ms_ec_evaluations_inventory/evaluationslist.cfm?start
=101  

Alliance 2015 report: The EU's contribution to the Millennium Development Goals - 
Halfway to 2015:Mid-term Review, June 2007 

Relevant reports issued by WB, UNDP and other multilateral institutions, reports from MS 
and other donors 

 

Publication and sources on Budget Support: 

Guidelines on the Programming, Design & Management of General Budget Support, EC, 
2007 

The Joint Evaluation of General Budget Support 1994–2004, Burkina Faso, Malawi, 
Mozambique, Nicaragua, Rwanda, Uganda, Vietnam, Evaluation of General Budget 
Support: Synthesis Report IDD and Associates, May 2006 (available on 
http://ec.europa.eu/comm/europeaid/evaluation/document_index/2006/705_docs.htm) 

Note on Approach and Methods for the Evaluation of General Budget Support, IDD and 
Associates, January 2007 

European Court of Auditors. Information note by the European Court of Auditors on 
Special Report No 2/2005 concerning EDF budget aid to ACP countries: the 
Commission’s management of the public finance reform aspect. (September 13, 2005) 
European Court of Auditors: Luxembourg. 

Revue du Programme d’Appui Budgétaire Conjoint pour la Réduction de la Pauvreté 
(2004-2006) de la Commission Européenne au Bénin, Novembre 2006, ADE s.a. 

All other recent evaluations of Budget Support should be extensively used. 
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ANNEX 3. OUTLINE STRUCTURE OF THE FINAL EVALUATION REPORT 

Length: The overall length of the final evaluation report should not be greater than 60 pages 
(including the executive summary). Additional information on overall context, programme or 
aspects of methodology and analysis should be confined to annexes (which however should be 
restricted to the important information). 

1. Executive Summary  

Length: 5 pages maximum 

This executive summary must produce the following information: 

1.1 – Purpose of the evaluation;  
1.2 – Background to the evaluation;  
1.3 – Methodology;  
1.4 – Analysis and main findings for each Evaluative Question; short overall assessment;
1.5 – Main conclusions;*  
1.6 – Main recommendations.* 

* Conclusions and recommendations must be ranked and prioritised according to their relevance 
to the evaluation and their importance, and they should also be cross-referenced back to the key 
findings. Length-wise, the parts dedicated to the conclusions and recommendations should 
represent about 40 % of the executive summary 

 
2. Introduction 

Length: 5 pages 

2.1. Synthesis of the Commission’s  Strategy and Programmes: their objectives, how they 
are prioritised and ordered, their logic both internally (ie. the existence – or not – of a 
logical link between the EC policies and instruments and expected impacts) and 
externally (ie. Within the context of the needs of the country, government policies, and 
the programmes of other donors); the implicit assumptions and risk factors; the 
intended impacts of the Commission’s interventions.*  

2.2. Context: brief analysis of the political, economic, social and cultural dimensions, as 
well as the needs, potential for and main constraints.*  

2.3. Purpose of the Evaluation: presentation of the evaluative questions     

* Only the main points of these sections should be developed within the report. More detailed 
treatment should be confined to annexes 

 
3. Methodology 

Length: 10 pages 

In order to answer the evaluative questions a number of methodological instruments must be 
presented by the consultants: 

3.1. Judgement Criteria: which should have been selected (for each Evaluation Question) 
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and agreed upon by the steering group; 

3.2. Indicators: attached to each judgement criterion. This in turn will determine the scope 
and methods of data collection; 

3.3. Data and Information Collection: can consist of literature review, interviews, 
questionnaires, case studies, etc. The consultants will indicate any limitations and will 
describe how the data should be cross-checked to validate the analysis. 

3.4. Methods of Analysis: of the data and information obtained for each Evaluation 
Question (again indicating any eventual limitations); 

3.5.    Methods of Judgement 

 
4. Main Findings and Analysis 

Length: 20 to 30 pages 

4.1. Answers to each Evaluative Question, indicating findings and  conclusions for each; 

4.2. Overall assessment of the EC Strategy. This assessment should cover:  

– Relevance to needs and overall context, including development priorities and co-ordination 
with other donors;  

– Actual Impacts: established, compared to intended impacts, as well as unforeseen impacts or 
deadweight/substitution effects; 

– Effectiveness in terms of how far the intended results were achieved: 

– Efficiency: in terms of how far funding, personnel, regulatory, administrative, time and other 
resource considerations contributed or hindered the achievement of results;  

– Sustainability: whether the results can be maintained over time. 

– EC value added 
 
5. A Full Set of Conclusions and Recommendations 

Length: 10 pages 

A Full set of Conclusions* and Recommendations* (i) for each evaluation question; (ii) as an 
overall judgement.  (As an introduction to this chapter a short mention of the main objectives of 
the country programmes and whether they have been achieved ) 

*All conclusions should be cross-referenced back by paragraph to the appropriate findings. 
Recommendations must be ranked and prioritised according to their relevance and importance to 
the purpose of the evaluation (also they shall be cross-referenced back by paragraph to the 
appropriate conclusions). 

Annexes should include logical diagrams of EC strategies; judgement criteria forms; list of the 
projects and programmes specifically considered; project assessment fiches;  list of people met; list 
of documentation; Terms of Reference; any other info (also in the form of tables) which contains 
factual basis used in the evaluation; etc. 

- Power point presentation with 4 slides for each evaluation questions illustrating in a 
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synthetic and schematic way the evaluation process: 1st slide) logical diagram with the 
evaluation question, 2nd slide) judgment criteria, indicators and target level, 3rd slide) 
findings compared with success criteria, and 4th slide) interventions of the EC plus limits 
of the evaluation. 
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ANNEX 4 - QUALITY ASSESSMENT GRID   

Concerning these criteria, the evaluation report is: Unacceptable Poor Good Very 
good Excellent 

1. Meeting needs:  Does the evaluation adequately address 
the information needs of the commissioning body and fit 
the terms of reference? 

     

2. Relevant scope:  Is the rationale of the policy examined 
and its set of outputs, results and outcomes/impacts 
examined fully, including both intended and unexpected 
policy interactions and consequences? 

     

3. Defensible design:  Is the evaluation design appropriate 
and adequate to ensure that the full set of findings, along 
with methodological limitations, is made accessible for 
answering the main evaluation questions? 

     

4. Reliable data:  To what extent are the primary and 
secondary data selected adequate? Are they sufficiently 
reliable for their intended use? 

     

5. Sound analysis:  Is quantitative information 
appropriately and systematically analysed according to the 
state of the art so that evaluation questions are answered in 
a valid way? 

     

6. Credible findings:  Do findings follow logically from, 
and are they justified by, the data analysis and 
interpretations based on carefully described assumptions 
and rationale? 

     

7. Validity of the conclusions:  Does the report provide 
clear conclusions? Are conclusions based on credible 
results? 

     

8. Usefulness of the recommendations:  Are 
recommendations fair, unbiased by personnel or 
shareholders’ views, and sufficiently detailed to be 
operationally applicable? 

     

9. Clearly reported:  Does the report clearly describe the 
policy being evaluated, including its context and purpose, 
together with the procedures and findings of the evaluation, 
so that information provided can easily be understood? 

     

Taking into account the contextual constraints on the 
evaluation, the overall quality rating of the report is 
considered. 

     

(for details on how criteria are rated refer to: 
http://ec.europa.eu/comm/europeaid/evaluation/methodology/guidelines/gui_qal_flr_trg_en.htm)  
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Annex 2: Evaluation Questions, 
Judgment Criteria and 
Indicators 

The Evaluation Questions and their coverage are illustrated in the first table hereunder. 
The detailed list of Judgment Criteria and Indicators is listed below. 
 

Coverage of Evaluation criteria and Key issues by EQ 
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EQ1 on the contextual background to 
the Commission’s Communication 
relative to agricultural commodities 

x        x  

EQ2 on the Commission’s support in 
terms of agricultural commodity 
strategy development 

 x x x   x  x x 

EQ3 on the Commission’s 
coordination with international 
organisations including ICBs 

 x    x x   x 

EQ4 on the Commission’s support in 
terms of competitiveness of 
agricultural commodity chains in 
CDDCs 

 x x x   x  x x 

EQ5 on the Commission’s support to 
risk management 

 x x x      x 

EQ6 on the Commission’s support in 
terms of diversification 

 x x x   x   x 

EQ7 on the Commission’s support in 
the wider context of EC policies 

     x   x x 

EQ8 on the use made of different 
financing instruments in support of 
agricultural commodities 

x x   x x    x 

EQ9 concluding on the relevance of 
the two Communications and the EU 
Action Plan for cotton 

x x x x x x x  x x 
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Selected interventions

Selected countries

Product-fiche

J.1.1 Commodity dependence characterises a majority of ACP countries 

Interviews 
with

Statistical w
ork on inventory

D
eskw

ork

Case 
studies

 In what ways has the Commission reacted to the long term agricultural commodities price decline and volatility when supporting Commodity Dependent 
Developing Countries?

Information 
collection 
approach

Sources
of
information

J y p j y f
I.1.1.1 Some concepts, possible definitions and measures of commodity dependence EC documents

Existing studies
x

I.1.1.2 The evolution of the degree of commodity dependence of ACPs over time (15 years) EC documents
Existing studies

x

I.1.1.3 Main agricultural commodities exported by ACPs (falling under the criterion of commodity dependence) 
over the last 10 years

Export statistics x x x

J.1.2 Prices of agricultural commodities exported by ACPs have demonstrated a long-term declining trend and 
high volatility

I.1.2.1 Overall price trend of agricultural commodities over the last 50 years   Statistics
Existing studies 

x x

I.1.2.2 Price trend of CDDCs main agricultural commodities over the last 50 years Statistics
Existing studies 

x x

I.1.2.3 Product specific issues having affected individual products’ prices over the last 10 years Existing studies x x
J.1.3 The Commission has adapted its support to CDDCs to the constraints revealed by long term price decline 

and short term price volatility
I.1.3.1 Evidence (reports, publications, internal notes) that the Commission has monitored agricultural commodities 

price and market developments and analysed their impact upon CDDCs
EC documents
Existing studies
Interviews

x x

I.1.3.2 Setting up by the Commission of specific instruments to tackle constraints identified in CDDCs (STABEX, 
FLEX, BAM, AMSP, etc.)

EC documents
Existing studies
Interviews

x x x
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Interviews 
with
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Case 
studies

Information 
collection 
approach

Sources
of
information

I.1.3.3 Periodic evaluations of the Commission’s aid effectiveness relating to support to CDDCs’ agricultural 
commodities sectors and re-orientation of the financing instruments used (STABEX, FLEX, SAF, BAM)

EC documents
Existing studies
Interviews

x x x

I 1 3 4 L hi b h C i i f ifi j kl h i f d b CDDC d i EC dI.1.3.4 Launching by the Commission of specific projects to tackle the constraints faced by CDDCs due to price 
decline and variability

EC documents
Inventory
Interviews

x x x x

I.1.3.5 Elaboration of an agricultural commodities strategy to support CDDCs EC documents
Interviews

x

J.1.4 The Commission has adapted its interventions supporting agricultural commodities to the constraints 
revealed by long term price decline and short term price volatility

I.1.4.1 The Commission has supported interventions dealing with the long term price decline and/or price volatility 
by channelling funds to the six priority areas identified in the COM(2004)89. Data broken down by priority 
will be presented as follows:
a. static view in 2009, and
b. dynamic view 2000-2004 and 2005-2009

Inventory x x x

I.1.4.2 The Commission has introduced new financing instruments to tackle the challenges represented by long 
term price decline and short term price instability

Inventory
EC documents

x x x x

I.1.4.3 After 2004, in CDDCs selected for country visits, mid-term reviews and country strategy papers show 
increased support to the agricultural commodities sectors 

Inventory 
Mid term reviews, 
CSP

x x x x
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J.2.1 The Commission has promoted commodity chains and addressing dependence as a priority in national 
i

Statistical w
ork on inventory

D
eskw

ork

Interviews 
with

Case studies

To what extent has the Commission’s support enabled the design of agricultural commodity strategies in commodity dependent ACP countries and regions?

Information 
collection 
approach

Sources
of
information

strategies 
I.2.1.1 Evidence that the CDDC-EU policy dialogue has included the competitiveness or diversification of 

commodity sectors
Interviews
File notes

x x x x

I.2.1.2 Evidence that the Commission support encouraged the analysis of the sustainability, poverty implications 
and needs of commodity sectors as part of strategy development

NIP/CSP/NAS
Inventory
Interviews

x x x x x x

I.2.1.3 Evidence that Commission support contributed to enhance human and institutional capacity needed to 
design and ensure flexible and effective strategies 

Interviews
M&E reports

x x x

I.2.1.4 Evidence that the Commission promoted the participation of stakeholders, including representatives of 
producer/ farmer organisations, in the strategy design process and their effective engagement in the dialogue  

Inventory
Interviews

x x x x x

I.2.1.5 Evidence that the Commission’s initiatives were coordinated with MS and complementary to their 
interventions

Interviews
Minutes of 
meetings

x x x x

I.2.1.6 National development strategies have integrated a strong consideration of the problems and issues 
surrounding agricultural commodity dependence and these problems and issues have been addressed in a 
cross-sectoral manner

NIP/CSP/NAS x x x x x x
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J.2.2 The Commission’s support has stimulated the design of commodity strategies by CDDCs and their 
incorporation into national and regional development strategies

I.2.2.1 Evidence that the Commission ensured the availability of diagnostics  of the competitiveness of agricultural 
commodity value chains (Domestic Resource Cost studies)

CSP/NIP,
NAS, Fas, DRC

x
x

I.2.2.2 Evidence that the Commission promoted the design of commodity chain strategies addressing needs and 
challenges identified in diagnostics and taking account of important transversal and cross-sectoral issues 
(environment, gender, corporate responsibility including child labour and other social rights)

Case studies
Existing studies
NIP/CSP/NAS

x x

I.2.2.3 Evidence that the Commission’s support led countries to embed their national commodity strategies into 
their national development strategy and to include them at a regional level into regional strategies

CSP/ NIP/NAS
RSP/RIP

x x

I.2.2.4 Evidence that the Commission initiatives in promoting national commodity chain strategies were 
coordinated with and complementary to Member States’ initiatives and coordinated with other donors and 
international organisations

Interviews x x x x

I.2.2.5 Evidence that the integration of national commodity chain strategies in national and regional strategies was 
sustained beyond the period of support from the Commission

CSP/ NIP/NAS
RSP/RIP
Interviews

x x x x

I.2.2.6 Views of beneficiary governments on the effectiveness of Commission support to the sustained development 
of national and regional strategies

Interviews x x x

I.2.2.7 Producer/ farmer organisations and producers views on the effectiveness of Commission support to the 
sustained development of national and regional strategies

Interviews x x x x

J.2.3 The Commission’s attention paid to commodity chain strategies in CDDCs has had more results than 
could have been attained by MS alone

I.2.3.1 Evidence that the Commission and EU MS have a common political agenda in the area of commodity chain 
strategies

Interviews x x x

I.2.3.2 Programming documents refer to a comparative advantage of the Commission in this area Programming 
documents

x x x

I.2.3.3 Evidence of a long standing proven positive experience of the Commission in the partner country and in the 
commodity sector

Interviews
Existing studies

x x x x

I.2.3.4 Evidence that Commission initiatives were complementary to and created synergies with the initiatives of 
MS

Interviews x x x
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J.3.1 Coordination with relevant international organisations has increased following adoption of the Action 

To what extent has the Commission encouraged other international organisations including ICBs to adopt the Communications’ approach to agricultural 
commodity chains?

Statistical w
ork on inventory

D
eskw

ork

Interviews 
with

Case 
studies

Information 
collection 
approach

Sources
of
information

g f g p f
Plans

I.3.1.1 Evidence that the adoption of the Actions Plans triggered coordination initiatives led by the EC/EU Interviews x x x x

I.3.1.2 After 2004 general and product specific meetings have been held at international level between the EC/EU 
and other international organisations to discuss the coordination of strategies and interventions in 
agricultural commodities sectors

Interviews x x x

I.3.1.3 After 2004 discussion fora (such as thematic working groups) were set up at country level to discuss general 
and product specific issues between representatives of the Commission and other donors/organisations 
active in the field of agricultural commodities 

Interviews
Minutes of 
meetings

x x x x

I.3.1.4 After 2004, the level of coordination between donors concerning activities in the field of agricultural 
commodities was stepped up

Interviews
Project formulation 
documents

x x x x x

I.3.1.5 Evidence of Commission leadership in the promotion of cooperation and the search for complementarities 
on agricultural commodities interventions

CSP/Fas
Interviews

x x x x x
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J.3.2 The Commission’s interventions have been complementary to those of other donors in the field of 
agricultural commodities 

I.3.2.1 Synergies have been noted between interventions supported by the Commission with those supported by 
other donors

Interviews
M&E reports

x x x x x

I.3.2.2 In country, no conflicts, cases of overlap or duplication were noted between the interventions supported by 
the Commission and those of other donors

Interviews
M&E reports

x x x x x

I.3.2.3 After 2004, the Commission co-financed multi-donor funds in favour of agricultural commodities support in 
CDDCs

Inventory
Interviews

x x x x x

J.3.3 The Commission's support to ICBs has enabled them to adopt and spread to other international 
organisation a commodity chain perspective

I.3.3.1 The Commission has undertaken assessments and promoted the reform of the ICBs objectives and functions 
towards improved integration of environmental and socio-economic sustainability principles into their 
current focus on market functioning, improved responsiveness to stakeholders in both producing and 
consuming countries and to the commodity market challenges

Existing studies on 
ICBS (2007)
Interviews

x x x x

g y g
I.3.3.2 The Commission has undertaken assessments and promoted the reform of the ICBs with regard to their 

justification and membership by re-evaluating its membership in ICBs, considering withdrawing from ICBs 
with low relevance, continuous poor performance or very small size and proposing to merge ICBs covering 
related commodities 

Existing studies on 
ICBS (2007)
Interviews

x x x x

I.3.3.3 The reforms promoted by the Commission of the ICBs objectives and functions, justification and 
membership, governance and ICBs secretariats have been implemented, as well as their effectiveness and 
the ICBs work have been monitored by the Commission

Existing studies on 
ICBS (2007)
Interviews

x x x x

I.3.3.4 The ICBs individual commodity strategies have been strengthened as a  result of the reforms adopted Existing studies on 
ICBS (2007)
Interviews

x x x x

I.3.3.5 The strengthened ICBs  have drawn on and influenced other international actors working on cross-cutting 
commodity chain initiatives so that they incorporate a commodity chain perspective in their strategies 

Existing studies on 
ICBS (2007)
Interviews

x x x x
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J.4.1 The Commission’s cooperation programme has stimulated the creation of an environment conducive to 

Statistical w
ork on inventory

D
eskw

ork

Interviews 
with

Case 
studies

To what extent has the Commission’s support helped to improve the competitiveness of agricultural commodity chains in commodity dependent recipient 
countries?  

Information 
collection 
approach

Sources
of
information

p p g f
increased competitiveness of agricultural commodity chains

I.4.1.1 Evidence that the Government-Commission policy dialogue included specific measures in favour of 
agricultural business development and agricultural commodity exports based on identified needs and 
challenges

Interviews 
File notes

x x x

I.4.1.2 Evidence that essential related areas (private sector development, fiscal/tax policies, competition policy, 
land titling/ownership policies, judicial system, etc.) were supported by the Commission in complementarity 
to Government or other donors support

CSP/NIP,
NAS, country 
studies

x x

I.4.1.3 Evidence that EPA and WTO negotiations related to agricultural commodities have progressed and that 
results have been obtained for commodity dependent ACP countries

Existing studies
Interviews

x x x x

I.4.1.4 The helpdesk launched by the Commission has facilitated CDDCs access to data on tariffs, rules of origin 
and trade statistics 

EC documents
Existing studies
Interviews

x x x

I.4.1.5 Evidence that the Commission supported CDDCs' efforts to comply with existing tariff and non-tariff 
barriers (such as sanitary and phyto-sanitary) applicable to agricultural commodity imports into the EU 

Inventory
Interviews

x x x x

I.4.1.6 Evidence that the Commission’s support was coordinated with MS and other donors Interviews 
File notes

x x x x
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Interviews 
with

Case 
studies

Information 
collection 
approach

Sources
of
information

J.4.2 Commission support has contributed to increase agricultural commodity production and lower the 
average cost of production and processing

I.4.2.1 Commission support contributed to stimulate research (in the field of production factors and producer Project M&E x x x x x
access to them, and labour productivity) and the dissemination of research results to producers/producer 
organisations

reports Interviews

I.4.2.2 Commission support contributed to improve production factors and farmers access to them (e.g. extension 
services/agricultural techniques, water, fertilizers, seeds, energy) 

Project M&E 
reports Interviews

x x x x x

I.4.2.3 Commission support contributed to increase agricultural commodities crop yields, crop quality and quantity  Project M&E 
reports Interviews

x x x x x

I.4.2.4 Commission support contributed to improve infrastructures (e.g. feeder roads) related to agricultural 
commodity production, collection and processing 

Project M&E 
reports Interviews

x x x x x

I.4.2.5 Commission support contributed to improve the collection and processing of agricultural commodities Project M&E 
reports Interviews

x x x x x
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approach
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J.4.3 Commission support has contributed to improve the capacity of producers to respond to commodity 
I.4.3.1 Commission support contributed to improve availability and use of market information and advisory 

services to producer organisations/producers (e.g. agricultural commodity prices, quality standards, 
Project M&E 
reports Interviews

x x x x

packaging, timely delivery, etc.) at national and regional level
I.4.3.2 Commission supported interventions contributed to an increased number of producers/ producer 

organisations having direct contracts with supermarket chains and/or are certified with a label 
Existing studies
Interviews

x x x x

I.4.3.3 Commission supported interventions contributed to an increased number of producers/ producer 
organisations being coordinated at national and regional levels

Existing studies
Interviews

x x x x

I.4.3.4 Commission support contributed to increased foreign direct investments in the commodity chains, including 
public-private partnerships, and promotion of sustainable development through social and environmental 
codes of conduct

Project M&E 
reports Interviews

x x x x

I.4.3.5 Evidence that Commission supported activities towards improved competitiveness were coordinated with 
and complementary to the activities of other donors in the same areas

Project M&E 
reports Interviews

x x x x x

I.4.3.6 Evidence that obtained results in terms of increased agricultural production and producers’ capacity to 
respond to commodity market requirements outlast Commission support

Project M&E 
reports Interviews

x x x x
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J.4.4 Incomes of producers, sector and countries have improved as a result of Commission's support to the 
implementation of commodity chain strategies

I.4.4.1 Evidence of increased exports (volume and value) of agricultural commodities to regional and international Statistics x x x
markets, of which in particular the EU Existing studies

I.4.4.2 Evidence that foreign exchange earnings at country level have stabilised and increased due to improved 
performance of agricultural commodity related products in regional and international markets

Statistics
Existing studies

x x x

I.4.4.3 Evidence that income levels at producer level and within the agricultural sector as a whole have stabilised 
and increased through:
- The increased competitiveness of the agricultural commodity production
- A diversification of the sources of income of the agricultural sector through expansion of    agricultural 
commodity value added
- Higher export earnings

Statistics
Existing studies

x x x

I.4.4.4 Producer/ farmer organisations and producers views on the effectiveness of increased competitiveness as an 
income increasing and stabilising tool and on the benefits from improved access to regional and 
international markets

Existing 
documents
Interviews

x x x x
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J.5.1 Commission support has contributed to the development and implementation of risk management and 

To what extent has the Commission's support contributed to protect agricultural commodity producers from income variability through risk management and/or 
social safety nets?

Statistical w
ork on inventory

D
eskw

ork

Interviews 
with

Case 
studies

Information 
collection 
approach

Sources
of
information

pp p p f g
compensatory tools 

I.5.1.1 Evidence that the Commission supported the development of and access to shock management tools at 
macro-economic level  

Inventory
Existing studies
Interviews

x x x x x

I.5.1.2 Evidence that the Commission developed and eased the access to compensatory tools (such as Stabex, 
FLEX)

Commission 
papers, Inventory

x x x x x

I.5.1.3 Evidence that the shock management and/or compensatory tools developed by the Commission added value 
compared to already existing tools

Existing studies
Interviews

x x x x

I.5.1.4 Evidence that agricultural commodity strategies supported by Commission interventions addressed risk 
management

CSP/NIP/NAS x x x

I.5.1.5 Evidence that the Commission supported interventions with a view to improving producers' access to 
finance (credit)

Case studies
Existing studies
Interviews

x x x x x

I.5.1.6 Evidence that the Commission supported interventions related to risk management at micro-level in order to 
better cope with agricultural commodity price variability

Case studies
Existing studies
Interviews

x x x x x

I.5.1.7 Evidence that the Commission's support was undertaken in coordination with that of other donors Interviews, 
Country studies, 
FA

x x x x x x x

I.5.1.8 Evidence that the tools developed remain used and that their financial sustainability is ensured without 
further Commission support

M&E reports, 
interviews

x x x x x x
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J.5.2 Commission's support to agricultural commodities in CDDCs has included safety net issues in 
complement to commodity chain issues

I.5.2.1 Evidence in strategy and programming documents that the support to specific agricultural commodities 
aimed at alleviating poverty

CSPs and NIPs x x

I.5.2.2 Existence of interventions designed to bring a safety net for vulnerable segments of a population depending 
upon a specific product

Intervention 
formulation docs, 
interviews

x x x x x

I.5.2.3 Evidence that these interventions offered a better living/created a safety net to the segments of the 
population targeted

M&E reports x x

I.5.2.4 Views of stakeholders on :
(i) the appropriateness of the support with respect to the creation of safety nets
(ii) the results of the support with respect to the creation of safety nets

Intervention 
formulation docs, 
interviews

x x x x x

J.5.3 Income variability and vulnerability to price fluctuations of producers, sector and countries has declined y y p f f p ,
as a result of improved risk management 

I.5.3.1 Evidence that the producer can better manage potential agricultural commodity price variability Existing studies
Country case 
studies

x x x

I.5.3.2 Year-to-year and in-year variations of income levels within the agricultural sector as a whole have been 
reduced through the use of risk management and compensatory tools

Existing studies
Country case 
studies

x x

I.5.3.3  Year-to-year and in-year variations in producers’ revenues have been reduced through the implementation 
of safety nets for commodity producers

Existing studies
Country case 
studies Interviews

x x x

I.5.3.4  Year-to-year variations of income levels at country level have been reduced Existing studies
Country case 
studies

x x
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J.6.1  The Commission’s support has facilitated the analysis of Government’s policy choices aiming for 

To what extent has Commission support helped producers, the agricultural sector and commodity dependent ACP countries to successfully diversify around 
traditional products? 

Interviews 
with

Statistical w
ork on inventory

D
eskw

ork

Case 
studies

Information 
collection 
approach

Sources
of
information

diversification and growth
I.6.1.1 Evidence that Technical Assistance has been provided to the Government in the area of policy analysis 

relating to diversification and growth where necessary and in complementarity with that provided by other 
donors  

Inventory
Country case 
studies

x x x

I.6.1.2 Evidence that specific tools have been developed and continue to be used for supporting strategic choices 
(e.g. competitiveness evaluations of specific commodity chains)

Commission 
guidelines

x x

I.6.1.3 Evidence that a policy dialogue has been encouraged and supported by the Commission on diversification 
policies, strategies and measures and has involved potential diversifiers (producers, exporters, foreign 
investors)

Interviews and file 
notes

x x x x x

I.6.1.4 Stakeholders’ views on the value added of the Commission’s approach to diversification and of the 
Technical Assistance provided by the Commission

Interviews x x x x x

J.6.2  The Commission has encouraged the diversification of sources of livelihoods of traditional agricultural 
commodity producers through the adoption and implementation of rural growth strategies

I.6.2.1 The Commission has encouraged the inclusion of productive sector development strategies in the PRSPs 
and their discussion with relevant parties (Government, investors, donors)

Country case 
studies

x

I.6.2.2 The Commission’s rural development strategies and interventions have included considerations for 
diversification of producers’ livelihoods and have addressed international marketing issues

Country case 
studies
interviews

x x x
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Case 
studies

Information 
collection 
approach

Sources
of
information

I.6.2.3 The Commission has commissioned studies of causes of low food production and their possible remedies 
for Governments to implement enabling environments

Reports
Interviews

x x x x

I.6.2.4 Evidence that support to diversification has been provided in coordination with other donors efforts in this Country case 
di

x x x x x x x
area studies,

Interviews
I.6.2.5 Stakeholders' views on implication of the Commission in diversification and growth initiatives Country case 

studies, interviews
x x x x x x x

J.6.3 The Commission has facilitated knowledge of and access to support instruments for private sector 
development 

I.6.3.1 Evidence of Commission support to private sector development in CDDCs, including via its participation in 
PSD policy discussion groups

Country case 
studies

x

I.6.3.2 Existence of EIB operations in the CDDCs Country case 
studies

x

I.6.3.3 Stakeholders views on Commission efforts to communicate the possibilities of funding of private sector 
development initiatives through EIB and other direct access horizontal instruments of the Commission and 
EU MS

Interviews x x x

I.6.3.4 Stakeholders views on Commission efforts to involve the EIB and other direct access horizontal instruments 
in developing the private sector in country

Interviews x x x

I.6.3.5 Stakeholders views on value added of Commission efforts in developing the private sector in CDDCs Interviews x x x x

I.6.3.6 Evidence that achievements in terms of facilitation of support instruments for private sector development 
outlast Commission support

M&E reports, 
interviews

x x x x x
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approach

Sources
of
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J.6.4 The income vulnerability of producers, sector and countries has declined as a result of the 
implementation of diversification strategies 

I.6.4.1 CDDCs economies have diversified around traditional commodities (GDP, employment, investment) Existing studies x x
and national 
accounts

I.6.4.2 Evidence that income levels of producers have stabilised and increased in geographical zones were 
diversification strategies have been implemented

Existing studies 
Country case 
studies

x x

I.6.4.3 Evidence that income levels within the agricultural sector as a whole have stabilised and increased through 
the implementation of vertical and horizontal diversification

Existing studies 
Country case 
studies

x x

I.6.4.4 Evidence that income levels at country level have stabilised and increased with the reduction of dependency 
upon traditional agricultural commodities

Existing studies 
Country case 
studies

x x

I.6.4.5 Producers views on the effectiveness of diversification as an income stabilising and improvement tool Interviews x
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J.7.1 European Community policies in fields potentially relevant to cooperation in the area of agricultural 

Interviews 
with

Statistical w
ork on inventory

D
eskw

ork

Case 
studies

To what extent did the implementation of other relevant European Community policies strengthen or weaken the pursuit of the COM's objectives?

Information 
collection 
approach

Sources
of
information

p y p f p y p f g
commodities in CDDCs (such as trade or agriculture) have been designed and implemented taking 
account of their potential impact upon agricultural commodities 

I.7.1.1 The implications of trade and domestic agricultural support policies upon CDDCs export performance have 
been monitored on a regular basis

Reports and 
publications
Interviews

x x x

I.7.1.2 There has been no occurrence of positive or negative effects of the implementation of other European 
Community policies in the countries and sub-sectors (products) benefiting from Commission agricultural 
commodities support

Country case 
studies; interviews

x x x x x x x x

I.7.1.3 Specific measures have been taken by the Commission to mitigate any potential negative consequences upon 
agricultural commodities in CDDCs of other policies in related areas (trade, agriculture, environment …)

Interviews; studies 
and reports

x x x x x x x

J.7.2 Commission' support in other areas  has achieved synergies with Commission support to agricultural 
commodities

I.7.2.1 Specific initiatives have been launched by the European Community in other related policy areas to support 
the objectives of the Communication related to agricultural commodities in CDDCs

Interviews; studies 
and reports

x x x x x x

I.7.2.2 Evidence of initiatives in other policy areas that reinforced the success of agricultural commodity support 
interventions

Project documents 
and interviews; 
studies and reports

x x x x x x x
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I.7.2.3 Evidence that the Commission has alleviated negative impacts of changes in international trade rules (such 
as rules of origin)

Interviews; studies 
and reports

x x x x x

I 7 2 4 S k h ld ’ i h C i i i i h f i b ildi f d i i I iI.7.2.4 Stakeholders’ views on the Commission support given in the area of capacity building for trade negotiation Interviews x x x

J.7.3 Commission' support to agricultural commodities has taken into account Commission transversal 
policies regarding gender, environment, protection of human rights, corporate responsibility (including 
child labour and other social rights) and HIV/AIDS in CDDCs

I.7.3.1 Evidence of reference to these cross-cutting issues in strategy and programming documents Strategy and 
programming 
documents

x x x

I.7.3.2 Evidence of inclusion of specific measures targeting these cross-cutting issues in interventions supporting 
agricultural commodities

Intervention 
formulation 
documents

x x x

I.7.3.3 Evidence that commodity chain strategies have integrated corporate responsibility issues, including child 
labour and other social rights

Case studies
Existing studies

x x x x

I.7.3.4 Evidence that the Commission has promoted the inclusion of these transversal issues  in the strategies and 
interventions of MS and other international organisations active in the same areas

CSP/NIP, Fas
Interviews

x x x x
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J 8 1 The use of different financing instruments facilitated the development of synergies and
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To what extent were different financing instruments and implementation modalities used in a cost effective and timely manner in order to facilitate attainment of 
the COM's objectives?

Information 
collection 
approach

Sources
of
information

J.8.1 The use of different financing instruments facilitated the development of synergies and 
complementarities between different interventions so as to facilitate achievement of the COM's objectives

I.8.1.1 Evidence that a mix of different financing instruments (EDF, budget lines and emergency financing 
mechanisms)  has been used in support of agricultural commodities in order to facilitate attainment of the 
COM's objectives 

CSPs and NIPs
Inventory

x x

I.8.1.2 Evidence that interventions at bilateral level in a given country are designed and implemented in the full 
knowledge of and in complementarity with regional interventions and vice versa

MoU/FA, 
identification 
reports, M&E 
reports

x x

I.8.1.3 Evidence that interventions financed under non programmable funds in a given country have reinforced the 
achievements of interventions financed under programmable funds

M&E reports x x

I.8.1.4 Stakeholders' views on complementarities between interventions of a given country financed under:
(i) bilateral and regional funds
(ii) programmable and non programmable funds

Interviews x x x x x

I.8.1.5 Stakeholders' views on the appropriateness of the mix of instruments with regard to the COM objectives in a 
given country

Interviews x x x x x
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J.8.2 At country level, the support to agricultural commodities used a mix of financing modalities and 
implementation mechanisms that offered timely and cost-effective responses to the challenges identified

I.8.2.1 Evidence of justification in the programming documents of the choice of financing modalities and 
implementation mechanisms, including in terms of timeliness of implementation and cost-effectiveness of 
interventions 

CSP/NIP 
MoU/FA, 
Identification 
fiches

x

I.8.2.2 Ex post evidence that this choice was justified in terms of effectiveness and efficiency with regard to the 
outputs produced and the results obtained within the allocated budget and the planned schedule:
- extent to which outputs were produced according to plan 
- extent to which results were achieved according to expectations 
- nature of any factors having influenced cost overruns, implementation delays, or shortfalls with regard to 
results achieved

Monitoring and 
evaluation reports, 
project documents

x x

I.8.2.3 Views of Commission staff on the appropriateness of financing modalities and implementation mechanisms 
used for the different financing instruments

Interviews x x

I.8.2.4 Views of the stakeholders on appropriateness of the financing modalities and implementation mechanisms 
used with regard to their cost effectiveness and timeliness vis-à-vis the objectives pursued

Interviews x x x x
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J.8.3 At sector level, the interventions used financing modalities and implementation mechanisms that were 
adapted to the absorption and implementation capacities of implementation agencies, regional 
organisations and producer organisations

I.8.3.1 Intervention formulation documents included a diagnostic of the institutional capacity of the implementing 
agency to undertake the required tasks

MoU/FA x x

I.8.3.2 Evidence of mix of different financing modalities used within a sector and within programmes (MoU/FA) to 
adapt to needs and absorption capacities

CSP/NIP, 
MoU/FA, 
inventory

x x x x x

I.8.3.3 Evidence of mix of different implementation mechanisms used within a sector and within programmes 
(MoU/FA) to adapt to  implementation capacities

CSP/NIP, 
MoU/FA, 
inventory

x x x x x

I.8.3.4 Mitigating actions and measures were contained in sector interventions to compensate for identified 
institutional capacity weaknesses

MoU/FA x x

I.8.3.5 Views of the stakeholders on appropriateness of implementation mechanisms with regard to the 
management of the project implementation, the organisational and managerial strength of the beneficiary 
agency and the objectives pursued

interviews x x x x
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studies

To what extent has the Commission’s support to agricultural commodities been: 
(i) responsive to the needs, problems and issues of commodity dependent ACP countries,  
(ii) aligned to and supportive of the policy objectives and priorities of recipient commodity dependent ACP countries and regions, and
(iii) consistent with and supportive of the objectives of the two communications COM(2004)89 and COM(2004)871?

1 COM(2004)89:  ‘Agricultural Commodity Chains, Dependence and Poverty – A proposal for an EU Action Plan’; COM(2004)87: ‘Proposal for an EU-Africa partnership in support of 
cotton sector development’ and its associated Action Plan (Action plan for the implementation of the EU-Africa Partnership for cotton)  

Information 
collection 
approach

ion officials

m
ent O

fficials

ries

interventions

countries

fiche

J.9.1  The interventions supported by the Commission in the field of agricultural commodities have been 
designed as a response to the country’s needs, problems and issues

I.9.1.1 Country programming and project documents include an analysis of needs and challenges of the agricultural 
commodity sector or are based on existing diagnostics of the competitiveness of agricultural commodity 
value chains (Domestic Resource Cost studies)

CSP/NIP,
NAS, FAs x x x

I.9.1.2 Programming and formulation documents explicitly show which needs are intended to be responded to and 
how the proposed interventions will address these needs at macro-economic and commodity sector level

CSP/NIP
NAS, Fas x x x

I.9.1.3 Explicit reference in programming documents of Commission interventions to measures ensuring 
sustainability such as the participation of key stakeholders when designing programmes and projects

M&E reports, 
interviews

x x x x x

I.9.1.4 Views of stakeholders on appropriateness of needs identified and on the priorities chosen with respect to the 
needs identified as well as on their ownership of Commission-funded activities

Interviews
x x x

I.9.1.5 Views of Commission and other donors on the stakeholders' ownership Interviews x x

on inventory

Sources
of
information
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J.9.2 The choice of interventions is aligned with the policy objectives and priorities of the beneficiary country’s 
national strategy

I.9.2.1 Existence in the programming documents of explicit reference to the country’s national and commodity 
sector policy objectives and priorities

CSP/NIP
x x

I.9.2.2 Programming documents explicitly show how the Commission's priorities are aligned on the national and 
sectoral objectives

CSP/NIP x x

I.9.2.3 Existence in the intervention formulation documents of explicit reference to the policy objectives and 
priorities of the commodity sector in which interventions are proposed to take place and of explicit links to 
these objectives

MoU/FA
x x x

I.9.2.4 Views of stakeholders on appropriateness of Commission's interventions with respect to national and 
country priorities

Interviews x x x

J.9.3 Over the period 2004-2009, the choice of interventions supported in the field of agricultural commodities
is aligned to the objectives of the two Communications and has helped their achievement

I.9.3.1 EC stakeholders know the COM (2004) 89 and the COM (2004) 87 and have designed interventions taking
into account the strategy defined in the COMs

CSP/NIPs, project 
formulation 
documents
Interviews

x x x

I.9.3.2 Evidence in country and regional programming documents that the intermediary objectives of the COM are
explicitly stated  

CSPs/NIPs 
RSPs/RIPs x x

I.9.3.3 Evidence in country and regional programming documents of the strategic contribution of interventions in
the field of agricultural commodities to one or several intended results of the COM

CSPs/NIPs 
RSPs/RIPs x x

I.9.3.4 Explanation in intervention formulation documents of the link between the proposed intervention and its
strategic contribution to one or several of the COM’s intended results

MOUs/FAs x x

I.9.3.5 Evidence in project monitoring and evaluation reports that the interventions have contributed to the
achievement of one or several of the COM's intended results

M&E reports x

I.9.3.6 Views of stakeholders about the alignment of Commission support in the field of agricultural commodities
to the COM’s objectives

Interviews x x x
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Annex 3: Identification Fiches of the 24 
selected interventions 

The 24 analysed interventions are summarised below in terms of countries, regions, COM 
priorities, products, status and budgets. Each project is then detailed in an individual 
intervention Identification Fiche. 
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Nb. 
Decision ref / 

contract ref 
Name of intervention Country Region Priority Category Product Status 

Contracted 
amount (in €) 

1 FED/2006/018-543 
All ACP Agricultural Commodities 
Programme 

ACP 
COUNTRIES

All ACP Multi Multi N/A* On-going        44.283.845  

2 FED/2007/020-850 Global index insurance facility project 
for ACP countries(GIIF-ACP) 

ACP 
COUNTRIES

All ACP 3 Risk management N/A* On-going        24.500.000  

3 FED/2008/020-237 
Integration to the Multilateral Trading 
System and support to the Integrated 
Framework 

ACP 
COUNTRIES

All ACP 5 Trade N/A* On-going          5.529.806  

4 FED/2001/015-497 
Programme ''PIP Quality and 
conformity Fruit & Vegetables” 
(previously Initiative Pesticides)  

ACP 
COUNTRIES

All ACP 5 Trade N/A* On-going        33.787.701  

5 

DCI-
NSAPVD/2007/019
-615 / contract 
n°149561 

Appui à la valorisation des ressources 
agricoles locales : filières anacarde et 
sésame 

BURKINA 
FASO 

West Africa 2 Support to producer Cashew 
nut 

On-going             586.207  

6 FED/2008/019-754 
PAFFIC - Programme d'Appui 
Financier à la Filière Coton 

BURKINA 
FASO 

West Africa Multi Multi Cotton On-going        10.000.000  

7 FED/2007/018-833 
Programme d'appui et de soutien à 
l'accord de partenariat économique 
(PASAPE) 

CAMEROUN
Central 
Africa 

2 EPA N/A* On-going          3.733.220  

8 

ONG-
PVD/2005/017-215 
/ contract n°118626 

Renforcement de l’autonomie et de 
l’auto-promotion des organisations 
paysannes pour le développement 
socioéconomique des communes de 
Garoua Rurale et de Gashiga - 
Cameroun 

CAMEROUN
Central 
Africa 

2 Farmer organisation N/A* On-going             320.000  

9 FED/2001/015-561 
Integrated Development Programme 
For Caribbean Rum Industry 

CARIBBEAN 
REGION 

Caribbean 2; 6 
Support to producer;  
Environment/social 

Rum On-going        66.936.652  
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Nb. 
Decision ref / 

contract ref 
Name of intervention Country Region Priority Category Product Status 

Contracted 
amount (in €) 

10 FED/2003/016-291 
Support to the competitiveness of the 
rice sector in the Caribbean 

CARIBBEAN 
REGION Caribbean 2 

Support to producer; 
Farmer organisation; 
Infrastructure/Equipment 

Rice On-going        22.048.190  

11 FED/2001/015-643 
Coffee Improvement Programme IV 
(CIP IV) ETHIOPIA 

Eastern 
Africa 2 

Support to producer; 
Infrastructure/Equipment; 
Institutional and regulatory 
support  

Coffee On-going        12.805.880  

12 
FED/2007/019-650 Ghana Cocoa Sector Support 

Programme  - Phase II 
GHANA West Africa 2 Support to producer Cocoa On-going          4.493.534  

13 FED/2008/020-255 
Réhabilitation agricole en zone 
élaéicoles et cotonnières de Côte 
d'Ivoire 

CÔTE 
D’IVOIRE 

West Africa 2 
Support to producer; 
Institutional and regulatory 
support 

Cotton On-going          7.793.907  

14 

ONG-
PVD/2003/004-562 
/ contract n°64188 

Structuration professionnelle de la 
filière anacarde : une contribution 
durable pour la paix - Côte d’Ivoire 

CÔTE 
D’IVOIRE West Africa 2 Value Chain 

Cashew 
nut Closed             738.216  

15 FED/2006/020-739 
PAN-SPSO: participation of African 
nations in sanitary and phytosanitary 
standards-setting organisation 

KENYA 
Eastern 
Africa 5 Trade N/A* On-going          1.775.895  

16 

FOOD/2005/017-
812 & 
FOOD/2006/018-
309 

Programme d'appui au secteur agricole 
à Madagascar 1 & 2 

MADAGASC
AR 

Eastern 
Africa 2; Multi 

Support to producer; 
Institutional and regulatory 
support; Multi 

N/A* On-going        14.342.967  

17 FED/2006/020-723 
Programme d'appui à la Réforme de la 
Filière Coton  MALI West Africa 

2; 4; 6; 
Multi 

Infrastructure / 
Equipment; Support to 
diversification; Fair trade; 
Multi 

Cotton On-going        14.198.922  

18 FED/2007/020-777 Facilitating Agricultural Commodity 
Trade (FACT) 

PACIFIC 
REGION 

Pacific 5 Trade N/A* On-going          3.905.000  



THEMATIC GLOBAL EVALUATION OF THE EUROPEAN COMMISSION SUPPORT TO AGRICULTURAL COMMODITIES IN ACP COUNTRIES 
ADE - EGEVAL II 

Final Report April 2011 Annex 3/Page 4 

Nb. 
Decision ref / 

contract ref 
Name of intervention Country Region Priority Category Product Status 

Contracted 
amount (in €) 

19 
ONG-
PVD/2006/018-227 

Insertion favorable des organisations 
paysannes professionnelles de la région 
de Kolda sur des marchés porteurs des 
filières sésame et noix de cajou 

SENEGAL West Africa 2 Farmer organisation 

Cashew 
nut and 
sesame 
seeds 

On-going             696.185  

20 FED/2003/016-361 
Implementation and coordination of 
agricultural research and  training in the 
SADC region 

SOUTHERN 
AFRICA 
REGION 

Southern 
Africa 2 Research / Study N/A* On-going          8.983.653  

21 

ONG-
PVD/2004/006-239 
/ contract n°96162 

Support project to strengthen 
commercial capacities of agricultural 
producers in Tanzania 

TANZANIA 
Eastern 
Africa 

2 Support to producer N/A* On-going             734.319  

22 
ONG-
PVD/2004/006-239 

Establishing an export market for 
certified responsible coffee with 
smallholder producer groups in Uganda

UGANDA 
Eastern 
Africa 6 Fair trade Coffee On-going             690.370  

23 FED/2004/017-036 
Sector Budget Support to the 
Programme for Modernisation of 
Agriculture 

UGANDA 
Eastern 
Africa 

Multi Multi N/A* On-going        17.500.000  

24 
FED/2002/015-896 

Producers organisation project II (POP 
2) 

VANUATU Pacific 2 Support to producer N/A* On-going          1.664.157  

Source:  ADE on the basis of the list of Commissions’ interventions supporting agricultural commodities from the inception report and the inventory as presented 
in the inception report (October 2010); “*” means that no specific product was indicated in the CRIS database 
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Intervention Title 
All ACP Agricultural Commodities Programme (AAACP programme) 

ACP-ACP 
Country / Region ACP countries  
Commission Ref.  Decision number: FED/2006/018-543 

 Accounting Number: 9 ACP RPR 064 
 Identification number: RPR/010/06 
 Contract numbers: 10 contracts 196500 to 196508 and 221813 

EC aid modality 2 Projects and contributions to Common Funds and Trust Funds: 
 3 contribution agreements to the Common Fund for Commodities 
 2 projects (one open call for tender: Service contract to Cardno Emerging 

Markets coordinating Unit- and one framework contract for the mid-term 
review of the AAACP) 

 1 contribution agreement to the International Trade Centre 
 1 contribution agreement to the FAO 
 1 contribution agreement to the UNCTAD (Regional solutions to commodity 

market problems information and financing) 
 2 administrative agreements to Trust Funds managed by the World Bank 

Intervention Start 
date & End date 

Start: December 2006 (signature of the Financial Agreement), September 2007 
(operational launch of the AAACP programme) 
End (planned and likely):  
 31 December 2010 (operational phase) and 31 December 2012 (initial deadline) 
 31 December 2011 (operational phase) and 31 December 2012 (execution 

phase),  
Budget Planned: € 45 M (including one third for the cotton sector) 

Committed:  € 45 M 
Contracted: € 44.28 M (as of January 2010) 
Disbursed: € 25,8 M (as of December 2010) 

Main stakeholders  Donor(s): European Commission 
 Implementing agencies: Five international organizations, known in the field of 

support to commodity chains, implement the programme. They are: 
- the Common Fund for Commodities (CFC);  
- the International Trade Center (ITC);   
- the Food Agriculture Organization (FAO); 
- the United Nations Conference on Trade and Development (UNCTAD); 
- the World Bank (WB).  

 Direct beneficiaries: ACP countries 
 Final beneficiaries: Actors of ACP countries, which will be engaged in 

participatory value chain based strategy development for agricultural products1 
 
In addition to the five implementing agencies, it is interesting to note that a Steering 
Committee (SC) chaired by one of the ACP representatives shall meet the 
Programme’s specific needs of guidance. It met as required (about twice a year, and 
more intensely in the start-up phase of the programme) to follow the programme's 
conduct, providing stimulus, advice and strategic guidance. Supported by the 
Coordination Unit, which is the focal point of the programme (based in Brussels), 
the Steering Committee will in particular draft yearly work plans of the programme 

                                                 
1  Priority will be given to countries that are highly dependent on a small number of agricultural products (such as 

cotton, coffee, cocoa, cashew, groundnuts, tea, etc.); and whose dependence affect a large number of poor people (i.e. 
smallholders rather than large plantations). Commodities that already receive support from other EC sources (such as 
bananas and sugar) will not be targeted by this support. 
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and suggest any adjustments needed to ensure that programme activities are in line 
with stated objectives. It will also decide on the allocation of unallocated funds as 
well as reallocations. 
 
The Steering Committee includes 7 executive members representing ACP 
Secretariat (3), EC (3) and COS Coton (1). In addition, each IO is expected to 
designate a contact person for the programme who will represent his (her) 
Organisation in the SC meetings as implementers of the programme as required (ie 
as observers without voting power). EU Member States, the Technical Centre for 
Agricultural and Rural Cooperation (CTA) and the Centre for Development of 
Enterprise (CDE) are also invited as observers. The SC also maintains consultative 
contacts with other key actors and stakeholders, including from commodity chains: 
producers, processing industry, exporters, financial institutions and NGOs. 
Specialist contributors may be invited on an ad hoc basis when necessary, drawn 
from the international organisations implementing the programme, from ACP 
regional organisations, EU Member States. 
 
The role of the CU is to facilitate its day-to-day successful implementation, 
including the regular Interagency Coordination. 

Intervention 
Description 

The “All ACP Agricultural Commodities Programme” (AAACP programme) was 
launched in September 2007 as an initiative of the European Commission and the 
ACP Secretariat. This programme fully acknowledges the link between production, 
value addition and trade in agricultural commodities and poverty reduction (DAC 
Code: 31162).  

Programme 
Background & 
History 

The proposed programme takes place in the context of the EU Action Plan on 
Agricultural Commodities, Dependence and Poverty (COM (2004) 89) as well as the 
EU-Africa Partnership for Cotton Sector Development of 2004 (COM (2004) 87).  
 
Important issues to face related to: liberalisation and deregulation in producing 
countries; quality and traceability requirements from retailers and consumers; 
concentration and vertical coordination and integration on the side of buyers. In 
addition, there had been changes in the approaches to development cooperation 
with moves away from project type activities to broader sector approaches closely 
related to national strategic development frameworks such as PRSPs. 
 
The Communication from the Commission outlined the various challenges that 
commodity dependent developing countries (CDDCs) were facing. It suggested 
actions by the EU to assist them cope with these challenges, with the objective of 
increasing producer incomes, and reducing income vulnerability at both producer 
and macro levels. The challenges addressed referred to long term price decline; price 
fluctuations, difficulties to diversify, international trade rules, and sustainable 
corporate practices. 
 
In April 2004, the Council recommended that as a first step the following actions 
should be pursued: i) supporting CDDCs in the design and implementation of 
commodity chain strategies; (ii) advancing efforts to develop regional markets, 
policies and services in support of commodity sectors; (iii) supporting CDDCs in 
their effort towards diversification; (iv) extending access to market-based commodity 
risk instruments; (v) maximise opportunities for commodity dependent developing 
countries in the multilateral trading system; and (vi), encourage sustainable corporate 
practices and investments for sustainable commodity production. The Council also 
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recommended developing multi-donor cooperation on agricultural commodities 
with international organisations (such as FAO, UNCTAD, World Bank, CFC), with 
a view to enhance expertise and development of innovative tools to support national 
commodity strategies. 
 
The proposed programme is a key aspect of implementing the two Action Plans on 
Commodities and Cotton. It addresses most of the key recommendations made by 
the Council and the EU-Africa Cotton Forum, including the one concerning 
cooperation with international organisations. 

Overall objectives The overall objective of the AAACP programme is to improve incomes for 
producers from traditional or other agricultural commodities and reduce income 
vulnerability at both producer and macro level 

Specific objectives The AAACP programme purpose is to strengthen the capacity to develop and 
implement sustainable commodity strategies that improve farmers’ productivity and 
their rural livelihoods and reduce income vulnerability. 

Expected results The main expected results are four 
 Result 1: Commodity strategies and implementation plans 
 Result 2: Access and use of markets, production factors and services 
 Result 3: Market-based risk management instruments 
 Result 4: Complementary aspects of and synergies between the international 

organisations, the EU and the ACP actors 
Main Activities The programme will essentially make available a pool of key services and tools to 

ACP commodity chain actors. The key activity areas are as follows: 
 Participatory strategy development: at the core of the programme lies support to 

the development of commodity strategies in the most commodity dependent 
ACP countries.  

 Follow-up on key priorities emerging from the strategy development; and 
specific all-ACP actions to improve access to relevant markets, production 
factors and services 

 Commodity Risk Management: The programme will support further work on 
country-and commodity-specific development and application of market-based 
instruments (use of hedging, forward contracting, insurance etc.), raise 
awareness and build capacity among potential users of these instruments 
(producer organisations, inter-professional associations, traders, processors, 
financiers and governments). Moreover, the programme will support the 
strengthening of supportive infrastructure, both soft (e.g. organisations and 
legislation) and hard infrastructure (e.g. weather stations) that forms a 
prerequisite for the application of the instruments. 

 Capitalising on complementarities and synergies of ACP, EU and concerned 
International Organisations (IOs) in the area of agricultural commodities; and 
sharing of experiences at the All-ACP level. 

Main achievements Main achievements of the programme by result are as follows (as of December 
2010): 
 Result 1: out of the 33 activities implemented by IOs, 21 were completed  

17 commodity strategies (prepared with AAACP funding) were completed (just 
one being finalised). Note that, out of the 17 commodity strategies, 3 are cotton 
regional strategies (WAEMU, ECCAS, COMESA).  

 Result 2: 50 out of the 125 activities implemented by IOs, 49 were completed 
(mainly regional workshops to strengthen producer organizations, contributions 
to value chain analysis and commodity strategies (implementation of action 
plans), identification of business models as well as specific activities like control 
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of fruit fly).  
 Result 3: 6 of the 23 activities were completed. These activities, which have been 

implemented in the form of studies, training, technical assistance and advisory 
services, could not have an effect unless they are accompanied by the 
establishment or strengthening of both ‘soft’ infrastructure (e.g. organisation, 
legislation, regulation, finance, insurance, judiciary) and ‘hard’ infrastructure (e.g. 
weather stations, laboratories, warehouses, rural roads, electricity) that forms the 
prerequisite for the application of the instruments.  

 Result 4: on the one hand, there is a real coordination at IO headquarters level 
through the Inter Agencies Mechanism (IAM) meetings, on the other hand, the 
field phase (May-July 2011) found no evidence to confirm this at the level 
of the EU Delegations and offices of IOs. 

 
Source: Activity Status (as at 31/12/2010), AAACP Coordination Unit, Mid-term Review of 
the AAACP Programme, Final report, April 2009, page 69 & 70; AACP Coordination 
Unit, November 8th 2011, field mission (May-July 2011) 

Main difficulties The Mid-term Review of the AAACP Programme, final report (April 2009) listed the 
following difficulties (in p 69 and in the executive summary): 
 
 Lengthy planning and incomplete kick-off workshop  
 Baseline information screening not available  
 Insufficient strategic guidance at the outset of the programme 
 Poor coordination between the five International Organisations and the 

Coordination Unit  
 Poor communication from the Coordination Unit in the ACP countries 

 
Following this evaluation, some actions were undertaken, for instance the 
appointment of regional focal points or the recruitment of a communication expert 
for the coordination unit. 

 
Source: Mid-term Review of the AAACP Programme, Final report, April 2009, page 69 and 
executive summary 

Sources  Identification Fiche (Proposal for Formulation) AIDCO/C3/2006/D/12596, 2 
June 2006 

 Financing Proposal n° 9 ACP RPR 64, 24 July 2006 
 Financing Agreement between the European Commission and the ACP States, 

All ACP Agricultural Commodities Programme (RPR/010/06), EDF IX 
 Global Workplan for the period October 2007 to December 2011, November 

2009 
 Consultancy project to Support the Creation of an Intra-ACP thematic 

programme for the Implementation of the Plan of Action on Agricultural 
Commodities and the Plan of Action for the EU-Africa Cotton partnership, 
Final report, May-June 2009 

 Mid-term review of the All ACP Agricultural Commodities Programme, Final 
Report, January-April 2009 

 Addendum No 1 to Financing Agreement N°9571/REG, Extension of time 
limit for implementation and execution, 6 July 2009 (Ref.: RPR/010/06 
9.ACP.RPR.64 2006/18-543) 

 Draft notes of PSC Meeting (Version 2), 22 July 2009 
 Programme Steering Committee Meeting Note, 23 February 2010, progress 

report (period July to December 2009) 



THEMATIC GLOBAL EVALUATION OF THE EUROPEAN COMMISSION SUPPORT TO AGRICULTURAL COMMODITIES IN ACP COUNTRIES 
ADE - EGEVAL II 

Final Report April 2011 Annex 3/Page 9 

 Draft notes of the 6th meeting of the Steering Committee, 23 February 2010, 
ACP House, Brussels 

 Progress report on cotton-relates interventions under the AAACP, Situation as 
at 31 march 2010, 14th COS meeting, 18 May 2010 

 Doc 52c: Follow Up to main MTR recommendations, 20 September 2010 
 Meeting notes reference number MN 934 and MN 641 
 Activity Status (as at 31/12/2010), AAACP Coordination Unit 
 Field Phase 
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Intervention Title Global index insurance facility project for ACP countries  
GIIF-ACP 

Country / Region ACP region 
Commission Ref.  Decision number: FED/2007/020-850 

 Contract number(s): 197750 
EC aid modality Contribution agreement (GIIF ADMIN. AGRT WITH IFC - TF071038) 

Use of Trust Fund. The Netherlands and Japan put in €20 million too. 
Joint Management with the World Bank Group 

Intervention Start 
date & End date 

14/11/2008 signature of contract with IFC 
Operations over 5 years to 31 December 2013 (with end date of execution at 31 
December 2015) 

Budget Planned: € 25 million 
Committed: € 25 million (as of January 2010) 
Contracted: € 24,5 million (as of January 2010) through the Trust fund with about 50% 

planned for TA and 50% for premium subsidisation 
Disbursed: € 12,25 million (as of January 2010) 
Planned for M&E (not through the Trust Fund): €0.5 million  

Main stakeholders 
as per project 
design 

 Donor(s): European Commission using a Trust Fund Agreement open to other 
donors 

 Implementing agencies: International Finance Corporation 
 Direct beneficiaries: Producers and 10 to 15 ACP governments (that will take up the 

insurance) and the primary insurers that will intermediate the insurance  
 Indirect beneficiaries: financial sector in ACPs (banks, micro-finance institutions) as 

loans and credits are expected to increase when producers improve their risk coverage  
 Final beneficiaries: wider population at risk that will be covered (ie food isecure 

population, growers of specific products). 
Intervention 
Description as per 
project design 

The project supports the enhanced use of index insurance2 in ACPs using a PPP 
mechanism. It addresses the challenge of reducing ACPs vulnerability, especially of 
agricultural producers w/r to catastrophic weather situations thus minimising 
macroeconomic disruption and induce higher investment levels. 
 
The idea is to strengthen the private insurance industry in ACP countries by supporting 
the improvement in the general knowledge and appreciation of benefits of index insurance 
and the legal, regulatory and institutional environment. 

Programme 
Background & 
History 

The idea has been developed since 2005 by the International Task Force on Commodity 
Risk Management (ITF-CRM) in which the WB and the Commission play a prominent 
role. The project applies concepts and techniques piloted before. 
 
The IF (dated May 2007) specifies that the formulation of the project commenced with a 
feasibility study of the GIIF (market analysis in ACPs providing recommendations on 
concept and feasibility and identifying areas of assistance). Discussion with stakeholders 
(WB, IFC) on the management of GIIF and the premium subsidies. Work was expected to 
be completed by mid-May 2007 but delays occurred (see below programme achievements). 

                                                 
2 Index insurance (as opposed to traditional indemnity-based insurance) is explained as insurance not related to a 

specific ‘property’ (=crop) but related to an event which is measurable (drought, wind etc.). Index insurance avoids 
the moral hazard problem (taking more risks because of the incentive arrangement; in fact here the there is no 
incentive for insured persons to create additional damage or to neglect operations; rather the contrary, it provides an 
incentive for disaster preparedness and mitigation, as insured persons will receive the insurance payment in addition 
to their income from their crops) and is less subject to fraud and can lead to fast payouts. It is also less expensive in 
terms of underwriting and claims handling costs (since there is no individual persons’ underwriting and no damage 
assessments for individual claims). The main requirements for index insurance seem to be a reliable data base (to 
construct the index) and the legal set-up in-country.  
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The FED Committee approved on 25 October 2007. 
Overall objectives Reduce the vulnerability of ACP population to external (weather induced) shocks /natural 

disasters by using ex-ante risk reduction options  
Specific objectives To expand the use of index insurance as a risk management tool in ACPs; to be used in a 

range of applications, including disaster risk reduction, food security and agriculture. 
Expected results  Higher levels of awareness and use of index insurance3 

 An improved legal framework and strengthened regulatory capacities in a number of 
ACPs4 

 An improved commercial capacity to develop and market index insurance 
 An increase in the successful conclusion of index insurance transactions in ACPs 

through financial support in the form of premium subsidies 
Main Activities 
foreseen as per 
project design 

The option that has been retained for this project is rather than scaling up successful pilot 
initiatives, address the structural capacity constraints (awareness, legal and regulatory 
issues) of local insurance industry and use a market extension approach (enter into support 
arrangements with a public-private re-insurance company preferably operating on index 
re-insurance for emerging markets (Index Re). 
 
Main activities include: Capacity building: 
 Promotion and public awareness of index insurance 
 Strengthening of legal, regulatory and supervisory systems related to index insurance 

in ACP countries, as well as at an umbrella level (eg African Centre for Catastrophe 
Risk, ACCR) 

 Improving data availability, data cleaning, catastrophe risk modelling, including using 
satellite data 

 Product development, including design, rating and the development of delivery 
mechanisms 

 Premium subsidy provision to specific index insurance agreements 
Main 
achievements 

The project has been delayed in its starting phase. The main investor in Index Re withdrew 
in June 2009 and so the approach was revised from reliance on one single reinsurance 
company (Index Re) to a more proactive role for the Trust Fund with a plurality of 
partners to avoid dependence upon a single provider for technical support. This has 
delayed the programme’s effective start. 
 
A Programme manager commenced work in July 2009 and the programme was officially 
launched in December 2009. At the same time some requests had already started coming 
in for risk transfer projects (3), local capacity building (1), premium subsidy support (1) 
and regulatory and policy reforms (2).  
 
As of December 2010 it seems there are 3 projects that have taken off (one for cattle 
farmers in Northern Kenya, one for crops in Kenya and one in India). Since Kenya was 
not included in the countries visited by the evaluator, no further information was collected 
in the field on the two projects in Kenya. 

Main difficulties The main difficulty this project appears to have had to cope with are the delays in 
launching the project. The Commission’s funding decision was taken in October 2007 but 
the project was officially launched only in December 2009 due to the withdrawal of the 
main reinsurance agent. At end 2010 there were thus no activities to be evaluated in the 
field. In the seven countries visited the project was not known by any of the interviewed 

                                                 
3 Awareness of the instrument is poor and affects the chance of insurance products being sold and requires additional 

work in awareness raising (feasible, but demanding in terms of time and efforts). 
4 Insurance regulation in many developing countries is fully "indemnity based" and does not cover parametric 

insurance. Changes in regulations and in laws may be needed in the medium-term, while often temporary creative 
solutions will need to be found in the shorter term. 
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parties but discussions revealed that crop insurance was thought to be mostly attractive to 
well-off farmers as smaller farmers cannot afford to buy crop/income insurance and have 
other ways to reduce risks on-farm. 
 
The (theoretical) difficulties of the project cited by the Project Identification Fiche include: 
 Capacity problems in understanding index insurance principles,  
 Developing and marketing suitable products 
 Developing a regulatory framework 
All require substantial donor support to obtain an initial insurance product. 
Challenge will be to scale up the number of insurance applications in the local insurance 
industry to increase (invoke) demand for insurance and reduce the costs of the product. 
 
A risk includes the not attractive subsidy as other donors offer full premium coverage; 
insufficient capital being attracted by the IFC for this Index-Re; private sector capacity 
building might be slower than expected thus affecting sustainability of the project.  

Sources  Financing Agreement No 9865/REG, signed December 2007 
 Identification Fiche, May 2007 
 Commission Decision C(2007)5916 of 30th November 2007 
 http://www.ifc.org/ifcext/gfm.nsf/Content/Insurance-GIIF 
 Brief for the European Commission and ACP Secretariat on the Global Index 

Insurance Facility – GIIF status as at 31st December 2009  
 http://www.ifap.org/issues/risk-management/en/ 
 MN 934 and MN912 
 Discussions held in the seven visited countries with EUDs, donors and sector 

stakeholders. 
 Other interesting documentation: 

- The Potential for Scale and Sustainability in Weather Index Insurance for 
Agriculture and Rural Livelihoods, IFAD, 2010  

- New solutions for managing the food crisis: private-public partnership 
programme for agriculture investment and risk management, Commonwealth 
Business Council and Swiss Reinsurance Company Ltd, March 2009 

- Sustainable development Innovation Briefs, Issue 2, March 2007 ‘Developing 
Index-based Insurance for Agriculture in Developing Countries’ (includes 
discussion of the Malawi/groundnut case) 

- Index insurance and climate risk: Prospects for development and disaster 
management, Climate and Society No 2 (includes the case studies of Malawi, 
Ethiopia and many others) 
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Intervention Title Integration to the multilateral trading system and support to the Integrated 
framework for All ACP countries 

ACP-IF 
Country / Region All ACP countries 
Commission Ref.  Decision number: FED/2008/020-237 

 Contract number(s): 
- 255973 (2010): Enhanced IF  
- 216751 (2009): Programme Estimate 1 (01/07/2009-12/12/2010) 

EC aid modality (e.g. project approach, Sector Budget Support, Pool funding / Trust funds) 
Regional funds (9ACP RPR 140) 

Intervention Start 
date & End date 

Start: signing date of FA: December 2007 and February 2008 
End date: 31 December 2015 (deadline for entering into contracts: 12 December 2010) 

Budget Planned: €16 million of which: 
 Support to enhanced IF: € 6 million 
 Integrating ACP states into the MTS of WTO: € 9.68 million 
 Rest: audits, evaluation etc. 
Committed: € 16,000,000 (as of January 2010)  
Contracted: € 5,529,086(as of January 2010) 
Disbursed: € 2,161,863 (as of January 2010) 

Main stakeholders Donor(s): European Commission, other donors (support to the IF comes from UNDP 
and WTO and is managed by the UNOPS) 
 Implementing agencies: ACP secretariat through a PMU & steering committee (which 

includes DEV, EuropAid and TRADE) 
 The contribution to the enhanced IF will be implemented in joint management with 

an international organisation (UNOPS) through a Contribution Agreement 
 Direct beneficiaries: first beneficiaries are ambassadors of ACPs in Geneva, then the 

ACP country representatives (Ministries of Trade mostly) 
 Final beneficiaries:  

Intervention 
Description 

Demand driven programme operating through 2 complementary components: 
1/ one focused on the WTO trade negotiations and implementation agreements: 
 1a/ effective participation in MT negotiations 
 1b/ support for the implementation of MT agreements 
 
2/ one focused on assisting ACP LDCs through a contribution through the enhanced IF 

in order to5: 
 2a/ mainstream trade into LDC national development plans  
 2b/ assist in the coordinated delivery of TRTA in response to need identified by 

LDCs 
 2c/ develop the capacity of LDCs to trade, incl. Through capacity building and 

addressing supply constraints. 
Programme 
Background & 
History 

Successor to the all-ACP capacity building programme for the WTO (implemented 2002-
2006). 
Programme context notes the deteriorating share of ACP share in world trade and EU’s 
share of trade with ACP has been declining despite tariff preferences (Cotonou). For most 

                                                 
5 IF Trust Fund provides resources for two sets of activities, namely Window 1 (Diagnostic Trade Integration Studies 

(DTIS) and strengthening in-country structures) and Window 2 (some small capacity-building projects as identified in 
the DTIS Action Matrices). The enhanced IF enabled LDCs to work with the six Agencies and other development 
partners to ensure that national trade policies are integrated into their respective development strategies. The IF 
facilitates a coordinated response by the various agencies and development partners to the trade-related assistance and 
capacity-building needs identified by each of the LDC governments and other national stakeholders. 
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ACP, Eu is the main trading partner. ACP exports remain concentrated in a few primary 
products which represent mainly commodities.  
Considerable heterogeneity amongst ACP countries but common features such as supply 
constraints – weak infrastructure and high transport costs – and weak capacity of trade 
administrations and limited trade support services. 

Overall objectives To contribute to an effective Aid-for-Trade for ACP countries  

Specific objectives To enable ACP countries integration into the Multilateral Trading System (MTS), to 
mainstream trade into their national development strategies and to translate trade needs 
into PRSPs 

Expected results MTS component: 
 Enhanced participation of ACPs in MTN and protection of their interest and 

concerns in WTO negotiations through: Contribute to inter-ACP meetings and 
participation to WTO meetings, prepare regional positions and analytical and legal 
work. Focal points and promoting ACP expertise through the use of a pool of ACP 
experts in trade related matters, assist ACP candidates to WTO membership in their 
accession process.  

 Better compliance of ACPs to their WTO commitments and stronger national and 
regional capacities to implement such commitments. 

 
Enhanced IF component: 
Generate a broad based trade development agenda within ACP countries overall 
macroeconomic and development strategy and to prioritise capacity building needs to 
which bilateral and multilateral donors respond. Three broad stages (not further defined). 
 
The above subdivision of activities is not all that clear from the FA where activities under 
the MTS component are the provision of legal TA in WTO disputes, inventory of 
legislation for compliance with WTO agreements and training of public and private sector 
officials in understanding implementation implications of the agreements. 

Main Activities MTS component: provision of legal TA in WTO disputes, inventory of legislation for 
compliance with the WTO agreements and training of public and private sector officials in 
understanding implementation implications of the agreements. 
Examples of activities undertaken:  
 Payment for ACP participation in the all ACP trade ministers Meeting in preparation 

for the 7th WTO Ministerial Conference” (11 to 13 November 2009) and the 7th 
WTO Ministerial Conference (30 November to 02 December 2009) 

 Projects: 
-  “001-09 Ad hoc support to ACP Delegations on DDA Negotiations: teams of 

experts to assist the Group directly in its DDA-related work”  
- Ouagadougou workshop on cotton (17-22 June 2010) 
- Mauritius for the “Assistance to review the existing legislations regarding the 

services sector, to identify new areas where new domestic regulations need to be 
developed, with a particular emphasis on professional, health and educational 
services 

- Ad hoc support to ACP Delegations on DDA Negotiations 
- St Vincent and the Grenadines aimed at raising awareness amongst the 

stakeholders on the progressive liberalisation on Trade in services, its 
implications, and support more effective participation in the implementation and 
negotiations in the WTO 

- COMESA on “Enhancing the participation of COMESA members in the 
ongoing WTO negotiations, and promote and defend their commercial interests 
in the WTO 
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- Federated States of Micronesia: Legal Support and capacity Building in Trade-
Related Laws and Regulations 

- Kenya on Technical assistance to develop effective trade remedy regime, 
including the establishment of an investigation authority 

- Dominican Republic: build capacity in the negotiations on trade in Agriculture 
- Vanuatu on accelerating the accession of Vanuatu’s membership to the WTO 

and  
- ACP Group on study to produce empirical evidence for the extension of 

additional protection for Geographical Indications (GIs) to other economically 
significant African products other than wines and spirits. 

- Seychelles: Laws and Regulations dealing with SPS measures are brought in 
conformity with international standards and the regulatory bodies dealing with 
SPS strengthened 

- COMESA: public health/regional scope 
- Sudan: enhance the process of accession of Sudan to join the WTO, so as to 

promote and safeguard its commercial interests in the WTO 
- PMU also participated in WTO conferences thus using opportunity to meet 

ACP countries and explain access to the assistance of the programme. 
 
Enhanced IF component: 
1/ preparatory activities: technical review of request to participate in IF, establish IF 

steering committee, identify lead donor 
2/diagnostic phase: elaboration of a DTIS (examines the country’s trade policy, assesses 

the competitiveness of the economy and examines sectors engaged in international 
trade or those with the potential to do so. On this bases, TA needs are identified. 

3/ Follow up activities: transform DTIS in action plan with stakeholders spelling out 
priority TA required (used by the WTO programme for funding identification) 

Main 
achievements 

Achievements are not really measured as such: the PMU monitoring provides an account 
of what funding requests have been accepted and are being implemented so there is a 
measure of activities (or outputs) but not of achievements in terms of actual contributions 
to the outcome.  
From the evaluators’ field visits, interviewed government officials from several countries 
underlined that they had received assistance for the negotiation of trading agreements but 
it wasn’t always clear whether this came from the MTS-IF or from other sources. The 
views on the usefulness were mixed (positive in Ghana, negative in Vanuatu and mixed in 
Tanzania and Cameroun). 

Main difficulties No difficulties were mentioned. 
One aspect which may be flagged is the fact that the project, because of its nature, does 
not address the issue of sustainability: it provides assistance in negotiations and MTS but it 
doesn’t build capacities in ACPs to deal themselves with these issues. (this point was raised 
by the mid-term evaluation and by the final evaluation of trade.com: are ACP countries 
better able now to enter and successfully complete trade negotiations?) 
 
Another issue which arises from the mid-term evaluation report of the previous MTS 
project (2002-2006) is that there it was recommended that the project’s €10 million was far 
too little for the activities pursued; with the current project we have just under this amount 
for MTS. How does that work out in practice? 

Sources  FA + Rider FA 
 4th Quarterly report (Dec 2009-Feb 2010-11-14 5th Quarterly Report (March-May 

2010) 
 List of projects 
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 The programme’s website : http://acp-mts-programme.org  
 http://www.integratedframework.org/ 
 MN 986, MN938, MN1011, MN134, MN601. 
 Mid-term review, ACP Trade related Assistance EDF Project, Support to the 

integration of ACP States into the WTO MTS (7 ACP RPR 753), Final Report, 
Danish Management A/S, 14th September 2004.  

 Final evaluation of the Trade.com Facility, 8th November 2010, ACE. 
 UNDP Commodity Development Strategies in the Integrated Framework, July 2009. 
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Intervention Title Pesticides Initiative Programme for All ACP countries 
ACP-PIP 

Country / Region All ACP countries 
Commission Ref.  Decision number: AFS/2003/006-043 

 Decision number(s): PIP1: FED/2001/015-497 (PIP tr (transitoire): 2007/020-894 & 
PIP 2 : FED/2009/021-473) 

EC aid modality Aid was given in the form of a grant to the COLEACP (Comité de Liaison Europe-
Afrique-Caraïbes-Pacifique), a professional horticulture organisation that took charge of 
implementing the programme. 

Intervention Start 
date & End date 

Start: 12th of July 2001 
End (planned): 30th of June 2008 (PIP tr between 2008 and 2009) 
(PIP2: from October 2009 to 2014) 

Budget For the PIP1: 
Planned: € 34 million Committed: € 34,120,000 (as of January 2010) 
Contracted: € 33,787,701(as of January 2010) 
Disbursed: € 33,787,701(as of January 2010) 
 
PIPtr: 
Committed: € 5,000,000 (as of January 2010) 
Contracted: € 5,000,000 (as of January 2010) 
Disbursed: € 4,446,917(as of January 2010)) 
 
PIP2: € 32,500,000 (contract 219304) 
Disbursed: € 6,548,945 (as of January 2010) 

Main stakeholders  Donor(s): European Commission (the EC is the only donor, but financing was also 
brought by end beneficiary companies as a cost-sharing arrangement) 

 Implementing agencies: COLEACP 
 Direct beneficiaries: The fruit and vegetables sector of ACP countries 
 Final beneficiaries: The fruit and vegetables sector of ACP countries 

Intervention 
Description 

Initially, the PIP intended to help ACP countries comply with Maximum Residue Limits of 
pesticides to help them maintain and increase their market share in EU imports. 
At the end of PIP1 and then in PIPtr, the scope was extended to other issues: food 
security and safety, private standards and rural poverty 

Programme 
Background & 
History 

In the 1990s, due to increasing demands in terms of food safety by EU consumers, the EC 
reformulated its pesticides legislation regarding their authorization and the fixing of 
Maximum Residue Limits.  
 
ACP countries risked losing substantial EU market shares due to lack of compliance with 
EU regulation. Indeed, MRLs of the main tropical crops risked being fixed at the limit of 
detection because pesticide manufacturers were not interested in preparing files to support 
requests for import tolerances, and this would have resulted in their elimination from the 
European market. 
 
Therefore, a large-scale, general and coordinated programme was initiated to ensure ACP 
compliance with new EU regulations. This process was particularly necessary given that 
the horticultural export sector represented a significant portion of the GDP of producing 
countries, and had a strategic importance for rural development given the income it 
distributes and its influence on other crops. 
 
After the end of the PIP1, a transitory PIP took place for one year. In 2009, the PIP2 was 
then launched, pursuing and broadening the objectives and activities of the programme 
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(see details below) 
Overall objectives PIP1: Reinforcing sustainable (and fair regarding small and medium producers) 

competitiveness of the private sector horticulture in ACP countries. The programme aims 
at least to maintain ACP market shares in EU imports. 
 
PIP2: Increasing the contribution of the trade of agricultural products to poverty 
reduction and food security improvement in ACP countries 

Specific objectives PIP1: Improving the sanitary quality of ACP fruit and vegetable products exported to the 
EU markets. 
 
PIP2: (i) Adequacy of ACP agricultural products to legal and trade-related requirements, 
(ii) sustainable improvement of capacities of all stakeholders in ACP value chains to adapt 
to the evolution of legal requirements and markets. 

Expected results PIP1: 
The PIP counted 7 expected results regrouped into 4 categories: 

1. Information/Communication category 
a. ACP producers and exporters are informed when necessary of regulations 

in importing countries, and in particular of those regarding MRLs and 
temporary import tolerances. Importers are equally informed of ACP 
efforts to comply with the regulations. 

2. Regulation category 
a. EU regulation and MRLs are determined for 200 couples of “active 

substance * crop” that are important for ACP countries. In the short 
term, 200 temporary import tolerances are distributed. 

b. The phytosanitary regulation of at least 20ACP countries is adapted and 
implemented. 

3. Good Company Practices (GCPs) category 
a. 50 references of GCPs for tropical fruit & vegetables are established and 

10 ACP countries have implemented a quality control system that is 
recognized by EU public and private controls. ACP consumers are also 
aware of these references. 

b. In at least 10 ACP countries, vulgarisation systems of the GCPs are 
adapted so as to maintain access to EU markets for small and medium 
sized producers. 

4. Capacity building category 
a. The ACP members of the horticultural value chain lead at least 10 

national Task Forces which work as coordination platforms with the 
public institutions involved, and the capacities of the service providers 
and organisations in charge of controlling the pesticides are built up, so 
that they can take on the role of the PIP at the end of the project. 

b. The ACP members of the horticultural value chain and their professional 
organisations have set up a European network of technical relays 

PIP2: results were divided in two groups: 
1. Support to ACP fruit & vegetables value chains 

a. Improvement of market access for ACP operators and smallholders 
b. ACP operators of fruit & vegetable exports are able to comply with 

legal requirements and market demand 
c. Reinforcement of sector support capacity and environment 
d. Availability for producers of the information and products of the 

PIP2 
e. Sustainability of the institutional framework of the programme 
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2. Contribution to the Standard and Trade Development Facility 
a. Effective coordination for SPS among technical assistants, donors 

and ACP countries according to the Paris Declaration 
b. Reinforcement of analysis and implementation capacities of public 

and private ACP stakeholders for SPS measures. 
 

Main Activities  PIP1: 
The activities can be separated in the programme’s 4 main components as follows: 

1. Information/Communication category 
a. Raising awareness of ACP operators on the issues dealt with by the PIP 
b. Facilitating knowledge and know-how transfer from the PIP to the 

operators by putting into place communication tools and informing the 
market about the upgrading efforts made by ACP operators 

2. Regulation category 
a. Carrying out field surveys in the main countries concerned 
b. Selecting authorized active substances in and developing technical 

itineraries for the pesticides 
c. Carrying out field experiments to test efficiency and verify compliance 

with regulations 
d. In cases where compliance wasn’t possible, putting together requests for 

import tolerances 
3. Good Company Practices (GCPs) category 

a. Analysis of company requests 
b. Signing of protocols 
c. Audit-needs assessment of the company food safety systems 
d. Participation of the staff in collective training 
e. Support to establish the system accompanied by specific in-company 

training 
f. Assistance with the process of pre-auditing and certification 

4. Capacity building category 
a. Providing high-quality training to 167 expert service providers, out of 

which half were used afterwards by the PIP as local experts 
b. Assisting laboratories in the accreditation process 
c. Support to organizing professional associations 
d. Helping task forces to start discussion activities between public and 

private sectors in the field of food safety. 
e. Support to bodies responsible for pesticides regulation to enable them to 

play their role in the process of registration and control of pesticides 
 
PIP2: 

1. Support to ACP fruit & vegetables value chains 
a. Reinforced support to smallholders and their organisations 
b. Enlargement of the scope of the intervention to trade requirements 

and to environmental, social and fairness standards (organic 
production, fair trade, etc.). 

c. Enlargement of the scope of products to include processed fruits & 
vegetables and bananas 

d.  Reinforced contribution to the improvement of the quality of 
products on regional and local markets 

2. Contribution to the Standard and Trade Development Facility 
a. Coordination and dissemination activities on SPS standards and 
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measures 
b. Preparation and implementation of projects in ACP countries 

 
Main 
achievements 

The final evaluation report of PIP1 states that overall, the PIP has achieved the objectives 
assigned to it at the beginning, to the satisfaction of all concerned.  
(Achievements of PIP2 were not included in the evaluation scope) 

Main difficulties PIP Problems appeared for “beneficiaries in the public and associative sectors, which did not yet meet 
the requirements for an effective support and which needed, at least some of them, a closer and more 
significant support, and less demanding as to the share of costs. A more selective approach, and also a more 
intensive one for those beneficiaries who looked really motivated, would have been more effective and finally 
more efficient.” 
Difficulties of PIP2 were not included in the evaluation scope) 

Sources  PIP1 Final Evaluation Report 
 PIP1 Financing Agreement 
 PIP2 Financing Agreement 
 PIP2 Note for Commission Members 
 MN 958 
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Intervention Title Appui à la valorisation des ressources agricoles locales : filières anacarde et sésame 
au Burkina Faso 

BF-ANSE 
Country / Region Burkina Faso 
Commission Ref.  Decision number: DCI-NSAPVD/2007/019-615 

 Contract number(s): n°149561 
EC aid modality Project approach 
Intervention Start 
date & End date 

 Date de démarrage: 01/01/2009  
 Date finale prévue: 01/01/2013  
 Date final probable: 01/01/2013 

Budget  Engagement primaire (financement CE) : 586.207 € (27/09/2010)  
 Autres fonds (gouvernement ou autres donneurs): 195.232 € (27/09/2010)  
 Budget total de l'opération : 781.439 € (27/09/2010)  
  

Main stakeholders  Contribution financière du demandeur 78.161 € (10%)  
 Contribution requise de la Commission dans cette demande : 586.207 € (75%) 
 Contributions d'autres organisations : MISEREOR / KZE Allemagne : 117.241€ 

(15%) 
 Total des contributions : 781.610 € 
 Mise en œuvre : RONGEAD (ONG) en partenariat avec INADES-Formation 

/Burkina Faso 
Intervention 
Description 

L’action proposée vise le renforcement des capacités techniques et économiques des 
organisations de producteurs de sésame et d’anacarde. Il vise également l’appui aux 
initiatives privées de valorisation des ressources agricoles (transformation primaire, 
conditionnement) et de micro-entreprises de formation et conseil en milieu rural.  
 
L’appui aux processus durables de développement social, humain, environnemental et 
économique vise l’intégration économique et l’autonomie des groupements cibles. Le 
renforcement des capacités de gestion des organisations de producteurs par des sessions 
de formation et de suivi des projets permettront une meilleure valorisation des ressources 
locales. L’appui à la gestion d’une activité économique vise l’intégration des groupements 
de producteurs et des micro-entreprises dans des marchés internationaux spécifiques 
(promotion du Commerce Equitable, de l’Agriculture Biologique et d’autres modes de 
production certifiés par des standards internationaux). La promotion de pratiques 
culturales agrobiologiques est un moyen de promouvoir des activités économiques 
durables. 
 
L’appui à la structuration de la filière nationale est fait en tenant compte des enjeux sous-
régionaux et internationaux. Trop souvent, les politiques de soutien aux filières s’élaborent 
sur la base d’enjeux nationaux sans prendre suffisamment en compte les contraintes et 
opportunités internationales. Le projet vise donc à favoriser la concertation entre 
l’Administration, les opérateurs privés, les investisseurs potentiels et les groupements de 
producteurs pour l’organisation et la régulation des filières sésame et anacarde afin de 
relever le défi de la compétitivité d’une transformation nationale des ressources agricoles.  

Programme 
Background & 
History 

Les populations rurales des zones sahéliennes Burkinabè sont confrontées à des problèmes 
économiques et écologiques. Les difficultés écologiques sont liées au climat sahélien, à la 
déforestation et à la fragilité des sols. Les difficultés économiques sont principalement liées 
à la crise du coton et aux difficultés alimentaires.  

Les populations rurales des régions productrices de coton, qui pratiquent également 
l’agriculture vivrière, sont à la recherche d’activités alternatives génératrices de revenus. Le 
développement de l’arboriculture paysanne et des cultures annuelles de rente (en pures ou 
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en associations) sont des stratégies de diversification envisageables. Le Burkina Faso 
possède des zones agro-écologiques favorables à la production de l’anacarde et du sésame, 
sources de revenus complémentaires pour les populations vulnérables des zones rurales. 

Ces deux filières font face à des problèmes technico-commerciaux semblables : manque de 
maîtrise de la qualité, difficulté de commercialisation sur le marché international, manque 
de services adaptés à des filières peu encadrées, difficulté d’accès aux informations 
technico-économiques sur le marché.  

Le sésame présente un potentiel de développement important au Burkina Faso, s’agissant 
d’une plante peu exigeante, s’intégrant facilement dans les calendriers agricoles et 
valorisable à l’export. La demande du marché international est en croissance et certains 
contrats d’achat au Burkina Faso ne sont pas remplis. Toutefois, la méconnaissance des 
bonnes pratiques agricoles et le manque d’accès aux informations techniques et 
économiques pénalisent les organisations paysannes productrices de sésame (voir par 
exemple les contaminations du sésame biologique à la salmonelle en 2005 et les 
conséquences dramatiques pour la filière burkinabè).  

L’anacarde (noix de cajou) présente également un potentiel de diversification des revenus 
intéressant, bien que la production actuelle du Burkina Faso reste faible et peu structurée. 
Des plantations existent dans les régions cibles de l’action mais les exigences du marché 
international ne sont pas maîtrisées par les producteurs. L’anacardier est un arbre rustique 
valorisable économiquement, c’est pourquoi il est considéré comme un arbre adapté au 
développement économique de zones défavorisées et a été introduit dans les zones de 
savanes arborées de plusieurs pays d’Afrique de l’Ouest. 

Notons que le choix des zones d’intervention a été conditionné par les zones où 
l’INADES était déjà présente (recherche d’une concentration/complémentarité des 
appuis). 

Overall objectives Les objectifs globaux que l’action contribue à atteindre sont : 
(1) Réduire la pauvreté en milieu rural pour améliorer les conditions de vie de 

populations défavorisées 
(2) Promouvoir la représentation des femmes dans les filières agricoles nationales et 

l'autonomisation économique des femmes 
(3) Favoriser la création locale de valeur ajoutée par la promotion de la qualité et des 

traitements post-récolte 
(4) Faciliter l’intégration de populations vulnérables à l'économie mondiale 
(5) Favoriser la préservation des ressources naturelles par la promotion de pratiques 

culturales agrobiologiques et la démonstration d’une reforestation rentable 
économiquement pour les populations 

Specific objectives L’objectif spécifique de l’action est de favoriser l’amélioration, la diversification et la 
sécurisation du revenu de populations rurales défavorisées du Burkina Faso par la création 
de valeur ajoutée dans les filières sésame et noix de cajou dans un environnement protégé. 

Expected results (R1)  Des opérateurs paysans professionnels ayant augmenté leur revenu grâce à une 
amélioration de la qualité de leur production et à une meilleure capacité de 
négociation lors de la commercialisation 
(R11)  Des OP professionnelles, des producteurs formés 
(R12)  Une commercialisation maitrisée par les OP, des partenariats OP/privés 

satisfaisants et durables 
 

(R2)  Des opérateurs investis dans la transformation agro-alimentaire, capables de gérer 
des unités artisanales de transformation et d’intégrer les caractéristiques technico-
économiques du marché international. 
(R21)  Une maitrise technique renforcée des acteurs de la transformation agro-
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alimentaire primaire 
(R22)  Des volumes de produits agricoles semi-transformés commercialisés en 

augmentation améliorent l’économie rurale (débouchés locaux et 
internationaux) 

(R221)  Insérer des producteurs défavorisés sur des marchés d'export 
rémunérateurs 

(R222)  Une meilleure exploitation des potentialités du marché local et sous 
régional 

 
(R3)  Des micro-entreprises de conseil agricole pour dynamiser les filières anacarde et 

sésame 
(R31)  Des agents de conseil spécialisés sur les filières anacarde et sésame 
(R32)  Un conseil orienté vers les besoins des paysans et financé par les OP 

 
(R4)  Une politique régionale de valorisation de l’anacarde et du sésame, en 

collaboration avec des partenaires internationaux est définie 
Main Activities  Activité 1 : Appuyer la structuration professionnelle et favoriser l’amélioration de la 

qualité. 
 Activité 2 : Appuyer les opérateurs locaux investis dans la transformation agro-

alimentaire  
 Activité 3 : Favoriser l'émergence d'un conseil agricole répondant aux besoins des 

producteurs et axé sur les résultats, complémentaire des services techniques de l'Etat 
pour dynamiser les filières anacarde et sésame  

 Activité 4 : Favoriser une concertation multi-acteurs : Organisations Paysannes, 
groupes de femmes transformatrices, micro-entreprises rurales, investisseurs privés, 
commerçants, Conseils Régionaux, agents techniques de l’Etat 

Main 
achievements 

1. Formations des producteurs et des leaders paysans 
 

1.1. Conception, fabrication et diffusion des outils pédagogiques 
 
Filière Anacarde : Cette activité a été réalisée en partenariat avec le PDA/GTZ afin 
d’harmoniser les outils de formation à l’échelle nationale. La phase de conception a été 
réalisée par l’équipe du projet : conception de deux kits de formation (niveau ‘basique’ et 
niveau ‘avancé’). Les kits sont composés d’une boite à image pour le formateur et de jeux 
d’affiches pour les paysans ciblés. Ils sont également composés de pinces pour le contrôle 
qualité (achetées en Inde). La conception a également intégré la traduction en langue locale 
des outils (dioula). L’impression n’est à l’heure actuelle qu’à l’état de draft et suit un test de 
validation par les bénéficiaires, elle sera réalisée en 2010. La diffusion aura lieu courant 
2010. 
 
Filière sésame : une première analyse de l’existant a été faite. Il existe un grand nombre 
d’outils au Burkina (réalisés par la GTZ, Olam…). Le projet doit intégrer ces acquis pour 
proposer des outils ayant une réelle valeur ajoutée, la réflexion est en cours.   
 

1.2. Organisation des ateliers de formation 
 
3 Ateliers Paysans « Anacarde » 
 Organisation de 3 ateliers paysans sur la qualité de l’anacarde : 3 ateliers de 2 jours 

rassemblant environ 40 producteurs à chaque fois, organisés en avril 2009 à 
Toussiana, Péni, Kourignion. 

 Organisation de session de restitution des formations au sein des OP (sessions 
organisées en juin 2009 et en novembre 2009). 
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1 Atelier Leaders Régional « Anacarde » 
 
 Organisation d’un atelier de concertation régionale en septembre 2009, sous la 

responsabilité du Conseil Régional des Hauts Bassins. Le rapport de l’atelier a été 
diffusé aux participants. Il est disponible sur demande à Inades et Rongead. 

 
1 Atelier Conseillers « Anacarde » 
 Organisation d’un atelier de 3 jours à Bobo Dioulasso de 24 relais formateurs sur les 

techniques de productions de l’anacarde, en collaboration avec ICA et GTZ. En 
matière de transformation, la formation porte sur les normes de standards de qualité à 
rencontrer pour l’exportation. 

 Formation semence « sésame » : 12 producteurs-semenciers formés au sein de 
l’UPPSEM (province du Mouhoun). Cette formation sera donnée aux autres OP 
ciblées en 2010. 

 Formation technique de production « sésame » : 25 producteurs relais formés au sein 
de l’UPPSEM.  

 
Remarque : concernant les formations techniques de production sésame, réalisées en 
partenariat avec les DRA, le projet a connu un retard par rapport aux prévisions. Seule 1 
OP sur les 4 ciblées a reçu l’appui technique. Les raisons de ce retard sont diverses : phase 
de diagnostic/ identification plus longue que prévu, difficulté à identifier les bons 
partenaires, décalage par rapport à la phase de production du sésame.  
Ces activités sont en train d’être rattrapées. 
 
2. Appui à la commercialisation des OP 

 
L’identification des opérateurs de l’aval et un diagnostic des atouts/contraintes des 
systèmes de contractualisations proposés a été réalisé. Dans la filière anacarde, les 
principaux partenaires identifiés sont : ANA Trans, Sotria B, Gebana Afrique, Olam. Un 
partenariat est en cours de définition avec Gebana Afrique pour appuyer la 
commercialisation des OP sur les marchés Bio et Commerce Equitable.  
 
Concernant la filière sésame, un travail d’analyse de l’aval de la filière et des 
exigences/contraintes des exportateurs a été réalisé sous forme de mémoire de fin d’étude 
d’une étudiante de l’Ecole Supérieure d’Agriculture d’Angers. Rapport disponible sur 
demande.  
 
2.1. Formation à la maitrise technique de la transformation agro-alimentaire 
 
Remarque : En année 1 du projet, cette activité ne concerne que la filière anacarde. 3 
Groupements de femmes ciblés par cette activité. Réalisation d’une formation in situ sur 
l’hygiène et la qualité lors de la transformation agroalimentaire (avril 2009). Diagnostic des 
besoins de formation des leaders en matière de gestion technico-commerciale. 
 
2.2 Appui à la commercialisation 
 
Recherche de débouchés, participation à des salons en Europe pour prospection (Nat 
Expo - Paris, Salon Européen du Commerce Equitable - Lyon). Identification des 
différents référentiels disponibles : ESR- Ecocert, Agriculture Bio, Commerce Equitable 
(FLO , BioEquitable). 
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3. Formations des conseillers agricoles 
 
Cf. 1.1.2. : Un atelier de formation des formateurs organisé.  Programme de restitution : 1 
formateurs organise 4 séances de restitution afin de toucher les 1000 ménages agricoles 
ciblés par le projet (1000 hommes, 1000 femmes). Cette activité est planifiée sur 
janvier/février 2010.  Pour la filière sésame, l’activité est prévue en année 2, toutefois, des 
systèmes de conseil endogène financé par la filière au pu être identifié, ainsi que leurs 
besoins de formation.  
 
4. Favoriser une concertation multi-acteurs  
 
Filière Anacarde : Cf. 1.1.2. : Organisation d’un Atelier Régional les 4 et 5 Septembre 2009 
à Bobo Diolasso. Cet atelier a permis la mise en place d’un Comité Ad Hoc de la filière 
régionale piloté par la Chambre Régionale D’Agriculture en relation avec Conseil Régional. 
Le projet accompagne la mise en place du Comité. Le projet a également permis de 
représenter les acteurs de la filière des Hauts Bassins au niveau des instances de décisions 
nationales et des initiatives sous-régionales d’autres projets :  
 participations aux concertations de l’ACA, ICA B/F (Initiative du Cajou Africain, 

Burkina Faso) : réunions à Ouaga, Banfora, Bobo … 
 participation à la conférence internationale de l’ACA (Septembre, Abidjan). 
 Accord de partenariat avec FMS/ICDE sur l’accompagnement des producteurs des 

Hauts Bassins aux Bonnes Pratiques de Gestion. 
 Accord de partenariat avec PDA/GTZ sur l’accompagnement de paysans formateurs 

sur la maîtrise de la qualité et l’amélioration de la productivité des vergers. 
 Accord de partenariat avec INERA Banfora sur l’identification des techniques de 

greffage visant l’amélioration du matériel végétal. 
 
Filière sésame : Un cadre de concertation national existant déjà, la problématique n’est pas 
la même pour la filière sésame. Le projet vise donc à renforcer la place des OP dans le 
processus et informer les producteurs à la base des discussions qui ont lieu dans ce cadre. 

Main difficulties Efficacité à ce jour 
 
Dans un contexte très favorable pour ces filières, des résultats ont été atteints notamment 
une amélioration des connaissances techniques des producteurs et des transformateurs. Le 
travail sur la commercialisation n’a pas encore débuté sur la filière sésame et les 
producteurs s’en plaignent car ils n’ont pas compris la logique de l’ensemble du projet. La 
qualité des services est bonne. L’encadrement existe surtout pour la filière anacarde mais 
sera développé dans la filière sésame. Les résultats dans la première filière ont bénéficié de 
fortes synergies avec l’Initiative pour le Cajou Africain. Dans la deuxième, des 
changements sur les techniques de semence sont observées sur le terrain. Dans le Nord, le 
projet semble moins avancé, mais il a choisit de focaliser ses efforts sur les zones les plus 
porteuses au démarrage et le sésame a souffert de parasites en 2009. 
 
Par ailleurs, les unités de transformation artisanales ont fonctionné à très faible capacité, 
car les producteurs ont préféré vendre à des acheteurs allochtones, avec de plus fortes 
capacités de financement. Les cibles de l'OS sont très axées sur l’augmentation des revenus 
locaux, qui peu ne pas être due à celle des rendements ou de la qualité. Accepter que les 
femmes soient reléguées au rôle de transformatrices et de travailleuses sur des cultures 
essentiellement vivrières empêche ce groupe de bénéficier suffisamment des résultats. 
Le projet s'adapte à des conditions très changeantes. Pour le cajou, il y a un véritable « 
boum », un moment opportun, avec l’arrivée dans la région des Hauts Bassins d’une 
initiative semi-privée qui a entraîné la construction d’une unité de transformation de 5000t. 
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La question des débouchés est considérée, surtout pour les transformateurs artisanaux, 
performants mais ayant une faible capacité de financement. La bonne compréhension de la 
filière et des enjeux à déjouer devrait garantir la réalisation de l'OS. Des effets négatifs dus 
au projet ne sont pas attendus. 
 
Viabilité potentielle 
Un dispositif de suivi des résultats a été mis en place, prenant notamment en compte 
l’augmentation de revenus des producteurs et transformateurs liée à l’intervention. Les 
résultats ne sont pas encore disponibles. Pour le sésame, le développement d’une activité 
semencière et de ventes groupées semblent porteuses en termes d’amélioration des 
revenus. 
L’appui à l’organisation des producteurs (constitution d’unions locales et bientôt  
régionales) est un appui structurant.. Pour l’anacarde, il s’agit également de constituer à 
terme une interprofession (processus en cours). Elle pourrait alors mieux défendre les 
intérêts de l’anacarde du Burkina Faso, notamment au niveau du cadre de concertation de 
l’anacarde pour l’Afrique (Alliance Cajou Africain). 
Un impact économique est déjà perceptible au niveau des OG. Les bénéficiaires sont 
satisfaits d’avoir pu changer leur manière de cultiver – ces changements devraient donc 
s’avérer durables. Ils font part d’une augmentation significative de leur production (l’OP 
de Passakongo fait part d’un passage de 2 à 3 ou 4 sacs sur une même parcelle). Dans la 
transformation, la difficulté d’accès aux intrants rend les impacts moins évidents, même si 
les transformatrices rencontrées ont maintenant des notions qui leur permettent de savoir 
si la récolte leur permettra d’être rentables. L’accès au crédit par les transformateurs leur 
permettrait d’acheter la matière première et ainsi conserver la plus grande partie de la 
valoir ajoutée sur le territoire burkinabé. Ainsi, des facteurs externes comme la forte 
augmentation des prix internationaux peuvent compromettre l’impact du projet, si une 
solution n’est pas trouvée rapidement. C’est d’autant plus grave que la transformation 
concerne prioritairement les femmes.  
Pour le sésame, un nombre important de producteurs semble estimer qu’il constitue une 
alternative intéressante à la culture du coton. Un système de warrantage du sésame est en  
train d’être testé. 
Les impacts sociaux sont pour l’instant peu évidents.  
Les impacts environnementaux sont recherchés à travers la réduction de l’utilisation de 
pesticides chimiques et l’utilisation de fumure organique. 
La question du genre a été insuffisamment considérée. Il existe certes des contraintes liées 
à la structure foncière au Burkina, mais le projet contribue à renforcer ces inégalités, en 
donnant prioritairement accès aux hommes aux formations. Les responsables rencontrés 
sur place on cependant fait part que des appuis sont  apportés pour permettre une 
meilleure prise en compte du genre. Ex.  Pour l’Anacarde, les paysans formateurs incluent 
des femmes (conseillères agricoles) dispensant des formations aux femmes, surtout en 
matière de transformation où elles sont fort impliquées ; pour le sésame, la production 
appartient à la femme et environ 45% des bénéficiaires des appuis sont des femmes. 

Sources  Budget 
 Contrat 
 RONGEAD Annexe I - Description de l'action 
 RONGEAD Annexe I - Cadre logique 
 RONGEAD Annexe I - Plan de visibilité 
 Annexe VI “Rapport narratif intermédiaire” (Interreport_1_fr_Rongead_DCINSA 

PVD_2008_149-561) 
 MR-136069.01  
 PS-136069.01  
 Réponse DCE Ouaga_26.01.10 
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 Intégration des filières dans la mitigation au changement climatique, Analyse carbone 
sur la filière anacarde au Burkina Faso, Application de l’outil EX-ACT (Filière 
Anacarde et CC rapport GTZ FAO) 

 MN 551 
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Intervention Title Programme d’Appui Financier à la Filière Coton (PAFFIC) au Burkina Faso 
BF-COT 

Country / Region Burkina Faso 
Commission Ref.  Decision number: FED/2008/19754 (CRIS); 

 Contract number(s): FED/2008/019-754. 
EC aid modality Appui budgétaire sectoriel  (ABS) 
Intervention Start 
date & End date 

Début : 06/11/2007; Fin: 2010 

Budget Engagé: 10.000.000 €. Modalité ABS avec 2 tranches fixes (tranche 1 : 8M€ ; tranche 2 : 
2M€)). 
Contracté: 10 000 000 €  
Déboursé: Tranche 1, décembre 2008 ; tranche 2 : avril 2009€  

Main stakeholders  Donor(s): CE (et indirectement l’AFD pour le Fonds de Lissage lié à la stratégie de 
sortie de crise de la filière coton). 

 Implementing agencies: Ministère de l’Economie et des Finances (MEF), Ordonnateur 
National du FED (et indirectement l’AFD pour le Fonds de Lissage lié à la stratégie 
de sortie de crise de la filière coton). 

 Direct beneficiaries: Union Nationale des Producteurs de Coton (UNPCB) 
 Final beneficiaries: Association Interprofessionnelle du Coton Burkinabé (AICB), 

Sociétés cotonnières privatisées, Producteurs de coton 
Intervention 
Description 

De manière à assurer le financement de la campagne 2007-2008 et permettre l'achat et le 
paiement rapide de l'ensemble du coton graine produit, la définition et la mise en œuvre 
d'une stratégie ad hoc de renforcement de la filière se sont révélées d'une extrême urgence. 
 
Le PAFFIC vise à contribuer à la lutte contre la pauvreté en appuyant la filière coton, 
important vecteur de croissance économique en milieu rural. Il permet de financer la 
participation des producteurs à la recapitalisation des sociétés cotonnières. Il contribue à la 
stratégie de sortie de crise, adoptée par le Gouvernement et l’AICB, qui veut redresser 
financièrement les sociétés cotonnières et ramener la confiance du système bancaire 
national et international, prévoyant notamment la recapitalisation des sociétés cotonnières 
accompagnée de la mise en place de mécanismes de gestion du risque prix, comme le 
Fonds de lissage (FdL).  
 
La modalité financière du PAFFIC est un ABS de 10M€ réparti en deux tranches fixes.  

Le décaissement de la 1ère tranche fixe (8M€) fixe est soumis :  
- Au respect des conditions générales relatives à tout appui budgétaire, en accord avec 

l'accord de partenariat de Cotonou6  
- Au respect de conditions spécifiques : 

1. L'adoption par le Gouvernement et par l’AICB de la stratégie de sortie de crise 
2. L’inscription dans le budget de l’Etat (2007 ou loi rectificative) d’une contribution financière à 

la résolution de la crise financière de la filière 
3. La décision des CA des sociétés cotonnières sur la recapitalisation de leur société avec une quote-

part dans ces recapitalisations de l’UNPCB à hauteur d’au moins 10 millions euros 
4. La publication du rapport annuel 2006 reprenant les données consolidées de la filière 

 

                                                 
6  Plus particulièrement : (i) à la mise en œuvre d'un mécanisme de suivi du cadre macroéconomique par le FMI (cadre 

macroéconomique), (ii) à la poursuite satisfaisante de la mise en œuvre du CSLP et de son processus de suivi (stratégie 
de réduction de la pauvreté), et (iii) à l'appréciation satisfaisante de la dynamique de réformes et d'amélioration des 
finances publiques par la Commission et les partenaires du CGAB-CSLP (gestion des finances publiques). 
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Le décaissement de la 2ère tranche fixe (2M€) fixe est soumis à 2 conditions spécifiques: 
1. Le versement par l'Etat Burkinabé en 2007 pour le compte de l'UNPCB, sous forme de don, 

d'au moins 10 millions d'euros au titre de la participation des producteurs de coton à la 
recapitalisation des sociétés cotonnières 

2. La répartition de la totalité de ce financement entre les sociétés cotonnières qui auront décidé, au 
31 décembre 2007, de procéder à leur recapitalisation. Cette répartition se fera au prorata de la 
moyenne du volume de coton graine réceptionné par chacune de ces sociétés cotonnières des 3 
dernières campagnes  

Programme 
Background & 
History 

Le secteur coton burkinabé a connu un développement très important depuis 1994. Il 
concerne plus de 300.000 producteurs, touche directement plus de 3 millions de 
personnes, et contribue à hauteur de 60 à 70 % aux recettes d'exportation selon les années 
et à environ 5 % du PIB (15 % du PIB agricole). Il faut noter qu'en raison des difficultés 
qu'a connues la filière cotonnière, les exportations du coton (qui représentaient jusqu'en 
fin 2006 en moyenne 60% des exportations totales) ont baissé en 2007 de 18% en valeur, 
soit 1.5 point de PIB. De ce fait, les exportations du coton ne représentaient plus que 
56.4% des exportations totales en 2007.  
 
Depuis 1999, le Gouvernement burkinabé a engagé un processus de privatisation de la 
filière, en cédant dans un premier temps aux producteurs 30% des actions qu’il détenait 
dans la société cotonnière d’Etat, la SOFITEX, et en cédant dans un second temps en 
2004 les zones Centre et Est à 2 nouvelles sociétés cotonnières, FASOCOTON et la 
SOCOMA. 
 
Par le passé, la CE a largement participé au développement de la filière coton dans le cadre 
du mécanisme de stabilisation des exportations "STABEX", à travers des appuis directs à 
la SOFITEX et à l'UNPCB ainsi qu'aux groupements de producteurs de coton. La 
construction d'infrastructures villageoises et la réhabilitation des routes nationales RN1 et 
RN4 utilisées pour le transport du coton, en sont des exemples. 
 
Depuis la campagne 2004-2005, la filière coton est cependant confrontée à une crise 
financière sans précédent, due notamment à la forte dépréciation du dollar US par rapport 
à l’euro, à la baisse des prix du coton fibre sur les marchés internationaux et à la baisse de 
la compétitivité de la filière. Cette crise financière s'est d'abord traduite par un retard dans 
les achats et le paiement du coton graine de la campagne 2006-2007, ensuite par la 
difficulté de mobiliser les financements pour l'acquisition des intrants de la campagne 
2007-2008. De manière à assurer le financement de la campagne 2007-2008 et permettre 
l'achat et le paiement rapide de l'ensemble du coton graine produit, la définition et la mise 
en œuvre d'une stratégie ad hoc de renforcement de la filière se sont révélées d'une 
extrême urgence.  
 
Le PAFFIC vise à contribuer à la lutte contre la pauvreté en appuyant la filière coton, 
important vecteur de croissance économique en milieu rural. Il permet de financer la 
participation des producteurs à la recapitalisation des sociétés cotonnières. Il contribue à la 
stratégie de sortie de crise, adoptée par le Gouvernement et l’AICB, qui veut redresser 
financièrement les sociétés cotonnières et ramener la confiance du système bancaire 
national et international, prévoyant notamment la recapitalisation des sociétés cotonnières 
accompagnée de la mise en place de mécanismes de gestion du risque prix, comme le 
Fonds de lissage (FdL).  

Overall objectives « Contribuer à la lutte contre la pauvreté en appuyant la filière coton, important vecteur de 
croissance économique en milieu rural » (NB. Pas de cadre logique fourni, source : PAFFIC, 
rapport de mise en œuvre) 
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Specific objectives «  Appuyer la stratégie de sortie de crise de le filière cotonnière en finançant la 
participation des producteurs à la recapitalisation des sociétés cotonnières » (NB. Pas de 
cadre logique fourni, OS déduit des documents consultés). 

Expected results  Stratégie de sortie de crise  adoptée par le Gouvernement et l’AICB impliquant la mise 
en place de mécanisme de gestion du risque prix du coton graine à travers un Fonds de 
Lissage (FdL)  

 Recapitalisation des sociétés cotonnières avec une quote-part de l’UNPCB à hauteur de 
1O millions €  
(NB. Pas de cadre logique fourni, résultats déduits des documents consultés) 

Main Activities NB. Pas de cadre logique fourni 
Main 
achievements 

 Stratégie de sortie de crise  adoptée par le Gouvernement et l’AICB, mise en place du 
FdL  

 Sociétés cotonnières recapitalisées y compris avec la quote-part de l’UNPCB de 10 
millions € (via la subvention PAFFIC) 

 Selon les responsables actuels de la DUE, le PAFFIC  a été un appui ponctuel 
pour faire face à un problème de grave crise financière de la filière coton. .Cet 
appui ponctuel a pris la forme d’un appui budgétaire sectoriel. Le coton était 
alors en première position dans les produits d’exportation, avant l’or.  Le 
PAFFIC était lié à une sortie de crise du secteur cotonnier (stratégie de sortie de 
crise). 

Main difficulties Pas de difficultés particulières relevées dans les documents consultés, mis à part quelques 
retards dans le timing des résultats à atteindre. 

Sources  Allocution du chargé d’affaires A.I. de la DCE au Burkina Faso, à la cérémonie 
officielle de signature des conventions de financement des programmes d’appui 
financier à la filière coton (PAFFIC) et d’appui à l’Ordonnateur National, 6 novembre 
2007 (fichier « Discours_signature_CF_ON_PAFFIC_condense »). 

 Aide mémoire conjoint MEF/PTFS de suivi du plan d’actions sectoriel triennal 2007 
et perspectives 2008-2010 (N°1). Ministère de l’Economie et des Finances. Mai 2008 
(fichier « Aide mémoire SRFP2 »). 

 Note de dossier - Convention de financement – PAFFIC : décaissement de la 1ère 
tranche fixe. Examen des conditions générales et spécifiques. DCE au Burkina Faso. 
Octobre 2008. (fichier « PAFFIC-note de dossier décaissement 1ère tranche »). 

 Note de dossier - Convention de financement – PAFFIC : décaissement de la tranche 
fixe 2007.Projet n°9ACPBK12 (CF n°9361/BK). DCE au Burkina Faso. Décembre 
2008. (fichier « PAFFIC-accord siège 1e tranche »). 

 Appui Financier à la Filière Coton (PAFFIC) : décaissement de la deuxième tranche. 
Ministère de l’Economie et des Finances. Mars 2009. (fichier « N01365 – Appui 
financier à la filière coton PAFFIC-décaissement de la 2ème tranche »). 

 Rapport de mise en œuvre PAFFIC, DCE au Burkina Faso (fichier « PAFFIC 
Rapport de mise en œuvre CRIS 090630 maj avril 2010. 

 Note de dossier - Convention de financement – PAFFIC : décaissement de la 2ère 
tranche fixe. Examen des conditions spécifiques. DCE au Burkina Faso. Avril 2009. 
(fichier « PAFFIC-note de dossier décaissement 2e tranche 090409»). 

 Sixième revue du Programme FRPC 2007-2010, 1er janvier au 31 mars 2010 (fichier 
« Remis en séance du 30/03/2010 ((fichier « FRPC 6 AICB avril 2010 »). 

 Meeting note reference numbers: MN 567 
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Intervention Title Programme d’Appui et de Soutien à l’Accord de Partenariat Economique 
(PASAPE) au Cameroun 

CM-PAS 
Country / Region Cameroun 
Commission Ref.  Decision number: FED/2007/018-833 (9 ACP CM 018) 

 Contract numbers: 197199, 223319, 197200, 207713, 197201, 197202, 197198 
EC aid modality Project approach 
Intervention Start 
date & End date 

Start date : 11/10/2007 (planned) ; 25/06/2008 (actual) 
End date :  
 Mise en œuvre : 31/12/2011 – Avenant (2010) : 31/10/2012 
 Exécution : - Avenant (2010) : 31/10/2014 

Budget Planned: €3.733.220 (CRIS extraction) 
Committed: € 5.500.00 (CRIS extraction) – Avenant (2010) : € 6.500.000 
Contracted: € 3.615.292 (CRIS extraction) 
Disbursed: € 1.503.502 (CRIS extraction) 

Main stakeholders  Bailleur: Commission européenne  
 Maître d’œuvre: Comité National de Suivi et de Coordination des Négociations de 

l’APE (CNSCN APE) 
 Bénéficiaires directs: Ministère de l’économie, de la planification et de l’aménagement 

du territoire (MINEPAT) (et administrations publiques impliquées dans le processus 
de négociation de l’APE) 

 Bénéficiaires finaux: secteurs public et privé camerounais (en particulier les entreprises 
de production exportatrices et de prestations de services liés à l’industrie), le CNCSN 
APE, le comité de compétitivité et les organisations intermédiaires entre le 
gouvernement et le secteur privé.  
 

NB : le projet comporte 3 composantes : la composante 1 et une partie de la composante 2 
sont gérées par la Commission (procédures FED), tandis que la mise en œuvre d’une part 
importante de la composante 2 et de la totalité de la composante 3 est entièrement 
déléguée à l’Organisation des Nations Unies pour le Développement Industriel (ONUDI) 
(propres procédures) du fait de son expérience en matière de développement et de mise à 
niveau d’entreprises et de support au contrôle qualité de biens manufacturés ou de 
produits agro-industriels en pays MEDA et en Afrique de l’Ouest. 

Programme 
Background & 
History 

Ce projet s’inscrit dans une volonté de renforcement de l’économie camerounaise et de 
facilitation de son insertion dans l’économie régionale et mondiale, à travers la mise en 
œuvre viable de l’Accord de Partenariat Economique Union Européenne-Afrique Centrale 
(APE UE-AC). Il répond à une volonté du gouvernement camerounais et de la 
Commission européenne d’amplifier les efforts concernant la préparation de l’économie 
nationale à l’arrivée de l’APE. Les négociations de l’APE avec l’Afrique Centrale ont été 
officiellement lancées à Brazzaville le 4 Octobre 2003. Il a fait l’objet d’une étude de 
faisabilité (étude dont les évaluateurs ne disposent pas).  
 
Il s’inscrit dans le Document de Stratégie de Réduction de la Pauvreté (DSRP) dont deux 
axes majeurs concernent « le renforcement de la croissance par la diversification 
économique » et « la dynamisation du secteur privé comme moteur de la croissance » et 
dans le Programme National de Gouvernance 2005-2010 et en particulier son volet sur 
l’amélioration du climat des affaires. 

Overall objectives « Contribuer au renforcement de la compétitivité de l’économie camerounaise et faciliter son insertion dans 
l’économie régionale et mondiale à travers la mise en œuvre viable de l’APE UE-CE. » 

Specific objectives « Soutenir le processus national de négociation, contribuer au suivi de l’APE et améliorer la compétitivité 
de l’économie camerounaise par un appui aux capacités de production, à la mise à niveau des entreprises et 
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au renforcement du système qualité. » 

Expected results « 1. Les capacités nationales de négociation et de suivi de l’APE sont améliorées 
2. la compétitivité, l’environnement des affaires et la mise à niveau des entreprises sont renforcées. 
3. Les systèmes de normalisation et de qualité sont renforcés. » 

Main Activities Le projet comporte 54 (sous)-activités, non répertoriées ci-dessous de façon exhaustive. 
Les sous-résultats visés et principales activités sont les suivants : 
 
1.1 Renforcement des capacités de négociation du CNSCN APE au niveau régional et avec 

l’UE via des appuis en AT internationale au CNSCN, des formations (sur AT courte 
durée) des membres du CNSCN dans les domaines liés à l’APE, la réalisation d’études 
d’analyses complémentaires et d’outils techniques de négociation (AT court ou long 
terme), etc. 

1.2 Formulation et mise en œuvre de stratégies pour le développement du commerce via 
appui sous forme d’AT au ministère du Commerce pour appuyer dans l’élaboration de 
la politique commerciale nationale et des appuis sous forme d’études et d’organisation 
d’ateliers. 

1.3 Appui au suivi de l’APE amélioré : appui à la mise en place de l’organe de suivi de 
l’APE, appui à la mise en œuvre d’une stratégie de communication sur l’APE, etc. 

 
2.1 Le cadre stratégique de soutien à la compétitivité et au développement du secteur privé 

est amélioré : études complémentaires et analyses pour la formulation d’une stratégie 
nationale de compétitivité, organisation d’ateliers, etc. 

2.2 La compétitivité est renforcée par la mise à niveau des entreprises pilotes (mise en 
œuvre ONUDI) 

2.2.1 Les capacités institutionnelles nationales de mise à niveau sont renforcées 
2.2.2 Les mécanismes de financement de la mise à niveau sont mis en place 
2.2.3 Les capacités des centres techniques sont renforcées (diagnostic et appui pour le 

renforcement des centres techniques agro-alimentaires) 
2.2.4 Le programme pilote d’appui pour la mise à niveau des entreprises des secteurs 

prioritaires est élaboré et mis en œuvre (pour 15 entreprises) 
2.3 Les services aux entreprises sont améliorés (mise en œuvre ONUDI pour une part) 
2.4 L’environnement des affaires est amélioré par le renforcement du dialogue public-privé 

et la mise en place du dialogue entre opérateurs économiques camerounais et 
européens présents au Cameroun. 

 
3.1 Les opérateurs économiques et les consommateurs sont sensibilisés et l’information 

mise à leur disposition (séminaires de sensibilisation et diffusion de supports 
médiatiques) 

3.2 Les entreprises camerounaises sont accompagnées à la certification (formations, 
séminaires, appui à la mise en place de système de management et de la qualité pour 13 
entreprises) 

3.3 Les systèmes de normalisation, la réglementation et la métrologie légale sont 
développés 

3.4 Accompagnement des laboratoires à l’accréditation  
Main 
achievements 

Il est important de noter que pour les composantes 2 et 3, principalement mises en œuvre 
par l’ONUDI, il n’existe pas de rapportage. L’évaluation à mi-parcours a notamment 
collecté des éléments sur la composante 1 (mise en œuvre par la Commission). Cela 
contraint l’analyse sur l’ensemble du programme. 
 
L’évaluation à mi-parcours note que le programme souffre globalement d’un faible taux 
d’exécution des activités (voir ci-dessous). Aucun résultat escompté n’est atteint au 
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moment de l’évaluation à mi-parcours. 
 
Quelques activités ont été réalisées dans le cadre du devis-programme 1 : 
 Organisation d’un séminaire de formation 
 Conduite d’une étude locale sur le diagnostic de la compétitivité nationale 
 Conduite d’une étude d’appui à l’élaboration de la stratégie nationale de compétitivité  
 Amélioration du site web du CNSCN-APE 

Main difficulties Il est important de noter que pour les composantes 2 et 3, principalement mises en œuvre 
par l’ONUDI, il n’existe pas de rapportage au niveau de l’UE. L’évaluation à mi-parcours a 
notamment collecté des éléments sur la composante 1 (mise en œuvre par la Commission). 
Cela contraint l’analyse sur l’ensemble du programme. 
 
L’évaluation à mi-parcours note les difficultés suivantes: 
Conception du programme: 
 Association dans un même programme d’objectifs et de résultats de natures très 

différentes (négociations APE / mise à niveau et normalisation) en introduisant une 
mixité du mode opératoire (CE/ONUDI) qui elle-même comporte des risques qui 
n’ont pas été maîtrisés ; 

 Ampleur des résultats escomptés, des activités du programme et des acteurs a instauré 
des attentes trop élevées et nécessite des moyens de coordination importants non 
disponibles ; 

 Le nombre d’entreprises visées par le programme est réducteur de son ambition ; 
 Ambigüité dans le rôle de l’AT long terme : recrutement envisagé pour appuyer le 

CNSCN-APE dans les négociations du commerce international vs rôle de 
coordination du PASAPE et de suivi de l’avancement des activités. 

Organisation et exécution du projet : 
 Un comité de pilotage (présidé par le MINEPAT) est venu se superposer au CNSCN-

APE chargé de la maîtrise d’ouvrage + instauration d’un sous-comité technique en 
2009 sur base des recommandations de l’ONUDI. Cela implique qu’environ 80 
personnes sont mobilisées autour du PASAPE. Cela conduit à une dispersion de 
l’information 

 La mixité du mode opératoire : (i) volet FED pour la composante 1 et quelques autres 
activités de la composante 2, (ii) volet ONUDI pour les composantes 2 et 3 : 

- Double rapportage sans consolidation par la maîtrise d’œuvre et en l’absence 
de ressources humaines dédiées.  

 Faiblesse opérationnelle des rapports d’activités : rapportage sur la composante 1 mais 
pas de rapportage ONUDI 

 Absence d’un dispositif de suivi des indicateurs de résultats 
 Niveau d’exécution opérationnelle du programme est très faible en raison des 

nombreux retards dans la mobilisation des ressources humaines et logistiques : 
- Décaissement CE en faveur de l’ONUDI forfaitaire ; justification comptable qui 

intervient en fin de projet ; 
- Décaissements effectués en faveur de la régie correspondent à des coûts de 

fonctionnement/d’investissement ; 
- Absence d’AT long-terme : procédures infructueuses et faisant l’objet de 

controverses entre la CE et les autorités camerounaises ; 3ème tentative de 
recrutement en cours. 

 Absence d’une stratégie de communication du PASAPE (en cours de formulation au 
moment de l’évaluation à mi-parcours) 

 Difficulté d’instaurer une large visibilité du programme (composante 1) dans un 
contexte de négociation politique 
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 Quasi-exécution de 3 projets : PASAPE-FED et 2 projets ONUDI 
Sources  Commission européenne, Proposition de financement n°9 ACP CM 18 

 Commission européenne, Fiche d’identification, 27 Juin 2006 
 Convention de financement entre la Commission européenne et la République du 

Cameroun, Programme d’appui et de soutien à l’accord de partenariat économique 
entre l’Union européenne et l’Afrique centrale (PASAPE), 9ème FED, 11 Octobre 2007 

 République du Cameroun, Avenant à la convention de contribution de l’ONUDI, 16 
décembre 2008 

 République du Cameroun, Requête pour un avenant à la convention de financement, 
18 février 2010 

 Commission européenne, PASAPE, avenant n°1 à la convention de financement 
n°749/CM, 12 Juillet 2010 

 Commission européenne, Monitoring report, 17 Avril 2009 
 Commission européenne, Monitoring report, 16 Avril 2010 
 Transtec, Mission d’évaluation à mi-parcours du programme d’appui et de soutien à 

l’accord de partenariat économique (PASAPE) – 9 ACP CM 18, Juin 2010 
 Meeting Notes 408 & 938 



THEMATIC GLOBAL EVALUATION OF THE EUROPEAN COMMISSION SUPPORT TO AGRICULTURAL COMMODITIES IN ACP COUNTRIES 
ADE - EGEVAL II 

Final Report April 2011 Annex 3/Page 39 

Intervention Title Renforcement de l’autonomie et de l’auto-promotion des organisations paysannes 
pour le développement socioéconomique des communes de Garoua Rurale et de 

Gashiga au Cameroun 
CM-ONG 

Country / Region Cameroun, communes de Garoua Rurale et de Gashiga 
Commission Ref.  Decision number: ONG-PVD/2005/017-215 

 Contract number(s): n°118626 
EC aid modality Gestion centralisée indirect et gestion décentralisée 
Intervention Start 
date & End date 

 Date de démarrage: 01/01/2007 
 Date finale : 31/12/2009 

Budget  Budget total du programme d’action : 430.572 € (date ?)  
 Contracté: pas d’infos 
 Déboursé : pas d’infos  

Main stakeholders  Donor(s): CE et Centro Orientamento Educativo – C.O.E. Italie 
 Partenaire local : Archidiocèse de Garoua 
 Groupe(s) cible(s) : 201 paysans de 25 GIC (Groupes d’Initiative Commune) des 

communes de Garoua rurale et de Gashiga; près de 200 paysans de 25 groupes 
informels des communes de Garoua rurale et de Gashiga 

 Bénéficiaires finaux : Les familles des paysan(ne)s des GIC et des groupes informels 
(2800 personnes) ; la population des Communes de Garoua Rurale et de Gashiga 
(60500 personnes). 

Intervention 
Description 

L’action se caractérise comme une action qui:  

 reconnaît l’importance de la société civile, des organisations des communautés locales, 
dans le cas spécifique des GIC (Groupes d’Initiative Commune), dans la genèse des 
processus de développement durable et qui, pour cela, entend les soutenir; 

 reconnaît les conditions de pauvreté extrême sous toutes ses formes (sociale, 
économique, sanitaire, culturelle, etc.) des populations rurales de la zone 
d’intervention et qui, par le renforcement des GIC, entend donner une réponse à leurs 
besoins fondamentaux et renverser la tendance de la pauvreté. En plus une approche 
méthodologique participative visant à maximiser l’implication des groupes cibles dans 
la mise en œuvre de l’action et une perspective stratégique de genre, transversale à 
toute l’intervention, promouvant l’égalité des opportunités des sexes sont des éléments 
permettant d’atteindre les objectifs de l’action de façon plus efficace et durable.  

Programme 
Background & 
History 

Le projet d’appui à l’autonomie et de l’auto-promotion des organisations paysannes pour 
le développement socioéconomique financé par l’UE des communes de Garoua Rurale et 
de Gashiga (Barndaké) commencé le 1er janvier 2007 par le Centre de Formation Agro-
pastorale de l’Archidiocèse de Garoua se proposait de consolider les acquis de la phase 
pilote dans la période contractualisée 2007-2009. 

Overall objectives Contribuer à la réduction de la pauvreté et au développement social, économique et 
humain dans les communes de Garoua Rurale et de Gashiga 

Specific objectives Renforcer l’autonomie opérationnelle et économique, la représentativité et la capacité 
d’auto-promotion et de plaidoyer des organisations paysannes des communes de Garoua 
Rurale et de Gashiga 

Expected results 6 animateurs en mesure de s’occuper de la formation et de l’accompagnement des GIC; 1 
bibliothèque organisée et qui fonctionne; 3 manuels didactiques publiés; 50 GIC des 
communes de Garoua Rurale et de Gashiga renforcés dans leurs capacités; 25 nouveaux 
GIC constitués; 1 fédération des GIC constituée ; production agropastorale des GIC 
augmentée; vente des productions des GIC améliorée; 1 Cahier avec les conclusions de 
l’évaluation finale du projet publié. 

Main Activities Former des animateurs pour l’accompagnement des GIC ; créer une bibliothèque ; réaliser 
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des manuels didactiques, créer un stock de moyens de production, créer des magasins de 
stockage ; accompagner des groupes informels de paysans à l’organisation en GIC ; suivre 
les GIC dans la constitution d’une Fédération ; former les paysans des GIC à 
l’organisation et à la gestion; aux techniques culturelles, à la création de micro-projets 
productifs, aux stratégies de commercialisation ; réaliser des actions de soutien à l’activité 
productive des GIC ; réaliser un Cahier avec les conclusions de l’évaluation finale du projet

Main 
achievements 

La pertinence de l’action du projet a opéré des degrés divers des changements sociaux, 
économiques et environnementaux. Au plan social, la floraison des GIC a renforcé l’élan 
de solidarité, d’entraide, d’union. Les membres du GIC ont le réel sentiment désormais 
d’être une entité homogène qui partage des aspirations communes. Les barrières ethniques 
sont battues en brèche par le sentiment d’appartenir à une communauté institutionnelle. 
 
Le revenu familial décrit depuis la mise en œuvre du projet une courbe ascendante. Les 
techniques culturales ont permis aux organisations paysannes d’optimiser la productivité. 
La pratique de semis en ligne et de sarclage de l’avis eux-mêmes des paysans ont augmenté 
la productivité. L’amélioration de la production et la maîtrise des stratégies de 
commercialisation permettent aux paysans de réaliser des bénéficies conséquents et ainsi 
de disposer des ressources financières leur permettant d’accéder aux soins de santé 
primaires, d’améliorer qualitativement leur régime alimentaire et d’assurer la scolarité de 
leurs enfants. Il importe cependant d’amplifier ces changements, car les besoins sont loin 
d’être couverts en totalité, mais en référence à la situation initiale, il est fondé de conclure à 
des mutations sociales importantes.  
 
Au plan économique, l’action du projet qui visait à former les organisations paysannes aux 
techniques culturales, à les former sur les circuits de commercialisation a permis aux 
paysans de mieux vendre leurs produits. Le bénéfice généré par cette option permet aux 
membres des GIC d’initier des opérations de cotisation et d’épargne. Le train de vie des 
paysans a amorcé un saut qualitatif. Sur l’environnement, l’intensification des activités 
d’agriculture, d’élevage et de financement de microprojets, a détourné ceux des paysans qui 
tiraient l’essentiel de leurs économies de la coupe et la vente des bois de chauffe. 

Main difficulties Non renseignées dans les docs consultés 
Sources  Budget : annexe III 

 Contrat de subvention 
 Cadre logique 
 Description de l'Action : Annexe I 
  2ème rapport intermédiaire technique et financier : année 2008 
 Rapport narratif final : année 2009 
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Intervention Title 
Integrated Development Programme for the Caribbean Rum Sector 

CR-RUM 
Country / Region Caribbean region 
Commission Ref. FED/2001/015‐561 
EC aid modality Programme financed from the EDF VIII regional programme 
Intervention Start 
date & End date 

Start date: signature of the Financing Agreement in January 2002, but actual 
implementation started in December 2002 

End date: June 2010 (following a 3-year extension) 
Budget Planned: €70.0 million 

Committed: €70.0 million 
Contracted: €66.6 million (as of January 2010) 
Disbursed: €46.1 million (as of January 2010) 

Main stakeholders  Donor: European Commission 
 Implementing agencies: The Secretary General of Cariforum was designated Regional 

Authorizing Officer. He entrusted the West Indies Rum and Spirits Producers 
Association (WIRSPA) with the implementation of the programme.    

 Direct beneficiaries: Rum producing companies 
 Final beneficiaries:  Rum producing companies 

Intervention 
Description 

The Rum programme had four elements with the following financial allocations: 
 
 Cost Share Grant Scheme              €46.60m 
 Rum Marque Programme             €16.90m 
 Institutional Support WIRSPA € 3.45m 
 Technical Assistance  € 2.10m 
 Monitoring and evaluation  € 0.95m 

 
The Cost Sharing Grant Scheme (CSGS) was meant to subsidise investments by the rum 
industry in four domains: 
 Modernisation and Capital Investment 
 Waste Treatment & Environment. Protection 
 Distribution & Marketing 
 Business Development Services (business plans, feasibility studies, etc.) 
A notable feature of the CSGS was that once projects submitted for funding had been 
approved, the company responsible for the application had to pre-finance the activities 
and then was reimbursed an agreed percentage (65% for waste management and 50% for 
other investments) upon submission of proof that the activities had taken place and 
relevant supporting documentation. 
 
The Rum Marque Programme aimed to support the establishment and use of an ‘Authentic 
Caribbean Rum’ Marque, which would provide the umbrella for the marketing and 
promotion activities of affiliated rum producers. The intention of this element of the 
programme was to expand the value and volume of branded high quality rum sales in the 
target markets. This component of the overall programme was implemented under 
conventional EDF procedures. 
 
These two elements were seen as directly complementary.  
 
The third and fourth elements of the programme consisted of institutional support to the 
WIRSPA and technical assistance support. 

Programme 
Background & 

The origins of the Integrated Development Programme for the Caribbean Rum Sector lie 
in the unilateral decision of the EU to liberalise access to the EU rum market under an 
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History EU/US agreement concluded in 1996. Under this agreement, the trade preferences for 
traditional African, Caribbean and Pacific (ACP) rum (duty free export quotas) were de 
facto eroded. Being aware of the challenges this unilateral action would give rise to, 
Caribbean governments gave voice to the concerns of rum producers and opened the 
dialogue with the EU in order to find an appropriate policy response. With the start of the 
negotiations on a successor agreement to the Lomé convention, the Caribbean rum 
industry intensified its lobbying efforts for the inclusion of specific provisions aimed at 
supporting the rum sector. This resulted in December 1999 in the joint ACP-EU 
declaration on rum, which included the EU commitment to finance 'an integrated sector 
specific programme for the development of ACP exporters of rum’. 

Overall objectives Enhance the competitiveness of the rum sector and ensure the transition of Caribbean 
rum producers from commodity to branded products  

Specific objectives  Plant modernisation 
 Waste treatment 
 Product distribution and marketing to increase sales of branded rum 

Expected results 1. Establishment of an adequately financed and manned producers association 
2. WIRSPA distilleries modernized and affluent disposal systems installed 
3. Distribution and marketing strategy for the promotion of the Caribbean rum sector 

identified and implemented 
Main Activities In relation with Result 1: 

 Manning of WIRSPA in line with its new mandate and adequate premises 
 Provision of services to members (training, information dissemination, marque 

management, support to distribution and marketing arrangements, technical 
assistance, etc.) 

In relation with Result 2 
 Plant up-gradation 
 Training of technical and managerial staff 
 ISO 9002-14001 certification 
 Study and installation of waste treatment systems 
In relation with Result 3 
 Development of a rum marque 
 Provision of marketing intelligence 
 Provision of sales/promotion personnel. There should be a Caribbean Rum marque 

manager in key export countries (Germany, Italy, Spain, UK) 
 Time of promotion personnel could be hired by brand owners from money credited 

to them for sales/marketing in EU 
 Provision of promotional support 
 Provision of market visitation funds 

Main 
achievements 

The programme evaluation states that “according to all parties involved the programme 
has had a major impact on enhancing the long-term competitiveness of the Caribbean rum 
industry while improving compliance with environmental standards”. 
 
The programme met the goals of the revised Logframe and facilitated industrial 
restructuring of the sector by 
 Transforming WIRSPA into a more effective and relevant industry association (it 

gained 6 new members and represents 13 of the 15 Caribbean ACP countries) 
 Enhancing rum production capacity and efficiency to meet future demand (The 

Caribbean Rum Sector is composed of 32 companies of which 25 benefited from the 
programme and 21 received assistance for investments in modernisation and new 
facilities) 

 Reducing negative environmental impact directly and indirectly though improved 
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waste treatment processes and energy-saving co-generation plants 
 Facilitating the transition from bulk commodity export to branded, value-added rums, 

including through the design and promotion of the Caribbean Rum Marque. 
 
This positive assessment of the programme effectiveness is contradicted by ComExt 
statistics. They reveal that Caribbean rum exports to the EU increased by nearly 70% 
between 2000-2002 and 2007-2009. But this development is entirely due to an extremely 
strong increase (172.0%) of rum exports from Trinidad and Tobago. Excluding T&T, 
Caribbean rum exports to the EU have remained stable. Furthermore T&T rum is sold at 
a very low and stagnating price.  

Main difficulties  The legitimacy of using EDF funds to support commercial companies (and 
furthermore companies producing alcohol) was strongly questioned in Brussels. 

 Reimbursement procedures to be followed under EDF rules provoked delays in the 
implementation of the Cost Sharing Grant Scheme.   

 The Marque design was finalised in March 2008, 44 months behind schedule, leaving 
only two years for the marketing campaign 

 Not all companies make use of the Marque in their marketing activity   
 The programme did not integrate related industries such as Caribbean tourism or 

sugar 
 While major resources were dedicated to foreign technical assistance nothing was 

done to develop local expertise 
Sources  Integrated Development Programme for the Caribbean Rum Sector, Financing 

Agreement and Technical and Administrative Provisions for Implementation 
 Final Evaluation of the Development Programme for the Caribbean Rum Sector, 

Draft report 
 Braun-Munzinger, C. & Goodison, P., Trade and Production Adjustments in ACP 

Countries, Lessons from the Caribbean Rum Programme 
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Intervention Title Support to the competitiveness of the rice sector in the Caribbean 
CR-RIC 

Country / Region Caribbean region 
Commission Ref.  Decision number: 9 ACP RPR 006 (Former system) ; FED/2003/016-291 

(includes 30 different contracts) 
EC aid modality Project approach 
Intervention Start 
date & End date 

Start date: 12 November 2003 
End date:  
 Operational phase: 30 September 2011 (initial: 30 September 2008) 
 Closure phase: 30 September 2013 (initial: 30 September 2010) 
Following Addendum n°1 of 25 October 2006 which extended the duration of the 
programme to allow repayments of the financing facility to CARIFORUM 

Budget Committed: €24m (FA) 
Allocated: €22,373,621 (CRIS extraction in 2010) 
Contracted: €22,048,190 (CRIS extraction in 2010) 
Paid: €21,331,714 (CRIS extraction in 2010) 

Main stakeholders  Donor: European Commission / Delegation in charge: Guyana 
 Implementing agencies:  

- Regional coordination office established within the Caribbean Rice Association 
for the regional sub-programme;  

- Ministries of Agriculture of Guyana and Suriname for national programmes 
 Direct beneficiaries: Caribbean Forum of the ACP States, represented by the Secretary 

General of the Cariforum, Regional Authorising Officer 
 Final beneficiaries: State and non-State agents (farmers, millers and exporters) 

involved in the rice sector 
Programme 
Background & 
History 

In recognition of the loss of trade preferences enjoyed by ACP rice exporters in the EU 
market due to result from liberation measures under the Cotonou Agreement, the EC 
issued a joint declaration on Rice (Art. 24 of the Cotonou Agreement) which states its 
“commitment to enhance the competitiveness and efficiency of the ACP rice sector in 
order to maintain a viable and sustainable rice industry”. This programme is directly 
enshrined in the spirit of this joint declaration. 
 
During the identification phase of the programme, a diagnostic study of the Caribbean rice 
industry (2001) followed by a feasibility study (2003) have been carried out. The diagnostic 
study analysed the rice industry in Guyana, Trinidad & Tobago, Jamaica, Belize, 
Dominican Republic and Suriname (production, milling, trade, services, policy 
framework), highlighted the main constraints and proposed recommendations. The 
feasibility study (3 volumes) proposed three action plans: one for Guyana, one for 
Suriname and one for the region. It includes in each volume the trends of the rice industry, 
the assessment of the constraints, and a proposed action plan which includes details on the 
proposed intervention (objectives, components, budget, organisation). The financing 
agreement has then been signed in November 2003. 

Overall objectives “To develop the competitiveness of the Caribbean ACP rice industry.” 

Specific objectives “To increase the efficiency and sustainability of the rice industry in Guyana and Suriname.” 

Expected results “Guyana and Suriname 
 National rice policy and strategies adopted by the Governments of Guyana and Suriname 
 Water management improved in both countries 
 Performing millers identified and supported in the preparation of financial support requests 
 Performing millers trained in milling operation and maintenance 
 Research activities oriented to the private sector identified and implemented 
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 Producers, millers and exporters integrated into effective and sustainable associations aiming the 
general benefit of rice operators 

 Private sector benefiting from working capital 
 
Regional 
 Programme activities properly coordinated and monitored 
 Market expanded through commercial research, promotion and exchanges 
 Integrated marketing information and intelligence available and disseminated” 

Main Activities “Guyana and Suriname 
1. Technical assistance, expertise and training 
 Support to the State and non-State actors in setting-up a National Strategy with clarification of the 

role of the stakeholders, national long-term investment plans, capital requirements and most 
appropriate financial instruments, research and extension services 

 Provide expertise to analyse the needs of millers, their viability, technology endowment and financial 
situation and advice them on access to credit 

 Promotion of horizontal collaboration and vertical integration of producers, millers and farmers 
through expertise and training 

 
2. Water management 
Rehabilitation of primary canals and equipment for maintenance 
 
3. Research and extension 
Provide funds to proposals aimed at improved production techniques 
 
4. Financial Facility 
Provide funds for the private sector after a clear delineation of the needs (study) 
 
Regional 
1. 
 TA support for overall coordination and monitoring 
 Support to market promotion and expansion 
 Rice marketing intelligence 
2. Identification, analysis and decision on research and extension activities 
3. Evaluation 
4. Audit” 

Main 
achievements 

The final evaluation presents a rather critical assessment of the results attained by this 
programme. It highlights only a few positive results. 
 
Per main component, the final evaluation notes: 
Technical assistance (including training): 
Positive results achieved for technical aspects regarding rice production, processing and 
marketing. In particular, successful training has been delivered to millers, to banking staff 
in the context of the Financial Facility and to farmers supported by the PMU. 
Research and Extension 
This component mainly focused on (i) the production of basic, certified seeds out of good 
lines, (ii) the establishment of cooperatives to produce and label the seeds, (iii) the 
introduction of Good Agricultural Practices (GAP) in fields and Good Manufacturing 
Practices (GMP) in the mills and on (iv) the investigation of innovative products out of 
rice biomass. As a result, seed production has been developed and farmers benefited from 
a better access to seeds. 
Water management 
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The infrastructure component registered good results in Guyana (Dawa Pump) 
Suriname: institutional developments: Water Users Associations have been established as a 
result of the programme. 
Financial Facility 
The capacity of the bank loan staff has been improved particularly in Suriname. 

Main difficulties The final evaluation notes that the design was overambitious. Indeed, the LF established 
OVIs such as rice exports, yields and area cultivated. However, the project was too small 
to have an impact on more than a small part of the industry. There is also an attribution 
problem: price fluctuations influence these OVIs and it is difficult to attribute specific 
evolutions to the programme only. The impact of the programme in improving the 
industry’s performance is hard to estimate. 
 
Per main component, the final evaluation notes: 
Marketing component (regional sub-programme) 
Suffered from a poor design and unrealistic performance targets. It raised awareness of the 
industry but benefits in terms of enhanced export marketing capacity have not been 
registered. 
Technical assistance (including training) 
Suffered from delays during implementation because of inflexible and cumbersome 
procedures and from confusion as to its purposes (“lack of clear definition on the FA of the 
context in which national rice strategies were to be developed”). National sector policies (e.g 
Drainage and Irrigation in Guyana) and strategies for both countries have not been 
developed due to a lack of commitment/ownership on the part of the beneficiary 
governments. 
Research and Extension 
Due to time and budget limitations, the objective to achieve a sustainable seed industry 
was not fully realised. Additionally, the actual quantitative impact of increased use of 
quality seed on milling yields is unclear. Seed and paddy yields increased slightly but not as 
substantially as expected and possible. 
Water management 
The infrastructure component in Suriname suffered from engineering design failures in 
relation to the amount of resources available. 
Institutional improvements have been limited in both countries. 
Financial Facility 
The relevance has been questioned: while affordable credit for producers is necessary for a 
viable rice sector, credit could not be accessible to most farmers given the high risks 
involved and limited collateral. Moreover, it had no chance to achieve sustained impact 
because of the absence of complementary support. 
 
Coordination with other donors has been reported as not having been a major point of 
attention.  

Sources  Financing Agreement between the European Commission and the Caribbean Forum 
of ACP States, Support to the Competitiveness of the rice sector in the Caribbean, 
November 2003 

 Addendum n°1 to the Financing Agreement n°9052/REG, 25 October 2006 
 Agrotec Spa, Diagnostic Study of the CARIFORUM rice industry, 2001 
 Agrotec Spa, Feasibility study of the CARIFORUM rice industry, 2003  

- Guyana National Action Plan 
- Suriname National Action Plan 
- Regional Action Plan 

 SOGES Spa, End of programme evaluation of the programme: Support to the 
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Competitiveness of the rice sector in the Caribbean, Final Report, Draft, 11 
November 2009 

 European Commission, Monitoring Reports dated 05/12/2005, 02/11/2006 and 
04/01/2008  

 European Commission, Project Synopsis 
 European Commission, Response Sheets 30/11/2005 
 MN 700 
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Intervention Title Coffee Improvement Programme IV (CIP IV) in Ethiopia 
ET-CIP 

Country / Region Ethiopia 
Commission Ref.  Decision number: FED/2001/015-643 

 Contract number(s): n°6500/ET 
EC aid modality Project approach 
Intervention Start 
date & End date 

 Start date : 01/07/2002 
 End date planned : 30/06/2008 
 End date likely : 31/12/2009 

Budget  Planned: 24.140.000 € (31/08/2008) 
 Primary commitment (EC funding) : 15.000.000 € (31/08/2008) 
 Secondary commitment (funds contracted of EC contribution) : 11.041.000 € 

(31/08/2008) 
 Other funding (government and/or other donors) : 9.140.000 € (31/08/2008) 
 Total EC funds disbursed : 7.023.000 € (31/08/2008) 
 
Nevertheless, the situation known at the date (NB. not filled) of the completion report 
indicates an overall budget implementation rate of 51%. 

Main stakeholders  Donor(s): European Commission (15.000.000 €), Government (7.784.270 €) and 
farmers (1.364.540 €) 

 
The beneficiaries and parties involved in the sector and their interests include: 
 
 Coffee Farmers These number around 1.3 million. Most are men. Family labour is 

most involved in the harvesting of the crop. Coffee farmers are particularly exposed to 
price changes by the volatility of the crop in the world market. For most of these 
people coffee represents their main source of cash income, and is an important part of 
their farming system. 

 Coffee Labourers and Workers Coffee generates a considerable number of jobs on 
farm, at the up-country processing plants, and in the mills in Addis Ababa. Most of 
the agro processing employees are women. As with the farmers, coffee represents an 
important source of income for them; other opportunities for work are extremely 
limited. 

 Up-Country Coffee Buyers and Processors This role is increasingly being played by 
the private sector, who put their own assets as collateral to the financial institutions 
when borrowing money for construction of processing facilities. They are exposed to 
risk in the present marketing system, because of price changes occurring between 
purchases of the crop from farmers to sale at auction. At present coffee processors 
cannot also be coffee exporters. 

 The Coffee and Tea Quality Control and Liquoring Unit The Unit is an organ of 
Government, administratively part of CTA, and is located at the Central Market in 
Addis Ababa. It is responsible for liquoring (classifying by taste and appearance) the 
crop as it arrives for auction, and also to give clearance to exporters prior to export. 

 The Coffee Exporters Exporters are responsible for exporting the crop to foreign 
buyers. However, none of the coffee exporting businesses can be officially owned by 
foreign buyers. The exporters too are exposed to risk because of the delays between 
buying at auction and selling, and the lack of a financial system, which allows hedging 
and forward selling. 

 The CTA This is the Authority responsible for running the sector and also regulating 
its internal operations. It has seen its powers diminished over the years. It still has 
regulatory and statistics gathering functions. Its relations with an increasingly 
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important private sector need to be redefined as well as the extent to which it 
exercises its role as regulator;  

 Regional Governments and their Bureaux The Regions principally concerned with 
coffee are Oromiya and Southern (i.e. SNNP) Regions. They have been responsible 
for implementing the extension and other on-farm aspects relating to coffee. 
However, they suffer from a large workforce and a weak budgetary base - the recent 
CIPm evaluation was highly critical of extension's effectiveness. 

 The Ethiopian Agricultural Research Organisation The Organisation's role is primarily 
in selecting disease resistant varieties, establishing the national coffee collection, and 
protecting the genetic resource base of the crop. The organization’s performance for 
the last 20+ years has been mediocre. 

 The National Bank of Ethiopia (NBE) NBE is responsible inter alia for the country's 
foreign exchange flows, including those generated by coffee. One instrument used for 
the sector is the Coffee Price Differential Setting (Differential) Committee, which sets 
minimum export differentials for different coffees. It was the conclusion of the CIP 
III Evaluation that the actions of the Committee have resulted in delays in selling 
coffee. 

 The Financial Institutions The financial institutions have loaned funds to the sub 
sector's main actors. The lenders are obviously keen to protect their loans and ensure 
their repayment. As a major sub sector of the economy, coffee is an important area of 
lending for this group; 

 Other Beneficiaries These include transport companies, forwarders, traders and goods 
and service providers to participants in the sub sector. They are especially affected in 
the countryside by downturns in coffee activity.  

Intervention 
Description 

The Coffee Improvement Project (CIP IV) was designed to improve the standard of living 
of the smallholder producers in Ethiopia’s five coffee growing regions, through the 
enhancement of coffee earning potential. 
 
Project Purpose 
 
It was recognised in the problem analysis that there are areas where significant increases in 
incomes could occur. Coffee extension services have let the farmer down and as a result 
agronomic practices are inadequate; changes in agricultural practices, which are significant 
in technique but not in time, would give substantial increases in yields. Quality 
improvements were observed in the recent evaluation, but rigidities in the marketing 
system do not allow for optimum prices to be paid. Finally, the non-availability in most of 
the coffee growing areas of suitable Coffee Berries Disease (CBD) resistant land races 
again depresses farm gate prices since the local quality and characteristics of coffee are 
being diluted by non premium cultivars, thereby reducing the differential premium paid. 
Thus, the means of assisting in achieving the improved standards of living in the Overall 
Objective are identified in the LF through the Project Purpose of « realizing the earning 
potential of coffee smallholders ». 

Programme 
Background & 
History 

CIP IV was the fourth phase of EU-supported Coffee Improvement Programme 
commenced in 1997, more than 30 years ago. Compared with the previous phases CIP IV 
was characterized by a much larger geographic area, a wider range of activities and a 
significant lower budget: € 15 millions granted by EU. 
 
Origins and Preparation of the Project 
 
The formulation of this Project followed the evaluation of the 'Project for the 
Improvement of Coffee Production in the Peasant Sector (CIP III)' between the European 
Union (then Community) and the Government of Ethiopia carried out in late 2000. That 
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Project was originally approved in August 1989 and closed in June 2000. It followed two 
earlier CIPs, which had been implemented between 1976 and 1988. The primary aim of all 
three had been to increase incomes of coffee farmers in the 18 (originally 15) coffee 
growing areas (woredas) through coffee extension activities, improved on-farm coffee 
practices, supply of Coffee Berry Disease (CBD) resistant varieties, and promotion of food 
crops in the farming systems. 
 
It is in the context of the end of CIP III that the Coffee Support Project has been 
formulated and a Formulation Report prepared (dated April 2001). The objectives are to 
"identify a new project for a further phase of assistance to the coffee sector".  

Overall objectives The overall objective was to improve standards of living in the growing areas. Coffee 
yields and quality were identified as the main factors to meet this objective. 

Specific objectives / 

Expected results 1. To increase the proportion of local varieties of high quality coffees 
2. To increase yields of smallholders coffee farmers 

Main Activities 1.1 Improved delivery of coffee research results 
1.2 Conservation of Ethiopia's and the world's coffee arabica genetic resource 
1.3 Promote Ethiopia's coffee in the marketplace 
2.1 Provision of an effective coffee extension service 
2.2 Sustained increased supply of CBD resistant coffee seedlings with local landrace 

characteristics 
3.1 Project management and co-ordination 

Main 
achievements 

Main achievements have been registered in the field of Extension, Nursery and Research. 
 
Under “Extension component” and as far as the training of Development agents is 
concerned, the initial objective had been fulfilled as from 3rd Programme Estimate. 
Besides training the coffee extension service was made more effective thanks to the 
provision of vehicles, motorcycles, bicycles and pruning tools. 
 
With the creation of 65 new Government nurseries and the organization of individually 
managed nurseries, the objective has been achieved of a sustained increase in supply of 
CBD resistant coffee seedlings with good quality of the landrace type for the growing 
areas. 
 
Under Research had been established an experimented liquoring team which enables from 
now on to complement with quality assessment the landrace selection works.  
 
Thanks to CIP IV support to running costs and the procurement of essential laboratory 
material and equipment selection works were continued which resulted in 12 new varieties 
released, as well as research works on by-products. 
 
An important workshop was held in August 2007 on the occasion of “four decades of 
coffee research”. 
 
Lately a substantial support was brought to JARC biotechnology laboratory with the 
delivery of specific tissue culture equipment for a total amount of € 213,000 and steady 
links have been established between JARC and Cirad through training session in 
Monpellier and short term missions to Jimma. 
 
Regarding “Conservation component” the PFM activities better planned and more 
intensively developed after the MTR had nevertheless to suffer from a high instability in 
the staff operating on the forest conservation sites. 
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It is worth mentioning under “Marketing component” the support of the Project to the 
participation of MoARD officials in international conferences, as well as the recent 
purchase of an equipment intended for OTA analysis.  

Main difficulties Lessons learned 
 
4.1. Policy and programme context 
 
 A situation that at first sight does not make sense: most of visitors to the Project left 

with the impression of a sound Government disinterest for the coffee sector. The 
impression is that more attention is dedicated to other agricultural products for 
exports, mainly flowers and spices. 

 
The restructuring suffered by the sector these last decades may confirm this impression: 
between 1979 and 1995 the Ministry of Coffee and Tea Development was responsible for 
coffee policy. The Ministry was abolished in 1995 and replaced by Coffee and Tea 
authority. This has represented a reduction in power and authority since the CTA acted 
then under an Administration Board. 
 
Then the focus on the coffee value chain was diffused by the dissolution of the Coffee & 
Tea Authority (CTA) and the separation of Development and Marketing Departments 
during the transfer of the coffee industry to MoARD. 
 
In December 2007, the restructuring of Ministry according to functions rather than 
commodities diluted more applications to coffee which had already happened with the 
breakup of the CTA into separate department of Development and Marketing. 
 
In this listing a creation of the Project has not to be omitted. It is about the “National 
Think Tank Committee” officially adopted in August 2007 with the objective “To 
establish a committee that advices the government on coffee research and development 
for sustainable improvement of Ethiopian coffee industry. At mid-2009 the committee 
was considered to be “moribund”. 
 
Despite these measures and this situation rather detrimental to the sector, on every 
workshop or ceremony where it is referred to coffee, it is the opportunity for Government 
high rank officials to remind the significant role plaid by coffee in the development of 
Ethiopian economy. 
 
Very recently  the Minister of Trade and Industry was pleased to announce that coffee had 
accounted for 60 per cent of foreign exchange revenue in the 2007/2008 season and that 
the export targets set for 2009/2010 would be largely fulfilled by coffee.  
 
4.2. Process of project planning/design 
 
 Project design was many times criticized by the different evaluation/monitoring 

missions, in particular for not making clear the role of the public intervention in the 
private sectors and not pointing out the division of tasks between the public and 
private sector, and what was expected from private companies. 

For some observers coffee production, conservation and trading might be managed more 
and more by private investors and that the public sector should re-define its role and 
priorities. 
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 Unlike what could be claimed years ago,  95% of Ethiopian coffee production is not 
any longer produced by small farmers but that an increasing share (so far # 11.5%)  is 
taken by semi to modernized coffee growers representing some 35,000 hectares and 
high percentage of small producers are members of cooperatives. 

 
Anyway smallholders would still account for 84% of the average annually produced and 
among them are found an extent variety of individual situations: from very poor to poor 
and middle to better off. The design of dispositions adapted to the Sector would require a 
sound knowledge of current situation. 
 
The last socio-economic survey dealing with the small coffee growers was carried out at 
national level 20 years ago; the need for updated and reliable data is crucial and obvious. 
 
4.3. Project scope (objectives, resources, budget, etc) 
 
 Unlike the previous phases, the geographic coverage of CIP IV was regarded to be 

too large for its limited budget and the range of activities too wide. But was not this 
feature peculiar of a long-standing programme in its last phase of implementation?  

 
4.4. Project management/coordination arrangements and stakeholder participation 
 
 Poor design could be mentioned as a problem accounting for the poor output of CIP 

IV. In your opinion the reason for what was so qualified depends more on a 
deficiency in the implementation capacity at federal level, in other words in the 
weakness of the Project Management Unit (PMU). 

 
It must be reminded that the Project was developed within the context of a constant 
restructuring of the Contracting Authority, that it was until mid-2007 year that it was 
decided to have an autonomous and fully staffed PMU and that it was until end of 2008 
that the PMU became more or less operational. It must be observed that the very diverse 
range of activities would have required a wide set of diverse skills amongst those managing 
the Project at federal level. 
 
Anyway, the operations managed at federal level such as the supplies, works and services 
and scheduled under the last Programme Estimate were the most affected. As a result the 
very ambitious tendering programme budgeted under PE No 5 could not be satisfactorily 
completed before the end of the Project. Many reasons for that: 
 late start of the procedures: they had been planned to start with launching in August 

2008; in fact first tender launching was in January 2009, which was then re-launched in 
April! 

 Lengthy and slow contract award process7, 
 Toughening in the application of EDF procedures, 
 A volume of dossiers “unmanageable” within a Programme Estimate period of time. 
An aggravating circumstance was that, unlike the previous PE which were all extended in 
order to enable the completion of on-going process within acceptable time, for being the 
31 of December 2009 the end of both PE No 5 and Financing Agreement validity, there 
was no way of extending PE No 5 not even by the three months which would have been 
enough for the supply contract implementation. 
 

                                                 
7 Yet someone had predicted that “Under the reorganization of the MoARD procurement will take even longer 

than the interminable old procedures” 
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Four lessons learnt: 
 One year is the time minimum between first submission of a tender dossier and 

expected provisional acceptance  
 Procurement is a very hard and demanding task the outcome of which is never 

guarantee until the provisional acceptance (final?) 
 The overloading of tasks of an administrative type came to make difficult the tasks of 

monitoring and restricted the field visits. In this respect and in particular, lack of 
feedback from the intensive training reported under “Extension component” had to 
be deplored.  

 
Regarding the stakeholder participation: as it had indicated earlier in this report, until CIP 
IV, Conservation” and “Marketing” had never been implicitly covered by Coffee 
Improvement Programme. It happened that compared with other components, 
“Conservation” and “Marketing” are the components where are registered the lowest 
“CIP activity” level. A lesson is that: 
 In the absence of a strong management at federal level, the responses to CIP IV were 

the best where CIP had been installed for years, where “CIP was at home”  
 
At CIP IV formulation stage it was pointed that “coffee marketing reforms would be 
implemented, preferably prior to the start of any activities under the new Project”. 
 
Actually such reforms took place late in the Project life with the setting up of a national 
commodity exchange known as Ethiopian Commodity Exchange (ECX). In late 
November 2008 coffee trading officially joined the Authority and the coffee auction 
trading system that had been practiced for a long time in the country was replaced by the 
new trading scheme under ECX. 
 
Moreover, the coffee quality inspection laboratories which were only limited in Addis 
Ababa had to be progressively distributed through other eight coffee producing areas. 
 
 This drastic transformation in the marketing structures that took place late in the 

Project life, might have given grounds to the little cooperative attitude of the 
“Marketing partner” as far as CIP matters were concerned. 

 
A consequence was that brilliant ideas as the Millenium exhibition and conference o the 
certification roundtable could never take shape.  
 
4.5. Project financing arrangements 
 
 Only 30% of the Project was said to have been managed by Regions. It was deplored 

that the implementers were not allowed to use the budget approved for them and 
many are those who blamed the PMU for not having been able to procure what they 
had requested in application of a so called participative approach. 

 
 A lesson was that approval of administrative and financial departments of EU and 

MoFED (NAO) have to be sought for matters that have already been agreed to in the 
signed cost estimate.  

 
A minimum of autonomy would have meant having the ability to implement activities 
already decided in the Programme Estimate without reference to others for a reconfirming 
decision. This does not prevent from a strict control afterwards. 
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 In addition to the above is that the Project had been working under the MoARD rules 
and regulations and that even though the Project might have allocate enough budget 
which had been already approved by EU and NAO it was not possible to pay salaries 
outside the official scale and to get the highly qualified personnel that was requested 
for a well determined position. It was in particular the case for procurement.  

 
The same obstacle arose when minor equipment was urgently needed: for instance for the 
purchase of a generator in order to face the power cut or the purchase of an additional 
computer for personnel newly recruited. 

Sources  Financial proposal coffee support project ; July 2001 
 Financing agreement  
 Project Identification Sheet 
 Rider and Budget : Addendum No.1 to Financing Agreement, Extension of the 

duration of implementation and budget re-allocation, 04 Sept 2006 
 Monthly Reports : 21 reports 
 ROM 2007 : MR-01963.01– 01/03/07 
 ROM 2008 : MR-001963.02 27/11/2008 
 Ethiopia Mid-term Review Coffee Improvement Programme IV; EU Ref. No. 8-ACP 

ET-12; Final Report; December 2005 
 Completion report : CIP IV ; 01/07/2002 – 31/12/2009 
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Intervention Title Ghana Cocoa Sector Support Programme – Phase II (CSSP2) 
GH-COC 

Country / Region Ghana 
Commission Ref.  Decision number: FED/2007/019-650 

 Contract number(s): 197181 
EC aid modality Grant agreements, service contracts and programme estimates 
Intervention Start 
date & End date 

Start: 09/07/2008  
End (planned and likely): 31/12/2011 

Budget Planned: € 5,000,000 
Committed: € 5,000,000  (as of January 2010) 
Contracted: € 3,922,731 (as of January 2010) 
Disbursed: € 1,735,577 (as of January 2010) 

Main stakeholders  Donor(s): European Commission 
 Implementing agencies: The Ghana Cocoa Board (Cocobod), the International 

Institute on Tropical Agriculture’s Sustainable Tree Crop Programme II (IITA-
STCP2) and Farm Based Organisations (FBOs). 

 Direct beneficiaries: targeted cocoa communities,  the Ghana Cocoa Board (Cocobod) 
and the Ministry of Food and Agriculture (MoFA) staff at regional and district levels 

 Final beneficiaries: Ghana’s cocoa sector 
Intervention 
Description 

The CSSP2 is a programme based on trainings & tools to intensify cocoa production, 
create and vertically integrate producer organisations, and promote a participatory cocoa 
strategy for the country. 

Programme 
Background & 
History 

The first phase of the CSSP was funded by the STABEX instrument. During the second 
quarter of 2005, the Final Evaluation of the CSSP was carried out and formulated its 
recommendations for a successor programme. A revised Financing Proposal was 
submitted to Headquarters in June 2005. After several proposals and revisions as well as 
overviews of funding possibilities of the new programme, the Ghana NIP Mid-Term 
Review earmarked € 10 million for the CSSP2 (in 2006, the EC and the Government of 
Ghana agreed to lower the amount down to € 5 million). 

Overall objectives The overall objective is to contribute to an improved livelihood of smallholder cocoa 
farmers in Ghana. 

Specific objectives The specific objective is to improve the sustainability of cocoa production in Ghana. 

Expected results 1. Increased adoption of sustainable cocoa production methods; 
2. Improved sector governance through strengthened cocoa farmers organisations and 

their vertical integration in cocoa governance structures; 
3. Participatory cocoa strategy developed and implemented. 

Main Activities 1.a Intensify extension to cocoa farmers through participatory training methods and tools; 
1.b Address the environmental and social impact of cocoa production; 
1.c Improve farmers’ access to high quality hybrid cocoa planting material; 
1.d Support replanting a large area with hybrid cocoa varieties in former cocoa growing 

areas 
 
2.a Strengthen governance and management capacities of existing and emerging cocoa 

farmers and community-based organisations 
2.b Strengthen service provision capacity of cocoa farmers organisations 
2.c Foster vertical integration of cocoa farmers organisations in cocoa sector governance 

structures 
 
3.a Support participatory cocoa sector strategy formulation 
3.b Carry out specific cocoa studies 

Main 
achievements 

The objectives will be exceeded in terms of vulgarisation of integrated crop and pest 
management and quality practices. 



THEMATIC GLOBAL EVALUATION OF THE EUROPEAN COMMISSION SUPPORT TO AGRICULTURAL COMMODITIES IN ACP COUNTRIES 
ADE - EGEVAL II 

Final Report April 2011 Annex 3/Page 58 

In terms of enhancing sector governance, the objective will also be surpassed in terms of 
participation targets. However many groups are not yet ready for integration into cocoa 
governance structures and not much progress has been made towards integrating farmer 
organisations in the policy decisions. 
In terms of multiplication and diffusion of new material, results have been below 
objectives (see hereunder); although this component has been highly relevant and provide 
high value for money. 

Main difficulties An important delay occurred before EC funds were made available. The programme 
therefore practically lost one year before starting. 
 
Important procedural difficulties were encountered at the level of the Cocobod 
(responsible for multiplication and distribution of material, and integration of 
organisations at the decision level), where the project will probably not achieve its 
objectives. Lots of delays were due to their staff not understanding about EDF 
procedures. Many problems occurred with EC regulations for access to money. The 
integration of farmer organizations in policy decision-making has also been more difficult 
than foreseen due to political and procedural reasons. 

Sources  Ghana Cocoa Sector Support Programme – Phase II Mid-Term Evaluation 
 Ghana Cocoa Sector Support Programme – Phase II Financing Agreement 
 Ghana Cocoa Sector Support Programme – Phase II Financing Proposal 
 Ghana Cocoa Sector Support Programme – Phase II Identification Fiche 
 Ghana Cocoa Sector Support Programme – Monitoring Reports 
 MN 907, 123, 114, 131, 145, 906, 943 
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Intervention Title Structuration professionnelle de la filière anacarde: 
une contribution durable pour la paix – Côte d’Ivoire 

CI-ONG 
Country / Region Côte d’Ivoire 
Commission Ref.  Decision number: ONG-PVD/2003/004-562 

 Contract number(s): 64188 
EC aid modality Grant to NGOs 
Intervention Start 
date & End date 

Starting date: 20/07/2004 
Closing date: 16/04/2009 

Budget Planned: € 768,216 (possible? Source: CRIS database) 
Committed: € 112,970,793.11 (as of January 2010) 
Contracted: € 109,582,530.19 (as of January 2010) 
Disbursed: € 103,930,722.31 (as of January 2010) 

Main stakeholders  Donor(s): CE  
 Implementing agencies: ONG 
 Direct beneficiaries: organisations professionnelles agricoles, petites entreprises et 

petits producteurs agricoles 
 Final beneficiaries: Petits producteurs agricoles, en particulier les femmes  

Intervention 
Description 

Via le soutien à une ONG qui a gère l’intervention, une dizaine d’unités de transformation 
de noix de cajou brutes en amandes ont été mises en place. Des formations sont données 
pour assurer une meilleure gestion technique et administrative des unités. 

Programme 
Background & 
History 

L’objectif initial du projet visait à insérer des groupements féminins sur des marchés du 
commerce équitable. Ces marchés présentaient effectivement plusieurs intérêts : (i) 
préfinancement du client, (ii) prix d’achat de l’amande garantit, (iii) forte valeur ajoutée, 
(iv) relations commerciales durables, et (v) appui technique. 
 
Plusieurs facteurs ont progressivement amenés à repenser l’orientation initiale du projet : 
(i) l’étroitesse du marché du commerce équitable, (ii) les coûts indirects de certification et 
de coordination du projet trop élevés, et (iii) les nouvelles orientations des référentiels Flo 
sur l’anacarde très défavorables à la transformation artisanale. 
 
Le projet s’est réorienté vers un partenariat avec un industriel (OLAM) pour diminuer les 
risques et réduire les coûts. 

Overall objectives  Lutter contre la pauvreté 
 Promouvoir l’égalité et l’autonomisation des femmes 
 Assurer un développement économique et social tout en préservant les ressources 

naturelles 
 Faciliter l'intégration de populations vulnérables à l'économie mondiale, notamment à 

travers la promotion du Commerce Equitable 
 Contribuer à la création de valeur ajoutée par la transformation locale 
 Contribuer à la Paix en Côte d'Ivoire en améliorant durablement les conditions de vie 

des femmes et des jeunes dont la situation socio-économique est affectée par le conflit
Specific objectives Favoriser la création d'activités génératrices de revenu pour des populations vulnérables 

par le développement durable de la filière décorticage artisanal de la noix de cajou 
Expected results 1. Un système agroalimentaire de transformation locale de la noix de cajou existe dans 

les régions du nord de la Côte d'Ivoire 
1.1. La technique de décorticage est maitrisée par les bénéficiaires directs et indirects 

du projet 
1.2. Les techniques de conditionnement des amandes sont maitrisées 
1.3. La gestion des unités de transformation est maîtrisée, le personnel est géré selon 

des principes transparents 
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1.4. La transformation de la noix de cajou est rentable 
1.5. Les groupements sont capables de définir une stratégie de développement long 

terme, sont engagés dans des démarches de certifications et ont accès à des 
crédits et à de nouveaux marchés, notamment internationaux. 

2. La technologie de transformation est vulgarisée dans la zone nord, rendant disponible 
le matériel de décorticage localement et permettant la maintenance des unités 
2.1. Les artisans locaux ont été formés à la fabrication du matériel (décortiqueuses, 

fours de séchage) 
2.2. Le matériel est disponible localement 
2.3. Les services d'entretien et de réparation du matériel existent à proximité des 

unités de production 
2.4. La formation aux métiers de décorticage est intégrée à des programmes existants 

dans le domaine de la formation rurale 
3. L’augmentation des volumes d'amandes commercialisées (débouchés locaux et 

internationaux) par les Organisations Paysannes, selon les standards internationaux en 
vigueur, améliore l’économie rurale du Nord de la Côte d’Ivoire. 
3.1. La demande locale est stimulée et est en augmentation de 20 % par an 
3.2. Des marchés internationaux sont identifiés et caractérisés (Bio, Equitable, réseau 

de PME européennes…) 
3.3. Les femmes sont formées à la recherche de marché et aux techniques de 

marketing : réalisation de business plan, analyse SWOT des filières, rédaction de 
profil de marchés (méthodologie UNCTAD / WTO / ITC) 

3.4. L'offre nationale est structurée pour répondre aux standards internationaux 
(qualité, hygiène, conditionnement) 

3.5. La concertation entre les groupements et les opérateurs économiques 
internationaux (importateurs, transformateurs européens) est facilitée afin de 
permettre une meilleure connaissance du marché international par les acteurs 
locaux 

4. Un débat public/privé est organisé, permettant la définition d'une politique concertée 
propice au développement de clusters agro-alimentaires dans le nord de la Côte 
d'Ivoire 
4.1. Les services publics facilitent et soutiennent les initiatives économiques dans le 

secteur du décorticage artisanal 
4.2. L'interprofession est en mesure d'intégrer les enjeux du décorticage artisanal et 

les groupements sont représentés politiquement dans les instances nationales et 
participent à la définition de politique de développement du secteur 

4.3. La dimension territoriale est prise en compte dans la définition de politiques de 
développement 

4.4. Le débat est élargi aux autres filières traditionnelles (Karité, séchage des mangues)
Main Activities 1. Formation au décorticage artisanal : technique, hygiène et qualité, gestion économique 

et financière 
Préparation activité 1 : Identifier les groupements de femmes, les compétences locales 
en matière de décorticage, faire un état des lieux des activités de transformation et des 
dynamiques sociales dans les régions bénéficaires du projet 
1.1.  

1.1.1. Mettre en place des unités pilotes de décorticage (10) dans les 5 régions 
ciblées (2/région) 

1.1.2. Organiser les ateliers de formations (3 séminaires de 3 J / an). 
1.1.3. Conception et diffusion de matériel pédagogique (livret technique, vidéo) 

1.2.  
1.2.1. Mettre en place système de suivi 
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1.2.2. Contrôle/correction, suivi des groupements 
 

1.3.  
1.3.1. Mettre en place outils de gestion simplifié au sein des groupements 
1.3.2. Formation à la gestion des flux, du personnel, des rendements techniques 
1.3.3. Suivi des groupements 

1.4.  
1.4.1. Formation à la comptabilité, gestion financière 
1.4.2. Suivi  

1.5.  
1.5.1. Appuyer les groupements dans la définition de projet 
1.5.2. Accompagner les projets selctionnés apr les groupements 
1.5.3. Suivi, contrôle, bilan 

2. Formation à la conception, fabrication et entretien du matériel de décorticage 
Préparation activité 2 : capitaliser l'expérience acquise par les artisans d'Abidjan dans la 
conception de matériel 
2.1. Identifier les artisans à former dans les villes cibles 
2.2.  

2.2.1. Organiser des échanges avec artisans Abidjannais qui ont une expérience 
dans la production du matériel, avec artisans spécialisés d'autres pays 

2.2.2. Conceptions de modèles plus élaborés et adaptés à l'usage des femmes en 
milieu rural 

2.3.  
2.3.1. Formulation des demandes d'assistance technique par les groupements des 

femmes 
2.3.2. Assistance pour création de services adaptés proposés par artisans 

2.4.  
2.4.1. Conception de modules de formation 
2.4.2. Proposition des modules aux partenaires visés 
2.4.3. Suivi du projet 

3. Organisation économique de la filière : structuration de l’offre, analyse du marché et 
stratégie de promotion des exportations 
3.1. Organiser des ateliers de formation sur les techniques de marketing et de la 

recherche de marché 
3.2. Identifier et développer des réseaux de distribution appropriés pour la 

commercialisation des amandes 
3.3.  

3.3.1. Rechercher des marchés d'exportation : marché d'amandes bio et équitable 
3.3.2. Organiser la concertation avec des opérateurs économiques internationaux : 

identifier partenaires possibles en Europe, présentation et promotion des 
produits. 

3.3.3. Organiser des actions de visibilité, de promotion afin de stimuler la 
demande nationale 

4. Contribution à la concertation secteur public/privé pour le développement des filières 
agro-alimentaires du Nord de la Côte d’Ivoire 
4.1.  

4.1.1. Préparer les représentants des groupements à la formulation de propositions 
d'actions auprès des services publiques 

4.1.2. Organiser la concertation entre représentants des groupements et services 
publiques et instances gouvernementales nationales 

4.1.3. Suivi 
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4.2.  
4.2.1. Préparation des groupements aux enjeux de l'interprofession 
4.2.2. Favoriser représentation des groupements de femmes au sien de 

l'interprofession 
4.3.  

4.3.1. Favoriser la prise en compte des filières de transformation du nord 
4.3.2. Proposer des actions visant à renforcer les filières du nord 

4.4. Organiser des ateliers de concertation entre les différentes filières en vue de 
l'élaboration d'un plan d'action commun 

Main 
achievements 

Aucune évaluation de l’intervention n’est disponible. Les seules documentations 
disponibles sur les résultats sont la note d’information et le quatrième rapport annuel 
d’activités (élaboré en novembre 2010). Les résultats des activités sont les suivants : 
 
L’objectif en termes de quantités de noix décortiquées (1000 T) n’a pas été atteint. Fin 
2010, environ 350 T de noix brutes ont été transformées par les unités du projet.  
 
L’objectif d’augmenter la quantité d’amandes commercialisées de 20% annuellement n’a 
pas été réalisé entre 2009 et 2010. 
 
Les réalisations suivantes sont tirées telles quelles du Logframe : 
 
 Les unités emploient 50 personnes quotidiennement dont 45 à 48 femmes, soit plus 

de 90%. La tenue de "listes de présence" et de cahiers de registres permettent de 
renseigner 

 4 unités ont été formées au recyclage des coques d'anacarde sous forme de briquettes 
de combustion (matériel disponible au niveau des unités : broyeur, presse) 

 Ces unités ont également été renforcées au niveau de l'amélioration énergétique du 
processus (amélioration du foyer, du four et chauffe eau solaire) 

 Une étude de la mesure de l'évolution du couvert végétal par télédétection de la zone 
nord de la Côte d'Ivoire, entre 2000 et 2010, est en cours de réalisation avec 
l'université Polytechnique de Lausanne et Planète Action. 

 3 unités sont certifiées bio et Flo et 2 unités sont certfiées bio.  
 Ces unités sont inspectées et contrôlées chaque année par un organisme certificateur 

indépendant. 
 Elles répondent aux éxigences qualité de l'UE. 
 Chaque unité dispose d'un Système de Contrôle Interne capable de renouveler la 

certification 
 Au niveau de la vente locale, la VA passe de 200 à 600 FCFA/kg de noix brute 
 Au niveau du marché conventionnel, la VA passe de 200 à 500 FCFA/kg noix brute 
 Au niveau des marché biologique, la VA passe de 250 à 800 CFA/kg de noix brutes 
 10 unités ont été mises en place dans 3 zones de production, ce qui représente 500 

emplois créés à travers les activités de transformation. 
 Volumes transformés de noix brutes: 
 2008: 147T 
 2009 : 207T (augmentation de 29% de 2008 à 200) 
 2010 : 130 T en cours de transformation.  
 En 2010, la chute du volume de noix transformées s'explique par une très forte 

augmentation du prix de la noix brute sur le marché international entrainant un très 
fort ralentissement de la transformation 

 Au total 939 femmes et hommes ont été formés 
 Le rendement en amandes entières est proche de 60%. Les formations des femmes sur 
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les bonnes pratiques de transformation et l'appui technique apporté par OLAM leur 
ont permis d'améliorer significativement les rendements en entières. Néanmoins, les 
difficultés d'approvisionnement en noix de bonne qualité, et les faiblesses en 
équipement sont les deux facteurs limitants de l'amélioration des rendements. Au 
niveau de chaque unité, des techniciens tiennent à jour des cahiers de suivi de la 
production enregistrant notamment les quantités de noix décortiquées, d'amandes 
produites, et les rendements en amandes obtenus. Ceci leur permet de maitriser leurs 
objectifs de transformation et la rentabilité des activités. 

 Un système de transformation des noix par lot a été mis en place garantissant la 
traçabilité de la production depuis la noix brute jusqu'au conditionnement. Des 
comités d'hygiène ont été formés.  

 Des affiches pédagogiques sont en cours de conception. 
 Des business plan et des outils d'aide à la décision tenant compte de facteurs internes 

et externes aux unités sont en cours d'élaboration. Ces outils capitaliseront l'ensemble 
des expériences des unités et seront transposables et vulgarisables à d'autres initiatives 
de transformation artisanale de la noix de cajou. 

 Sur le marché conventionnel, la marge brute dégagée par les unités est en moyenne de 
300 FCFA/kg d'amandes. (Achat matière première: 1000 FCFA/kg d'amande, Coûts 
transformation : 700 FCFA/kg d'amande, Vente amande : 2000 CFA/kg d'amande) 

 Sur le marché équitable, la marge brute est plus élevée (500 FCA/kg d'amande) malgré 
les coûts de certification plus importants 

 Les groupements sont capables de définir une stratégie de développement long terme : 
- 6 unités sur les 10 se sont regroupées sous forme de plateformes logistiques 

pour mutualiser des coûts de fonctionnement. Ces unités ont développé des 
partenariats économiques avec OLAM sur 2 ans. 

- 3 unités ont la double certification Flo/Bio et ont développé un partenariat à 
l'export avec Ethiquable. 

- Le développement des activités de 3 unités est aujourd'hui supporté par un 
organisme de microfinance. Montant accordé de 50 000€ en 2010. 

- 2 unités ont obtenu des financements du PNUD pour le développement de leurs 
activités. 

- Une étude a été réalisée en partenariat avec l'AFD sur la mise en place d'un 
dispositif d'accès au crédit pour les unités. 

 45 artisans ont été formés dans les 3 régions cibles. Ces artisans sont capables de 
fabriquer, de réparer et d'entretenir des décortiqueuses.  

 7 responsables d'unités ont réalisé des voyages d'affaires en Italie (Terra Madre), en 
France (semaine du Commerce Equitable) et en Allemagne (Biofach) et en Afrique du 
Sud (Agrofood Sumit) et en Israël au cours desquels ils ont rencontré des clients, des 
industriels de la filière et des structures d'appui. 

 Les autorités ont appuyé les unités des Savanes et du Zanzan dans les démarches de 
certification en agriculture biologique. 

 Les autorités locales ont été concertées dans le cadre du partenariat pilote avec OLAM 
et soutiennent les unités du Bandama 

 2 leaders d'unités du projet sont membres du CA de l'Intercajou. 
 Lors de la 5ème conférence annuelle de l'African Cashew Alliance (ACA), le 

représentant du ministère de l'agriculture a soutenu activement les initiatives de 
coopértatives et groupements féminins en Côte d'Ivoire. 

 Le développement de la transformation dans les filières agricoles fait parti des 
objectifs définis dans le cadre du Document Stratégique de Réduction de la Pauvreté 
(DSRP) en 2009. 
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Main difficulties  Des problèmes ont été causes par le fait que les autorités allemandes n’ont pas 
reconnu (dans les premiers mois) le certificat garantissant l’intégrité de la production 
biologique d’une des unités (Unité des Savanes). 

 La maîtrise des documents et la gestion de la traçabilité, sécurité et hygiène s’avèrent 
difficiles 

 L’approvisionnement en noix de qualité et la faiblesse des équipements rendent 
l’obtention de rendements élevés difficile. 

 La crise qu’a traversée la Côte d’Ivoire a posé de nombreux problèmes pour le projet : 
les véhicules du projet ont été confisqués à deux reprises et des équipes ont été 
confrontées à des coupeurs de routes. 

 Les unités éprouvent des difficultés à mobiliser de la trésorerie pour l’achat de matière 
première, qui représente 35 à 45% du coût de transformation 

 L’accès au crédit s’avère difficile pour les organisations professionnelles et les prêts se 
font à des taux très élevés 

 Le prix de la noix varie fortement durant la campagne 
 Le prix de la noix brute a connu une très forte augmentation sur le marché 

international en 2010 
 Les unités du projet ont encore des difficultés quant à la gestion comptable et de leur 

capacité de production. Ceci s’explique par le fait que très peu d’outils ou de services 
ont les moyens et compétences pour offrir un conseil de qualité sur la transformation 
de l’anacarde et que le faible volume traité par les unités ne leur permet pas un 
fonctionnement régulier (seulement trois mois) 

Sources  Structuration professionnelle de la filière anacarde: une contribution durable pour la 
paix – Draft Rapport Année 4 

 Structuration professionnelle de la filière anacarde: une contribution durable pour la 
paix – Note d’informations 

 Structuration professionnelle de la filière anacarde: une contribution durable pour la 
paix – Commented Logframe 

 MN 819 
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Intervention Title « Réhabilitation agricole en zone élaéicoles et cotonnières de Côte d'Ivoire » 
modifié en « Relance de l’agriculture paysanne d’exportation en Côte d’Ivoire » 

CI-REH  
Country / Region Côte d’Ivoire 
Commission Ref.  Decision number: FED/2008/020-255 

 Contract number(s): n°9882/IVC 
EC aid modality Gestion centralisée indirect et gestion décentralisée 
Intervention Start 
date & End date 

 Date de démarrage: 14/12/2008  
 Date finale prévue: 30/06/2011  
 Date final probable: 30/06/2011 

Budget  Budget total du programme d’action : 21.230.000 € (15/09/2008)  
 Contracté: pas d’infos 
 Déboursé : pas d’infos sauf pour PA-4P Elaiculture et Hévéaculture (cf. MR) : 

2.568.160 € 
Main stakeholders  Donor(s): CE  

 Implementing agencies:  
- Volet « palmier et hévéa » : gestion centralisée indirecte à GTZ 
- Volet « autres cultures paysannes d’exportation » : gestion décentralisée : Maître 

d’ouvrage = Ordonnateur National ; Maître d’œuvre = Ministère de 
l’Agriculture;  

- Volet « Appui au PNFSR » gestion décentralisée : Maître d’ouvrage = 
Ordonnateur National ; Maître d’œuvre = Direction du Foncier rural et du 
Cadastre Rural du Ministère de l’Agriculture 

- Volet « Pistes rurales » gestion décentralisée : Maître d’ouvrage = Ordonnateur 
National ; Maître d’ouvrage délégué = AGEROUTE 

- Volet « Qualité de mise en œuvre » : gestion décentralisée à l’exception des 
audits et évaluations. 

 Direct beneficiaries: Etat ivoirien, organisations professionnelles agricoles, petites 
entreprises et petits producteurs agricoles 

 Final beneficiaries: Petits producteurs agricoles 
Intervention 
Description 

Le programme" Relance de l'agriculture paysanne d'exportation de Cote d'Ivoire comporte 
5 volets:  
 Appui aux petits planteurs de palmiers et d'hévéas 
 Appui aux petits planteurs d'autres cultures paysannes d'exportation 
 Appui au Programme de Sécurisation du Foncier rural 
 Pistes rurales 
 Qualité de la mise en Œuvre  

Programme 
Background & 
History 

Contexte sectoriel 
 
L'agriculture paysanne d'exportation a souffert de la crise ivoirienne qui a aggrave les 
dysfonctionnements internes de certaines filières (coton, cacao, café) et qui a entraine une 
hausse des couts du transport intérieur nuisible aux prix payes aux producteurs. Le 
contexte international a des effets contrastes : la compétitivité de toutes les productions 
agricoles d'exportation est affaiblie par la dégradation de la parité dollar/euro et par Ia 
hausse du coût des intrants et des carburants, mais la hausse des prix du pétrole entraine 
également celui du cours des oléagineux et du caoutchouc. 
 
Pour la zone forestière au sud de la Cote d'Ivoire, les cultures pérennes d'exportation sont 
les principales sources de revenus du monde rural. La production de cacao, de l’ordre de 
1.300.000 tonnes vient au premier rang, mais elle stagne du fait de la politique des prix et 
des problèmes institutionnels. En revanche, la production de caoutchouc connait un boom 
puisqu'elle est passée de 130.000 tonnes en 2000 à 172.000 tonnes aujourd'hui, dont 60% 
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provient des plantations paysannes. La production d'huile de palme tourne autour de 
280.000 tonnes depuis l0 ans provenant pour une moitié des plantations industrielles et 
pour l'autre moitie de 35 000 plantations villageoises. Elle représente 80% de celle de la 
zone UEMOA. La crise a considérablement ralenti le rythme d'extension et de 
renouvèlement des plantations ivoiriennes alors que la demande sous-régionale d'huile de 
palme ne cesse d'augmenter. Toutefois, les phénomènes de plantation ont connu un 
certain regain d'intérêt, grâce aux prix de la dernière campagne. 
 
Dans le nord du pays, la production de coton est passée de 400 000 tonnes de coton-
graine en 2001 à 150 000 tonnes en 2007. Cette activité occupait 280 000 planteurs en 
2001 mais on ignore leur nombre actuel. La crise du secteur s'est notamment traduite par 
la réduction de nombreux services apportes par les sociétés cotonnières dans le nord du 
pays. Simultanément, le nord du pays s'illustre par un phénomène de diversification 
agricole en direction de l'anacarde, dont la noix de cajou est le produit principal. Les 
exportations ont crû de 20.000 tonnes au début des années 90 à 250.000 tonnes 
aujourd’hui. 
 
Par ailleurs, la crise ivoirienne a mis en exergue la question foncière comme source de 
conflits importante. La croissance démographique et les flux migratoires aggravent les 
tensions pour l'accès à la terre. En situation de crise, lorsque l'Etat de droit n'est plus 
respecté les litiges se transforment en violence et les droits acquis sur les terres sont remis 
en cause. Dans certaines régions, notamment l'Ouest, cette situation entrave les activités 
agricoles d'exportation, met les planteurs en situation de précarité et entraine des pertes de 
récolte voire des dégradations de plantations. Face à cette situation, la loi n098-750 du 23 
décembre 1998 apporte un cadre juridique clair qui vise a prévenir les litiges par la 
transformation des droits coutumiers de propriété au d'usage en droits officiellement 
reconnus. 
 
Enseignements tires et complémentarité 
 
Dans la partie sud du pays, l'étude de l'amélioration du peuplement végétal des cultures 
pérennes paysannes (BDPA, 2006) a permis d'identifier les secteurs de l'hévéa et du 
palmier à huile, comme des secteurs où il est possible d'accompagner des dynamiques 
socio-économiques existantes. Cette étude a également montré que le point critique pour 
le renouvellement ou l'extension de ces cultures était la mise à disposition du matériel 
vegetal performant, accompagne de conseil en phase de plantation. Ce matériel vegetal de 
qualité existe en Cote d'Ivoire, notamment dans les stations de recherche et de production 
de matériel vegetal situées près d'Abidjan, mais il convient de le rapprocher des 
producteurs. 
 
Dans la partie nord du pays, les fonds STAB EX ont apporté un appui significatif à la 
culture du coton. L'étude d'une stratégie sectorielle coton (ltaltrend 2006) a permis aux 
acteurs publics et prives de dégager des priorités et d'orienter l'utilisation des fonds 
européens. Des actions ont ainsi été menées ou sont engagées pour l'assainissement 
financier du secteur, sa restructuration institutionnelle, le renforcement des capacités des 
OPA et de I ‘équipement des producteurs. Néanmoins, les reformes ne sont pas encore 
achevées. Pour les orienter, un document de stratégie sectorielle et un plan d'action ont été 
élabores par le ministère de l'Agriculture et deux études (sur fonds STABEX) sont en 
cours pour examiner la réorganisation du financement des intrants et les modalités de 
gestion du risque sur les prix. 
 
Les fonds STABEX apportent un appui au Programme National de Sécurisation du 
Foncier Rural (PNSFR) sur la période de novembre 2006 à avril 2009. Sa méthodologie et 
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ses procédures sont maintenant acquises. Les services du Cadastre rural se déploient 
progressivement dans les départements, des actions de communication sont lancées pour 
informer les usagers ainsi que des opérations de délimitation des terroirs ou de certification 
des parcelles. En 2008, ce programme national recevra également l’appui financier de la 
Banque Mondiale. 
 
Le programme de réhabilitation des pistes cotonnières finances sur fonds STABEX a 
donne la priorité aux ouvrages de franchissement et aux zones critiques (points à temps). 
La mise en œuvre, exécutée à travers 17 contrats de travaux, 3 contrats de contrôle et sous 
la supervision de I'AGEROUTE, s'est avérée décevante. Les travaux n'ont été 
réceptionnes qu'a hauteur de 50%, ce qui s'explique essentiellement par I ‘insuffisante 
capacité des entreprises locales et par leur tendance à accepter davantage de marches 
qu’elles ne peuvent exécuter. Les conséquences en seront tirées dans la reformulation du 
valet pistes propose au financement FLEX 2006 et 2007. 
 
L'appui communautaire finance par le FLEX 2006 et le FLEX 2007 est conçu comme un 
complément aux interventions financées par le COM Stabex 99/2 dont les 2 secteurs 
d'intervention sont l’appui aux cultures paysannes d'exportation et la réhabilitation des 
infrastructures rurales. Le FLEX 2006 ciblait la culture du palmier et des pistes rurales. Le 
Flex 2007 constitue une augmentation de plafond financier et un avenant un programme 
FLEX 2006, par I ‘élargissement Ii toutes les cultures paysannes d'exportation de son 
objectif spécifique de relance agricole. 
 
Les interventions financées par les fonds FLEX 2006 et FLEX 2007 complètent les efforts 
menés pour contribuer à la sortie de crise et à la stabilisation socio-économique, entrepris 
dans le cadre des différents Programmes d'Urgence de Réhabilitation (PUR I, II, III et 
TV) du 9ème  FED. IJ s'intègre également au deuxième secteur d'intervention propose par 
le 10eme FED «  Cohésion sociale et la réhabilitation d'infrastructures sociales et 
économiques » et au secteur non focal "Appui à l’amélioration de la compétitivité des 
filières agricoles". 

Overall objectives Les objectifs globaux de l'intervention sont la réduction de la pauvreté en milieu rural 
et la stabilisation sociale du pays 

Specific objectives L'objectif spécifique est l’augmentation des revenus en milieu rural par : 
 l'amélioration de la productivité des plantations paysannes de palmier a huile dans le 

sud-ouest de la Cote d'Ivoire. 
 l'amélioration des conditions de transport dans les zones de production de coton et 

d'huile de palme, par la réhabilitation du réseau de pistes rurales ; 
Expected results  R1 : La productivité et la compétitivité des cultures paysannes d'exportation sont 

améliorées (hévéa et palmier ; autres cultures paysannes d’exportation) 
 R2 : Le programme national de sécurisation du foncier rural (PNSFR) approfondit et 

étend ses activités dans les zones d'agriculture paysanne d'exportation  
 R3 : Les pistes rurales sont durablement réhabilitées 
 R4 : Le programme fiancé par les fonds FLEX est mis en œuvre de façon efficace et 

efficiente 
Main Activities  A.1.a. Hévéa et Palmier 

- Identification des bénéficiaires 
- Mise à disposition de packages agronomiques et encadrement technique des 

pépiniéristes + Conseil agricole aux acquéreurs de matériel vegetal  
- Conseil en gestion / organisation et appui à la sécurisation foncière des 

pépiniéristes + promotion 
- Appuis aux OPA 
- Coordination 
- Visibilité 
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 A.1.b. Autres cultures paysannes d'exportation 
- Renforcement des services aux planteurs (vulgarisation agricole, fourniture de 

semences, etc.) et appuis à l’équipement 
- Appuis aux OPA 
- Appuis aux restructurations et réformes sectorielles 

 
 

 A.2 Appui au Programme National de Sécurisation du Foncier Rural 
- Renforcement des capacités des acteurs de la mise en ouvre de la loi 98-750 
- Campagne de communication 
- Délimitation des terroirs 
- Certification des parcelles 

 
 A.3. Pistes rurales 

- Etudes préalables, APD et contrôle des travaux 
- Réhabilitation des pistes 
- Maîtrise d'ouvrage déléguée 

 
 A.4 Qualité de la mise en œuvre 

- Etudes d'impact environnemental 
- Visibilité 
- Etudes, assistance technique 
- Monitoring du MINAGRI 
- Audits 
- Evaluations 

Main 
achievements 

Le MR ne concerne que « GTZ - convention de délégation pour la mise en œuvre 
du projet d'amélioration du peuplement vegetal (PA-4P) ». 
 
I) Hévéa, toutes les activités ont été réalisées dans les temps suivant la séquence prévue 
dans le cadre logique et participent pleinement à l’atteinte des résultats : i) la qualité de 
l’accompagnement de la GTZ est jugée bonne ; ii) celle des prestataires est relativement 
moyenne en 2009-2010 (fourniture de matériel d’occasion, mauvais suivi de l’irrigation, 
d’où une perte de 20 à 50% du bois de greffe, dépôt des boutures loin des pépinières ; iii) 
mais elle est en amélioration permanente (remplacement à 100 % du bois de greffe 
défectueux, prise en charge de 10-15% de charges additionnelles). 
 
II) Palmier. En raison du désistement en début de projet du prestataire identifié, 
PALMCI, et des procédures administratives GTZ et UE relativement rigides, les activités 
ont été suspendues jusqu’à signature de l’avenant en février 2010. Moins de 10% des 
activités prévues ont été menées jusqu’à présent (identification des bénéficiaires et 
prestataires techniques, formation des pépiniéristes). Ce retard d’un an ne pourra pas être 
rattrapé comme ces activités sont calées sur les calendriers culturaux et climatiques. 
 
Le taux global d’atteinte des résultats en termes de création de PEPMV est de 56% : 100% 
pour l’hévéa (50/50) et 0% pour le palmier (0/40).  
 
I) Hévéa. Le taux de réalisation des jardins à bois de greffe (JBG) reste très élevé : 97%. 
Au niveau des 50 PEPMV, en termes de viabilité : i) 100% disposent des compétences 
techniques en conduite de pépinière d’hévéa ; ii) 1000 greffeuses ont les capacités 
techniques et matérielles ; iii) le taux de réussite des porte-greffes était en janvier 2010 de 
77%, mais celui des JBG de 57% seulement. Au vu des résultats du 1er cycle, il est donc 
nécessaire de poursuivre l’accompagnement : ex. dans le Bas-Sassandra, après 1 an, 53% 
des PEPVM sont déjà considérées comme viables techniquement et financièrement et 
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87% ont de fortes probabilités de l’être dans un an si elles sont subventionnées pour le 
2ème cycle.  
 
II) Palmier. Le taux d’atteinte des résultats est nul. Cependant, le taux de création de 
PEPMV Palmier a de forte probabilité d’atteindre les 100% fin 2010. Le taux de viabilité 
technique et financière des PEPMV Palmier risque d’être assez faible à la fin prévue du 
projet en raison en partie d’une qualité de prestation moindre par rapport à PALMCI. 

Main difficulties Le MR ne concerne que « GTZ - convention de délégation pour la mise en œuvre 
du projet d'amélioration du peuplement vegetal (PA-4P) ». 
 
i) les différentes parties prenantes (interprofessions, industries, communautés, Conseils 
Généraux) ont été faiblement impliquées en amont du projet ; ii) la durée du projet de 2.5 
ans est insuffisante pour s’assurer de l’intégration des PEPMV (Petites Entreprises de 
Production de Matériel Végétal) dans les filières ; iii) aucune stratégie de sortie de projet n'a 
non plus été clairement définie, d'où une pérennisation faiblement assurée, notamment 
pour le palmier. En début et cours de projet, un certain nombre d’ajustements ont été 
introduits, indicateur de la faiblesse dans la conception du projet : i) certains facilement 
applicables au niveau contractuel (ex. modification des contributions financières) ; ii) 
d’’autres avec des conséquences importantes en termes d’efficacité, impact et durabilité du 
projet (ex. palmier à huile : retard d’an suite au désistement d’un partenaire et de la 
lourdeur pour la signature de l’avenant). 
 
La situation conflictuelle qu’a connue la Côte d’Ivoire cette année 2011 a probablement 
empêché le déroulement du projet tel qu’il a été initialement prévu. 

Sources  FA 
 Rider FA : avenant n°1 15/09/2008 
 MR « GTZ - convention de délégation pour la mise en œuvre du projet d'amélioration 

du peuplement vegetal (PA-4P) »  30/08/2010 
 MN 819 
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Intervention Title Participation of African Nations in Sanitary and 
Phytosanitary Standard-Setting Organizations (PAN-SPSO) 

KE-PAN 
Country / Region  Member States of the Economic Community of West African States (ECOWAS) 

 Member states of the Intergovernmental Authority on Development (IGAD) 
 Member states of the South African Development Community (SADC) 
 Member states of the East African Community (EAC) 
 Member states of the East and South Africa Region (COMESA) 
 Member states of the Economic Community of Central African States (ECCAS) 
 Member states of the Community of Sahel-Saharan States (CEN-SAD) 
 The Authority responsible for carrying out the programme is the Secretary General of 
the ACP group of states 
 Who delegates his power to the director of the African Union Department for 

Agriculture (Ethiopia – Addis Ababa) 
Who delegates his power to the director of the Director of the African Union Inter-
African Bureau for Animal Resources (Kenya, Nairobi) 

Commission Ref.  Decision number: FED/2006/020-739 
 Contract numbers: 196817, 196818 & 196819 

EC aid modality Support is given in the form of a grant to the implementing agencies. These agencies are 
then responsible for providing the training studies and coordinating activities of the PAN-
SPSO. 

Intervention Start 
date & End date 

Start date: unknown 
End date (planned): 31/12/2013 

Budget Planned: € 3,855,000 (of which 3,350,000 are provided by the EU) 
Committed: € 3,350,000 (as of January 2010) 
Contracted: € 1,775,895 (as of January 2010) 
Disbursed: € 1,251,269 (as of January 2010) 

Main stakeholders  Donor(s): European Commission, the African Union Inter-African Bureau for Animal 
Resources (AU-IBAR) & the African Union Inter-African Phytosanitary Commission 
(AU-IAPSC) 

 Implementing agencies:  
- The overall responsibility and coordination for the project implementation lies 

with the AU-IBAR; 
- The AU-IAPSC assists the AU-IBAR in overseeing the implementation of the 

phytosanitary aspects of the project; 
- Several aspects of the project will be implemented via the following regional 

economic communities: ECOWAS, IGAD, SADC, EAC, COMESA, ECCAS 
and CEN-SAD 

 Direct beneficiaries: ACP member states of the African Union who are at the same 
time members of the WTO and participate in the activities of the OIE, IPPC and 
CAC as well as the identified Regional Economic Communities. African nations that 
aren’t members of the African Union will indirectly benefit from the exchange of 
information. 

 Final beneficiaries: African agricultural (including livestock and fisheries) producers, 
market operators and agro-processors. 

Intervention 
Description 

The intervention includes training, studies and capacity building to integrate African 
countries effectively in SPSOs. 

Programme 
Background & 
History 

Agriculture and agricultural trade is considered to have enormous potential to contribute 
to poverty reduction in Africa. However, to have access to international markets, 
agricultural products must comply with the WTO Sanitary and Phytosanitary (SPS) 
standards. Many African countries find it difficult to comply with SPS measures and can 
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therefore not fully benefit from the preferential market access offered by the EU or the 
US Africa Growth Opportunities Act (AGOA) for certain products. 
 
The SPS Agreement declared the standards elaborated by the Office International des 
Epizooties (OIE), the International Plant Protection Convention (IPPC) and the Codex 
Alimentarius Commission (CAC) should be of international standing and that all members 
should participate in elaborating the standards. 
 
Participation of African countries in the OIE, IPPC and CAC is limited in terms of 
numbers and effectiveness. The lack of participation in establishing the standards 
contributes to their poor up-take at national levels.  

Overall objectives Reduction of poverty and enhanced food security in Africa through greater access for 
agricultural products (including fisheries and livestock) from African countries to 
international markets. 

Specific objectives More effective participation of African countries in the activities of the Office 
International des Epizooties (OIE), the International Plant Protection Convention (IPPC) 
and the Codex Alimentarius Commission (CAC) during the formulation of international 
standards on food safety, animal and plant health. 

Expected results 1. African countries are strengthened to select and equip participants for effective 
participation in Sanitary and Phytosanitary (SPS) standard setting meetings; 

2. Technical capacity of African countries to articulate new standards, develop science-
based arguments, and assess economic implications of proposed standards is 
strengthened; 

3. Knowledge of participants (representing African countries in International Standards 
Setting Organisations on available diagnostic and food safety laboratories and other 
SPS-related facilities, and the understanding of their actual capacities increased; 

4. Relevant SPS-related information is acquired and disseminated to African countries. 
Main Activities For each result, a series of activities are planned: 

To achieve result number 1: 
 Develop priority setting modules (with objective selection criteria) at national/REC 

level to select (a) meetings to attend and (b) persons to attend (assist countries/RECs 
to use them to prioritize attendance at SPS meetings); 

 Liaise with RECs/countries to identify SPS issues of common regional/national 
interest and provide analysis of current SPS standards establishment on them, while 
encouraging use of existing web portals on SPS; 

 Organize (with RECs) workshops to assist them in designing regional strategies for 
attendance of countries at the International Standard Setting Organisations (ISSO) 

 Identify experts in particular SPS fields and facilitate them to provide briefing to 
participants prior to ISSO meetings; 

 Support the participation of selected participants (among others through the 
Standards and Trade Development Facility (STDF)); 

 Develop a monitoring an evaluation system that keeps track of attendance at meetings 
and follow-up of activities on particular meetings. 

To achieve result number 2: 
 Organize training workshops on the use of science-based methods and development 

of scientific arguments in standard-setting; 
 Promote links between private sector individuals and/or institutions having a stake in 

SPS issues with the public sector in order to enhance their contribution in the 
assessment of standards; 

 Organize annual consultation meetings each for Directors of Food Safety, Veterinary 
Services and Plant Protection to share ideas and information prior to ISSC meetings; 
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 Compile research results and scientific information related to most relevant standards 
and produce briefings on each of them; 

 Produce leaflets that simplify most relevant articles of OIE, CAC and IPPC Codes 
and avail these to countries for use by their participants; 

 Identify standards which African countries want to modify and/or propose, and 
facilitate the preparation of dossiers for ISSO meetings; 

 Develop economic arguments to assess impact of SPS standards; 
 Establish south-south links with other developing countries, identify areas where they 

have excelled and the methods used in SPS standard-setting, organize and facilitate 
joint meetings between them and representatives of African countries; 

 Strengthening of African countries' link to and use of the STDF by contributing to the 
STDF, availing seed money for further SPS activities in Africa. 

To achieve result number 3: 
 Produce an inventory of existing diagnostic and food safety laboratory facilities, 

evaluate their current and potential capacities at national and regional levels, and 
maintain an information management system for diagnostic and food safety 
laboratories; 

 Compare SPS normative requirements with existing diagnostic and food safety 
laboratory facilities; 

 Develop guidelines on harmonization of diagnostic and food safety laboratories at 
regional level, including proposals for selection of reference laboratories; 

 Identify SPS related laboratory training opportunities, and encourage national 
laboratory staff to take advantage of such opportunities. 

To achieve result number 4: 
 Integrate phytosanitary information into the ARIS database to include plant pest 

prevalence information similar to the zoosanitary information; 
 Maintain updated sanitary information on the IBAR managed ARIS database 

(extended to non-PACE member countries); 
 Produce fact sheets containing data and information on relevant SPS issues regarding 

animal and plant production and marketing, and avail these to countries for their 
participants to use during standard-setting meetings. 

Main 
achievements 

Since the programme began recently, achievements that can be found in the annual reports 
consist mainly of what “has been done” rather than results obtained by the project. 
Examples of achievements are listed below: 
 Support to the Conference of Ministers responsible for animal resources 
 Eight experts in the field of food safety issues were identified to provide comments on 

draft Codex committees papers 
 Terms of reference of proposed modalities for the formation/strengthening and 

operation of National SPS Committees is drafted. 
 Food safety: a consultation process were conducted by the PCU with all national 

Codex contacts points (NCCPs) to identify issues of interest to Africa being discussed 
in Codex committees. Issues were well identified and proposed for discussion during 
the NCCPs meeting on 1 – 4 December 2009. The Coordinator of Codex-Africa 
(CCAFRICA) has actively participated in this process. 

 Etc. 
Main difficulties Delays occurred in the implementation of the project because: 

 Of two changes of the IBAR director (the project coordinator); 
 The Regional Economic Communities, which became key implementing partners 
of the project needed to go through time-consuming administrative processes before 
beginning implementation. 
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Sources  PAN-SPSO Financing Agreement 
 PAN-SPSO Financing Agreement Rider 1 
 PAN-SPSO Financing Agreement Rider 2 
 PAN-SPSO Programme estimate 1 
 PAN-SPSO Programme estimate 2 
 PAN-SPSO Annual Report, August 2010 
 PAN-SPSO Note to delegation 
 PAN-SPSO Training for Trainers reports from Nairobi and Bamako 
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Intervention Title 
Programme d’appui au secteur agricole à Madagascar (PASAM) 

MG-FOOD 
Country / Region Madagascar 
Commission Ref.  Decision number: FOOD/2005/017-812 & FOOD/2006/018-309 

 Contract number(s):  
FOOD/2005/017-812:144626/145977/146010/146024/159406/162332/62958/ 
169708  
 FOOD/2006/018-309: 146635/151103/166255/166290/167749/200242/ 208975 

EC aid modality Budget support + Subsidies to Agricultural Development Funds at regional level (Fonds 
Régionaux de Développement Agricole) + project financing of NGOs for the 
establishment of agricultural support centres (Centres de Services Agricoles) at district 
level 

Intervention Start 
date & End date 

Start: 2007 
End date: 2012 

Budget PASAM 1: 
 Planned: €9 million 
 Committed: €9 million 
 Contracted: €4.767 million (as of January 2010) 
 Disbursed: € 2.984 million (as of January 2010) 
PASAM 2: 
 Planned: €10 million 
 Committed: €10 million 
 Contracted: €9.547 million (as of January 2010) 
 Disbursed: €6.977 million (as of January 2010) 

Main stakeholders  Donor(s): European Commission  
 Implementing agencies: Ministère de l’Agriculture, de l’Elevage et de la 

Pêche (MAEP); ONG 
 Direct beneficiaries: MAEP ; ONG 
 Final beneficiaries: Agriculteurs  

Intervention 
Description 

The intervention combines 
(i) Support in the form of budget support to the restructuring of the Ministry of 

Agriculture, Livestock and Fisheries. This restructuring process primarily aims at de-
concentrating at regional level the Ministry capacity;  

(ii) Support to the establishment at regional level of privately managed Agricultural 
Development Funds; 

(iii) Support to the establishment at district level of agricultural services centres (Centres 
de Services Agricoles – CSA) managed by NGOs. CSAs do not themselves provide 
services to farmers. They act as intermediaries between farmers and farmer 
organizations on the one hand, and providers of services (credit, extension services, 
etc.) on the other hand.  
 

It must be noted that this project, which primarily addresses the food security 
issue, does not have a particular focus on agricultural commodities.  

Programme 
Background & 
History 

PASAM is a follow up of EC funded programmes aimed at improving food safety in 
Madagascar (Programmes d’Appui à la Sécurité Alimentaire -PASA), which have been 
implemented in 1998 (PASA1), 1999 (PASA2) and 2003/2004 (PASA3). 
 
It is complemented by a programme supporting the development of infrastructure in rural 
communities of South Madagascar (Programme d’Appui aux Communes et Organisations 
Rurales). 
Besides the budget support component of PASAM, the EC provides to Madagascar 
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General Budget support the Government’s poverty reduction strategy. 
 
The Government of Madagascar adopted in 1999 an Action Plan for Rural Development 
(Plan d’Action pour le Développment Rural – PADR). This Action Programme should 
have been updated in 2005 as National Action Plan for Rural Development, but we did 
not find any track of such a document on Internet.. 

Overall objectives Overall Objective, Specific Objective, Expected Results and Activities are the same for 
PASAM1 and PASAM2 
Overall Objective: Contribute to reducing poverty and improving food safety in rural areas 
through improved performance of the agricultural sector 

Specific objectives Same SO for PASAM1 and PASAM2 
Make the MAEP regional structures operational and develop at district level a system of 
technical and financial support to agricultural producers 

Expected results Same expected results for PASAM1 and PASAM2 
1. The institutional reform of the MAEP is implemented at the level of its regional 

antennas (Directions Régionales de Développment Rural - DRDR) 
2. Within three years structures for the provision of technical and economic support to 

farmers (Centres de Services Agricoles – CSA) are established in all rural districts, 
these structures are operational and sustainable 

3. In all three Southern regions of Madagascar regional funds for agricultural 
development (Fonds de Développement Régional Agicole – FRDA) are established 
and operational; they finance regionalised agricultural policies 

Main Activities In order to achieve Result 1: 
 Reallocation of human resources and recruitments benefiting to DRDR 
 Training of DRDR staff members 
 Equipment of DRDR 
 Implementation at regional level of sub-sectoral policies 
In order to achieve Result 2 
 Support the establishment of CSAs  
 Gradually establish CSAs in all districts throughout the country 
In order to achieve Result 3 
 Define the legal framework for FDRA and the modalities for mobilising their 

resources 
 Support and strengthen the capacity of regional actors to manage FDRA 
 Provide competitive financing to regional projects  

Main 
achievements 

In relation with Result 1: 
Implementation poorly effective 
 Better distribution of staff between the MAEP central unit and the DRDR, but thanks 

to a strong reduction of staff at central level with very limited increase of staff at 
regional level 

 Training of MAEP staff delivered but content of training courses too academic 
 Distribution of tasks between the MAEP central unit and DRDR insufficiently 

clarified 
 Limited capacity of DRDR to support the development of CSAs and FDRAs 
 Agricultural Sector Programme (Programme Sectoriel Agricole – PSA) not finalised 
In relation with Result 2 
 Most CSAs have been established and are operational but their effectiveness is still 

limited 
In relation with Result 3 
 FDRAs have been established in 6 regions on a pilot basis but do not yet have a legal 

status 
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 FDRAs are regional antennas of a National Fund (Fonds de Développment Agicole – 
FDA), which has however not yet been established  

 If their field of intervention is not precisely defined FDRAs might duplicate other 
institutions, the IMF (Institutions Mutualistes de Financement) previously established 
to finance on a short term basis the production costs incurred by farmers 

 Effectiveness of FDRAs cannot yet be assessed. 
Main difficulties Implementation of the project, in particular of its component at the MAEP, suffers from 

the situation of political crisis that prevails in Madagascar since January 2009.  In June 
2010 the European Commission decided, in compliance with Article 96 of the Cotonou 
Agreement, to suspend the provision of budget support to support to the Government of 
the Republic of Madagascar as well as the implementation of the NIP financed from the 
10th EDF. This decision affects implementation of the PASAM project and the 
sustainability of CSAs. 

Sources  Conventions de Financement et Dispositions Techniques et Administratives des 
programmes PASAM1 et PASAM2 

 Evaluation à mi-parcours du Programme d’Appui au Secteur Agricole à Madagascar 
 MN 801 à 818 
 Evaluation technique et de performance du Programme d’Appui à la Sécurité 

Alimentaire PASA 99 (version papier) 
 Présentation du programme CSA : Réunion nationale de lancement des projets 

d’appui à la mise en place des CSA  (11 Mars 2008) 
 MN 801 à 818 
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Intervention Title Programme d’Appui à la Réforme de la Filière Coton (PARFC) au Mali 
ML-COT 

Country / Region MALI 
Commission Ref.  Decision number: FED/2006/020-723; 20723 (CRIS); 13488 (OLAS) 

 Contract number(s): 19617 à 19621, 205568 et 217689 (un total de 7 contrats). 
EC aid modality Appui budgétaire sectoriel (en gestion décentralisée) et appui projet 
Intervention Start 
date & End date 

Début : 12/04/2007; Fin : 31/12/2011 

Budget Engagé: 15.000.000 € (13/01/2010) : 8,7 M€ pour l’appui budgétaire sectoriel et 6,3 M€ 
pour une aide complémentaire (appui projet). 
Contracté: 14 198 922 € (13/01/2010) 
Déboursé: 13 381 329 € (13/01/2010) 

Main stakeholders  Donor(s): CE  
 Implementing agencies:  

- Volet I (Restructuration du Secteur Coton) : Maître d’ouvrage = Ordonnateur 
National (ON FED) ; Maître d’œuvre = Ministère de l’Economie et des 
Finances / MRSC (Mission de Restructuration du Secteur Coton);  

- Volet II: (alphabétisation) : AFD, APCAM (Assemblée Permanente des 
Chambres d'Agriculture) ;  

- Volet III : Ministère de l’Equipement et des Transports (MET) (BCS, § 1.3) 
 Direct beneficiaries: Etat malien, association de producteurs de coton (Coopératives 

de Production de Coton – CPC, Unions de CPC), Union coopérative MOBIUM 
(Mouvement Biologique Malien, filière « coton bio »), IPC (Interprofession de la filière 
coton du Mali). 

 Final beneficiaries: Producteurs Maliens de coton 
Intervention 
Description 

La CF indique que l’intervention concertée de la CE et de l'AFD vise à appuyer la 
restructuration du secteur coton et la mise en œuvre du Cadre Stratégique de 
Développement du Secteur Coton (CSDSC) afin de favoriser un développement 
économique durable et équitable dans les zones cotonnières. Cela passe par une 
amélioration des revenus des producteurs de la zone cotonnière, mais aussi par la 
sécurisation et la diversification de ces revenus (CF, annexe 2, p3). 
 
Le document de synthèse de projet donne une description plus restreinte de l’intervention. 
Elle a pour objectif d’améliorer les performances institutionnelles et économiques de la 
filière coton et en particulier : (1) Mener à terme le processus de réforme engagé : 
filialisation et privatisation de la Compagnie Malienne de Développement des Textiles 
(CMDT) ; (2) Permettre aux producteurs d’acquérir une plus grande maîtrise de la filière, 
d’en assumer le rôle de catalyseur et de renforcer leur contrôle sur le processus de réforme 
et (3) Réhabilitation/ reconstruction d’environ 350 à 400 km de pistes dans les zones où 
les perspectives de développement (CE, Synthèse de projet, 2010). 
 
NB. Le financement comporte 3 composantes (CF, annexe 2, p.3). 
 un appui budgétaire sectoriel (AB) de 8,7 M€ divisé en 2 tranches fixes et 1 tranche 

variable assurant le financement des activités inscrites au Chronogramme Révisé du 
Processus de Réforme du Secteur Coton (CRPRSC) (CF ANNEXE 1) mises en 
œuvre par la MRSC dont une contribution au Fonds de Soutien garantissant la 
fonctionnalité de la filière jusqu'à la privatisation et amorçant la mise en place d'un 
dispositif de lissage;  

 un appui projet de 6,3 M€ (budget engagé) comprenant : 
 des actions d'alphabétisation fonctionnelle en direction des organes dirigeants des 

CPC afin de contribuer, en étroite complémentarité avec les actions du PASE II de 
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l’AFD (cadre logique, CF, annexe 3b) au renforcement des capacités des producteurs 
en matière de pilotage de la réforme puis du fonctionnement de la filière; 

 un appui projet de réhabilitation de pistes cotonnières en direction de zones 
particulièrement enclavées et amenées à prendre une place significative dans le cadre 
du zonage des zones de production afin de préserver la qualité du coton graine récolté 
en réduisant le temps de stockage avant enlèvement pour égrenage. 

Programme 
Background & 
History 

La filière cotonnière représente pour le Mali un enjeu fondamental dominant toutes autres 
productions agricoles. Le coton est le second produit d’exportation après l’or et est au 
centre des activités de 165.000 exploitations dont dépendent 3 millions de personnes (FIP, 
§3). Il contribue à hauteur de 30 à 50 % aux recettes d'exportation selon les années et à 
environ 10% du PIB. La CMDT reste la plus grande entreprise d'égrenage de coton du 
monde (CF, annexe II, p.2). Le secteur coton reste cependant fragile et la filière traverse de 
nombreuses difficultés. Les prix internationaux du coton, qui se vend en dollars US sur le 
marché mondial, sont au moment de la formulation du PARFC orientés à la baisse en 
raison des gains de productivité et des subventions qui pèsent sur le niveau des cours. Par 
ailleurs, la chute du dollar US par rapport à l'euro depuis le début de l’année 2002, pèse 
lourdement sur les prix exprimés en dollars US et convertis francs CFA. A prix au 
producteur constant et toutes autres choses égales par ailleurs, le seuil de rentabilité de la 
filière malienne est passé de moins de 50 cents la livre en 2001/02 a plus de 60 cents en 
2005/06, sous le seul effet de la dépréciation du dollar EU par rapport à l'euro et par 
conséquent au franc CFA (CF, annexe II, p.2). 
 
La filière cotonnière représente donc un enjeu politique dont l’importance tend à paralyser 
les actions et réformes qui seraient nécessaires pour adapter la filière aux nouvelles 
conditions économiques (FIP, §3). 
 
La FIP (§5) mentionne que la tendance à la baisse du prix mondial du coton et l’inscription 
de la filière malienne dans l’économie libérale sont les principes de référence qui justifient 
la nécessité de réformer la filière pour lui permettre de conserver sa performance.  
 
Depuis 2001, un processus de réforme de la filière est en cours et le gouvernement a ainsi 
adopté une "Lettre de Politique de Développement du Secteur Coton" (LPDSC) à la suite 
des Etats Généraux du Coton qui définissaient une stratégie assortie d'un plan d'action 
couvrant la période 2001-2002 (CF, annexe II, p.2). Cette réforme, centrée sur la 
privatisation de la CMDT, veut renforcer la productivité de la filière, donner au coton une 
place prépondérante en matière de lutte contre la pauvreté, d'amélioration des conditions 
de vie des populations, de contribution à la croissance et, surtout, diminuer 
substantiellement le risque budgétaire que la filière entraîne sur le budget de l'Etat. 
 
Le Conseil des Ministres a adopté en 2003 un Plan d'Actions Actualisé de la LPDSC 
prévoyant notamment la privatisation de la CMDT à l'horizon 2006 par sa scission en trois 
ou quatre sociétés cotonnières privées. En 2004, le Président de la République a annoncé 
un report de la privatisation en 2008 en faisant valoir les difficultés auxquelles les 
privatisations en cours dans la sous-région étaient confrontées et la nécessite d'une plus 
grande implication des producteurs dans l'organisation et le fonctionnement de la filière 
(CF, annexe II, p.2). 
 
La réforme est donc centrée sur la libéralisation de la filière et la privatisation de la CMDT 
en situation de monopole étatique (Etat majoritaire) et connaissant des crises financières à 
répétition, en particulier depuis 1999, amplifiées par la nature peu compétitive de la filière 
malienne et par une agriculture extensive difficilement à même de s’adapter à de nouvelles 
conditions (FIP, §2).  
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D’après la FIP, il résulte qu’une IPC (Interprofession Coton), une bourse électronique 
au coton fibre et l'OCC (Office de Classement du Coton) sont des préalables à la 
privatisation car ils constituent le paysage institutionnel dans lequel la privatisation se 
déroulera et dont les soumissionnaires devront tenir compte. Ces préalables sont prévus 
dans le CRPRSC (CF, ANNEXE 1). 
 
La CF relève que, depuis la crise de 1999/2000, le gouvernement du Mali est intervenu à 
plusieurs reprises, soit sous forme d'avances remboursables et/ou de subventions auprès 
de la CMDT pour permettre à cette dernière de présenter aux banques commerciales une 
situation financière lui permettant de mener les activités d'achat du coton graine et la 
distribution des intrants aux producteurs (CF, annexe II, p.10). 
 
En 2005, le gouvernement du Mali a adopté le Cadre Stratégique de Développement du 
Secteur Coton (CSDSC, CF ANNEXE 2) assorti d’un plan d’action « Chronogramme 
Révisé du Processus de Réforme du Secteur Coton (CRPRSC) » (CF ANNEXE 1) dont la 
mise en œuvre est confiée à la Mission de Restructuration du Secteur Coton (MRSC) pour 
mener à terme la privatisation et la libéralisation de la filière coton. Cette feuille de route de 
la privatisation et de la libéralisation de la filière coton constitue le document de référence 
unique tant pour le gouvernement que pour les partenaires techniques set financiers”(BCS, 
§1.1; Monit? report, p2; CF, annexe II, p.2).)   
 
Le plan d’action du CSDC est chiffré à 350 M€ pour les années 2006 à 2008. Le coût de la 
mise en œuvre de la réforme y est estimé à 3,6 M€, sur base d’un chronogramme détaillé 
alors que 25 M€ sont budgétisés pour la mise en place d’une bourse coton, d’un office de 
classement du coton et d’un fonds de soutien au prix du coton (.FIP, §6). 
 
Leçons apprises (CF, annexe 2, §2.6) : 
 Les difficultés rencontrées pour la mise en œuvre de la réforme ont mis en évidence la 

complexité de la filière ainsi que les enjeux politiques, économiques et sociaux. C'est 
ainsi que la nouvelle stratégie de réforme comporte de multiples volets qui doivent 
permettre de conduire le changement sans déstabiliser la filière. 

 La privatisation est insuffisante pour relever les grands défis auxquels la filière est 
confrontée. Les réformes en cours dans les filières de la sous-région montrent que si le 
double processus de privatisation et de libéralisation est indispensable pour affranchir 
les filières de la dépendance du budget de l'Etat et faire prévaloir une rationalité 
économique dans leur gestion, il ne permet pas à lui seul de relever les principaux défis 
auxquels la filière est confrontée à savoir, l'amélioration de sa compétitivité et la 
gestion de la volatilite des cours de la fibre. 

 Le processus de recentrage de la CMDT sur l’égrenage et la commercialisation de la 
graine et de la fibre a fait émerger de nouvelles difficultés. Ainsi, les producteurs ne 
disposent pas encore des supports institutionnels adaptés ni des savoirs faire ni des 
ressources pour assurer dans de bonnes conditions les fonctions qui leur incombent 
désormais (ex. exécution des programmes annuels de réhabilitation/entretien des 
pistes). 

 L'alphabétisation fonctionnelle est un préalable à toute réforme institutionnelle et à 
toute action de renforcement de la compétitivité - L'échec de certaines privatisations 
dans la sous-région montre que pour aboutir, les réformes structurelles doivent être 
soutenues par la mise en place d'un partenariat équilibré entre les sociétés cotonnières 
et les producteurs solidairement responsables des performances de la filière. La 
construction d'un tel partenariat adosse à des interprofessions exige des organisations 
de producteurs à caractère professionnel autonomes à la fois financièrement et 
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techniquement. Or, la mise sur pied d'un réseau performant d'organisations de 
producteurs reste un objectif irréaliste si elle ne s'appuie pas sur un nombre suffisant 
de personnes alphabétisées. 

 L'amélioration de la qualité du coton graine passe par l'amélioration des conditions de 
récolte et de stockage, mais l'évacuation du produit à temps et dans de bonnes 
conditions constitue une garantie de meilleure qualité pour laquelle la réhabilitation et 
l'entretien des pistes cotonnières est stratégique. 

 La mise en place d'un mécanisme de soutien s'avère nécessaire pour atténuer 
l'amplitude des variations des revenus des producteurs. En effet, le maintien du niveau 
des cours mondiaux à 59 cents/lb et une poursuite de la dépréciation du dollar par 
rapport au franc CFA ne permettront pas de respecter le prix de campagne tel que 
déterminé dans le cadre du protocole d'accord de janvier 2005. 

 Pour le court/moyen terme, il n'existe pas d'alternative à la culture du coton: malgré 
son caractère peu rémunérateur dans certains cas, les producteurs la poursuivent car 
c'est la seule culture qui bénéficie d'un prix fixé à l'avance et qui garantisse l'accès au 
crédit agricole et donc aux intrants. Il importe donc dans un premier temps de 
travailler à la consolidation de la filière coton et à l'amélioration de sa productivité, en 
prenant en compte les besoins d'une diversification qui ne pourra se faire que sur le 
moyen/long terme. 

Overall objectives "Mener à terme le processus de réforme de la filière coton afin de rétablir la compétitivité 
et durabilité sur les marchés internationaux" 

Specific objectives « Améliorer les performances institutionnelles et économiques de la filière coton » et en 
particulier : 
Objectif n° 1: Mener à terme le processus de réforme engagé: conclusion du processus de 
filialisation et de la privatisation de la CMDT, mettre en place des organes de régulation de 
la filière, Réduire les effets de la volatilité des cours de la fibre sur le revenu du producteur 
par la mise en place d’un fonds de soutien puis d'un fonds de lissage 
 
Objectif n° 2: Permettre aux producteurs d’acquérir une plus grande maîtrise de la filière, 
d’en assumer le rôle de catalyseur et de renforcer leur contrôle sur le processus de réforme 
Objectif n° 3: Procéder à la réhabilitation/ reconstruction d’environ 350 à 400 km de 
pistes dans les zones où les perspectives de développement de la production sont 
importantes et dont l’enclavement compromet sérieusement la sortie à temps et dans de 
bonnes conditions de la production récoltée » (Synthèse de Projet, p.1) 
 
NB. Le document BCS observe que l’OG et les OS du PARFC de la CF (annexe 3a), ne 
sont pas identiques à l’OG et aux OS du cadre logique, tels que repris dans le document de 
synthèse du projet et qui sont pris en compte par la mission ROM.  
 
La seule différence apparente se situe dans la CF (annexe II, p.4 et annexe 3a) où l’OS est 
décliné en 4 objectifs. Les OS 1, 3 et 4 correspondent aux objectifs repris dans le 
document de synthèse du projet. L’objectif qui est ajouté dans la CF (objectif 2) est en fait 
dévolu à l’AFD (PASE II) et consiste à : « Conforter le dispositif de gestion 
interprofessionnelle par l’aménagement des relations Etat-Filière et par l’amélioration de 
l’information statistique et agro économique sur la filière ». En fait, le cadre logique de la 
CF (annexe 3a) est conforme avec celui du document de synthèse du projet. 

Expected results “R1. Aboutissement du processus de privatisation de la CMDT et de libéralisation du 
secteur incluant : la privatisation des filiales issues de la CMDT assortie d’une participation 
des producteurs à leur capital, la libéralisation de la filière et la mise en place des organes 
de régulation et la mise en place d’un dispositif opérationnel de soutien intra-annuel puis 
inter-annuel des cours de coton (contribution au Fonds de Soutien et appui à la 
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conception d'un fonds de lissage) ; 
 
R2 La professionnalisation des producteurs et de leurs organisations et notamment les 
CPC et les UCPC est engagée incluant les organes dirigeants de la majorité des CPC (6 
709) et de chacune des UCPC (300) comptent un minimum de 5 néo-alphabètes, les 
CPC/UCPC sont capables de conduire des actions d’alphabétisation en direction des 
producteurs individuels 
 
R3 L’amélioration de la desserte des zones visées afin de contribuer à la réduction des 
coûts et délais des transports des intrants comme du coton graine, faciliter l’évacuation du 
coton graine vers les usines d’égrenage en préservant sa qualité et une implication accrue 
des transporteurs privés dans les deux zones concernées » (Synthèse de Projet, p 1). 

Main Activities Par rapport : au volet I « Appui à la mise en œuvre de la réforme » : (1) fonctionnement de 
la MRSC ; (2) Soutien à la participation des producteurs aux concertations ; (3) 
Etudes/consultations menant à la privatisation de la CMDT ; recomposition du paysage 
institutionnel et fonctionnel de la filière (notamment mise en place d’une interprofession 
coton – IPC-) ; (4) Abondement du fonds de soutien mis en place 
 
Par rapport au volet II : « Projet d’Alphabétisation pour accroître la professionnalisation 
des producteurs et de leur organisations » : (1) Appui à la maîtrise d’œuvre d’APCAM ; (2) 
Conception et mise en œuvre des formations en alphabétisation ; (3) production de 
matériel pédagogique 
 
Par rapport au volet III : « réhabilitation de pistes » : (1) réhabilitation de 160km de pistes 
(région de Kita) et de 279km (région de Bougouni) (CL, annexe 3a). 

Main 
achievements 

Ce qui apparaît dans les documents, en particulier le rapport BCS de la mission ROM: 
I(1) effectué, mais annulation de la seconde tranche fixe (0,7 M€) destinée au MRSC8 ; I (4) 
effectué à hauteur de 5M€ (tranche variable) 
III (1) : terminé 
NB. Les 0,7M€ ont été alloués  par la DCE au soutien de la filière « coton bio », activité 
non initialement prévue dans la CF.  

Main difficulties  La fiche d’identification (§2, page 5) indique que la filière cotonnière représente pour 
le Mali un enjeu politique dont l’importance tend à paralyser les actions et réformes 
qui seraient nécessaires pour adapter la filière aux nouvelles conditions économiques. 
La fiche précise que différents chronogrammes ont été établis pour la réforme du 
secteur coton. Ils ont été marqués par des retards et/ou des propositions pour le 
rythme de mise en œuvre trop ambitieux voire irréalistes. 

  Ces retards se sont poursuivis lors de la mise en œuvre du volet I du PARFC ayant 
pour conséquence l’annulation de la seconde tranche fixe (0,7 M€) destinée au MRSC  

  En conséquence, relations très tendues DCE-MSCRC (BCS, §2.1) 
 Volet II (alphabétisation) en retard dû au retard du projet PASEII/AFD BCS, §2.1) 

Sources  Checklist for 1st step quality support – Identification phase ; april 2005 (file 

                                                 
8 Le décaissement, en mars 2008, de la tranche variable de € 5 M pour le Fonds de Soutien (aux prix coton)) et des 

tranches fixes (€ 3 M, juin 2008) et € 0,7 M, non versé) est soumis à 4 conditionnalités générales: (1) poursuite du 
programme de réforme de la filière coton, (2) gestion satisfaisante des finances publiques; (3) mise en œuvre 
satisfaisante du CRPRSC, (4) comptes de la CMDT certifiés. En plus de ces conditionnalités générales, la convention 
prévoit des conditions particulières pour chaque tranche. Ainsi, au moment de la mission ROM (février 2010), le 
financement de la 2ème tranche fixe (0,7 M €) était annulé pour  non satisfaction à une conditionnalité de 
décaissement : non réalisation des travaux relatifs à l’ouverture du capital des filiales aux producteurs après la mise en 
œuvre de toutes les modalités de création des filiales (voir modalités de  règlement des tranches d’’appui budgétaire, 
CF, annexe II, p.16 ; annexe 6). 
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« 06031_checklist_quality_stepIC2_E1_E6rev.doc” 
 Fiche d’identification (FIP), mars 2006 (ficher « PIF.signed.pdf ») 
 Etude sur la mise en place d’un fonds de soutien des prix du coton graine, rapport 

final, mars 2006 (fichier « 060731.Rapport Final FDS Mali 22 mars.doc ») 
 Rapport de mission P. Herlant au Mali, juin 2006. (fichier « 060727.rapport mission 

PH juin Mali 2006 final.doc »). 
 Procès-verbal : oQSG n°32/2006 de la direction C-ACP, septembre 2006  

fichier « 060913.oqsg-C_minutes_final.doc »). 
 Convention de financement n°9636/MLI, mars 2007 (fichier « CFsigné.pdf ») 
 Lettre de l’ONFED relative à la CF 9636/MLI, juin 2007 (fichier 

« C2_0613102806_001.pdf ») 
 Lettre de l’ONFED relative à la CF 9636/MLI, mars 2008 (fichier « Courrier ON 

décaissement 2008.pdf ») 
 SYNTHESE DE PROJET (fichier « PS.pdf ») 
 Demande accord attribution contrat de subvention, juillet 2009. (Fichier 

« AccordSubvention.pdf ») 
 Convention DCE-AFD, juin 2009 (fichier “CDELAFD.pdf”). 
 ROM -Monitoring report : Summary, 2010 (fichier « MR.pdf ») 
 ROM Fiche récapitulative pour les conclusions (BCS), 26 février 2010 
 Meeting note reference numbers: xxxxxx 
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Intervention Title Facilitating Agricultural Commodity Trade (FACT) in the Pacific 
PAC-FACT 

Country / Region Pacific. Project falls under the Pacific Regional Indicative Programme (addresses the focal 
sector (priority area) of Regional Economic Integration) 

Commission Ref.  Decision number: FED/2007/020-777 
 Contract number(s): 197168 (Contribution Agreement SPC) 

EC aid modality (e.g. project approach, Sector Budget Support, Pool funding / Trust funds) 
Intervention Start 
date & End date 

FA date: 18/10/2007 
Contractors’ signature date: 11/12/2007 
Planned end date: 11/12/2012 
Period of execution up to 31 December 2014 

Budget Planned: € 4,000,000 (RIP) no other donor contributions 
€ 225 000 contribution from the beneficiary (SPC?) 
Committed: € 4,000,000 (as of January 2010) 
Contracted: € 3,905,000 (as of January 2010) 
Disbursed: € 1,461,012 (as of January 2010) 

Main stakeholders  Donor(s): European Commission 
 Implementing agencies: Secretariat of the Pacific Community (regional organisation) 
 Direct beneficiaries: commercial farmers and forest resource owners with commercial 

enterprises 
 Final beneficiaries: rural communities through increased incomes from trade activities 

Intervention 
Description 

‘FACT aims to transform selected commercial ventures into export-oriented, demand-
driven enterprises consistently supplying overseas markets with competitive products. 
FACT focuses on increasing the competitiveness of exports by addressing and, where 
necessary, upgrading substandard components of the supply chain of a limited number of 
representative export products, working with producers who already have some basic skills 
and experience in commercial production and marketing. This is done by identifying 
concrete activities along the supply chain that can assist producers in exporting their 
goods. The experience gained and case studies generated will assist the Secretariat of the 
Pacific Community (SPC) and member country governments to disseminate information 
to the wider community and encourage the adoption of best practice techniques by all 
growers and exporters, thus ensuring that the project delivers long-term benefits on a 
broader scale.’ 
In fact the PAC-FACT is thus designed as a pilot initiative, a small project with a very 
specific focus which has the potential to be upscaled if successful.  
 
Source: Project synopsis 

Programme 
Background & 
History 

Commodity trade is regionally recognised as the main priority for economic development 
in PACPS and is thus the centre of national policies and ODA strategies. The rural sector 
represents 40-80% of PACPS populations. Poor average annual agricultural growth rates 
over the past decade have worsened rural poverty, the deterioration of natural resources 
and food security.  
 
‘Revenue from increased trade is expected to contribute to the alleviation of rural poverty 
by providing improved opportunities for rural communities. The most serious export 
problem is the lack of competitiveness of products on foreign markets, a problem that 
concerns the whole supply chain, including production, post harvest handling, 
downstream processing, packaging, marketing and presentation at points of sale. The 
improvement in the competitiveness of exports by commercial farmers is constrained by a 
lack of regular access to information and training due to inadequate or non-existent 
national information, communication and extension services, and by lack of access to 
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financing to upgrade equipment and post-harvest facilities needed to supply competitive 
export products.’  
 
Source: Project Synopsis 

Overall objectives To promote and increase trade in PACP countries (contributes to PRIP REA result 4: 
‘increased volume and expanded range of exports from the Pacific Islands) 

Specific objectives To sustainably increase the quality and range of exports of agriculture and forestry 
products in and out of the Pacific region 

Expected results (1) Expanded range of traded agricultural products.  
(2) Improved and sustained quality of traded agricultural products.  
(3) Achieved consistency of supply of traded agricultural products. 

Main Activities i) Survey PACPS and select up to 15 new or existing enterprises and AGFOR export 
products  

ii) Develop commercially based selection criteria to narrow down the number of 
enterprises and use them to select the 15 enterprises 

iii) Analyse production, export and marketing requirements and design of supply 
systems for selected AGOR export enterprises from optimum locations. 

iv) Evaluate and refine above 
v) Facilitate the establishment, operation and ongoing improvements of production 

programmes for selected exports based on designed supply chains 
vi) Evaluate new species, varieties, breeds and products to increase quantity, range 

and diversity of exports 
vii) Facilitate reform of production and marketing policy and laws 
viii) Facilitate development of post harvest quality assurance, processing and packaging 

and operators skills to increase SPS compliance, market access, shelf life and 
reduce bulk, increase durability and add value to increase the competitiveness of 
export products 

ix)  In collaboration with government agencies, PITIC and trade gents, facilitate 
exports and support promotions of Pacific products 

x) Provide ICT and training support in quality standards, post harvest processing, 
packaging, marketing, market access and compliance with SPS and Codex 
standards 

xi) Upscale and disseminate information on the project activities and results. 
Main achievements The MR (2009) states it is early days yet to look at results but outputs produced so far 

were of great use to the AGFOR firms and the readiness with which they took up the 
project outputs and incorporated them in their own practices is a good indication that the 
project will most likely achieve its planned results within the current time frame of 
implementation.  
 
The project delivered a significant amount of survey and analysis prior to the identification 
of the strategic needs of individual AGFOR enterprises and started delivering certain 
outputs to some of the enterprises it works with. These include economic and systems 
analysis of production, export and marketing requirements and design as well as the 
development of business plans for some of the enterprises and the provision of technical 
support as well as improvements to a smaller group. Outputs are judged to be responding 
directly to the needs of the enterprises. 
 
Improvements being implemented include improved silviculture and germplasma for a 
balsa wood exporter, equipment and technical advice for an exporter of organic spices, the 
provision of an axis press for more efficient production of virgin coconut oil, advice on 
post-harvest and processing improvements, etc. Other project outputs include providing 
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various of the enterprises with information on Good Manufacturing Practices, help in 
developing Quality Assurance Management Systems, value chain and market studies, 
training in HACCP (Hazard Analysis and Critical Control Point) practices in order to help 
the exporters become HACCP certified, etc. These outputs respond directly to needs of 
the enterprises, are highly appreciated by these and are very likely to contribute to the 
intended results. 
 
The MR also cites some unplanned achievements: linking up of firms 
 
Source: MR124441.01 (09/2009) 

Main difficulties So far no major difficulties or potential risks are noted by the MR. 
Sources  Identification Fiche (signed 11/10/2006) 

 PS 
 FA, Rider and Contribution Agreement 
 MR124441.01 (09/2009) and RS  
 Brochure ‘FACT Project completes its second year’, August 2010 
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Intervention Title Insertion favorable des organisations paysannes professionnelles de la région de 
Kolda au Sénégal sur les marchés porteurs des filières sésame et noix de cajou 

(Anasame) 
SN-ONG 

Country / Region Sénégal, Région de Kolda 
Commission Ref.  Decision number: ONG-PVD/2006/018-227 

 Contract number(s): C-134472 
EC aid modality Ligne budgétaire ONG, ? projet (après appels à proposition ?) 
Intervention Start 
date & End date 

FA 12/12/2007 
Start date: 01/01/2008 (48 mois) 
Final date planned: 31/12/2012 

Budget Ligne budgétaire 21 02 03 ‘Participation communautaire à des actions en faveur de pays en 
développement exécutées par des ONG9’ (€208 158 340) ; ce projet fait partie du 
programme annuel de travail (PAT) 2006. 
Cout total : €928 246 dont 75% (€696 184) est demandé à la Commission10 
Committed: € 696 185 (as of date) 
Contracted: € xxx (as of date) 
Disbursed: € xxx (as of date) 

Main stakeholders  Donor(s): European Commission et cofinancement avec l’ONG européenne AVSF- 
CICDA (Agronomes et Vétérinaires Sans Frontières) 

 Implementing agencies: Comité de Lutte pour la Fin de la Faim (COLUFIFA) 
 Direct beneficiaries: 2.500 familles productrices de sésame et d’anacarde regroupées au 

sein de 3 organisations faîtières : 
- Fédération Départementale des producteurs d’anacarde de Vélingara (500 

familles) 
- Fédération des producteurs de Vélingara (en cours de structuration – 500 

familles) 
 AAJAC-COLUFIFA (1.500 familles) 
 Final beneficiaries: 10.000 familles impliquées dans la production de sésame ou 

d’anacarde dans la région par effet de régulation des prix, en ciblant sur les familles en 
situation précaire. 

Intervention 
Description 

Sous la ligne budgétaire ONG, co-financement d’un projet de développement de la 
production et commercialisation (en vue de l’exportation) du sésame et de l’anacarde dans 
une région du Sénégal. L’action proposée s’inscrit largement dans une optique de 
renforcement des capacités des acteurs locaux organisé autour d’organisations 
professionnelles agricoles performantes et représentatives vouées à assurer l’amélioration 
des revenus des populations paysannes à la base par l’accès aux marchés porteurs, aux 
services de conseil et d’appui, aux moyens de productions. 

Programme 
Background & 
History 

La région de Kolda dispose d’un potentiel agricole important, mais c’est également la 
deuxième région la plus pauvre du pays. Les causes de cette situation sont multiples : i) 
faiblesse de la rémunération de la production agricole, liée à une productivité agricole 
faible ; ii) faiblesse des revenus extra-agricoles; iii) enclavement de la région et éloignement 
des marchés porteurs ; iv) difficultés pour l’accès à l’équipement agricole (traction 

                                                 
9 ‘Ce projet vise notamment à aider les populations défavorisées par le biais du cofinancement avec des ong 

européennes, à informer et sensibiliser l’opinion publique européenne aux problèmes de développement et à 
renforcer la coopération et la coordination entre les ONG et les institutions communautaires.’ 

10 Les bénéficiaires participent également aux couts mais les contributions concrètes demandées en contrepartie de l'aide 
ne sont pas vraiment l’objet d’un contrat ou d’un suivi. Les contributions des bénéficiaires concernent (suivant le type 
d’appui) : i) le terrain et la fourniture de matériaux locaux et de main d’œuvre ; ii) l'entretien; iii) une contribution au 
fonds de roulement (5%). 
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animale). Le projet se propose d’apporter des solutions au travers d’un appui à l’accès aux 
marchés à forte valeur ajoutée bien valorisés par le marché du commerce équitable et de la 
certification biologique, ceci par le renforcement des capacités d’intervention et de gestion 
de 3 organisations paysannes faîtières de la région : AJAAC COLIFIFA dans le 
département de Sedhiou, Fédération des producteurs d’anacarde et Fédération des 
producteurs de sésame dans le département de Vélingara. 

Overall objectives L’amélioration des revenus issus de l’agriculture dans la région de Kolda, pour lutter 
contre la pauvreté des ménages ruraux, en particulier des familles vulnérables, par le 
maintien de systèmes de production durables. 

Specific objectives Renforcer les capacités d’organisations paysannes professionnelles par une insertion 
favorable sur les marchés de qualité (Commerce équitable et biologique) du sésame et des 
noix de cajou, notamment 

Expected results R1. Des alternatives commerciales durables à haute valeur ajoutée sont maîtrisées 
directement par les organisations paysannes consolidées, en exploitant notamment les 
segments de marché du commerce équitable et de la certification AB (noix de cajou, huile 
de sésame et source de diversification comme fonio et riz de bas-fond) ;  
 
R2. La productivité des systèmes de production est améliorée durablement grâce à une 
gestion optimisée de la fertilité et à l’amélioration de l’accès aux moyens de production et  
 
R3. Les Organisations Faîtières, renforcées notamment au niveau de leurs groupements de 
base, participent activement aux débats de politique sectorielle et mènent des actions de 
plaidoyer. 

Main Activities 1.1.  Appui-conseil des organisations dans les processus de certification  (FLO et AB) 
1.2.  Appui à l'accès aux marchés et promotion commerciale 
1.3.  Programme d'appui à la mise en marché 
1.4.  Mise en place de centres communautaires de collecte, transformation et 

conditionnement (noix de cajou et huile de sésame) 
2.1.  Programme d'optimisation des systèmes de gestion de la fertilité par la promotion 

de la stabulation en saison sèche (optimisation de l'usage de la fumure, cultures 
fourragères). 

2.2.  Programme de crédit d'équipement agricole aux exploitations familiales pour 
accès aux moyens de production (culture attelée, petits équipement d'exploitation, 
stabulation) 

3.1.   Programme de renforcement organisationnel des groupements de base et 
organisations faîtières 

3.2.  Voyage d'étude et d'échanges des responsables, des salariés et de membres des 
organisations faîtières  

Main 
achievements 

D’après le MR le projet progresse bien avec l’ensemble des activités prévues commencées 
et notamment la certification AB acquise (mais devant être renouvelée régulièrement). Un 
dispositif de collecte des productions de sésame a été mis en place, des prospections 
commerciales ont été menées et certains contrats de vente ont été passés.  
 
Pour l'anacarde, deux centres de conditionnement ont été installés. Pour la fertilité, un 
nombre limité de compostières (5 sur Velingara, aucune à Sedhiou), sont entrées en 
fonctionnement. Des formations en culture attelée ont été dispensées et certains 
producteurs vont pouvoir accéder aux crédits d'équipement. 

Main difficulties Pour le sésame, on relève de faibles quantités de production (plus faible que prévues) suite 
à une défection partielle de nombreux producteurs (vente directe) et de mauvais 
rendements. La masse critique pour réaliser des exportations n’est pas atteinte, mais les 
perspectives pour la campagne 2010 sont favorables.  
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Un certain nombre de défauts relevés incluent : procédures de gestion perfectibles, non 
prise en compte d’exigence techniques agro-alimentaire « Bio »: « marche en avant », 
séparations des flux, stockage produits finis, traçabilité. De plus, une faiblesse des RH 
pour gérer les approvisionnements, la transformation et la mise en marché des produits 
transformés de bonne qualité est notée (avec notamment, la comptabilité simplifiée par 
activité non systématique entrainant des difficultés d'analyse de la rentabilité des unités de 
transformation). La chaîne de contrôle qualité est encore imparfaitement définie et 
maîtrisée. De façon générale, les résultats sont intéressants et prometteurs, mais 
quantitativement trop réduits pour laisser entrevoir une atteinte significative des résultats à 
court terme, en termes quantitatifs. Il n'est pas réellement identifié à ce stade d’effet négatif 
ou positif non planifié. 

Sources  Synthèse de Projet (PS) 
 Communication du 15 Juin 2006 sur l’adoption du PAT 2006 et les décisions de 

financement qui en résultent au titre de la ligne budgétaire 21 02 03 
 Monitoring Report MR-128528.01 du 12/03/2010 
 VSF-CICDA commentaires au MR 
 Rapport de mission de la Délégation au projet de Juillet 2010. 
 VSF-CICDA, Rapport annuel d’activités du projet ANASAME, Année 2009 
 Etude de la filière Anacarde, Rapport Final, Baobab Saveurs. 2010. 
 Etude de la filière Sésame, Rapport Final, Baobab Saveurs. 2010. 
 Meeting note reference numbers 
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Intervention Title 
Implementation and Coordination of Agricultural Research & Training 

(ICART) in the Southern Africa Development Community (SADC) Region 
SAR-RES 

Country / Region Southern Africa Development Community (SADC) Member States/ Region 
Commission Ref.  Financing Agreement N° 9053/REG 

 Accounting number: 9 ACP SAD 001 
 Identification number: REG/7438/000 
 Decision number: FED/2003/016-361 

EC aid modality Project/Programme-based approach 
Intervention Start 
date & End date 

 Start: 14 November 2003 (as date of financing agreement) 
 End (planned and likely): 31 December 2010 (operational implementation 

phase) and 31 December 2012 (execution phase) 
 

It should be noted that there were administrative and procedural delays in starting 
the ICART programme due to some incompatibilities between the design of the 
programme, based on the 8th EDF conditions, and its implementation under the 9th 
EDF regulations. Consequently, both the Regional Authorising Officer and the EC 
decided to revise the original programme concept of ICART 1(signed at the end of 
2003) slightly to extent the time for implementation of all programme activities. 
Corresponding changes have been integrated in the new ICART 2 financing 
agreement which was signed at the end of 2006. 

Budget Planned: €10.2 M(as date of 2003) 
Committed: € 10.2 M (as date of 2003) 
Contracted:  € 8,98 M (as date of 2006) 
Disbursed: € 6.38 M (as date of 2006) 

Main stakeholders  Donor(s): European Commission (RIP-EDF,  and also EPRD South Africa) 
 Implementing agencies: Technical assistance, steering group committee, the 

SADC Secretariat, a coordinating unit (within FANR Directorate) as well as a 
Technical Advisory Committee 

 Direct beneficiaries: SADC Member States, research networks and universities 
 Final beneficiaries: Agricultural researchers 
 Indirect beneficiaries: researchers Small scale farmers’ of the SADC Member 

States 
It has been noted by the MTR (2008) that NARS in the SADC Member States do 
not constitute a clearly defined group of beneficiaries. There are neither 
membership rules, nor does a statute or regulation exist for NARS.  

Intervention 
Description 

The ICART programme will address common regional researchable constraints and 
opportunities in agriculture. It will improve the capacity of National Agricultural 
Research System (NARS) to manage regional initiatives, thereby making a major 
contribution to the long-term sustainability of regional research as well making 
important inputs to the SADC rural development sector. 
 
The proposed sub-regional programme to support agricultural research and training 
in Southern Africa will have the following four components: 
 
1. Institutional support to the SADC Secretariat (€ 3.60 million) to increase its 
capacity to: i) promote regional integration of agricultural research activities by 
developing a strong articulation between the different levels of research 
implementation (national, sub-regional and regional and ii) play a role as the Sub-
Regional Organization (SRO) member of the Forum for the Agricultural Research in 
Africa (FARA) to coordinate the agricultural research and training in SADC region. 
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2. Support to Research Networks (RN) development (€ 2.95 million) for 
researchers or professionals who have a common scientific interest and share 
interest for networking activities such as exchange of information, dissemination of 
results, organization of workshops or seminars and promotion of training 
programmes. New networks will be proposed and some of the current networks 
may be merged to be more consistent with the research areas, defined as regional 
priorities. 
 
3. Regional Research Projects (RP) to be implemented through mechanisms 
of "Competitive Grant Funds" (€ 5.60 million). The objectives of this 
component are: i) to reduce the high level of rural poverty mainly by making 
agriculture more competitive to raise the poor farmers' income; ii) to offset the high 
rate of natural resource degradation, with focus on soil, water and biodiversity; iii) to 
develop effective rural policy options, institutional and farmers organizations to 
support the agricultural production systems and to link the farmers to the market. 
Technologies proposed will also have to take into account the socio-economic 
aspect links to the negative impact of the HIV/AIDS on the agricultural production 
and productivity as well the role of women farmers. 
 
4. Specific activities of Information, Communication and Training (€ 2.35 
million) that cannot be funded through competitive funds such as establishment of 
a sub-regional interactive information system, editing of a sub-regional newsletter, 
establishment of a regional scholarship fund, development and improvement of 
teaching materials. 

Programme 
Background & 
History 

The Strategic plan for the agricultural research and training in Southern Africa 
approved by the Southern Africa Development Community (SADC) Region is a 
result of wide consultations with regional experts and stakeholders. The Strategy is a 
basis for the forging of new research institutions coalition involved in agricultural 
research and training for the benefit of the “Recipient Region : SADC Region”,  
especially the small-scale farmers, in Southern Africa who have been kept out of the 
mainstreams of agricultural development efforts by former agricultural policies 
farmer community. The objective of the strategy is to develop the necessary 
structures, resources, products, procedures and operations to contribute to regional 
economy growth and poverty alleviation. 

Overall objectives The overall objective of the ICART programme is to contribute to regional 
economic growth and poverty alleviation by organizing in the SADC region, 
innovative research and training activities aiming at overcoming the constraints to 
achieve a sustainable use of natural resources trough improved technologies and 
policies that will enable resource-poor smallholders to achieve improvements in their 
live hoods. 

Specific objectives The regional research programme of actions will enable National Agricultural 
Research System (NARS) in the 14 SADC countries to enhance their national efforts 
in order to improve incomes of small-scale farmers, processors, traders and other 
beneficiaries while maintaining the natural resource base. By addressing common 
regional researchable constraints and opportunities in agriculture, the programme 
will also improve the capacity of NARS to manage regional initiatives, thereby 
making a major contribution to the long-term sustainability of regional research as 
well making important inputs to the SADC rural development sector. 

Expected results Through the implementation and coordination of agricultural research and training 
programme in the Southern Africa SADC will achieve the following results: 
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 Result 1: SADC has the regional capacity to coordinate agricultural research and 
training. SADC Secretariat will have developed the capacity to act as a sub-
regional organisation (SRO) to promote and coordinate operations for 
agricultural research and training. 

 Result 2: Research Networks are established in accordance with the research 
priorities for the SADC region. Networking activities are separated from 
research activities. New Networks have been established and some of the 
current networks have been merged to be more consistent with the regional 
research priorities. 

 Result 3: The Competitive Fund System (CFS) has improved performance of 
the regional agricultural research and training programme. The regional 
consortia have addressed regional research priorities through a demand driven 
approach. Cooperation mechanisms have been developed between partners. 
Priority has been given to address issues for small-scale farmers’ development. 

 Result 4: Competitively funded research projects provide results and outputs to 
meet rural development needs. Relevant outputs or technologies are available 
for: 
- Efficient use of natural resources and improvement of sustainable market-

oriented smallholders’ production systems. The developed technologies 
take into account the HIV/AIDS socio-economic impacts on the 
agricultural production and productivity as well the role of women farmers 
in this particular context. 

- Natural resource conservation, with focus on soil, water and biodiversity. 
New research-farmer-extension linkages and developed farmers’ 
organizations are improving transfer and adoption of technology to 
support the agricultural production systems. 

 Result 5: A regional information system is operating. A regional research 
information and communication system based on regional Research & 
Development outputs is providing products to disseminate the programme 
results and support rural development 

 Result 6: The scholarship fund has strengthened the regional training capacity. 
The sub-regional Scholarships fund has strengthened the sub-regional MSc 
programme and the technical training capacity in agricultural and veterinary 
sectors. 

Main Activities The activities required to achieve the results are the following: 
 Activities for result 1: Strengthen SADC management capacity 

1.1. Recruitment of 4 regional staff positions (Regional Coordinator, Program 
Officer, Financial officer SADC Financial Department, Information and 
training Officer) 

1.2. Establishment of a SADC Steering Committee for the Agricultural Research 
and Training programme 

1.3. Establishment of a Stakeholders Conference common for all the 
programmes and networks. 

 Activities for result 2: Establish Research Networks (RN) 
2.1. Organize a regional workshop to define relevant Research Networks 

according to regional research priorities 
2.2. Establish a specific management structure for each RN 
2.3. Develop a 5-year strategic plan and annual works plan and budget for 

research and capacity building of each RN 
2.4. Implement agreed annual work plans, monitor performance and reporting 

channel for the RN management 
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- Define mechanisms to improve linkages between RN to ensure cross-
network information flow 

 Activities for result 3: Improve the performance of the regional research 
through the establishment and organization of the Competitive Fund System 
(CFS) 
3.1. Develop a plan for preparing calls for competitive research proposals. 
3.2. Establish a Technical Advisory Committee (TAC) for project appraisal and 

selection. 
3.3. Hold an extraordinary Steering Committee meeting to officialise procedures 

for the competitive funds system management. 
 Activities for result 4: Implementation of Competitively Funded Research 

Projects to address rural development priorities. 
4.1. Selection of research projects submitted by regional Consortia in the 

following priority research domains: i) Development and improvement of 
sustainable market-oriented smallholder Production systems; ii) Sustainable 
management of natural resources & environment and iii) Empowerment of 
institutions for rural development. Projects will be selected according to 
their capacity to develop technologies for a more efficient use of natural 
resources, to improve smallholders' production systems; to take into 
account the current impact of the HIV/AIDS on the agricultural 
productivity and to address the specific constraints of women farmers. 

 Activities for result 5: Establish the Regional Information and Communication 
Programme 
5.1. Develop electronic information sources, databases and web site. 
5.2. Develop ICM-ICT and undertake capacity building to improve availability 

and use of electronic information resources. 
 Activities for result 6: Establish the Regional Training Programme 

6.1. Develop teaching materials and tools based on local resources to make 
university teaching more effective and relevant to local situations. 

6.2. Establish a sub-regional Scholarships fund for postgraduate and 
professional training. 

6.3. Identify mechanisms to ensure research and training synergies. 
Main achievements According to the MTR (October 2008), main achievements of the programme were: 

 many researches have already been participating in formal and informal research 
networks, while the ICART programme has not yet established research 
networks according to research priorities for the SADC region; 

 all competitive research grant funds have been allocated to seven projects and 
regional research cooperation has been successfully promoted as all projects 
include several SADC Member States; 

 research projects did not demonstrate improved effectiveness and research is 
still more descriptive than analytical. So, these projects will bring a modest 
contribution to economic development of the region and its Member States; 

 much time has been devoted to design a strategy for the development of the 
information system, but this strategy is still only at a draft stage; 

 there were serious delays in the MSc programmes due to administrative 
problems of the participating universities but they are now working. 

Main difficulties  Delay in the implementation of the programme, with the publication of the 
Situation analysis of Agricultural Research in July 2008 (while the programme 
was launched in 2003) and due to the death of the ICART project manager. 
Only 18 months later, a new Coordination Unit (CU) team was put in place 

 Lack of understanding of the programme purpose on behalf of the stakeholders; 
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ICART is not seen as a special project to build-up NARS capacity and to 
compliment their on-going activities 

 Communication issues (no evidence of regular meetings, no briefing of the new 
Technical Assistance team, little communication to SADC Member States, etc.) 

 Lack of cooperation and communication between the project manager and the 
Steering Committee 

 Monitoring issues: The SADC Secretariat did not ensure overall monitoring of 
the programme according to EDF rules, monitoring was not used as a tool, no 
sufficient monitoring visits to SADC Member States and NARS 

 Delays in the organisation of MSc programmes due to administrative issues with 
involved universities 

Sources  Financing Agreement N° 9053/ REG, including annexes (e.g. technical and 
administrative provisions for implementation) 

 Programme estimate No 9ACPSAD 001- V2, start-up period from 1st 
November 2004 to 30th April 2005, 14 November 2003 

 Monitoring report (ref.: 01954.01), 21 February 2007, including the project 
synopsis 

 Mid Term Evaluation Mission, Final report, Delegation of the EC in Botswana, 
October 2008 

 Annual Report, 1st April 2006-31 March 2007 
 Regional Training Programme (RTP), guidelines for grant applicants responding 

to the call for proposals 2005-2006 
 Competitive Regional Agricultural Research Fund (ICART CRARF), guidelines 

for grant applicants responding to the call for proposals 2005-2006 
 Terms of Reference for the Consultancy to undertake a Situation Analysis in 

order to assess, and formulate support strategies for, the National Agricultural 
Research Systems and Agricultural Research Networks in the SADC Region 
(EUROPEAID/ 119860/C/SV/multi) 

 ICART, Situation Analysis of Agricultural research and training in SADC region 
(Tanzania), July 2008 

 ICART Interim Project Coordinator, Draft Final Report (for mission November 
2005 – June 2006), June 2006 

 ICART, Inception Report, 1st February 2006 to 31st March 2006, Programme 
Coordination Unit 

 ICART, Programme estimate n° 2, Operational Period from 1st February 2006 
to 31st March 2007 

 ICART, Programme estimate n° 2, Operational Period from 1st April 2007 to 
30th September 2008 

 ICART, First Quarterly Report for the period April 2006 to June 2006 
 ICART, Second Quarterly Report for the period 1st July 2006 to 30th September 

2006 
 ICART, Fourth Quarterly Report for the period 1st January 2007 to 31st March 

2007 
 ICART, Fifth Quarterly Report for the period April 2007 to June 2007 
 Situation Analysis of Agricultural Research and Training in the SADC – 

Tanzania, July 2008 
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Intervention Title 
Support project to strengthen commercial capacities of agricultural producers 

in Tanzania  
TZ-ONG 

Country / Region Tanzania (United Republic of) 
Commission Ref.  Budget line: ONG-PVD/2004/006-239 

 Reference number of the Grant contract: ONG-PVB/2005/096-162 
EC aid modality  Project-based approach (through NGOs) 
Intervention Start 
date & End date 

 Start: 1/04/2006 
 End: 31/03/2009 

Budget  Planned: 734,319 € 
 Committed: 734,319 €  
 Contracted: 734,319 € 
 Disbursed: 734,319 €  

Main stakeholders  Donor(s): European Commission 
 Implementing agencies: Association FERT (France) and Mviwata (Tanzania) 
 Direct beneficiaries: Producer organisations located in four regions of Tanzania 

(Morogoro, Dodoma, Iringa and Tanga) 
 Final beneficiaries: Small-scale farmers 

Intervention 
Description 

The Support Project to Strengthen Commercial Capacities of Agricultural producers 
in Tanzania had six key results and a corresponding number of activities. Expected 
outputs included benefiting from rural markets development project, developing 
management skills for four market boards which should ultimately lead to them 
being autonomous, construction of two new half bulk rural markets, building up of 
strong farmers’ groups and develop sustainable marketing links, creation of a market 
information centre and promotion of Tanzanian agricultural products.  
 
Source: ROM reports, 22 December 2006 

Programme 
Background & 
History 

Mviwata, a network of farmers and FERT, a French organization, jointly 
implemented the Support Project to Strengthen Commercial Capacities of 
Agricultural Producers. Drawing on experiences gained from implementation of a 
previous Rural Markets Development Project (RMDP), and the agriculture sector 
policy objectives.  
 
The project is aligned to the national agricultural policy strategy and objective of 
improving the living conditions in the rural areas through increased income 
generation from agricultural and livestock production, processing and marketing. 
Building on this, the project intended to contribute to the creation of an enabling 
production and marketing environments. 
 
Source: ROM reports, 22 December 2006 

Overall objectives The project’s overall objectives were to improve the marketing conditions of 
agricultural products in Tanzania and thereby to increase and secure farmers income.

Specific objectives Not specified. 
Expected results Six key results were expected: 

 Result 1: Capitalization and diffusion of experience on rural markets 
 Result 2: Strengthening of the four existing markets 
 Result 3: Creation and management of two rural markets 
 Result 4: Support to producers’ groups 
 Result 5: Development of an economic information system 
 Result 6: Promotion of agricultural products 
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Main Activities Six activities were identified, namely capitalisation & dissemination of RMDP 
experiences, strengthening the management of four market boards, organisational 
and technical support to farmers’ groups, development of  an  economic 
information system  and  promotion of  agricultural products in economic forums at 
national and international levels. 

Main achievements Achievements are presented by result: 
 Result 1 - Capitalization and diffusion of experience on rural markets: 

distribution of a comic book on the involvement of farmers’ leaders in 
supporting marketing, transfer of experience in terms of marketing, visits to the 
markets, writing of the “rural markets” capitalisation document, project 
evaluation; 

 Result 2 - Strengthening of the four existing markets: market assessments, better 
links between markets, financial management of the markets is improved, 
negotiations with districts for the renewal of the contracts, support to market 
boards and support to the marketing information system implementation in 
Morogoro markets and related support to markets; 

 Result 3 - Creation and management of two rural markets: identification of the 
market places, market design and tendering, markets construction, support to 
the market boards, purchase of market equipment, legal registration of the 
market companies, agreements with district authorities, promotion of the 
markets in the surrounding villages and main cities, inauguration of the markets 
and start of the operations of the markets; 

 Result 4 - Support to producers’ groups: creation of producer’s groups, grain 
storage on the markets, support to orange producers; 

 Result 5 - Development of an economic information system: carrying out the 
initial Market Information System (MIS) survey, definition of the main features 
of the MIS, development of the management and perspectives of the MIS; 

 Result 6 - Promotion of agricultural products: participation to national events, 
visits to the rural markets and to the market unit 
 

Source: Final Narrative report, period from 1st April 2006 to 31st March 2009, June 2009 
Main difficulties  Sustainability of the markets, notably due to the volume of traded agricultural 

products in the new created markets; 
 Difficulty to analyse the price trends because of the multitude of other (external) 

parameters that influence agricultural prices; 
 Optimise the rural markets’ impact by supporting the surrounding producers in 

all their productive activities; 
 Districts authorities do consider created markets as a source of income than a 

tool to local development; 
 Lack of perspectives of the market unit to generate its own resources 

 
Source: Final Narrative report, period from 1st April 2006 to 31st March 2009, June 2009 

Sources  ROM reports (project synopsis, monitoring report and EC response sheet), 22 
December 2006 

 Final Narrative report, period from 1st April 2006 to 31st March 2009, June 2009 
 Note: The project was closed by the time of the evaluator’s field mission and the 

regions in which the project had been implemented were not amongst those 
visited. 
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Intervention Title 
Establishing an export market for certified responsible coffee with smallholder 

producer groups in Uganda 
UG-COF 

Country / Region Uganda 
Commission Ref. ONG-PVD/2005/096123 
EC aid modality Project Approach. Grant to a NGO following a call for proposals 
Intervention Start 
date & End date 

Start date: May 2006 
End date: May 2010 

Budget Planned: €690,370 
Committed: €690,370 
Contracted: €690,360 
Disbursed: €621,333 as of January 2010 

Main stakeholders  Donor(s): European Commission: €690,370 (72%); Stichting Solidaridad: €169,401 
(18%) 

 Implementing agencies: Stichting Solidaridad + Kulika Charitable Trust as local 
implementing partner  

 Direct beneficiaries: Smallholders growing coffee 
 Final beneficiaries: Smallholders growing coffee in the Kamuli district 

Intervention 
Description 

The project is located in the Kamuli district in the central eastern region of Uganda. 
The project implementation involves the following steps: 
 Selection of some 3,000 farmers of which 2,000 have already undergone a USAID-

funded training programme (completed in 2004) and have established a direct 
commercial link with the coffee company Ibero Uganda; 

 Assessment of the needs and constraints to implement a total quality improvement 
concept in compliance with the UTZ Kapeh Code of Conduct 

 Appointment, among farmers belonging to the first group, of “key farmers” in the 
proportion of one key farmer for 25 farmers 

 Training of key farmers on coffee quality improvement and implementation of the 
UTZ Code of Conduct 

 Provision of extension service by the key farmers to their fellow farmers 
 Certification of farmers 
 Conclusion of a buying arrangement between Ibero Uganda and certified farmers 
 Provision to farmers of logistical support (warehouse facilities, transport services, etc.) 

Programme 
Background & 
History 

 Solidaridad was the founding father of the Max Havelaar label 
 Kulika Charity Trust is an Ugandan NGO providing scholarships and implementing 

community-based development programmes.  
 UTZ CERTIFIED (formerly UTZ KAPEH) is a coffee certification program 

launched in 2002, which claims to be the largest coffee certifier in the world. It is a 
foundation for the worldwide implementation of a baseline standard for responsible 
coffee growing and sourcing. UTZ certified cooperatives, estate farms and producer 
groups comply with the Code of Conduct, an internationally recognized set of criteria 
for professional coffee growing, which includes socially and environmentally 
appropriate coffee growing practices, and efficient farm management. UTZ certified 
coffee is sold in more than 20 consuming countries, including the Netherlands, 
Belgium, France, UK, Scandinavia, Switzerland, Japan, US and Canada. UTZ certified 
coffee producers are located in Latin America, Asia and Africa. 

 Ibero Uganda Limited is a company of Neumann Kaffee Gruppe based in Hamburg, 
Germany 

Overall objectives  Contribute to sustainability, pro-poor growth and social equity coffee  farming  of  
Uganda 
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Specific objectives  Provide Ugandan smallholder coffee growers access to the emerging market for 
mainstream certified responsible coffee. 

Expected results  Higher incomes through improved yields and better base prices through the improved 
quality of coffee 

Main Activities  Support smallholder farmers in implementing a total quality improvement concept; 
 Assist smallholders in complying with the Utz Kapeh code of conduct for certified 

responsible coffee 
 Setting up an organisational structure through which farmers will be able to directly 

access the international market for certified coffee 
Main 
achievements 

 141 key farmers have been trained, who in turn have trained group members through 
farmer to farmer extension.  

 The UTZ Certified Code of Conduct Certification was awarded in November 2007. 
 Compliance with this code has led to premiums on certified coffee, higher incomes 

through improved yields and better base prices. Historically, responsible and traceable 
coffee yields an average premium of 10% above current market prices.   

 Establishment of 4 coffee nursery sites with 177,000 seedlings as clean planting 
materials for the farmers for increased coffee acreage and productivity. 

Information taken from the Kalikula Website on 24/11/2010 
The monitoring of the project, carried out one year after its start, was very positive. 

Main difficulties No information regarding this project has been found during the desk and the field phases
Sources  Grant Contract between the European Commission and the Stichting Interkerkelijke 

Actie voor Latijns America Solidaridad 
 Monitoring Report dated May 2007  
 www.kulika.org  (Website of the Kulika Charity Fund) 
 Wikipedia: article on UTZ Certified  
 MN 301 to 313 
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Intervention Title 
Sector Budget Support to the Programme of Modernisation of Agriculture 

 in Uganda 
UG-SBS 

Country / Region Uganda 
Commission Ref.  Decision number: FED/2004/017-36 

 Contract number(s): 193739 / 193740 / 193741 
EC aid modality Sector Budget Support  
Intervention Start 
date & End date 

 Start date: 2005 (FA signature by Ugandan MoF in March 2005) 
 End date: 2007 
 Duration: 36 months 

Budget  Planned: €17,500,000 
 Committed: €17,500,000 
 Contracted: €17,500,000 
 Disbursed: €17,500,000 in three instalments of €5,69 million, €6,65 million and €5,16 

million) 
Main stakeholders  Donor(s): Some 20 donors, the major ones being the European Union, Denmark, 

Ireland, IFAD, African Development Bank, United Kingdom and the World Bank 
support implementation of the PMA using various aid modalities such as general 
budget support, earmarked budget support, sector programme support and project 
aid. 

 Implementing agencies:  The National Agricultural Research System (NARS) and the 
National Agricultural Advisory Services (NAADS), which are separate semi-
autonomous bodies within the budget of the Ministry of Agriculture, Animal 
Industries and Fisheries.    

 Direct beneficiaries: Agricultural Research Centres; Providers of extension services 
 Final beneficiaries: Farmers 

Intervention 
Description 

The intervention is a non-targeted sectoral budget support to the implementation of two 
components of the PMA: 
 The development under coordination and supervision by NARS of a demand-driven 

smallholder oriented agricultural research system effectively linked to ...  
 A functional system of agricultural extension services provided by private operators 

with subsidies of NAADS. 
Although the SBS is not targeted, the Technical and Administrative Provisions annexed to 
the Financing Agreement propose a breakdown of the €17.5 million provided by the EC 
between NARS and NAADS. 
 
It must be noted that this project, which supports agricultural research and 
extension, does not have a particular focus on agricultural commodities.       

Programme 
Background & 
History 

In 2000 the GoU adopted a 10-year Plan for the Modernisation of Agriculture as an 
implementation component of its Poverty Eradication Action Plan (first adopted in 1997, 
then updated in 2004). 
The PMA mission is eradicating poverty by "transforming subsistence agriculture to 
commercial agriculture.” 
The PMA is a poverty focused framework of principles whose main objectives are to: 
 increase incomes and improve the quality of life of poor subsistence farmers through 

increased productivity and increased share of marketed production;  
 improve household food security through the market rather than emphasizing self 

sufficiency;  
 provide gainful employment through the secondary benefits of PMA implementation 

such as agro-processing factories and services;  
 promote sustainable use and management of natural resources by developing a land 
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use and management policy and promotion of environmentally friendly technologies. 
Prior to the SBS in support of the PMA, the EC had supported through Stabex funds two 
components of the PMA: agricultural research (National Agricultural Research System – 
NARS) and extension services (National Agricultural Advisory Services – NAADS).   

Overall objectives The OO of the EC SBS to the PMA is to enhance rural livelihoods. The objective is 
derived from Pillar 2 of the Uganda PRSP, the PEAP of October 2004, which aims at 
enhancing production, competitiveness and incomes.   

Specific objectives The purpose of the EC SBS to PMA is to increase agricultural productivity and 
profitability in a sustainable manner, as a means to increase rural incomes and enhance 
rural livelihoods 

Expected results Within the broad PMA framework, the EC SBS to the PMA will contribute to the further 
roll-out of the NAADS and the start-up and subsequent execution of the NARS reforms. 
Expected results are: 
NARS: 
 A cost-effective institutional set-up with well-managed zonal and national research 

stations established; 
 Effective farmer- and client-led structures for articulating research priorities are in 

place and determine the zonal research agenda; 
 Relevant research programmes are being implemented through both core and 

competitive (innovation, national zonal) grants; 
 Human and physical resources of the NARS are in place to respond to the research 

needs; 
 Research providers to generate relevant agricultural technologies are identified, 

registered, audited and capacitated; 
 The NARS programme is efficiently and effectively managed and its operations 

monitored. 
NAADS: 
 Different categories of farmers have demand-driven access to appropriate advice and 

guidance for the operation of their farming/agri-business enterprises; 
 Appropriate technologies are made available through close linkages with adaptive 

research to meet identified farmer needs, and market linkages are established; 
 The quality of advice and information made available by service providers is assured 

through the establishment and enforcement of service standards; 
 The capacity of service providers to meet farmers’ operational needs is developed; 
 An appropriate institutional structure and capacities are developed at both the national 

and district levels to enable the programme to operate effectively (including a 
programme management and monitoring system being put in place)  

Main Activities NARS: 
 Establishment of the National Agricultural Research Council (NARC); 
 Restructuring of the institutions that are to remain as pat of the realigned national 

agricultural research system; 
 Allocation of core funds for the carrying out of “strategic” research and of other 

funds that are to be the subject of competitive bidding open to all agricultural research 
service providers 

 Development of the capacity of research service providers 
 Implementation of a monitoring and evaluation system 
 Support to the governance and management structures for the competitive grants. 
NAADS 
 Advisory and information service for farmers 
 Technology development and linkages with markets 
 Regulation and technical auditing of service providers 
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 Private sector institutional development 
 Programme management and monitoring. 

Main 
achievements 

“There exists evidence for increase of coverage of extension services and intensification of 
agricultural research and NAADS objectives have been achieved; however the extension 
services reach only part of the farmers at district or sub-county level.” 
 
NAADS: 
“The EC has supported Ugandan extension services since 2001 under a project approach, 
and since 2004 under a sector-wide approach. Thus it is reasonable to assume that 
observed changes have been partly achieved thanks to EC’s support and EC’s permanent 
participation in sector working groups and policy dialogue. Extension services have 
significantly increased in coverage and agricultural research has been intensified during the 
reference period. NAADSs structures are based at district and sub-national levels and 
deliver demand-driven extension services (mainly) through Private Service Providers 
(PSPs); some 39.600 farmers’ groups were progressively established under NAADS (about 
715.000 farmers). There is evidence that the quality of service providers is variable and that 
good quality PSPs are not available in all districts.” 
 
NARS: 
“The EC has supported NARs/NARO under project approaches since the beginning of 
the reference period at national and regional levels (using STABEX funds). During that 
time, a National Agricultural Research Policy was formulated in 2003, making research 
farmer-oriented and client-driven. Progress in implementation of these programmes has 
been made. The number of research outputs has increased; however, no evidence was 
found for the existence of a systematic relation between PSPs and NARs institutions, nor 
is there proof that the transfer of research results is systematically undertaken. 
Nevertheless there is evidence that EC financing as well as technical assistance have 
considerably contributed to institutional development and technical achievements of 
NARO.” 
Quoted from EC, Uganda, Country Strategy Evaluation, 2009, p.50 

Main difficulties NAADS: The challenges the programme now faces relate to high level of group fall-out 
and dissatisfaction of group members with NAADS quality and quantity of services such 
as training, technological development sites, access to credit and delivery of material 
inputs. The EC has taken the decision to withdraw its support to NAADS because of a 
change in NAADS activities. NAADS core activity was to subsidise extension services 
provided on demand to the farmer groups by private service providers. It is evolving 
towards a provider of free-of-charge agricultural inputs; the ruling party is taking control 
of the farmer groups; extension services are delivered by government employees...  
 
NARS: The EC has supported NARS/NARO (agricultural research) under project 
approaches since the beginning of the reference period at national and regional levels 
(using STABEX funds). During that time, a National Agricultural Research Policy was 
formulated in 2003, making research farmer-oriented and client-driven. Progress in 
implementation of these programmes has been made. The number of research outputs has 
increased; however, no evidence was found for the existence of a systematic relation 
between Private Service Providers (PSPs) and NARs institutions, nor is there proof that 
the transfer of research results is systematically undertaken. Nevertheless there is evidence 
that EC financing as well as technical assistance have considerably contributed to 
institutional development and technical achievements of NARO.  
 
Quoted from EC, Uganda, Country Strategy Evaluation, 2009, p.50 and MN 301 
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Sources  GoU, Plan for Modernisation of Agriculture: Eradicating Poverty in Uganda, 2000 
 Danida, Oxford Policy Management, Uganda’s Plan for the Modernisation of 

Agriculture, a Joint Evaluation, 2005 
 EC-GoU, SBS to the PMA, Financing Agreement, 2005 
 EC-GoU, SBS to the PMA, Technical and Administrative Provisions for 

Implementation, 2005 
 EC, Uganda Country Strategy Evaluation, 2009 
 MN 301 to 313 
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Intervention Title Producers Organisation Project II in Vanuatu 
VU-POP 

Country / Region Vanuatu 
Commission Ref.  Decision number: FED/2002/015-896 

 Contract number(s):  
- 187848 (2002) : Startup  
- 187850 (2003) : 1st AWP 
- 187851 (2004) : 2nd AWP 
- 187856 (2007) : Audit of PE 
- 187852 (2004) : Audit of AWP 
- 187849 (2003) : Service Contract providing Marketing Expertise 
- 187853 (2005) : Service Contract providing Marketing Expertise 
- 187846 (2005) : Education and training programme component 
- 187847 (2007) : Rider number 2 to PE number 4 
- 187854 (2005) : Improving livelihoods by developing commercial farming 

opportunities 
- 187855 (2007) : Final programme estimate number 4 

EC aid modality Isn’t clear in the programme documents: only technical assistance? 
Intervention Start 
date & End date 

Start: 01/12/2002 
End (planned): 30/11/2005 
End (likely): 30/12/2007 

Budget Planned: € 1,400,000 
Committed: € 1,680,000 
Contracted: € 1,644,197  
Disbursed: € 1,643,684  

Main stakeholders  Donor(s): European Commission (provided 52.8% of the funding), France (provided 
34.6% of the funding) & the Government of Vanuatu (provided 12.6% of the 
funding). 

 Implementing agencies: The Department of Agriculture and Rural Development 
(although the EU dealt with the Vanuatu Research and Technical Centre (VARTC) at 
first). 

 Direct beneficiaries: Producer organisations and farmers that form new producer 
organisations. 

 Final beneficiaries: Production sectors of cocoa, coffee, copra, beef, spices, root crops 
and fisheries. 

Intervention 
Description 

The programme aims at strengthening the capacity of existing Producer Organisations (co-
operatives) preparing them for sustainable operations, and establishment of new 
organisation EU funding is used for equipment and infrastructure,  provision of marketing 
expertise and operation of a credit line. 

Programme 
Background & 
History 

The project is a continuation of an earlier effort co-financed by France and the 
Government of Vanuatu. POP2 project involves two mostly  complementary projects 
implemented in parallel under two separate Financing Agreements concluded between the 
EU and the GV (POP2) and France and the GV Projet d’Organisation des Producteurs Agricoles 
pour la Commercialisation Associative (POPACA). 

Overall objectives To improve smallholders’ livelihoods by increasing their cash incomes through sustainable 
associative activities, entailing improved market access with emphasis on organic produce 
and the promotion of self-funding mechanisms and empowerment of producers. 

Specific objectives The creation of self-managed, financially sustainable market oriented producer 
organisations. 
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Expected results The overall results of the programme (in coordination with the French support) is 
expected to have the following results: 
 Strengthening existing producer organisations through the provision of technical 

assistance; 
 Institutional strengthening of extension services and field assistants to help farmers 

improve their livelihoods and providing marketing support 
 Coordination of the work of farmers into agricultural producer associations, provision 

of marketing advice and other inputs such as training and specialised expertise, 
identifying potential markets and generally facilitating contact between producers and 
buyers. 

The EU support is responsible for the third result, whereas France is for the first two. 
Main Activities Overall activities of the POP2 (those supported overall, by French and European funds11) 

are the following: 
 Execution of a diagnosis of the smallholders sector by the PMU; 
 Organisation of wokshops; 
 Expertise to existing POs (Producer Organisations); 
 Establishment of new Pos; 
 Procurement of consultancy services for designs and tender documents of 

infrastructural works and supplies; 
 Tendering of same and conclusion of contracts; 
 Training programmes elaborated and conducted; 
 Extension services strengthened; 
 Implementation of works; 
 Establishment and operation of credit facility; 
 Monitoring by Steering Committee; 
 Mid-Term Review of project; 
 Marketing expertise provided; 
 Markets for exports identified; 
 Contacts between producers and buyers facilitated; 
 Assistance to conclusion of contracts for exports provided; 
 Continuous assistance for consolidation of achievements provided. 

Main 
achievements 

Neither the overall objective nor the specific objectives of the project were achieved (see 
explanations in “Main difficulties”).  
 
An important achievement of the project was the establishment of Revolving Credit 
Funds, which supported research as well as training, effective extension services, market 
support and market information. The RCF was an important tool for profitability and 
sustainability.  
 
During 2006, it was decided to convert the Fund into 3 grants to the Cocoa Growers 
Association (CGA), Coffee Organization of Vanuatu (COV) and the FSA (Farm Support 
Association) for sustainability purposes, based on the development of 5-year business 
plans.  
The Department of Agriculture was still in charge of the RCF at the time of the evaluation 
and it supported cocoa via the CGA. Coffee became owned by private interests and 
output has increased significantly to some 42 tons, compared to 7 tons prior to the project. 
 
The RCF is considered to have played a central role for smallholders. However, interest in 

                                                 
11 There is no available list of the activities specifically supported by EU funds. 
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continuing the RCF beyond the programme seems low. 
 
According to the third monitoring report, “Smallholders, extension staff of the DARD and 
workers of VARTC all had access to the benefits of the project through training, improved methodologies 
for better production of the POs, better information and market information with the establishment and 
strengthening of the Management Information Support Unit (MISU), funded late 2006 by the EC.” 
 
The awareness of local smallholders concerning the importance of commercial practices 
was increased thanks to the improved knowledge of extension workers and through 
participation in workshops and trainings.  
 
The institutional strengthening support of the private sector by the EU facilitated the 
progressive withdrawal of the Government of Vanuatu. 

Main difficulties According to the final evaluation report, the project’s relevance was undermined by flawed 
design; efficiency was hampered by funding delays and a lack of counterparts; effectiveness 
was lower than expected; the impact was uncertain; the financial and technical 
sustainability were good (but not institutionally); and cross-cutting issues were barely 
addressed. 
 
The project’s third monitoring report states that the plan had to be modified (change of 
the overall objective, of the logical framework, of the implementing agency, longer project 
execution time, etc.) because the programme was encountering big difficulties due to poor 
design. The intervention logics differed between donors, that the projects had separate 
badly constructed Logical Frameworks and that there was a lack of coordination 
mechanisms between the two donors. The donors each dealt with separate local partners 
(the Department of Agriculture and Rural Development (DARD) for the French and the 
Vanuatu Research and Technical Centre (VARTC) for the EU).  
  
The projects aimed at too many Producer Organisations, which proved that they didn’t 
learn the lessons from the first POP (POP1).  

 
The institutional structures did not allow an efficient implementation of the programme. 
And since the French and EU interventions operated through different modalities (focus 
on commercialisation of cooperatives for the French and private sector support for the 
EU), it resulted in “double reporting”. 
 
Contributions also lacked timeliness and delays in French funding had a domino-effect on 
the EU interventions. 
 
Later on, these problems were addressed by progressively adapting the Logical Framework 
(2005), establishing a monitoring and evaluation system for the overall programme (2006) 
and referring to only one implementation agency (the DARD) as it can be seen in the third 
project synopsis. 
 
According to the third monitoring report, the overall objective of the project was not 
attained because: 
 The targets were too ambitious 
 The number of producer organisations was too large; 
 Insufficient attention was paid to socio-economic factors; 
 There was inadequate human resources in the implementation agency (the 

Department of Agriculture and Rural Development, DARD); 
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Insufficient market information or marketing logistics were provided. 
Sources  Producers Organisation Project II (POP2) Project Synopsis 1, 2 & 3 

 Producers Organisation Project II (POP2) Monitoring reports 1, 2 & 3 
 Meeting notes 947, 1067 
 Ecorys, Evaluation of the Producers Organisation Project II, 2007 
 Landell Mills, Bault E., Alimentation locale des volailles, POPACA reports 
 Landell Mills, Coulter H., Coconut & Cocoa Marketing, Final Report, POPACA 

reports 
 Landell Mills, Coulter H., Coconut & Cocoa Marketing, Workshop proceedings, 

POPACA reports 
 Richard M., Systèmes de production dans la zone caféière de Tanna: quelle est la place 

de la caféiculture, POPACA reports 
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