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PART A:   
 

REPORT OF THE 2003 FRAMEWORK PROGRAMME MONITORING 
PANEL 

 
 
Executive Summary 

This is a report from an independent expert Panel convened to monitor the implementation in 
2003 of the sixth (2002-2006) Framework Programmes (FP6) and corresponding specific 
programmes of the European Community (EC) and of the European Atomic Energy Community 
(EURATOM).  The analysis covered the indirect activities of the programmes; Joint Research 
Centre activities are covered in a separate exercise. 

The 2003 Monitoring Panel (the Panel) is the first to have a more ‘light touch’ approach focused 
on a limited set of management issues.  The ‘implementation’ component of the Panel’s new 
mandate was addressed through a focus on the efficiency of the launch process for FP6.  The 
Panel RECOMMENDS that the focus of monitoring should shift from efficiency towards 
effectiveness as FP6 progresses, just as the focus of implementation shifts from launch towards 
achievement and outcomes. 

Over 100 documents relating to FP6 launch, implementation and initial outcomes were 
reviewed.  On balance, the evidence supported the conclusions of the Commission’s FP6 
Implementation Report that “the average quality of proposals has been good … the coverage of 
the work programmes (is) very satisfactory … excellent partnerships in key areas of research 
have been supported … a clear movement towards greater critical mass.” 

The Panel was able to affirm that the evaluation procedures had been fair and of high quality, 
although evaluator training should be improved.  On oversubscription, the Panel noted that, 
while the level is higher than expected, this shows that the Community action is appreciated by 
and attractive to the research community.  The two-stage submission and evaluation 
procedures should be continued and information on this should be widely communicated  

Nonetheless, the Panel also concluded that the task of monitoring could be made easier, and 
management of the FP6 process could be better supported, if there were changes to objective 
and indicator setting.  It was difficult, for example, to analyse proposal-related workflows or to 
make comparisons between activity areas.  Statistics described participation rates for different 
countries and types of organisation, but expectations for these were not generally set.  Because 
objectives were interpreted locally within programmes, and expectations might vary between 
work areas, the connection with overall FP objectives was sometimes unclear. 

The Panel therefore RECOMMENDS that the Directorates General involved with FP6 should 
consider revising their objective and indicator systems so as to support not only evidence based 
reporting of programme management but also ‘light touch’ monitoring.  Annual Management 
Plans and follow-up reports require objectives with different levels of precision and prioritised by 
scientific-technological, socio-economic and administrative objectives in a different manner.  A 
tentative structure is presented by the Panel as a starting point for consideration. 

When moving from proposal to contract, a balance is required between efficiency (speed) and 
effectiveness (value and quality).  Targets for time-to-contract should be adapted to the type 
and complexity of contracts in a stated activity area.  A concise table should be produced to 
show planned and actual proposal-related workflows per activity area.  The Panel also suggests 
that if an analysis of the impact of institutional reform on the efficiency of administration is to be 
implemented then the Commission should start the necessary preparatory work now. 
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The 2003 Panel has no further recommendations regarding the Commission’s response to the 
2002 FP Monitoring Report.  On improving dissemination, the Panel suggests that the 
Commission analyses what communities are targeted and decides how activities are monitored, 
whether sufficient resources have been allocated, and whether there should be sanctions for 
inadequate delivery.  On improvements in evaluation and assessment, it draws the attention of 
future Monitoring Panels to this for further review and suggests that the Commission should 
include assessment of socio-economic outcomes. 
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0 The work of the 2003 Monitoring Panel 

This is a report from an independent expert Panel convened to monitor the implementation in 
2003 of the sixth (2002-2006) Framework Programmes (FP6) and corresponding specific 
programmes for research, technological development and demonstration of the European 
Community (EC) and for research and training of the European Atomic Energy Community 
(EURATOM).  The analysis covered the indirect activities of the programmes whereas the Joint 
Research Centre activities are covered in a separate exercise.1 

The 2003 Monitoring Panel (the Panel) is the first to have a more ‘light touch’ approach focused 
on a limited set of management issues.  Following an analysis of the monitoring exercises that 
were carried out in 1999-2002, the independent experts conducting the 2002 Framework 
Programme (FP) Monitoring exercise recommended that  

“the monitoring is brought in line with the programme life cycles of the Framework 
Programmes, where the monitoring exercises provide the programme management 
with feedback with a more consistent focus on a small number of major issues in 
effective and efficient programme management, and when appropriate, strategic 
issues”. 

“An alternative option could be to reconfigure the annual monitoring exercise as an 
essentially internal management process and to complement it with external reviews, 
especially a mid term review”. 

The Commission has implemented these recommendations and restructured its annual 
monitoring exercises.  As a consequence, an important difference between the current exercise 
and that of previous years is that no Monitoring Panels have been set up for the specific priority 
areas.  Thus the remit of the 2003 Panel is more modest than its predecessors. 

The mandate set for the Panel (and the relevant sections of this Report) is: 

• 

• 

• 

                                                

To monitor the Commission’s services follow-up of the recommendations of the monitoring 
2002 of the previous FPs and corresponding specific programmes (Section 1). 

To provide an analysis of and comments on the implementation of the sixth framework 
programmes and the completion of previous framework programmes (Section 2). 

To make a review of the methodologies used for objective setting, the development of 
indicators, and follow-up mechanisms (Section 3). 

The Panel did not address the experiences with the new FP6 instruments as this task is 
assigned to the Marimón Panel2. 

The Panel met three times in Brussels in the period mid-April to mid-June.  Most information 
considered by the experts was retrieved either from Commission documents or from a limited 
set of interviews.  The Commission services were able to provide the Panel with more than 100 
relevant documents and associated statistical analyses.  Those used by the Panel are listed in 
an Annex.3 

 
1  See Note for the attention of the members of the Board of Governors -24 May 2004- and JRC 

Annual Activity Report. 
2  Report of the Marimón Panel, “Evaluation of the effectiveness of the New Instruments of Framework 

Programme VI”, 21 June 2004. 
3  We refer to the documents as DOC-XX corresponding to a unique number for each document. The 

Annex to this report lists all these documents. 
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The orientation of the Panel’s mandate is also in line with the Commission’s current 
administrative reform, which introduced a Strategic Planning and Programming cycle and 
Activity Based Management (ABM) to improve transparency, accountability and efficiency 
through better planning, implementation, monitoring and evaluation of activities.  The mandate 
of the Panel required it to analyse relevant components of the key documents in this strategic 
planning cycle and report on progress and achievements.  It was anticipated that the follow-up 
reports4 based on the Annual Management Plans (AMP) would provide the most appropriate 
information to assess progress made. 

1 Follow up of recommendations from the 2002 monitoring report 

The 2002 FP Monitoring Report made 10 recommendations [DOC-2] to each of which the 
Commission subsequently responded [DOC-41 to 50]. 

On recommendation (1) that the Commission should increase efforts to develop coherent 
information on the new instruments - Integrated Projects (IPs) and Networks of Excellence 
(NoEs) – the Commission responded that a new internal Task Force has been set up to ensure 
consistency in the implementation of the new instruments.  In addition, a high level expert group 
(the Marimón Panel) conducted a mid-term evaluation.  The intensive work activity carried out 
by this Panel is expected to allow a comprehensive and consistent assessment of the impact of 
the New Instruments as well as indications to overcome any emerging drawbacks of the 
mechanisms.  The Monitoring Panel has not been able to include their findings in this report, as 
the Marimón report was not published before the Monitoring Panel’s final meeting. 

On recommendation (2) that the role of advisory groups should be clarified, the follow-up 
concerns a reference to the appointment letter by Commissioner Busquin to Advisory Groups 
members, where stringent role specifications are described.  This was reiterated at a meeting 
the Commissioner had with Advisory Group Chairs in February. 

On recommendation (3), the Commission has taken action to widen its role in research 
infrastructures by launching a call for design studies and construction of new infrastructures.  In 
FP5 its role was limited to providing trans-national access to existing infrastructures.  An 
evaluation of the results of this call will be published in August 2004.  The European Strategy 
Forum for Research Infrastructures (ESFRI) has published its first Annual Report (DOC-50). 

Concerning the recommendation (4) to improve links between the Commission’s human 
resource management and its Activity Based Management processes, such needs and 
redeployment of human resources are under continuous review.  In 2003, 50 supplementary 
posts were granted to enable the smooth transition between FP5 and FP6.  The impact of such 
additional human resources on the effectiveness of services’ activities has still to be monitored.  
Despite this change, however, the follow-up report of, for example, DG Research [DOC-20] 
mentions continuing staff overload in various activity areas in 2003. 

Dissemination of results (recommendation 5) has been a prominent concern for consecutive 
Monitoring Panels.  The Panel believes that improving the dissemination of results has been 
taken seriously by the Commission, although further work will be needed to build on these 
actions.  It notes that a new action has been launched to set-up a comprehensive internal 
archiving system of final reports where files and reports will be held from the start of calendar 
year 2003.  How the community can make use of this system needs to be communicated more 
clearly.  A new feature throughout FP6 is the introduction in the model contract of a requirement 

                                                 
4  These are self-assessment reports from all Directorates General involved in FP6. In the case of DG 

Information Society, these components consisted of the part 1.2.2 of its Annual Activity Report for 
2003 related to the implementation of the Information Society Technologies (IST) priority of the Sixth 
Framework Programme (FP6) and of actions related to Networking and Computing infrastructures 
for research within FP6.  
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for contractors to engage with actors beyond the research community and to take measures to 
ensure suitable publicity.  The Panel sees this as an important step forward. 

The Panel does not feel that a formal recommendation on dissemination is required but 
suggests that the Commission analyses what communities are targeted for 
dissemination and decides how activities are monitored, whether sufficient resources 
have been set against these activities, and whether there are sanctions if contractors do 
not perform these tasks adequately. 

The improvement of evaluation and impact assessment (recommendation 6) has been taken up 
by the establishment of a multi-annual evaluation plan included in the Annual Management 
Plan.  This plan sets out which Community activity will be evaluated at which moment, whether 
it is done internally or externally and for what budget.  This is intended to increase the 
coordination between studies and to tackle evaluation more systematically. 

In Section 2.4 below, the Panel is able to conclude that evaluation procedures for proposals 
under FP6 have been fair and of high quality.  Despite the fact that the evaluation of new 
instruments was a new experience for all involved, the fact that it revealed no major or 
exceptional problems is reassuring. 

The five-year assessment of FP5 is underway and should give deeper insight into the 
achievements of the FP5 activities.  Ex-ante assessment – including clear objectives and 
performance indicators - is now a mandatory requirement for all future major activities and will 
form a basis for evaluations.  In so far as the Panel can judge from the DGs’ self assessment 
reports [DOC-20 to 24], however, little effort has thus far been given to impact assessment and 
monitoring on the level of the priority areas and most efforts are done at the central level. 

The Panel was told that the Commission has recently completed the establishment of a 
dedicated Unit and a working group on ex-ante impact assessment.  The Panel is particularly 
keen that this Unit should start work soon and should undertake that work on the basis of clear 
objectives and ex-ante definitions of impacts. 

While the Panel is not minded to make any further recommendations on evaluation and 
assessment, it spent much time in consideration of the issue and the attention of future 
Monitoring Panels is drawn to this for further review. 

Recommendation (7) to support Candidate Countries (CCs) (today most of them are new 
Member States) has been met, through continuation of the regular activities of the Action Plan 
for supporting CCs.  A dedicated call focused on CCs has been launched.  Regular meetings 
with Personal Representatives of Research Ministers from CCs as well as Conferences in CCs 
have been held. 

Recommendation (8) to rethink the role of SMEs is in the process of being addressed by the 
Interservices Task Force on SMEs through several actions aiming at stimulating a wider 
participation: 

Definition of different targets of SME participation per priority area, taking into consideration 
inherent variation of potential interest; This varies between a target of 25% for Priority 
Theme Area 2 (Information Society Technologies) to 8% in Priority Theme Area 4 
(Aeronautics and Space) [DOC-68] 

• 

• 

• 

• 

Facilitation measures, such as workshops, information seminars and Integrated Projects 
dedicated to SMEs (i.e. SME-IP in Priority Theme Area Nanotechnologies [DOC-69]); 

Issue of two monitoring and good practice reports; 

Call for projects specifically dedicated to SMEs (collective and collaborative research). 
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The Panel did not have the resources to review the impact of the actions of the Inter-services 
Task Force on SMEs but stresses that the degree of participation of SMEs - especially in 
programmes addressing areas with important SME populations - remains an important indicator 
for acceptance of the FPs.  This issue should be given due attention in future monitoring. 

The Panel noted that recommendation (9) to replace the four year FP structure with a longer 6-
7 year cycle, retaining flexibility by adapting the work programmes, would be part of higher level 
decision-making rather than immediate action. 

Finally, as described in the Introduction, the Commission has changed its monitoring process in 
line with recommendation (10) of the 2002 Monitoring Panel. 

There were also recommendations made in the 2002 Monitoring Report of Specific programmes 
[DOC-40 to 51].  Most of these are either in line with those of the synthesis FP5 Monitoring 
report or they address issues that are programme-specific.  Among these, however, the Panel 
wishes to draw attention to the following recommendations that have particular and generic 
relevance to FP6: 

The Monitoring Report Innovation/SME support programme asks the Commission to 
respond to the concerns of the Panel that the Co-ordination Group, set up to co-ordinate the 
activities of the “innovation units” under FP5, will not operate under FP6 and that there is no 
explicit provision to transfer its mandate, or the lessons learned from its operation in FP5, to 
the new instruments of FP6.  The Commission’s response was that it is envisaged that the 
Groups of Directors for each research priority will assure that the innovation dimension is 
taken into account. The Research and Innovation chapter of FP6 specific programme 
“Structuring the ERA” foresees an action line to analyse and evaluate innovation in 
Community research activities (including new instruments) [DOC-43]. 

• 

• 

• 

The 2003 Monitoring Panel did not have the resources to review the implementation 
of these actions but would like to stress that the innovation dimension should be 
addressed explicitly in FP6 research priorities. 

The INCO Monitor Panel recommends the incorporation of the “Gender in Science” 
dimension into all relevant information and documentation associated with international 
cooperation in FP6.  The Quality of Life Panel also suggests that the impact of gender-
related activities should be measured.  The Commission’s response [DOC-44 and 49] was 
that the gender dimension is indeed taken into account in all documents related to the 
implementation of FP6.  Gender as a cross-cutting issue has been considered during 2003 
evaluations and it has also been strengthened in the 2004 work programme.  It is also said 
that this issue is addressed by a guide for proposers and a related manual. 

The Panel has not had time to review documentation on the cross-cutting issue of 
gender but suggests that this might be reviewed specifically in the future. 

The Growth Monitoring Report recommends that the impact of reform on the efficiency of 
the administrative process should be investigated as a matter of priority by the 2004 
Monitoring Panel, to which the Commission services agreed [DOC-45]. 

The Panel suggests that if an analysis of the impact of reform on the efficiency of 
administration is to be implemented then the Commission should start the necessary 
preparatory work now by defining indicators and collecting information so as to 
conduct an exercise based on sound and timely evidence. 
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2 Implementation of the sixth Framework Programmes and completion of the previous 
Framework Programmes 

2.1 What is meant by implementation? 

The Panel’s mandate requires it to provide an analysis of and comments on the implementation 
of FP6.  The recommendation on which this builds also suggested that the process of 
monitoring should provide programme management with feedback with a more consistent focus 
on a small number of major issues in effective and efficient programme management.  This sets 
a background to the Panel’s interpretation of its role and the main focus for its work. 

The Panel has, in the course of its meetings and its review of documents, spent some time in 
debating the possible ‘ideal’ extent of its work, the necessary constraints on what it can actually 
do within a ‘light touch’ approach and the key aspects of implementation that it might most 
usefully address.  It concluded that it needed to distinguish between aspects of implementation 
that could be seen in terms of management efficiency (‘doing things correctly’) and aspects 
seen in terms of strategic effectiveness (‘doing the correct things’).  Achieving both scientific 
objectives (funding quality projects that cover all key targets and objectives in research work 
programmes) and socio-economic objectives (for example: getting the optimal balance of 
Member States and candidate countries, and the right balance of SMEs and other private sector 
partners) are part of implementation effectiveness.  Achieving management objectives (for 
example: rapid distribution of calls for proposals, evaluating those proposals in good time and 
via a quality process and issuing contracts in a timely manner) is part of implementation 
efficiency. 

The Panel was mindful that effectiveness is of prime importance to those most involved in 
delivering the outcomes of FP6, because this will repay the wider economy in wealth creation 
and by improving the quality of life.  On the other hand, such effectiveness will be a critical 
consideration for those monitoring committees taking the longer term view, such as the five-year 
assessment of FP5.  Thus, on balance, the Panel accepted advice from the Commission and 
from the Panel’s predecessor directing it to a critical consideration of efficiency.  In essence, 
therefore, the focus of the Panel’s analysis was on the efficiency of implementation and 
programme management, but members were of the firm opinion that this analysis could only be 
meaningful if understood in the context of effectiveness.  The Panel therefore also paid due 
attention to evidence of effectiveness where it was available. 

The Panel RECOMMENDS that the focus of monitoring should shift from efficiency 
towards effectiveness as FP6 progresses, just as the focus of implementation shifts from 
launch towards achievement and outcomes.  The Commission will recognise that the 
necessary evidence required for analysis will shift with this focus. 

2.2 Launch of the Sixth Framework Programme 

With the launch of FP6 in late 2002, the year 2003 was the first year in which the new 
Framework Programme could properly be implemented.  Not only was this a large and complex 
programme in itself but there was also a new set of instruments, in particular the Integrated 
Projects (IPs) and the Networks of Excellence (NoEs), to explain and make available to the 
community.  The Commission is therefore to be congratulated on the extraordinary efforts that 
were invested by its skilled and competent staff in taking this launch forwards. 

The Commission’s FP6 Implementation Report [DOC-13] provides a concise overview of action 
and outcomes up to March 2004.  The Panel found this a useful introduction to its work and 
noted in particular the Commission’s view that “the average quality of proposals has been good 
… the coverage of the work programmes (is) very satisfactory … excellent partnerships in key 
areas of research have been supported … a clear movement towards greater critical mass.” 
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The Panel welcomes the fact that the Commission has taken steps to address the critical issues 
that came out of the first year experience.  These steps include: 

Addressing the over-subscription issues through continued focussing of the work 
programmes and being more prescriptive about the instruments to be used. 

• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

Special calls to promote co-operation with acceding and candidate countries. 

Improvement of the guidance documents related to the NoEs to overcome the initially high 
level of confusion. 

Launching additional and top-up calls to promote the participation of SMEs in appropriate 
areas. 

Analysing the use and effectiveness of the two-stage submission and evaluation procedure. 

The Implementation Report [DOC-13] and associated statistical information [DOC-14 and 15] 
allowed the Panel to assess the scale of implementation in 2003 and early 2004. 

To March 2004, 92 calls have been published (including 4 calls under Euratom FP6). 

As of 15 March, 2004, over 23,000 proposals had been received, involving 140,000 
participants from over 50 countries in and outside Europe.  These proposals also covered 
human resources and mobility activity.  This response demonstrated, as anticipated, a high 
level of interest among the research community in the opportunities presented by FP6. 

A total of 2187 proposals were retained for funding.  As of 15 March, 2004, over 1300 
contracts had been signed, with another 650 contracts in the process of being finalised. 

Of the proposals received, around 11,500 had been evaluated by mid-January, 2004. 

The total EU contribution in these contracts amounts to 2.8 Beuro (including one Article 169 
action for 200 Meuro).  Nearly 0.5 Beuro has already been paid in advance payments. 

The Commission has implemented a number of simplifications to project management in FP6 
compared to FP5 [DOC–27].  FP6 has considerably simplified proposal submission forms, 
which are reduced to one summary page, one page of details for each participant and one table 
of costs/effort for the whole project.  There is no requirement to break down project costs into 
categories other than very broad categories of use (research, demonstration, management, 
training).  Although this is more user friendly for the participants, it also makes the evaluation of 
proposals more difficult in terms of assessing the match between efforts/deliverables and 
resources. 

The contract preparation forms are simplified in a similar fashion.  Guides for proposers are 
considerably reduced in length and detail and are limited to information needed at the proposal 
stage.  Each guide is tailored to the specific call and instrument for which the proposal is being 
prepared.  Instead of 35 variations of contracts in FP5, FP6 has one standard contract for all 
instruments (except Marie Curie actions and EURATOM fellowships) with four different Annex 
IIIs for specific instruments (IPs, NoEs, SME specific actions and integrated infrastructure 
initiatives).  There is complete flexibility for the contract partners as to how eligible costs are 
allocated, within the limits of the technical work to be carried out.  Cost reporting can now be 
done according to each contractor’s own accountancy rules and not according to pre-defined 
cost categories and rules [DOC-27]. 

An implementation aspect that is considered to be of great importance to the users of FP6 is the 
reduction of the time to contract (i.e. the time between proposal deadline and the signed 
contract for successful applicants) and also the time needed to inform unsuccessful applicants.  
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The Panel had little quantitative information to benchmark FP6 with FP5 or to assess ‘time to 
contract’ and the related workflows: processing the proposals, selecting the successful 
proposals, carrying out the contract negotiations.  Furthermore, the information on the 
implementation of work programmes [DOC-20 to 24] and progress in workflows is not made in 
such a way that would allow a comparative overview for all priority areas.  Some individual 
areas did give details on how many proposals have been successful and what proportion of 
these have signed contracts, but others did not provide this information. 

The Panel concluded that a direct comparison between FP5 and FP6 timing and process would 
have been of limited value, because the new instruments and other changes made such a 
comparison difficult on any sensible like-for-like basis. 

The Panel acknowledges that there is a possible trade-off between increasing the speed of 
procedures (to allocate funds efficiently) and increasing the ‘value for public money’ (to enhance 
effectiveness).  Value for money can be expected to increase with careful contract negotiations.  
Furthermore, there can be no single standard for the average time to contract because 
negotiations will vary with the type and complexity of typical contracts in a certain activity area.  
Nevertheless, setting targets for each element of the process should be part of the 
management framework against which actual activity can be monitored and through which the 
hard work of the Commission can be more readily demonstrated to the wider community. Each 
priority area should synthesise timetables for their calls, specifying progress in handling 
proposals in subsequent stages, against the anticipated time schedule set at the start of these 
calls. This should not be used to meticulously manage workflows, but to serve as an early-
warning system in the exceptional cases where progress faces serious problems.  

The Panel suggests that, for future monitoring exercises, a concise table is produced to 
show the expected and observed proposal-related workflows per activity area.  This is 
linked to its recommendation on objectives and indicators (below). 

The high oversubscription rate was, for the research community, a major issue with these first 
calls.  It has led to disappointment for many in the user communities and particularly with those 
whose proposals passed the evaluation thresholds.  The total funding requested in all proposals 
was 28736,3 Meuro, those of proposals passing the evaluation 9426 Meuro, while the funding 
allocated to retained proposals was 4550,08 Meuro [DOC-13].  This leads to a success rate of 
almost 19% for all proposals and 43% for the successful proposals. 

The success rates of proposals passing the evaluation differed between priority areas, with 
success rates beneath 50% in Food Quality and Safety, and in the priority area of Sustainable 
Energy Systems [DOC-13].  By contrast, success rates were much higher for DG-Fish projects; 
compared with FP5, and the over-subscription rate was much lower [DOC-101A].  The 
Commission’s analysis shows that oversubscription was related to two situations common to 
any research funding programme: (i) where many proposals failed the evaluation thresholds 
because key messages in the call or associated documentation were not clear enough; and (ii) 
where funds were too small to support a higher proportion of the proposals that successfully 
passed the evaluation. 

The first situation suggests that there was a large share of proposals that were either out of 
scope or not of sufficiently high quality.  In fact, 5085 out of 11547 proposals reached the 
evaluation threshold (=44%).  Particular issues occurred in Information Society Technologies 
where only 24% reached the evaluation threshold, in Nanotechnology and Nanoscience (22%), 
in priority area of Sustainable Energy Systems (19%) and particularly in NEST (13%) [DOC-13].  
The Panel recognises that steps are already being taken to address and ameliorate this 
problem.  It is partly a consequence of the progressive, natural shift of FP6 into new areas of 
and new priorities for research.  The lower rate of over-subscription reported in DOC-101A is 
attributable to the more mature, well-established profile of research in this area. 

The Panel noted that a positive aspect of this oversubscription is that it shows that the 
Community actions and instruments are well appreciated and are attractive to large parts of the 
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research community.  Competition allows a good level of selectivity and appropriate value-for-
money to be maintained across the Framework Programmes. 

The Panel was told that messages about the level of funding that could be requested in the new 
instrument were not clear to the proposers [DOC–13].  In particular, the concept of NoEs was 
not always understood.  (The evaluation of the new instruments is addressed by the Marimón 
Panel’s report).  In addition, the Panel noted that some work programmes that were open to all 
types of instruments have suffered from increased over-subscription. 

It was clear across all programme areas that the traditional instruments (Specific Targeted 
Research or Innovation Projects, STRePs) remained very popular [e.g. DOC-101A].  The Panel 
concluded that due balance in funding between instruments would need to be maintained so as 
to provide the full range of opportunities to researchers.  It would not be appropriate to shift 
funding too soon or too strongly towards new instruments before their approach and procedures 
are properly established and their effects fully understood. 

The Commission is to be congratulated on its efficiency in managing the transition from FP5 to 
FP6.  The transition from FP4 to FP5 was troublesome and the execution of the first contracts 
and transfer of funding to the contractors was much delayed.  One could expect that with the 
introduction of the new instruments and significant oversubscription, this would be even worse 
in FP6, but this was not the case.  A comparison of first-year financial execution between FP5 
and FP6 shows that, although the projected commitment of funding was 100% in the first years 
of both, FP6 was better in the actual transfer of funding as 93% of committed funding was 
spent, while this was only 51% in the first year of FP5 [DOC-61]. 

2.3 Work programmes, general objectives and clarity 

The policy documents and promotional publications for FP6 and the separate specific 
programmes are comprehensive.  Nonetheless, it will be widely recognised that FP6 is an 
ambitious undertaking that also presents new strategic options compared to FP5.  Taking into 
account the increasing number and diversity of members and associated members, it is to be 
expected that such major changes will not always be immediately understood and adopted by 
those user groups at whom they are targeted. 

The Panel recognised that undue emphasis on statistics relating to the first tranche of project 
proposals and their evaluation could give rise to unnecessary concern.  For example, 
unreasonable expectations of preliminary results on indicators such as ‘coverage per area’, 
‘success ratio’, and ‘SME participation’, could lead to premature assumptions about problems 
arising from, for example, initially low levels of participation of industrial partners.  This would, in 
turn, promote concern about the flow of technological innovation required to maintain future 
competitiveness.  While such scrutiny and analysis is needed, this must be appropriate to the 
stage of development.  The true picture may not emerge until FP6 has ‘settled down’. 

FP6 addresses a complex matrix of scientific and technological objectives and uses an 
extremely large instrumental framework.  A common structure is indispensable to making the 
approach transparent to all parties involved, starting with the translation of the strategic 
documents mentioned above into systematic and uniform reporting by the DGs and programme 
correspondents and committees.  The Commission has common procedures, rules, reporting 
models and guidelines to ensure a common approach in the implementation of the FP6 
programme.  This includes, for example, reporting to the programme committees.  At present 
the various DGs involved in FP6 use somewhat different formats for presenting data and 
information, as do the programme committees.  While the Panel could not reasonably insist on 
common reporting systems merely for its own convenience, it must be appreciated that this 
diversity makes general monitoring and benchmarking much more difficult. 

Members of the Panel observed that there were clear cultural differences, as well as structural 
differences, in the approach used for reporting on the various thematic priorities [DOC-101 to 
121].  We felt that this could indicate some differences in the ways in which the Commission 
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services interacted with the various target groups, perhaps based on past experience or of 
differences in the make-up of the research community.  The consequence is, of course, that 
coverage is focussed in different ways between these different areas.  For example, in priority 
area ‘Information Society Technologies’ the communication contains more frequent references 
to the general objectives than other documents [DOC-102].  It provides specific examples 
illustrating the good results in the various areas, while no problems are mentioned.  Future 
priorities are included in the reports, suggesting that there is a good control on the further 
implementation of the programme including the coverage of all objectives and specific targets.   
By contrast, in priority area ‘Nanotechnology and Nanoscience’ the communication is far more 
detailed and very analytical, covering all critical aspects of the implementation and leaving room 
for discussion on future priorities [DOC–103].  These may be equally good approaches but they 
are less readily comparable for the Monitoring Panel. 

The Work Programmes published by the different research priorities play a key role as they 
establish the specific scientific orientation and breakdown for the calls.  As they are aimed at 
the scientific community in Europe and internationally, their quality is a determinant of FP6 
appeal and leadership [DOC-74 to 84 and DOC-101 to 118].  They should be strongly argued 
documents identifying research directions, opportunities and options, and providing guidance 
for evaluation.  The Work Programme documents are essential to convey the image of a 
programme adequately led by a blend of political and scientific vision; flexible, but consistent in 
its components and over time.  The Work Programmes are easily accessible on CORDIS 
(http://www.cordis.lu/fp6/find-doc.htm#wps). 

The Work Programmes also allow some flexibility among research activities within the fixed 
four-year period of an FP.  The Commission uses this option frequently.  From the launch of 
FP6 in December 2002, the Work Programmes for ‘focusing and integrating community 
research’ have been updated eight times.  The programme on ‘structuring the European 
Research Area’ has been updated six times, and the nuclear programme has been updated 
once [DOC-13].  Each of these changes has been related to specific calls. 

The Panel concluded, from this evidence, that the coverage of the work areas had been 
adequate in 2003, but that scale and diversity inevitably lead to some unevenness in 
implementation.  The Commission services will need to consider how they can ensure this does 
not lead to unevenness of outcome.  The problem is that FP6 is large and some priorities 
inevitably advanced rapidly while others are as yet less well developed. The Panel also noted 
(in respect of the development of objectives, as we discuss below) that the different programme 
committees have to some extent made their own interpretation of the overall FP6 objectives.  A 
consequence is that programme aims are not always clearly connected between more 
disaggregated levels and overall FP6 objectives.  Furthermore, there is no overarching 
mechanism to bring the outcomes of work programmes back together and thereby to consider 
whether the separate parts have achieved the intended purpose of the whole.  This matter will 
be for later Monitoring Panels to address. 

2.4 Evaluation procedures 

On the basis of the extensive analyses of external experts, reviewed by the Panel, we can state 
that the evaluation procedures have been fair and of high quality.  Despite the fact that the 
evaluation of new instruments was a new experience for all involved, the fact that it revealed no 
major or exceptional problems is reassuring. 

The most important sources of information on the evaluation procedures are a summary report 
of independent observers of the first round of FP6 evaluation sessions [DOC–14] and two 
external monitoring reports on the 1st and 2nd call proposal evaluation [DOC-34 and 35 in the 
IST priority].  All reports for the various calls for the programme committees were also made 
accessible to the Panel [DOC-101 to 121].  The Panel appreciates that the Commission has 
used external experts to observe these proposal evaluation sessions so as to obtain an 
independent opinion on the appropriateness of these procedures.  The Panel has no detailed 
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recommendations in this regard but anticipates that these standards will be maintained in the 
future, in order to make further improvements in the proposal evaluation procedures. 

A number of issues arise from these reports.  Of these, the key ones noted by the Panel are: 

Evaluators had difficulties in assessing the ‘horizontal’ aspects of the proposals, especially 
as there are so many evaluation criteria to be used.  One of the major problems for the 
evaluators was the process of pinpointing scientific and socio-economic considerations and 
reconciling their evaluation to clearly justifiable marks [DOC-14, 34 and 35]. 

• 

• 

• 

• 

• 

• 

The newly introduced hearings added value to the evaluation process. 

The inadequate quality of the consensus and evaluation summary reports reduces the 
credibility of the EU evaluation process, because these reports are used as feedback to the 
proposers. 

There is value in feedback from the proposers to the National Contact Points. 

The Independent Observers stated that the two-stage procedure should restrict itself to 
scientific and technological aspects [DOC–14]. 

The complexity of the evaluation process meant that guidance was not always sufficient 
and briefings were not always clear.  The Panel endorses the suggestion that the 
Commission should provide better training for evaluators. 

2.5 Participation rates in the response to calls 

The report of the 2002 Monitoring Panel [DOC-2] expressed concern about the low expected 
participation rates in FP6 both of the acceding and candidate countries and of SMEs.  We found 
that these concerns were justified. 

Success rates for proposals from the acceding and candidate countries were lower in all priority 
areas than for partners from the member states and associated countries [DOC-15] and lower 
than expected [DOC-13].  The biggest difference (11 % candidate compared to 26 % member) 
was in “Life Sciences, Genomics and Biotechnology for Health" while the smallest difference 
was in "Food Quality and Safety" (14 % cf. 17%) and "Nanotechnologies and Nanoscience" (8% 
cf. 11%). 

Particular disappointment was caused by the low number of coordinators from acceding and 
candidate countries.  Thus far there have been no coordinators of IPs or NoEs from those 
countries [DOC-25].  It may be, however, that time is required to build a sufficient basis of 
experience to equip people for these challenging roles. 

Special actions have already been taken to strengthen candidate countries’ capacity to 
participate in European research.  In 2003, there was a special call aimed at funding entities to 
network national contact people in each candidate country, to undertake individual actions for 
SMEs, to network centres of research excellence, and to organize information events.  A 
second call, restricted to candidate countries, is envisaged this year with the aim of improving 
research capacities in other ways [DOC-13].  These measures should improve the opportunities 
for new member states and candidate countries to contribute to the ERA. 

FP6 new instruments place significant requirements on the management capacity of participant 
organisations.  This might reduce the willingness of smaller institutions to coordinate, or even to 
participate in, the IPs or NoEs.  A widespread concern is the low interest and success rate of 
SMEs, for which the overall participation target is 15% in budgetary terms.  After 92 calls, the 
overall result in FP6 is only 13.1 % [DOC-25].  The SME participation rate varies between 
priority areas and themes.  For example, it is naturally low in aerospace and global change 
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research, but in (nano)materials and food - which are traditionally SME sectors - one would 
expect a higher participation rate.  This range of involvement is not surprising and reminds us 
that uniform targets are inappropriate.  DG InfSo addressed a related concern, noting that there 
seem to be no SMEs in FP6 that were not already participants in FP5.  This is worrying in terms 
of Community innovation strategies, which aim to have a broad and long lasting impact on the 
industrial fabric of Europe.  There are several actions planned for increasing SME participation, 
e.g. via top-up calls, and via calls on topics of specific SME interest for SME integrated projects 
and STREPS.  The implementation of these measures should significantly increase their 
capacity to participate in FP6. 

Industrial participation in general is currently being analyzed by the Commission services.  
There may be general trends in industry that have led to decreased direct company interest in 
FP6, alongside a shift from corporate research to academic-based collaboration [DOC-13].  
Regarding the low industrial interest in NoEs, the Commission has obtained feedback that 
suggests that industry does not identify a need for more networking by means of the FP6 
instruments.  One additional problem with the new instruments may be the requirement for a 
long-term commitment, which may not be compatible with the shorter planning cycle and R&D 
flexibility of the industrial sector. 

2.6 Management Information Systems: tools for programme management 

The DGs’ self-assessment reports [DOC-20 to 24] frequently report on the lack – or rather the 
late operational availability - of management tools and systems and the burden this imposed on 
the implementation of FP6. 

The FP6 IT System is described in a document presented to the Panel [DOC-100].  The IT 
System is intended to be a common system for all DGs to enable the processing of funding 
proposals, evaluation, the development of contracts and the management of projects 
throughout FP6.  It consists of a suite of linked modules, which can be used (either stand-alone 
or as a whole) as needed by each DG in order to support its requirements. 

The Panel was told that the development and implementation of the FP6 IT system had met a 
number of challenges.  The most generic of these was described as the “management of 
change”, in persuading programme managers to adopt the common electronic system.  There 
were also specific challenges, which held-up development and implementation.  For example, 
the Marie Curie Fellowships programme used a cost measure of “person months” rather than 
Euros and this required a translation tool to link resource measures. 

Despite these problems, contracts for new proposals were linked to the system by the end of 
2003.  DG InfSo had shown a rapid migration to the new system and a strong commitment to its 
future use.  Other DGs appeared more likely to take a “menu” approach, using some modules 
and not others. 

The Panel believes that further work with system users will be needed where the level of 
information available for interpretation was initially of variable quality.  Additional 
encouragement will also overcome the concerns of those users who found that specific 
components which they required were unavailable or had changed at a late stage, due to 
difficulties of development and implementation during late 2003. 

The Panel accepted that it was problematic to develop a complex system alongside the rapid 
implementation of the Framework Programme.  Nonetheless, the Panel noted that this was a 
challenge faced by developers for many IT applications and it would be impossible to complete 
and then freeze the development of an FP.  It was therefore necessary pragmatically to accept 
user needs in developing a system that was straightforward, robust and flexible in supporting 
the different DG cultures.  The Panel particularly noted the comments made by the external 
monitors of the FP6 IST thematic priority (DOC-34), that a simplification in approach might be 
desirable.  Gradual increase in sophistication over several cycles might be more workable than 
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an attempt to complete all the desirable aspects of the IT system in a single cycle.  
Furthermore, it is unclear what further changes may be required for FP7. 

2.7 Completion of previous Framework Programmes 

A considerable number of projects from previous Framework Programmes, particularly from 
FP5, are still ongoing.  The Commission is managing the follow-up and payment of these 
projects.  A small number of units in DG Research report difficulties in completing contracts and 
making the allocated payments in a minor share of the FP4 projects [DOC-20].  As the self-
assessment reports do not identify what share of human resources is used for managing 
previous Framework Programmes and what for implementing FP6, the Panel cannot make a 
judgement as to what degree the continuing management of previous FPs influences, and 
perhaps impedes, the workflows in 2003. 

The Commission’s preparation of the impact assessments of the previous Framework 
Programmes, in particular the Five Year Assessment of FP5, is underway [DOC-20 and 63]. 

In 2003, work focused on the operational preparation of the Five Year Assessment 1999-2003 
[DOC-20], which combines ex ante, intermediate and ex post evaluation aspects.  This work is 
planned and closely monitored by the Interservices Steering Group set up for this purpose.  
Several impact studies are (about to be) launched in preparation of the Five Year Assessment, 
in addition to a bibliometric study, and research landscape analyses. 

The studies completed during the first semester of 2003 include: 

Impact study on FP3 and FP4 activities. • 

• 

• 

• 

• 

• 

• 

Review of monitoring efforts 1999-2002, included in 2002 monitoring. 

Methodological pilot evaluation on Technology Implementation Plans (FP5). 

2.8 Concluding remarks 

The Panel concluded that the overall implementation of the Framework Programme in 2003 
was carried out in an efficient fashion, in so far as the evidence allowed us to see, and that the 
evaluation procedures had been fair and of high quality. 

We RECOMMENDED that, as considerable attention was focused on launching FP6 and its 
new instruments, effort should in future be made to consider not only the efficiency of the 
Commission’s actions but also its effectiveness (Section 2.1). 

Critical issues - particularly those concerning the new instruments and oversubscription - have 
been identified by the Commission and actions to address them have been undertaken.  The 
Panel was not able to assess whether these actions have yet been effective. 

Attention is required in the following areas: 

Improved dissemination of results and the active involvement of contractors in this activity. 

Continuation of specific actions for evaluating and improving SME participation in FP6. 

A comparative analysis of proposal related work-flows.  This includes information per 
priority area (and per instrument) on the progress to contract, set against stated targets. 

Improved objective and indicator setting to support efficient programme management, 
together with the development and implementation of a system of indicators that addresses 
the effectiveness of all FP6 activities, across the DGs concerned. 
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Better training for evaluators, and better reconciliation of effectiveness evaluation to 
justifiable marks. 

• 

• Continuation of introducing ex-ante and ex-post impact assessment exercises at the level of 
the Commission’s priority areas and closely linked to the overall objectives of FP6. 

3 Methods and processes for defining objectives, development of indicators and follow-up 
mechanisms 

Monitoring of a management process should use the objectives and indicators set by managers 
for their own use.  So long as the methodology for objective setting and for the development of 
indicators is well founded and properly used, then the process is more effectively implemented 
and the cost of monitoring is minimised.  Monitoring becomes ‘light touch’ and supports 
management rather than imposing additional accountability. 

The Panel expected to see an evident 
relationship between the objectives used 
in the different levels of FP6, while 
anticipating that management goals would 
be reflected in clear differences in the 
indicators appropriate to each area and 
specific to each programme. 

We expected that it would be possible to 
see a relationship between overall FP6 
‘effectiveness’ objectives and the 
‘efficiency’ objectives that naturally 
predominate in the implementation work 
and Annual Management Plans (AMPs) of 
the DGs. 

We also expected to see the objectives 
and indicators set for Work Programmes.  
These are underpinned by the 
Commission’s own strategic planning and programming cycle and activity based management 
in the AMPs, captured by the follow-up reports.  We expected that these reports would identify 
the actual levels of activity achieved against threshold indicators set for each objective. 

If all these expectations were met then the implementation of FP6 would be entirely susceptible 
to ‘light touch’ monitoring (see Introduction).  The Secretariat General has developed a detailed 
guide for ‘Defining Objectives and Indicators’ [DOC-62].  This should have enabled the DGs to 
move towards an effective structure of programme and project objectives at different 
hierarchical levels.  Indeed, the proposition that the monitoring of FP6 implementation can take 
place with the time frame and mandate indicated for the Monitoring Panel’s cycle of work 
presupposes that a well developed structure of indicators is both sought and expected. 

In practice, the Panel’s hopes were not fully met.  The Panel noted, however, that there are 
many signs of emerging good practice and that there is every reason to suppose that - in the 
near future - work could be completed in a pattern close to the ideal model. 

First, we recognised that FP6 has multiple objectives articulated at different levels in the 
Commission (overall Community objectives stated in the Decisions to launch FP6 and its 
specific programmes, the Commission’s Annual Policy Strategy, the annual objectives at DG 
level, and the specific objectives in the work programmes).  These objectives are not always 
translated unambiguously through the chain of policy implementation.  This manifests itself in 
the uneasy interface between socio-economic, scientific and administrative objectives.  For 
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example, [DOC-20] (self-assessment report of DG Research) identifies both SME participation 
and participation of candidate countries among its indicators under each AMP activity headings.  
Considerable statistical information was supplied that related to these indicators [e.g. DOC-15 
to 19] but the Panel was left to make its own judgment about whether the outcomes for different 
countries were appropriate and sufficient. 

Second, observers have suggested that the culture of the Commission has historically been 
orientated more towards efficiency rather than effectiveness.  Consequently, we detected a gap 
in management’s approach to objectives, so that budget implementation is defined as an 
indicator while the effectiveness of that deployment remains unmeasured.  As we noted above, 
this effectiveness is perhaps an issue for later review elsewhere, but that does not avoid the 
need for ex-ante objectives and indicators to be set. 

Third, the Panel found that many ‘indicators’ were in fact nothing of the kind.  They were 
actually more akin to disaggregated goals or objectives, which could have been nested under 
the principal objectives.  Fourth, and allied to this problem, we found that few ‘indicators’ were 
given any clear threshold or expected value to index achievement.  We are conscious that this 
may sound as if we expected an extensive application of quantitative indicators but this is not 
so; indeed, we caution against a solely quantitative approach.  We did expect, however, that 
where an indicator appeared then it would be qualified by a statement about what value or level 
of achievement might be expected during the monitoring period. 

Fifth, the Panel found that the challenge it faced due to the lack of clear indicators was amplified 
by the lack of consistency between programmes and DG reporting approaches.  We are 
sympathetic to cultural distinctions between directorates that arise from their historical roles.  At 
the same time, monitoring is difficult when comparisons across programmes are obscured by 
such differences.  We are not therefore able to comment on divergences or convergences in 
methodology, nor can we comment on discrepancies in approach. 

Well developed indicators and target setting were found in DOC 54 (AMP, DG-Enterprise), but 
the respective self-assessment report, DOC 22 (DG Enterprise, 2003 self-assessment report) 
contains neither indicators nor commentary.  Future self-assessment reports on Research and 
Innovation should provide a detailed review of the progress achieved as these strands of FP6 
develop and data become available.  On the other hand, DG-Research self-assessment 
provided a comprehensive set of indicators with an attached commentary [DOC-20], but these 
indicators actually had no target values.  DG Information Society provided an extract of its 
Annual Activity Report for 2003 [DOC-102B] with information on the implementation of the 
Information Society Technologies (IST) priority of the FP6 and of actions related to Networking 
and Computing infrastructures for research within FP6 together with a self-assessment report 
[DOC-21].  This report was not explicitly structured around the implementation of FP6 but was 
instead destined as a contribution to the Five Year Assessment exercise and therefore more 
focussed on FP5 than on the implementation of FP6.  DG-Enterprise [DOC-22] provided 
insufficient information on indicators and expected achievements.  DG-Fisheries [DOC-23] 
provided a well structured document, like DG-Research, but the indicators were again sub-
objectives and we could not judge whether FP6 implementation plans had been met.  However, 
other evidence – including presentations to the Panel – has convinced us that it is entirely 
feasible for much more relevant objectives and indicators to have been developed across the 
DGs and that these could be applied with only minor changes in management approach. 

An examination of the central guidance from the Secretary General [DOC-62] reveals some 
weaknesses.  We believe that further development is required to help the DGs address their 
task.  In particular, the Panel suggests that the ‘key recommendations’ in chapter 4 require 
better examples than is at present the case.  This approach to indicators, which we entirely 
endorse, cannot be readily employed by users without simpler examples that properly reflect 
the methodology. 

Specific indicators should not be introduced solely for the purpose of enabling the monitoring 
system.  Monitoring should consist of three simple steps: first, checking that the Commission’s 
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processes used for establishing objectives and indicators are well founded and appropriate; 
second, confirming that the indicators developed by each DG responsible for part of FP6 are 
relevant and meet standard criteria (as suggested in DOC-62); third, reporting on the extent to 
which actual performance reflected in self-assessment reports meets targets and thresholds.  

The Panel RECOMMENDS that the DGs involved with FP6 should consider revising their 
objective and indicator systems so as transparently to support not only evidence-based 
reporting of programme management efficiency but also ‘light touch’ monitoring.  A 
distinction between indicators for project monitoring, process evaluation and impact 
assessment should be made so they can be used appropriately in different exercises. 

The Panel recognised that much hard work has gone into thinking about well structured 
systems and implementing them, but this is not yet captured in simple reporting mechanisms.  
We suggest the following tentative structure as a starting point for consideration: 

Principles of efficient and effective 
implementation Possible outline indicators 

The calls for proposals attract sufficient high quality 
research proposals 

Targets for how many proposals are 
expected to be submitted and what share are 
expected pass the evaluation thresholds 

Call information and guidelines and research area 
descriptions are sufficiently clear to avoid excessive 
numbers of proposals outside the scope of the intended 
research 

Target for over-subscription, particularly of 
those proposals below the threshold 

The evaluation of proposals is balanced to provide a 
timely response and at the same time provide the 
Community with good value for public money 

Targets for each type of programme and 
instrument of how rapidly proposal 
negotiations are likely to be completed 

The proposals that are selected fulfil the objectives set 
out in the work programmes in terms of the type of 
research actors expected to take part 

Qualitative description of what type of actors 
should be expected to take part 

Quantitative target of how many SMEs 
should be expected 

Quantitative target as to how many new 
member state participants, etc should be 
expected 

The proposals that are selected fulfil the objectives set 
out in the work programmes in terms of the relevance of 
the research to socio-economic objectives 

Review of extent to which funded proposals 
meet these objectives  

The proposals that are selected fulfil the objectives set 
out in the work programmes in terms of the relevance of 
the research to the scientific objectives and to coverage 
of the target research areas 

Review of extent to which funded proposals 
meet these objectives and the extent to 
which required research is being covered 

We perceive a natural reluctance on the part of programme managers in the past to make 
specific statements about participation rates when responses to calls could be unpredictable  
However, sufficient track record exists for estimates and projections now to be more readily 
made.  The Commission should make better use of existing R&D statistics, market, sector and 
technology studies, in order to assess ex-ante what type of participants could be expected to 
participate in particular calls and ex-post to identify possible blind spots in the population of 
participants.  This includes the systematic use of feedback loops (e.g. through National Contact 
Points) to track and comment on the observed divergences in participation rate of industries, 
candidate countries, and other specific target groups. 

The Panel reaffirms the need to avoid undue emphasis on measures that can be quantified, 
although these will tend to provide significant information about the efficiency of FP6 
implementation.  It is absolutely clear that qualitative measures are critical to contextual 
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understanding and that summary reviews of these qualitative aspects are likely to be 
particularly important in understanding the effectiveness of FP6 implementation. 
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4 Conclusions and recommendations  

All users and observers recognise that the task faced by the Commission in running a 
Framework Programme across 15, and now 25, countries, involving many participants in many 
disciplines, from different sectors, using a wide range of languages and contrasting research 
administrative systems is extremely challenging.  The Panel therefore wishes ahead of any 
other comments to congratulate the Commission on its notable achievements: 

Efficient handling of the transition from FP5 to FP6 in a short time despite hampering 
factors (e.g. constraints on the FP6 IT System, last minute changes in contractual 
arrangements). 

• 

• 

• 

• 

• 

Launching a large number of calls that successfully attracted a huge number of proposals. 

Executing these proposals in a faster time than the first year of FP5. 

Maintaining a high standard of evaluation. 

Making preparations for the Five Year Assessment (1999-2003). 

Nonetheless, it is the responsibility of a Monitoring Panel to report in detail on the exceptions 
rather than to dwell at greater length on the excellent and efficient performance it has generally 
found.  There are a number of issues on which further progress needs to be made.  In 
particular, the Panel spent much time considering the better use of the Annual Management 
Plans as a tool for effective and efficient programme management and it particularly noted 
concerns regarding impact assessment and dissemination. 

I.  (Defining objectives and indicators, Section 3)  The Panel RECOMMENDS that the DGs 
involved with FP6 should consider revising their objective and indicator systems so as 
transparently to support not only evidence-based reporting of its efficient programme 
management but also ‘light touch’ monitoring. 

The system of Annual Management Plans, follow-up reporting and monitoring does not yet 
seem to work well enough to serve as a management tool.  This is due in part to objectives that 
have been stated with different levels of precision and by prioritising scientific-technological, 
socio-economic and administrative objectives in a different manner.  In addition the current 
series of reported indicators and their lack of value labels set a challenge to the Panel in 
monitoring progress.  The Panel was told of other indicator systems, but did not receive specific 
reports on these. 

For future monitoring exercises that have the same ‘light touch’ construction, the Panel 
suggests the following.  The Panel should be provided with a limited set of documents focusing 
on implementation according to the Annual Management Plans and based on a clear set of 
indicators with targets that the Panel can assess.  Preferably this information should be 
harmonised across all DGs (in so far as this does not undermine or cut across other reporting 
requirements) in order to facilitate an overall comparison. 

A distinction between sets of indicators for project monitoring, process evaluation and impact 
assessment should be made so that they can be used appropriately in different exercises. 

The Panel also suggests that if an analysis of the impact of institutional reform on the efficiency 
of administration is to be implemented then the Commission should start the necessary 
preparatory work now by defining indicators and collecting information so as to conduct an 
exercise based on sound and timely evidence. 
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II.  (Implementation, Section 2.2) The Panel suggests that, for future monitoring 
exercises, a concise table is produced to show the expected and observed proposal-
related workflows per activity area.  This is linked to its recommendation on objectives 
and indicators (below). 

In a time where scientific and technological developments are extremely rapid and industrial 
R&D cycles become shorter, it is important that successful applicants can commence their 
research activities as fast as possible.  The flow of proposal related work goes through several 
stages, not all of which can be influenced by the Commission.  The Panel recognised there are 
also some merits in taking due time to move from proposal to a signed contract.  Careful and 
reflective assessment of proposed activities and deliverables by programme officers can be 
beneficial if it creates ‘value for public money’.  The ideal mean provides a balance between 
efficiency (speed) and effectiveness (value and quality).  In addition, particularly with the new 
instruments and the large size of consortia, the research partners need time to come to fair and 
appropriate agreements.  Thus targets for time-to-contract cannot be prescriptive but should be 
adapted to the type and complexity of typical contracts in a certain activity area. 

III.  (Implementation, Section 2.1)  The Panel RECOMMENDS that the focus of monitoring 
should shift from efficiency towards effectiveness as FP6 progresses, just as the focus 
of implementation shifts from launch towards achievement and outcomes.  The 
Commission will recognise that the necessary evidence required for analysis will shift 
with this focus. 

In addition to the many input-oriented efficiency indicators, the Commission should develop a 
framework of effectiveness indicators that address anticipated outcomes in scientific-
technological terms as well as socio-economic terms.  This should be introduced at the level of 
its activity areas.  Many anticipated outcomes can only be measured in the medium to long 
term, so attaching a time frame to these indicators will be necessary. 

We do not underestimate the challenge in developing useful indicators of effectiveness.  We 
have noted the problem that evaluators already face in reconciling marks in this regard.   

It may also be that, in due course and after a number of trial cycles, the experience of the light 
touch approach will indicate a shift from an annual monitoring exercise to a more continuous 
process of monitoring that makes best use of the intellectual capital and experience built up in 
each successive group of experts. 

(Follow-up 2002 - Dissemination).  The Panel does not feel that a formal recommendation 
on dissemination is required but suggests that the Commission should analyse which 
communities are targeted for dissemination and decide how activities are monitored, 
whether sufficient resources have been set against these activities, and whether there 
are sanctions if contractors do not perform these tasks adequately. 

Measures so far taken by the Commission have been instrumental to the creation of 
indispensable tools for effective dissemination actions: CORDIS website, archiving system, 
communication and editorial support to contractors.  The introduction of binding conditions for 
contractors to “engage with actors beyond the research community” is a prerequisite for any 
increase in effective dissemination. 

Making dissemination and interaction with wider audiences a part of the contract is an 
improvement that the Panel applauds.  The Commission will need to take a proactive position in 
this to ensure that these activities are not left until the project is nearly complete.  Generally 
speaking, scientific players take less interest in dissemination beyond the research community, 
i.e. political, social and economic stakeholders.  Hence, only limited resources are dedicated to 
dissemination and this is regarded as a secondary objective of FPs.  A stronger emphasis on 
dissemination of results would help, however, in getting political support for increased resources 
for European scientific and technological development.  Indeed, greater and more transparent 
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public accountability by FPs is required to maintain and increase resources devoted to 
European research in the future. 

A stronger and more proactive approach will be necessary to improve dissemination and 
technology transfer.   At the same time, it is accepted that these activities are inherently 
complex and remain intertwined with legal aspects related to intellectual property. 

(Follow-up 2002 – Evaluation and assessment).  While the Panel is not minded to make 
any particular recommendations on evaluation and assessment, other than those made 
regarding objectives and indicators, it spent much time in consideration of the issue and 
the attention of future Monitoring Panels is drawn to this for further review. 

On the basis of the extensive analyses of external experts observing the evaluations in FP6, the 
Panel was able to conclude that the evaluation procedures have been fair and of high quality.  
Despite the fact that the evaluation of new instruments was a new experience for all involved, 
the fact that it revealed no major problems is reassuring. 

It did note that the reconciliation by evaluators of ‘effectiveness’ considerations to clearly 
justifiable marks is a problem that has still to be resolved, that evaluation summary reports are 
not always of sufficient quality and that training, guidance, and briefing for evaluators could be 
improved. 

Because of the large effort required to process the volume of calls, proposals and contracts, 
there has been only limited attention available for designing a framework for monitoring the 
results of the actions and instruments, particularly on the priority area levels.  The Panel 
appreciates that ex-ante evaluations have become a recognised tool in the Commission’s 
programme management. 

In particular, the Panel has suggested (above) that the Commission should also insist on 
including an assessment of anticipated socio-economic impacts of projects carried out within 
FP6.  As some of the project management responsibility has shifted to the research consortia, 
the Commission needs to instruct these consortia in an early stage as to which indicators 
should be developed and monitored at the project level to support later evaluation.  

(Implementation, Section 2.2 – Oversubscription).  The Panel noted that the level of 
oversubscription is higher than expected.  It also noted that this shows that the 
Community action and instruments are well appreciated by and attractive to the research 
community and that action is being taken to ameliorate any excess. 

We suggest that, in order to avoid future excessive over-subscription, the Commission should 
continue with its two-stage submission and evaluation procedures taking into account the 
lessons that it has learned from the experiences in 2003, such as limiting the evaluation of first 
stage proposals to the scientific-technological aspects.  This should be communicated clearly to 
the wider community in order to re-attract those that have been disappointed in the past. 
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ANNEX 

List of documents seen by the Monitoring Panel 
  
No Title 

1 
2002 Synthesis External Monitoring Report on the activities conducted under 
the European Research Area and the EC/Euratom Research Framework 
Programmes 

2 2002 External Monitoring Report on European Research Area Activities (ERA) 

3 
2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of: Quality of Life and Management of 
Living Resources 

4 
2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of: User-Friendly Information Society 
(IST) 

5 2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of: Competitive and Sustainable Growth 

6 

2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of: 
Energy, Environment and Sustainable Development (EESD) 
Sub-Programme: "Sustainable Development, Global Change and Ecosystems 
Sub priority Global Change and Ecosystems" 

7 

2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of: 
Energy, Environment and Sustainable Development (EESD) 
Sub-Programme: Non-Nuclear Energy 

8 
2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of:  
Confirming the International Role of Community Research 

9 
2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of:  
Promotion of Innovation and Encouragement of Participation of SMEs 

10 

2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of:  
Improving the Human Research Potential and the Socio-economic Knowledge 
Base 

11 

2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of:  
Research and Training in the field of Nuclear Energy 
Sub-Programme: Controlled Thermonuclear Fusion 

12 

2002 External monitoring report on the Specific Programme for Research and 
technological Development in the field of:  
Research and Training in the field of Nuclear Energy 
Sub-Programme: Nuclear Fission and Radiation Protection 

13 

FP6 Implementation Report (March 2004) (=Commission's appraisal of launch 
of FP6) 
- Annex 1: Overview of the Work Programme updates so far for the EC 
'integrating and strengthening' and 'structuring' programmes and for the 
Euratom specific programme 
- Annex 2: Table on First Call Result for 2003 as of 16/1/04 
- Annex 3: Information regarding the Two-Stage Submission and Evaluation 
Procedure 
- Annex 4: Proposed Work Programme Update Schedule for 2004 
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14 

Meeting of Independent Observers of the 1st Round of the FP6 Evaluation 
Session - Summary Report 
Günther Von Sengbusch - Rapporteur  
(=Synthesis of the recommendations of external observers of the evaluation 
sessions of the first call of FP6) 

15 Participation in FP6 submitted proposals - FP6 activity areas 
FP6 all countries (=Statistics) 

16 Participation in FP6 submitted proposals - FP6 activity areas 
FP6 Member States (=Statistics) 

17 Participation in FP6 submitted proposals - FP6 activity areas 
FP6 Candidate Countries (=Statistics) 

18 Participation in FP6 submitted proposals - FP6 activity areas 
FP6 Associate Countries (=Statistics) 

19 Participation in FP6 submitted proposals - FP6 activity areas 
FP6 Third Countries (=Statistics) 

20 DG Research - Follow up on FP activities 2003 (=Self assessment DG 
Research) 

21 

The Implementation, Effectiveness and Impact of EU Society Research and 
Technology  
Development 1999-2003 - An assessment by DG-Information Society of the 
European Commission 
(=Self assessment IST) 

22 DG Enterprise 2003 - Self Assessment Report 

23 DG Fisheries 2003 - Self Assessment Report 

24 DG Energy and Transport 2003 - Self Assessment Report 

25 Powerpoint presentation of the Sixth Framework Programme by (Brendan 
Hawdon) 

26 SP1: 'Integrating and strengthening' programme (EC Treaty) (Brendan 
Hawdon) 

27 Some examples of major project management simplifications in FP6 compared 
with FP5 (Brendan Hawdon) 

28 Standard Model Contract for RTD Projects (Brendan Hawdon) 

29 Basic steps to access and use the Commission Extranet "CIRCA" 

30 Directorate General Research Organigramme 

31 The Sixth Framework Programme 2002-2006 - Towards a European Research 
(=Brochure on FP6) 

32 RTD Info - Special Edition FP6 November 2002 (=Brochure on FP6) 

33 
FP6 Instruments - Implementing the priority thematic areas of the Sixth 
Framework Programme 
(=Brochure on FP6) 

34 
External Monitoring of the FP6 IST Thematic Priority - 1st Call Proposal 
Evaluation 
(=Monitoring of the second call of FP6 in IST) 

35 External Monitoring of the FP6 IST Thematic Priority - 2nd Call Proposal 
Evaluation - Final Report 12 Febr. 04 

 24



36 
Décision du Conseil arrêtant un programme spécifique de recherche, de 
développement technologique  
et de démonstration: "Intégrer et renforcer l'Espace européen de la recherche"  

37 
The New Instruments mid-term evaluation 
Key issues that should be address by the high level panel of experts 
(=mandate of the Panel Marimón) 

38 Terms of reference of the Five-Year Assessment 1999-2003 (Draft) 
39 DG Fisheries AMP2003 (extracts) 

40 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of:  
Improving the Human Resources Potential 

41 

Follow up of the recommendations of the 2002  the External monitoring report 
of the Specific Programme for Research and technological Development in the 
field of: 
Energy, Environment and Sustainable Development (EESD) 
Sub-Programme: "Sustainable Development, Global Change and Ecosystems 
Sub priority Global Change and Ecosystems") 

42 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of: 
Energy, Environment and Sustainable Development (EESD) 
Sub-Programme: Non-Nuclear Energy) ) 

43 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of:  
Promotion of Innovation and Encouragement of Participation of SMEs) 

44 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of:  
Confirming the International Role of Community Research)) 

45 
Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of: Competitive and Sustainable Growth) 

46 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of:  
Research and Training in the field of Nuclear Fission and radiation protection 

47 
Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of: Improving human potential (IHP) (ASPECTS) 

48 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of:  
Research and Training in the field of Nuclear Energy 
Sub-Programme: Controlled Thermonuclear Fusion) ) 

49 
Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of: Quality of Life and Management of Living Resources) 

50 
Follow up of the recommendations of the 2002 Synthesis External Monitoring 
Report of the activities conducted under the European Research Area and the 
EC/Euratom Research Framework Programmes) 

51 Follow up of recommendations of the 2002 External Monitoring Report of 
European Research Area Activities (ERA)) 

52 DG Energy and Transport AMP2003 (Extracts) 
53 DG Information Society AMP2003 (Extracts) 
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54 DG Enterprise AMP2003 (Extracts) 
55 Evaluation Plan of DG RTD 

56 Decision-Making (general) (=modalities of preparation and adoption of FPs and 
SPs) 

57 6th Framework Programme: Chain of legislation 

58 
Presentation of the Annual Policy Strategy 2004, the Commission's Legislative 
and Work Programme 2004 and the preparation of the Annual Management 
Plan 2004 in DG RTD (PowerPoint) 

59 Advisory Groups under FP6 (http://www.cordis.lu/fp6/eags.htm) (=list of 
members) 

60 Timing of successive framework-programmes 
61 First Year Financial Implementation FP5/FP6 

62 Defining objectives & Indicators (=rules of definition of objectives and indicators 
in the context of ABM) 

63 DG Research AMP2003 (Extracts) 
64 Contracts FP6 
65 Manuel d'évaluation FP6 
66 Participation rules FP6 
67 Participation rules - Council Regulation 

68 SME Task Force - Progress report - May 2003 (=progress report on 
participation in DG RTD of SMEs in the first calls of FP6) 

69 SME Task Force - Progress report 2 - September 2003 (=progress report on 
participation in DG RTD of SMEs in the first calls of FP6) 

70 SME participation in the FP5/IST Programme (= study on SMEs participation in 
IST under FP5) 

71 SMEs and EC RTD Programmes Task Force - Report of survey  (= study on 
SMEs participation in IST under FP5) 

72 Terms of reference of the monitoring 2003 
73 Calls / Info Packages (http://www….) 
74 Work programme: Information Society Technologies (IST) 

75 Work programme: Specific measures in support of international co-operation 
(INCO) 

76 Work programme: Human Resources and Mobility 
77 Work programme: Science and Society 
78 Work programme: Sustainable Energy Systems 
79 Work programme: Research and Innovation (SME's) 
80 Work programme: Support for the Coherent Development of Policies 
81 Work programme: Global Change and Ecosystems 

82 Work programme: Euratom Research and Training Programme on Nuclear 
Energy 

83 Work programme: Food Quality and Safety 
84 Work programme: Nanotechnology and nanosciences 
85 Statistics on the Implementation of FP5 
86 Statistics on the Implementation of FP5 (SMEs only) 
87 External comments regarding the results of the first calls of P6 

88 
Première analyse des résultats disponibles des appels à propositions du 6ème 
Programme cadre dans les domaines thématiques prioritaires (=First analysis 
of the results of the calls of FP6 in thematic priorities) 

89 Evaluation Procedure FP6 (=Processes involved from the preparation of the 
call to the signature of the contract) 

90 Procedure to Modify an FP6 Work Programme 
91 SME participation FP6 - IST - submitted proposals (=statistics and comments) 
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92 SME participation FP6 - IST - funding requested (=statistics and comments) 
93 SME participation FP6 - IST - funding submitted (=statistics and comments) 

94 SME participation FP6 - IST - number of SMEs participating in main-listed 
proposals (=statistics and comments) 

95 Marimón Panel: issues which appear to be of particular concern to Panel 
Members 

96 

External Monitoring of the 6th Framework Programme IST Thematic Priority 
1st call Proposal Evaluation / June 2003 (=brochure) 
(http://europa.eu.int/information_society/programmes/evaluation/worddoc/ist_c
all_1_monitoring_report.pdf) 

97 

External Monitoring of the 6th Framework Programme IST Thematic Priority 
2nd call Proposal Evaluation / February 2004 (=brochure) 
http://europa.eu.int/information_society/programmes/evaluation/ist_rtd/monitori
ng/index_en.htm (soon available) 

98 Follow-up to the Monitoring Panel recommendations (PPT presentation by 
Peter Johnston - DG INFSO) 

99 Current status of FP6 IT applications (presentation by David Gould) 
100 FP6 IT system (=leaflet) 

101 A to C Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 1 (Life sciences, genomics and biotechnology for health) 

102 A to C Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 2 (IST) 

103 A to J Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 3 (NMP) 

104 A to B Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 4 (Aeronautics and Space) 

105 A to D Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 5 (Food quality and safety) 

106 A to D Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 6 (Sustainable Development, global change and ecosystems) 

107 A to B Information documents related to the 1st calls of FP6 - Specific Programme 1 - 
Thematic priority 7 (Citizens and governance) 

108 Information documents related to the 1st calls of FP6 - Specific Programme 2 
(Research and innovation) 

109 A to K Information documents related to the 1st calls of FP6 - Specific Programme 2 
(Human resources and mobility) 

110 A to B Information documents related to the 1st calls of FP6 - Specific Programme 2 
(Research Infrastructures) 

111 A Information documents related to the 1st calls of FP6 - Specific Programme 2 
(Science and Society) 

112 A to D Information documents related to the 1st calls of FP6 - Cross-cutting activities 
1 - Research for policy support 

113 Information documents related to the 1st calls of FP6 - Cross-cutting activities 
1 - New and emerging science and technology (NEST) 

114 A to C Information documents related to the 1st calls of FP6 - Cross-cutting activities 
1 - SME activities 

115 A to O Information documents related to the 1st calls of FP6 - Cross-cutting activities 
1 - Specific measures in support of international co-operation (INCO) 

116 Information documents related to the 1st calls of FP6 - Cross-cutting activities 
1 - JRC activities 

117 

Follow up of the recommendations of the 2002 External monitoring report of 
the Specific Programme for Research and technological Development in the 
field of: IST 
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118 A Information documents related to the 1st calls of FP6 - Euratom - Controlled 
thermonuclear fusion 

119 Information documents related to the 1st calls of FP6 - Euratom - Management 
of radioactive waste 

120 Information documents related to the 1st calls of FP6 - Euratom - Radiation 
protection  

121 Information documents related to the 1st calls of FP6 - Euratom - Other 
activities in the field of nuclear technologies and safety 

123 Observation of the Board of Governors of the JRC on the JRC 2003 Annual 
Activity Report 

124 Set of common rules for FP6 implementation 
125 Rules of procedure programme Committee 
126 Evaluation model report FP6 

 

 

 

 

 

PART B: 
 

Responses of the Programme Management to the 
external Monitoring Report 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 

All users and observers recognise that the task 
faced by the Commission in running a 
Framework Programme across 15, and now 
25, countries, involving many participants in 
many disciplines, from different sectors, using 
a wide range of languages and contrasting 
research administrative systems is extremely 
challenging.  The Panel therefore wishes 
ahead of any other comments to congratulate 
the Commission on its notable achievements: 

• 

• 

• 

• 

• 

  

Efficient handling of the transition from 
FP5 to FP6 in a short time despite 
hampering factors (e.g. constraints on the 
FP6 IT System, last minute changes in 
contractual arrangements). 

Launching a large number of calls that 
successfully attracted a huge number of 
proposals. 

Executing these proposals in a faster time 
than the first year of FP5. 

Maintaining a high standard of evaluation. 

Making preparations for the Five Year 
Assessment (1999-2003). 

The Commission services take note of the 
positive comments of the panel concerning the 
achievements of the Commission in the 
implementation and management of 
framework programmes. 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 

Nonetheless, it is the responsibility of a 
Monitoring Panel to report in detail on the 
exceptions rather than to dwell at greater 
length on the excellent and efficient 
performance it has generally found.  There are 
a number of issues on which further progress 
needs to be made.  In particular, the Panel 
spent much time considering the better use of 
the Annual Management Plans as a tool for 
effective and efficient programme 
management and it particularly noted 
concerns regarding impact assessment and 
dissemination. 
 

I.  (Defining objectives and indicators, 
Section 3)  The Panel RECOMMENDS 
that the DGs involved with FP6 should 
consider revising their objective and 
indicator systems so as transparently to 
support not only evidence-based reporting 
of its efficient programme management but 
also ‘light touch’ monitoring. 

The system of Annual Management Plans, 
follow-up reporting and monitoring does not 
yet seem to work well enough to serve as a 
management tool.  This is due in part to 

The Commission services agree that the 
objective and indicator systems are crucial in 
supporting both evidence-based reporting of 
programme management and ‘light touch’ 
monitoring by external experts. This is entirely 
in line with the principles of the Commission’s 
ABM/SPP. The services consider the revision 
of current systems in  two phases, first in the 
context of FP6 as far as this is possible and 
second in view of FP7. 
 
However, the  identification of clearer 
objectives and indicators is challenging, not 

For FP6, progress 
towards better
objectives /indicators 
setting could be based 
in particular on:  

  
Second 
semester 2004 

- clarification of 
objectives, targets 
through road map in 
calls 
 
- implementation of 
the Guidelines on 
reporting for FP6 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 
objectives that have been stated with different 
levels of precision and by prioritising 
scientific-technological, socio-economic and 
administrative objectives in a different 
manner.  In addition the current series of 
reported indicators and their lack of value 
labels set a challenge to the Panel in 
monitoring progress.  The Panel was told of 
other indicator systems, but did not receive 
specific reports on these. 

For future monitoring exercises that have the 
same ‘light touch’ construction, the Panel 
suggests the following.  The Panel should be 
provided with a limited set of documents 
focusing on implementation according to the 
Annual Management Plans and based on a 
clear set of indicators with targets that the 
Panel can assess.  Preferably this information 
should be harmonised across all DGs (in so 
far as this does not undermine or cut across 
other reporting requirements) in order to 
facilitate an overall comparison. 

A distinction between sets of indicators for 
project monitoring, process evaluation and 
impact assessment should be made so that 
they can be used appropriately in different 
exercises. The Panel also suggests that if an 

least in the context of research , and qualitative 
changes can only be made progressively. The 
Commission services agree that the objectives 
and indicators should be linked  and conceived 
at three levels: “operational”
(administrative/management level); results and 
outcomes (short to medium term
project/programme outputs); and “impacts” 
(including longer term socio-economic 
effects).  

 

 

 Objectives and indicators across DGs 
implementing research programmes should 
converge to the extent possible while taking 
account of the different contexts in which they 
are set. For instance, the Marie Curie 
Fellowships have an ongoing Impact 
assessment study with a methodology 
developed for their particularities  and their 
objectives  (trans-national training of 
researchers). 
 
For FP6, a number of core initiatives are 
foreseen to promote these changes. A first 
opportunity is the preparation of the AMP 
2005 by end 2004 which could benefit from 
the major initiatives undertaken in the context 
of the follow-up of recommendations of the 
Marimon report on new instruments and on the 

projects 
 
- diffusion of good 
practices of thematic 
priorities to better 
assess the 
performances of 
projects 
 
- pilot actions in FP6 
related to 
objectives/indicators 
defined  for FP7 
 
- methodological 
studies. 
 
For FP7: 
definition of  
objectives/indicators 
in the context of the 
ex ante impact
assessment of FP7 

  

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
End 2005 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 
analysis of the impact of institutional reform 
on the efficiency of administration is to be 
implemented then the Commission should 
start the necessary preparatory work now by 
defining indicators and collecting information 
so as to conduct an exercise based on sound 
and timely evidence. 

 

action plan agreed in the frame of the Task 
Force on “Rationalisation and Acceleration of 
Framework programme implementation” set 
up in September 2004.  
 
In this context, various measures are 
envisaged, notably:
 
- the classification of instruments according to 
the goals which they are expected to contribute 
to and establishing targets for their 
implementation in terms of audience, EU 
contribution, size of consortia etc. and 
identification of performance indicators  
- the development of other management 
indicators, linked to the life cycle of projects 
and concerning both administration and 
scientific and technological issues. 
 
Other steps likely to contribute to the 
definition of indicators of performance  and 
impact will include: 
- the further exploitation of the data gathered 
through  the  “project reporting in FP6” which 
now details the type of information the 
contractors should regularly deliver, including 
contract management information as well as 
data on the impact of the project, for example 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 
on local employment, number of patents, of 
spin-off..);  
- the dissemination of good practices of several 
thematic priorities concerning the assessment 
of impact of projects; 
- pilot actions in FP6 concerning  indicators 
defined  for FP7; 
- the realisation of  methodological studies 
focusing on the definition of indicators.  
 
As concerns FP7, in conformity with the 
guidelines for impact assessment and ex-ante 
evaluation, the Commission services will 
identify in preparation of its proposals for FP7 
a set of verifiable objectives (where possible 
quantifiable) for each action/programme of the 
new FP, and an associated set of indicators.  
These objectives and indicators for FP7, once 
defined, could also be the basis for reflexion 
on how to improve the impact evaluation of 
FP6 research activities. 
 

The Commission Reform implied a major 
change of the management culture inside the 
institution, with the introduction of the 
Strategic Planning and Programming (SPP) 
cycle and of the Activity Based Management 
(ABM), which aimed at improving 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 
transparency, accountability and efficiency 
through better planning, implementation, 
monitoring and evaluation of activities.  
These new tools and procedures, decided at the 
level of the political authorities of the Union 
for the whole Commission, are still being 
refined and it is only at this level of decision 
that a review of the effects of this Reform can 
be decided and initiated. 

 

II.  (Implementation, Section 2.2) The 
Panel suggests that, for future monitoring 
exercises, a concise table is produced to 
show the expected and observed proposal-
related workflows per activity area.  This is 
linked to its recommendation on objectives 
and indicators (below). 

In a time where scientific and technological 
developments are extremely rapid and 
industrial R&D cycles become shorter, it is 
important that successful applicants can 
commence their research activities as fast as 
possible.  The flow of proposal related work 
goes through several stages, not all of which 
can be influenced by the Commission.  The 
Panel recognised there are also some merits in 
taking due time to move from proposal to a 

Following in particular the recommendations 
of the monitoring panel and the observations 
from Members States and Associated States in 
the horizontal configurations of the 
Programme Committees for the specific 
Programmes “Integrating and Strengthening 
ERA” and ”Structuring ERA”, it was decided 
by the Director General for Research  to  
establish a Task Force “Rationalisation and 
acceleration of Framework Programme 
implementation”. The aim is to consolidate 
stated problems (in particular, a lack of clear 
time tables for the finalisation of the different 
procedural steps has been recognised), refine 
and clarify the issues  and to identify specific 
actions that could be taken  within the short 
term to address these problems and to ensure 
an efficient and consistent application of the 

Provision to 
participants to the 
projects of a road map 
with procedural steps 
and deadlines for each 
call in Guides for 
proposers.  

 

Second 
semester 2004 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 
signed contract.  Careful and reflective 
assessment of proposed activities and 
deliverables by programme officers can be 
beneficial if it creates ‘value for public 
money’.  The ideal mean provides a balance 
between efficiency (speed) and effectiveness 
(value and quality).  In addition, particularly 
with the new instruments and the large size of 
consortia, the research partners need time to 
come to fair and appropriate agreements.  
Thus targets for time-to-contract cannot be 
prescriptive but should be adapted to the type 
and complexity of typical contracts in a 
certain activity area. 

Framework programme. 

The Task Force was established with members 
from all Directorates General implementing 
the FP6 and began work in September 2004.  

The Action Plan foresees in particular to 
provide to the participants via its introduction 
in the Guides for proposers, a road map with 
deadlines for each instrument  for each step of 
the process and to define a concrete timetable 
for the negociation of the individual contracts. 
This information would accompany each call 
for proposal. 

 

 

 

 

 

 

 
 
 

III.  (Implementation, Section 2.1)  The 
Panel RECOMMENDS that the focus of 
monitoring should shift from efficiency 
towards effectiveness as FP6 progresses, 
just as the focus of implementation shifts 
from launch towards achievement and 
outcomes.  The Commission will recognise 
that the necessary evidence required for 
analysis will shift with this focus. 

The Commission had already taken into 
account the recommendation of the 2002 
Monitoring panel suggesting that “the 
monitoring is brought in line with the 
programme life cycles of Framework 
Programmes”. Thus, the mandate for the 2003 
exercise puts an emphasis on the launch of the 
Sixth Framework Programme.  

It is intended to continue with this approach by 

Targeted mandate of 
the next monitoring 
exercise 
 
 
 
 
 
 
 

First semester 
2005 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
Commitments 

(if any) 

Deadline 

 

In addition to the many input-oriented 
efficiency indicators, the Commission should 
develop a framework of effectiveness 
indicators that address anticipated outcomes 
in scientific-technological terms as well as 
socio-economic terms.  This should be 
introduced at the level of its activity areas.  
Many anticipated outcomes can only be 
measured in the medium to long term, so 
attaching a time frame to these indicators will 
be necessary. 

We do not underestimate the challenge in 
developing useful indicators of effectiveness.  
We have noted the problem that evaluators 
already face in reconciling marks in this 
regard.   

It may also be that, in due course and after a 
number of trial cycles, the experience of the 
light touch approach will indicate a shift from 
an annual monitoring exercise to a more 
continuous process of monitoring that makes 
best use of the intellectual capital and 
experience built up in each successive group 
of experts. 

 

covering successively in the next years aspects 
which are more related to the management of 
projects - including projects of former 
Framework Programmes- and progressively 
issues more linked to the dissemination of 
results and with the analysis of the impact of 
the research undertaken, including socio-
economic aspects.  

In order to ensure that the panels have the 
necessary evidence at their disposal, it is 
already planned - to undertake a number of 
studies at Framework Programme and at 
specific programme levels, adding to those 
being produced for the Five Year Assessment 
panel.  These studies are included in the multi 
annual evaluation plan of DG RTD which is 
part of the Annual Management Plan.  
Concerning new indicators, this issue is 
already covered under point I above, although 
the Commission takes note of the panel’s 
awareness of the challenges involved in this 
task.   

In addition to analyses targeted directly to 
priority areas such as ‘Nanotechnologies and 
nanosciences knowledge-based multifunctional 
materials and new production process and 
devices’ or ‘International Cooperation’ , the 

 
 
 
 
 
 
 
 
 
Strategic and impact 
studies both at FP and 
specific programmes  
(covering thematic 
priorities and 
horizontal 
programmes) evel 

 
 
 
 
 
 
 
 
 
As from July 
2004 
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RESPONSES BY COMMISSION SERVICES TO THE 2003 MONITORING REPORT 
Experts « conclusions and 

recommendations »: Commission Services’ Responses Services’ 
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(if any) 

Deadline 

 
analyses currently planned will relate also to 
broader issues such as for instance gender, the 
networking impact of  Community research or 
its structuring impact on infrastructures and 
human resources.
More generally, the Commission services 
agree with the Panel that in essence, analyses 
have in the past focused more on efficiency of 
implementation and programme management 
than on effectiveness, and that this focus 
should be changed, “as effectiveness will be a 
critical consideration for those monitoring 
committees taking long term views such as the 
Five Year Assessment”. 

 
As concerns the monitoring approach, the 
Commission services fully agree with the 
pragmatic and continuous approach proposed 
by the panel, which is in line with the Reform 
of the Commission. 

IV. (Follow-up 2002 - Dissemination).  The 
Panel does not feel that a formal 
recommendation on dissemination is 
required but suggests that the Commission 
should analyse which communities are 
targeted for dissemination and decide how 
activities are monitored, whether sufficient 

 
At a collective level, an important effort 
recognised by the Panel has been undertaken 
recently 
by the Commission services to improve the 
dissemination of results of Community 
research activities.  
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(if any) 

Deadline 

 
resources have been set against these 
activities, and whether there are sanctions 
if contractors do not perform these tasks 
adequately. 

Measures so far taken by the Commission 
have been instrumental to the creation of 
indispensable tools for effective dissemination 
actions: CORDIS website, archiving system, 
communication and editorial support to 
contractors.  The introduction of binding 
conditions for contractors to “engage with 
actors beyond the research community” is a 
prerequisite for any increase in effective 
dissemination. 

Making dissemination and interaction with 
wider audiences a part of the contract is an 
improvement that the Panel applauds.  The 
Commission will need to take a proactive 
position in this to ensure that these activities 
are not left until the project is nearly 
complete.  Generally speaking, scientific 
players take less interest in dissemination 
beyond the research community, i.e. political, 
social and economic stakeholders.  Hence, 
only limited resources are dedicated to 
dissemination and this is regarded as a 
secondary objective of FPs.  A stronger 

During the Fifth Framework Programme, the 
initiatives taken have concerned notably 
CORDIS: the projects database (over 60,000 
records) contains ‘projects achievements’; the 
results database (ca. 10,000 records) contains 
the ‘exploitable results’ of the projects; the 
Technology Market Place re-launched in 2002, 
offers selected results (over 1,000 records) re-
edited to become ‘easy to understand’ and in 
five languages; the e-mail alert service informs 
users automatically about new research results; 
archiving of final reports according to Internal 
Control Standard 13.  
 
Under the Sixth Framework Programme, the 
Commission have also been pro-active and a 
series of new initiatives have been  taken as 
regards public awareness, such as: 
 
�  bilateral meetings with Directors and 

communication specialists, training 
meetings with Scientific Officers…. 

 
� the organisation of a first event (11/12 

May 2004) in Brussels to provide Sixth 
Framework Programme coordinators 
with information and training on 
possibilities of communicating on their 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Two day meeting for 
large projects 
coordinators. 
New similar event 
planned in Nov. 2005. 
 
 
Website accessible on 
the above conference 
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emphasis on dissemination of results would 
help, however, in getting political support for 
increased resources for European scientific 
and technological development.  Indeed, 
greater and more transparent public 
accountability by FPs is required to maintain 
and increase resources devoted to European 
research in the future. 

A stronger and more proactive approach will 
be necessary to improve dissemination and 
technology transfer.   At the same time, it is 
accepted that these activities are inherently 
complex and remain intertwined with legal 
aspects related to intellectual property. 

 
 
 
 
 
 
 
 
 
 
 
 
 

research activities with the broader 
public (TV, presentation of projects to 
the press); 

 
� the creation of a website offering to the 

Sixth Framework Programme
contractors tips and tools related to 
communication (how to write press 
releases); 

  

 
� the design of a library on 150 big 

projects, to be updated as new projects  
are launched. 

 
Mention is to be made also of the efforts 
undertaken by the network of Innovation Relay 
Centres (IRC), a tool aiming amongst others at 
disseminating results and technologies within 
its broader mandate of support to business for 
transnational technology transfer and 
cooperation. 
 
At the level of the projects, the Sixth 
Framework programme has introduced into the 
general conditions of the model contract the 
requirement for the contractors to “engage 
with actors beyond the research community…” 
and take “throughout the duration of the 

 
 
 
New web site 
accessible 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
More active 
encouragement vis à 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
First part of 
2005 
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project measures to ensure suitable publicity”. 
A letter is systematically sent to all projects 
coordinators explaining the possibilities 
offered by the Commission services to support 
dissemination related to projects activities. 
 
It has not been foreseen in the Sixth 
Framework Programme research contract to 
impose sanctions against contractors not 
complying with their contractual obligations as 
concerns the dissemination of results. It is 
more appropriate to encourage the contractors 
to have a more active attitude concerning the 
dissemination at the various stages where they 
have to deliver the activity report (interim, 
periodic and final reports). If it appears that the 
“plan for using and disseminating the 
knowledge” is not sufficient, the Commission 
services should not approve the report, and 
thus decide not to make payments. Further, if 
the Commission does not approve the reports 
this could lead to the termination of the 
contract or of the participation of the 
contractor concerned. Moreover,   attention 
should also be drawn on the actual execution 
of all contractual commitments made by the 
contractors, including as concerns possible 
innovation-related activities. 

vis of the contractors 
as concerns 
dissemination 
activities  

More restrictive 
attitude concerning 
approval of reports if 
the plan of 
dissemination is not in 
conformity with initial 
commitments. Further 
definition  of a 
strategy for 
dissemination 
including at 
programmes level, 
especially to promote 
the exploitation of 
projects results 
monitoring of these 
activities, review of 
current target 
audience,  analysis of 
resources dedicated to 
dissemination) 
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More generally, services agree with the 
necessity of a review of the target audience for 
dissemination, of an analysis of the resources 
dedicated to these activities and of the 
modalities of their monitoring in the 
perspective of a more pro active approach. 
 

V. (Follow-up 2002 – Evaluation and 
assessment).  While the Panel is not minded 
to make any particular recommendations 
on evaluation and assessment, other than 
those made regarding objectives and 
indicators, it spent much time in 
consideration of the issue and the attention 
of future Monitoring Panels is drawn to 
this for further review. 

On the basis of the extensive analyses of 
external experts observing the evaluations in 
FP6, the Panel was able to conclude that the 
evaluation procedures have been fair and of 
high quality.  Despite the fact that the 
evaluation of new instruments was a new 
experience for all involved, the fact that it 
revealed no major problems is reassuring.
It did note that the reconciliation by 
evaluators of ‘effectiveness’ considerations to 
clearly justifiable marks is a problem that has 

 
As concerns the quality of the evaluation of 
proposals, the Commission services appreciate 
the positive comments of the panel. Various 
measures have already been implemented to 
further improve the performance of the system. 
The services have drawn up a set of 
explanatory material and slides for use in the 
briefing of evaluators to help them deal with 
the “horizontal” evaluation criteria. The 
horizontal criteria are not marked, but simply 
commented on in the evaluation.
 
Furthermore, the services had already 
identified problems with the quality of 
feedback to proposers in its stock-taking 
exercise in late 2003 and have undertaken a 
thorough analysis of ways of improving the 
quality of the evaluation summary reports. The 
recommendations from this analysis have been 
presented to all services involved in the 
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still to be resolved, that evaluation summary 
reports are not always of sufficient quality and 
that training, guidance, and briefing for 
evaluators could be improved. 

Because of the large effort required to process 
the volume of calls, proposals and contracts, 
there has been only limited attention available 
for designing a framework for monitoring the 
results of the actions and instruments, 
particularly on the priority area levels.  The 
Panel appreciates that ex-ante evaluations 
have become a recognised tool in the 
Commission’s programme management. 

In particular, the Panel has suggested (above) 
that the Commission should also insist on 
including an assessment of anticipated socio-
economic impacts of projects carried out 
within FP6.  As some of the project 
management responsibility has shifted to the 
research consortia, the Commission needs to 
instruct these consortia in an early stage as to 
which indicators should be developed and 
monitored at the project level to support later 
evaluation.  

 
 

evaluation of proposals. A number of practical 
steps have been proposed to improve the 
quality of feedback. 
As part of the stock-taking exercise on the first 
calls under FP6, the Commission services also 
examined possibilities to improve the 
understanding of the evaluators of the 
evaluation process. A number of practical 
measures have been proposed and are in the 
process of implementation. In particular, the 
practice of arranging “staged” briefings of 
evaluators was strongly recommended. In 
addition, improved standard briefing and 
presentation materials have been prepared for 
use in all evaluation sessions. 
 
Regarding programme evaluation, as 
mentioned by the Panel, an ex ante impact 
assessment is now required to prepare major 
future political initiatives such as the 7th 
Framework Programme. This ex ante impact 
assessment includes information on objectives, 
measures planned, resources and expected 
results and impacts. Regular evaluation of 
activities is also required (ex post or interim 
evaluations not exceeding 6 years). In addition, 
an evaluation programme has also to be 
included in the Annual Management Plan and 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ex ante evaluation by 
DGs involved in the 
FP7 under way   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Final Report 
first semester  
2005 
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the current one mentions impact studies related 
to several programmes. 
 
But it is true that a still increased attention 
must be granted to the analysis of the results of 
activities, including in the management of 
consortia and on the basis of better defined 
indicators both for scientific and technological 
aspects and for the socio-economic dimension. 
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VI. (Implementation, Section 2.2
Oversubscription).  The Panel noted that 
the level of oversubscription is higher than 
expected.  It also noted that this shows that 
the Community action and instruments are 
well appreciated by and attractive to the 
research community and that action is 
being taken to ameliorate any excess. 

 The Commission confirms that the level of 
interest of researchers in Community RTD 
activities remains very high. There will 
undoubtedly be a “learning effect”, as 
proposers become more familiar with the new 
instruments and the Commission has already 
published additional information material to 
help improve this understanding. It is hoped 
that this could have the effect of lowering 
oversubscription, with fewer proposals 
presented that do not meet the criteria for the 
instruments in question.  

We suggest that, in order to avoid future 
excessive over-subscription, the Commission 
should continue with its two-stage submission 
and evaluation procedures taking into account 
the lessons that it has learned from the 
experiences in 2003, such as limiting the 
evaluation of first stage proposals to the 
scientific-technological aspects.  This should 
be communicated clearly to the wider 
community in order to re-attract those that 
have been disappointed in the past. 

 

In order to reduce the importance of 
subscription -which should be measured as the 
% of non-funded excellent proposals over the 
total of excellent proposals- different options 
are  available, in particular: 
 
- the possible greater use of two-stage 
submission and evaluation with short and 
simple proposal at first stage only developed at 
second stage (with the drawback of an 
extension of the time to contract); 
 
- clearer, focused information in work 
programmes, calls and guides on classification 

 
 
 
 
 
 
 
 
 
 
 
 
 

Corrective measures 
where appropriate 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Second 
Semester 2004 
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of instruments, critical mass, expected size of 
proposals  (by instruments and topics)… 

 

 

 

  17/45 


	MONITORING 2003
	IMPLEMENTATION OF ACTIVITIES
	UNDER THE EC AND EURATOM FRAMEWORK AND CORRESPONDING SPECIFIC PROGRAMMES
	JULY 2004
	PART A:
	REPORT OF THE 2003 FRAMEWORK PROGRAMME MONITORING PANEL
	Executive Summary
	This is a report from an independent expert Panel convened to monitor the implementation in 2003 of the sixth (2002-2006) Framework Programmes (FP6) and corresponding specific programmes of the European Community (EC) and of the European Atomic Ene
	The 2003 Monitoring Panel \(the Panel\) is the�
	Over 100 documents relating to FP6 launch, implem
	The Panel was able to affirm that the evaluation procedures had been fair and of high quality, although evaluator training should be improved.  On oversubscription, the Panel noted that, while the level is higher than expected, this shows that the Commun
	Nonetheless, the Panel also concluded that the task of monitoring could be made easier, and management of the FP6 process could be better supported, if there were changes to objective and indicator setting.  It was difficult, for example, to analyse prop
	The Panel therefore RECOMMENDS that the Directora
	When moving from proposal to contract, a balance is required between efficiency (speed) and effectiveness (value and quality).  Targets for time-to-contract should be adapted to the type and complexity of contracts in a stated activity area.  A conci
	The 2003 Panel has no further recommendations reg
	CONTENTS
	0The work of the 2003 Monitoring Panel2
	1Follow up of recommendations from the 2002 monitoring report2
	2Implementation of the sixth Framework Programmes and completion of the previous Framework Programmes2
	2.1What is meant by implementation?2
	2.2Launch of the Sixth Framework Programme2
	2.3Work programmes, general objectives and clarity2
	2.4Evaluation procedures2
	2.5Participation rates in the response to calls2
	2.6Management Information Systems: tools for programme management2
	2.7Completion of previous Framework Programmes2
	2.8Concluding remarks2
	3Methods and processes for defining objectives, development of indicators and follow-up mechanisms2
	4Conclusions and recommendations2
	MEMBERS OF THE PANEL
	ChairDr Jonathan Adams, Evidence Ltd, Leeds, UK
	RapporteurDr Patries Boekholt, Technopolis Ltd, Amsterdam, Netherlands
	MembersDr João Caraça, Calouste Gulbenkian Found
	Dr Christine Claus, Centexbel, Zwijnaarde, Belgium
	Prof Riccardo Galli, Sorin SpA, Milan, Italy
	Dr Lea Kauppi, Finnish Environment Institute, Helsinki, Finland
	Dr Gérard Pogorel, Ecole Nationale Supérieure de
	Paris, France
	Commission support:
	Birgit de Boissezon, DG Research
	Charles-Henri Metzger, DG Research
	Catherine Couvreur, DG Research
	The work of the 2003 Monitoring Panel
	This is a report from an independent expert Panel convened to monitor the implementation in 2003 of the sixth (2002-2006) Framework Programmes (FP6) and corresponding specific programmes for research, technological development and demonstration of th
	The 2003 Monitoring Panel \(the Panel\) is the�
	“the monitoring is brought in line with the progr
	“An alternative option could be to reconfigure th
	The Commission has implemented these recommendations and restructured its annual monitoring exercises.  As a consequence, an important difference between the current exercise and that of previous years is that no Monitoring Panels have been set up for th
	The mandate set for the Panel (and the relevant sections of this Report) is:
	To monitor the Commission’s services follow-up of
	To provide an analysis of and comments on the implementation of the sixth framework programmes and the completion of previous framework programmes (Section 2).
	To make a review of the methodologies used for objective setting, the development of indicators, and follow-up mechanisms (Section 3).
	The Panel did not address the experiences with th
	The Panel met three times in Brussels in the period mid-April to mid-June.  Most information considered by the experts was retrieved either from Commission documents or from a limited set of interviews.  The Commission services were able to provide the P
	The orientation of the Panel’s mandate is also in
	Follow up of recommendations from the 2002 monitoring report
	The 2002 FP Monitoring Report made 10 recommendations [DOC-2] to each of which the Commission subsequently responded [DOC-41 to 50].
	On recommendation \(1\) that the Commission sh�
	On recommendation (2) that the role of advisory groups should be clarified, the follow-up concerns a reference to the appointment letter by Commissioner Busquin to Advisory Groups members, where stringent role specifications are described.  This was re
	On recommendation (3), the Commission has taken action to widen its role in research infrastructures by launching a call for design studies and construction of new infrastructures.  In FP5 its role was limited to providing trans-national access to exis
	Concerning the recommendation \(4\) to improve�
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	The Panel does not feel that a formal recommendation on dissemination is required but suggests that the Commission analyses what communities are targeted for dissemination and decides how activities are monitored, whether sufficient resources have been s
	The improvement of evaluation and impact assessment (recommendation 6) has been taken up by the establishment of a multi-annual evaluation plan included in the Annual Management Plan.  This plan sets out which Community activity will be evaluated at wh
	In Section 2.4 below, the Panel is able to conclude that evaluation procedures for proposals under FP6 have been fair and of high quality.  Despite the fact that the evaluation of new instruments was a new experience for all involved, the fact that it re
	The five-year assessment of FP5 is underway and s
	The Panel was told that the Commission has recently completed the establishment of a dedicated Unit and a working group on ex-ante impact assessment.  The Panel is particularly keen that this Unit should start work soon and should undertake that work on
	While the Panel is not minded to make any further recommendations on evaluation and assessment, it spent much time in consideration of the issue and the attention of future Monitoring Panels is drawn to this for further review.
	Recommendation (7) to support Candidate Countries (CCs) (today most of them are new Member States) has been met, through continuation of the regular activities of the Action Plan for supporting CCs.  A dedicated call focused on CCs has been launche
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	Definition of different targets of SME participation per priority area, taking into consideration inherent variation of potential interest; This varies between a target of 25% for Priority Theme Area 2 (Information Society Technologies) to 8% in Priori
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	The Panel did not have the resources to review the impact of the actions of the Inter-services Task Force on SMEs but stresses that the degree of participation of SMEs - especially in programmes addressing areas with important SME populations - remains a
	The Panel noted that recommendation (9) to replace the four year FP structure with a longer 6-7 year cycle, retaining flexibility by adapting the work programmes, would be part of higher level decision-making rather than immediate action.
	Finally, as described in the Introduction, the Commission has changed its monitoring process in line with recommendation (10) of the 2002 Monitoring Panel.
	There were also recommendations made in the 2002 Monitoring Report of Specific programmes [DOC-40 to 51].  Most of these are either in line with those of the synthesis FP5 Monitoring report or they address issues that are programme-specific.  Among these
	The Monitoring Report Innovation/SME support prog
	The 2003 Monitoring Panel did not have the resources to review the implementation of these actions but would like to stress that the innovation dimension should be addressed explicitly in FP6 research priorities.
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	The Panel has not had time to review documentation on the cross-cutting issue of gender but suggests that this might be reviewed specifically in the future.
	The Growth Monitoring Report recommends that the impact of reform on the efficiency of the administrative process should be investigated as a matter of priority by the 2004 Monitoring Panel, to which the Commission services agreed [DOC-45].
	The Panel suggests that if an analysis of the impact of reform on the efficiency of administration is to be implemented then the Commission should start the necessary preparatory work now by defining indicators and collecting information so as to conduct
	Implementation of the sixth Framework Programmes and completion of the previous Framework Programmes
	What is meant by implementation?

	The Panel’s mandate requires it to provide an ana
	The Panel has, in the course of its meetings and 
	The Panel was mindful that effectiveness is of prime importance to those most involved in delivering the outcomes of FP6, because this will repay the wider economy in wealth creation and by improving the quality of life.  On the other hand, such effectiv
	The Panel RECOMMENDS that the focus of monitoring should shift from efficiency towards effectiveness as FP6 progresses, just as the focus of implementation shifts from launch towards achievement and outcomes.  The Commission will recognise that the neces
	Launch of the Sixth Framework Programme

	With the launch of FP6 in late 2002, the year 2003 was the first year in which the new Framework Programme could properly be implemented.  Not only was this a large and complex programme in itself but there was also a new set of instruments, in particula
	The Commission’s FP6 Implementation Report [DOC-1
	The Panel welcomes the fact that the Commission has taken steps to address the critical issues that came out of the first year experience.  These steps include:
	Addressing the over-subscription issues through continued focussing of the work programmes and being more prescriptive about the instruments to be used.
	Special calls to promote co-operation with acceding and candidate countries.
	Improvement of the guidance documents related to the NoEs to overcome the initially high level of confusion.
	Launching additional and top-up calls to promote the participation of SMEs in appropriate areas.
	Analysing the use and effectiveness of the two-stage submission and evaluation procedure.
	The Implementation Report [DOC-13] and associated statistical information [DOC-14 and 15] allowed the Panel to assess the scale of implementation in 2003 and early 2004.
	To March 2004, 92 calls have been published (including 4 calls under Euratom FP6).
	As of 15 March, 2004, over 23,000 proposals had been received, involving 140,000 participants from over 50 countries in and outside Europe.  These proposals also covered human resources and mobility activity.  This response demonstrated, as anticipated,
	A total of 2187 proposals were retained for funding.  As of 15 March, 2004, over 1300 contracts had been signed, with another 650 contracts in the process of being finalised.
	Of the proposals received, around 11,500 had been evaluated by mid-January, 2004.
	The total EU contribution in these contracts amounts to 2.8 Beuro (including one Article 169 action for 200 Meuro).  Nearly 0.5 Beuro has already been paid in advance payments.
	The Commission has implemented a number of simpli
	The contract preparation forms are simplified in a similar fashion.  Guides for proposers are considerably reduced in length and detail and are limited to information needed at the proposal stage.  Each guide is tailored to the specific call and instrume
	An implementation aspect that is considered to be of great importance to the users of FP6 is the reduction of the time to contract (i.e. the time between proposal deadline and the signed contract for successful applicants) and also the time needed to i
	The Panel had little quantitative information to 
	The Panel concluded that a direct comparison between FP5 and FP6 timing and process would have been of limited value, because the new instruments and other changes made such a comparison difficult on any sensible like-for-like basis.
	The Panel acknowledges that there is a possible t
	The Panel suggests that, for future monitoring exercises, a concise table is produced to show the expected and observed proposal-related workflows per activity area.  This is linked to its recommendation on objectives and indicators (below).
	The high oversubscription rate was, for the research community, a major issue with these first calls.  It has led to disappointment for many in the user communities and particularly with those whose proposals passed the evaluation thresholds.  The total
	The success rates of proposals passing the evaluation differed between priority areas, with success rates beneath 50% in Food Quality and Safety, and in the priority area of Sustainable Energy Systems [DOC-13].  By contrast, success rates were much highe
	The first situation suggests that there was a large share of proposals that were either out of scope or not of sufficiently high quality.  In fact, 5085 out of 11547 proposals reached the evaluation threshold (=44%).  Particular issues occurred in Info
	The Panel noted that a positive aspect of this oversubscription is that it shows that the Community actions and instruments are well appreciated and are attractive to large parts of the research community.  Competition allows a good level of selectivity
	The Panel was told that messages about the level 
	It was clear across all programme areas that the traditional instruments (Specific Targeted Research or Innovation Projects, STRePs) remained very popular [e.g. DOC-101A].  The Panel concluded that due balance in funding between instruments would need 
	The Commission is to be congratulated on its efficiency in managing the transition from FP5 to FP6.  The transition from FP4 to FP5 was troublesome and the execution of the first contracts and transfer of funding to the contractors was much delayed.  One
	Work programmes, general objectives and clarity

	The policy documents and promotional publications for FP6 and the separate specific programmes are comprehensive.  Nonetheless, it will be widely recognised that FP6 is an ambitious undertaking that also presents new strategic options compared to FP5.  T
	The Panel recognised that undue emphasis on stati
	FP6 addresses a complex matrix of scientific and technological objectives and uses an extremely large instrumental framework.  A common structure is indispensable to making the approach transparent to all parties involved, starting with the translation o
	Members of the Panel observed that there were clear cultural differences, as well as structural differences, in the approach used for reporting on the various thematic priorities [DOC-101 to 121].  We felt that this could indicate some differences in the
	The Work Programmes published by the different research priorities play a key role as they establish the specific scientific orientation and breakdown for the calls.  As they are aimed at the scientific community in Europe and internationally, their qual
	The Work Programmes also allow some flexibility a
	The Panel concluded, from this evidence, that the coverage of the work areas had been adequate in 2003, but that scale and diversity inevitably lead to some unevenness in implementation.  The Commission services will need to consider how they can ensure
	Evaluation procedures

	On the basis of the extensive analyses of external experts, reviewed by the Panel, we can state that the evaluation procedures have been fair and of high quality.  Despite the fact that the evaluation of new instruments was a new experience for all invol
	The most important sources of information on the 
	A number of issues arise from these reports.  Of these, the key ones noted by the Panel are:
	Evaluators had difficulties in assessing the ‘hor
	The newly introduced hearings added value to the evaluation process.
	The inadequate quality of the consensus and evaluation summary reports reduces the credibility of the EU evaluation process, because these reports are used as feedback to the proposers.
	There is value in feedback from the proposers to the National Contact Points.
	The Independent Observers stated that the two-sta
	The complexity of the evaluation process meant that guidance was not always sufficient and briefings were not always clear.  The Panel endorses the suggestion that the Commission should provide better training for evaluators.
	Participation rates in the response to calls

	The report of the 2002 Monitoring Panel [DOC-2] expressed concern about the low expected participation rates in FP6 both of the acceding and candidate countries and of SMEs.  We found that these concerns were justified.
	Success rates for proposals from the acceding and candidate countries were lower in all priority areas than for partners from the member states and associated countries [DOC-15] and lower than expected [DOC-13].  The biggest difference (11 % candidate c
	Particular disappointment was caused by the low number of coordinators from acceding and candidate countries.  Thus far there have been no coordinators of IPs or NoEs from those countries [DOC-25].  It may be, however, that time is required to build a su
	Special actions have already been taken to streng
	FP6 new instruments place significant requirements on the management capacity of participant organisations.  This might reduce the willingness of smaller institutions to coordinate, or even to participate in, the IPs or NoEs.  A widespread concern is the
	Industrial participation in general is currently being analyzed by the Commission services.  There may be general trends in industry that have led to decreased direct company interest in FP6, alongside a shift from corporate research to academic-based co
	Management Information Systems: tools for programme management

	The DGs’ self-assessment reports [DOC-20 to 24] f
	The FP6 IT System is described in a document presented to the Panel [DOC-100].  The IT System is intended to be a common system for all DGs to enable the processing of funding proposals, evaluation, the development of contracts and the management of proj
	The Panel was told that the development and imple
	Despite these problems, contracts for new proposa
	The Panel believes that further work with system users will be needed where the level of information available for interpretation was initially of variable quality.  Additional encouragement will also overcome the concerns of those users who found that s
	The Panel accepted that it was problematic to develop a complex system alongside the rapid implementation of the Framework Programme.  Nonetheless, the Panel noted that this was a challenge faced by developers for many IT applications and it would be imp
	Completion of previous Framework Programmes

	A considerable number of projects from previous Framework Programmes, particularly from FP5, are still ongoing.  The Commission is managing the follow-up and payment of these projects.  A small number of units in DG Research report difficulties in comple
	The Commission’s preparation of the impact assess
	In 2003, work focused on the operational preparation of the Five Year Assessment 1999-2003 [DOC-20], which combines ex ante, intermediate and ex post evaluation aspects.  This work is planned and closely monitored by the Interservices Steering Group set
	The studies completed during the first semester of 2003 include:
	Impact study on FP3 and FP4 activities.
	Review of monitoring efforts 1999-2002, included in 2002 monitoring.
	Methodological pilot evaluation on Technology Implementation Plans (FP5).
	Concluding remarks

	The Panel concluded that the overall implementation of the Framework Programme in 2003 was carried out in an efficient fashion, in so far as the evidence allowed us to see, and that the evaluation procedures had been fair and of high quality.
	We RECOMMENDED that, as considerable attention wa
	Critical issues - particularly those concerning the new instruments and oversubscription - have been identified by the Commission and actions to address them have been undertaken.  The Panel was not able to assess whether these actions have yet been effe
	Attention is required in the following areas:
	Improved dissemination of results and the active involvement of contractors in this activity.
	Continuation of specific actions for evaluating and improving SME participation in FP6.
	A comparative analysis of proposal related work-flows.  This includes information per priority area (and per instrument) on the progress to contract, set against stated targets.
	Improved objective and indicator setting to support efficient programme management, together with the development and implementation of a system of indicators that addresses the effectiveness of all FP6 activities, across the DGs concerned.
	Better training for evaluators, and better reconciliation of effectiveness evaluation to justifiable marks.
	Continuation of introducing ex-ante and ex-post i
	Methods and processes for defining objectives, development of indicators and follow-up mechanisms
	Monitoring of a management process should use the objectives and indicators set by managers for their own use.  So long as the methodology for objective setting and for the development of indicators is well founded and properly used, then the process is
	The Panel expected to see an evident relationship between the objectives used in the different levels of FP6, while anticipating that management goals would be reflected in clear differences in the indicators appropriate to each area and specific to each
	We expected that it would be possible to see a re
	We also expected to see the objectives and indica
	If all these expectations were met then the imple
	In practice, the Panel’s hopes were not fully met
	First, we recognised that FP6 has multiple object
	Second, observers have suggested that the culture
	Third, the Panel found that many ‘indicators’ wer
	Fifth, the Panel found that the challenge it faced due to the lack of clear indicators was amplified by the lack of consistency between programmes and DG reporting approaches.  We are sympathetic to cultural distinctions between directorates that arise f
	Well developed indicators and target setting were found in DOC 54 (AMP, DG-Enterprise), but the respective self-assessment report, DOC 22 (DG Enterprise, 2003 self-assessment report) contains neither indicators nor commentary.  Future self-assessment
	An examination of the central guidance from the S
	Specific indicators should not be introduced sole
	The Panel RECOMMENDS that the DGs involved with F
	The Panel recognised that much hard work has gone into thinking about well structured systems and implementing them, but this is not yet captured in simple reporting mechanisms.  We suggest the following tentative structure as a starting point for consid
	Principles of efficient and effective implementation
	Possible outline indicators
	The calls for proposals attract sufficient high quality research proposals
	Targets for how many proposals are expected to be submitted and what share are expected pass the evaluation thresholds
	Call information and guidelines and research area descriptions are sufficiently clear to avoid excessive numbers of proposals outside the scope of the intended research
	Target for over-subscription, particularly of those proposals below the threshold
	The evaluation of proposals is balanced to provide a timely response and at the same time provide the Community with good value for public money
	Targets for each type of programme and instrument of how rapidly proposal negotiations are likely to be completed
	The proposals that are selected fulfil the objectives set out in the work programmes in terms of the type of research actors expected to take part
	Qualitative description of what type of actors should be expected to take part
	Quantitative target of how many SMEs should be expected
	Quantitative target as to how many new member state participants, etc should be expected
	The proposals that are selected fulfil the objectives set out in the work programmes in terms of the relevance of the research to socio-economic objectives
	Review of extent to which funded proposals meet these objectives
	The proposals that are selected fulfil the objectives set out in the work programmes in terms of the relevance of the research to the scientific objectives and to coverage of the target research areas
	Review of extent to which funded proposals meet these objectives and the extent to which required research is being covered
	We perceive a natural reluctance on the part of programme managers in the past to make specific statements about participation rates when responses to calls could be unpredictable  However, sufficient track record exists for estimates and projections now
	The Panel reaffirms the need to avoid undue emphasis on measures that can be quantified, although these will tend to provide significant information about the efficiency of FP6 implementation.  It is absolutely clear that qualitative measures are critica
	Conclusions and recommendations
	All users and observers recognise that the task faced by the Commission in running a Framework Programme across 15, and now 25, countries, involving many participants in many disciplines, from different sectors, using a wide range of languages and contra
	Efficient handling of the transition from FP5 to FP6 in a short time despite hampering factors (e.g. constraints on the FP6 IT System, last minute changes in contractual arrangements).
	Launching a large number of calls that successfully attracted a huge number of proposals.
	Executing these proposals in a faster time than the first year of FP5.
	Maintaining a high standard of evaluation.
	Making preparations for the Five Year Assessment (1999-2003).
	Nonetheless, it is the responsibility of a Monitoring Panel to report in detail on the exceptions rather than to dwell at greater length on the excellent and efficient performance it has generally found.  There are a number of issues on which further pro
	I.  (Defining objectives and indicators, Section 3)  The Panel RECOMMENDS that the DGs involved with FP6 should consider revising their objective and indicator systems so as transparently to support not only evidence-based reporting of its efficient pr
	The system of Annual Management Plans, follow-up reporting and monitoring does not yet seem to work well enough to serve as a management tool.  This is due in part to objectives that have been stated with different levels of precision and by prioritising
	For future monitoring exercises that have the sam
	A distinction between sets of indicators for project monitoring, process evaluation and impact assessment should be made so that they can be used appropriately in different exercises.
	The Panel also suggests that if an analysis of the impact of institutional reform on the efficiency of administration is to be implemented then the Commission should start the necessary preparatory work now by defining indicators and collecting informati
	II.  (Implementation, Section 2.2) The Panel suggests that, for future monitoring exercises, a concise table is produced to show the expected and observed proposal-related workflows per activity area.  This is linked to its recommendation on objectives
	In a time where scientific and technological developments are extremely rapid and industrial R&D cycles become shorter, it is important that successful applicants can commence their research activities as fast as possible.  The flow of proposal related w
	III.  (Implementation, Section 2.1)  The Panel RECOMMENDS that the focus of monitoring should shift from efficiency towards effectiveness as FP6 progresses, just as the focus of implementation shifts from launch towards achievement and outcomes.  The C
	In addition to the many input-oriented efficiency indicators, the Commission should develop a framework of effectiveness indicators that address anticipated outcomes in scientific-technological terms as well as socio-economic terms.  This should be intro
	We do not underestimate the challenge in developing useful indicators of effectiveness.  We have noted the problem that evaluators already face in reconciling marks in this regard.
	It may also be that, in due course and after a number of trial cycles, the experience of the light touch approach will indicate a shift from an annual monitoring exercise to a more continuous process of monitoring that makes best use of the intellectual
	(Follow-up 2002 - Dissemination).  The Panel does not feel that a formal recommendation on dissemination is required but suggests that the Commission should analyse which communities are targeted for dissemination and decide how activities are monitore
	Measures so far taken by the Commission have been instrumental to the creation of indispensable tools for effective dissemination actions: CORDIS website, archiving system, communication and editorial support to contractors.  The introduction of binding
	Making dissemination and interaction with wider audiences a part of the contract is an improvement that the Panel applauds.  The Commission will need to take a proactive position in this to ensure that these activities are not left until the project is n
	A stronger and more proactive approach will be necessary to improve dissemination and technology transfer.   At the same time, it is accepted that these activities are inherently complex and remain intertwined with legal aspects related to intellectual p
	\(Follow-up 2002 – Evaluation and assessment\)�
	On the basis of the extensive analyses of external experts observing the evaluations in FP6, the Panel was able to conclude that the evaluation procedures have been fair and of high quality.  Despite the fact that the evaluation of new instruments was a
	It did note that the reconciliation by evaluators
	Because of the large effort required to process the volume of calls, proposals and contracts, there has been only limited attention available for designing a framework for monitoring the results of the actions and instruments, particularly on the priorit
	In particular, the Panel has suggested (above) that the Commission should also insist on including an assessment of anticipated socio-economic impacts of projects carried out within FP6.  As some of the project management responsibility has shifted to 
	\(Implementation, Section 2.2 – Oversubscription
	We suggest that, in order to avoid future excessive over-subscription, the Commission should continue with its two-stage submission and evaluation procedures taking into account the lessons that it has learned from the experiences in 2003, such as limiti
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	PART B:
	Responses of the Programme Management to the
	external Monitoring Report
	All users and observers recognise that the task faced by the Commission in running a Framework Programme across 15, and now 25, countries, involving many participants in many disciplines, from different sectors, using a wide range of languages and contra
	Efficient handling of the transition from FP5 to FP6 in a short time despite hampering factors (e.g. constraints on the FP6 IT System, last minute changes in contractual arrangements).
	Launching a large number of calls that successfully attracted a huge number of proposals.
	Executing these proposals in a faster time than the first year of FP5.
	Maintaining a high standard of evaluation.
	Making preparations for the Five Year Assessment (1999-2003).
	Nonetheless, it is the responsibility of a Monitoring Panel to report in detail on the exceptions rather than to dwell at greater length on the excellent and efficient performance it has generally found.  There are a number of issues on which further pro
	The Commission services take note of the positive comments of the panel concerning the achievements of the Commission in the implementation and management of framework programmes.
	I.  (Defining objectives and indicators, Section 3)  The Panel RECOMMENDS that the DGs involved with FP6 should consider revising their objective and indicator systems so as transparently to support not only evidence-based reporting of its efficient pr
	The system of Annual Management Plans, follow-up reporting and monitoring does not yet seem to work well enough to serve as a management tool.  This is due in part to objectives that have been stated with different levels of precision and by prioritising
	For future monitoring exercises that have the sam
	A distinction between sets of indicators for project monitoring, process evaluation and impact assessment should be made so that they can be used appropriately in different exercises. The Panel also suggests that if an analysis of the impact of instituti
	The Commission services agree that the objective 
	However, the  identification of clearer objectives and indicators is challenging, not least in the context of research , and qualitative changes can only be made progressively. The Commission services agree that the objectives and indicators should be li
	Objectives and indicators across DGs implementing research programmes should converge to the extent possible while taking account of the different contexts in which they are set. For instance, the Marie Curie Fellowships have an ongoing Impact assessment
	For FP6, a number of core initiatives are foreseen to promote these changes. A first opportunity is the preparation of the AMP 2005 by end 2004 which could benefit from the major initiatives undertaken in the context of the follow-up of recommendations o
	In this context, various measures are envisaged, notably:
	- the classification of instruments according to the goals which they are expected to contribute to and establishing targets for their implementation in terms of audience, EU contribution, size of consortia etc. and identification of performance indicato
	- the development of other management indicators, linked to the life cycle of projects and concerning both administration and scientific and technological issues.
	Other steps likely to contribute to the definition of indicators of performance  and impact will include:
	- the further exploitation of the data gathered t
	- the dissemination of good practices of several thematic priorities concerning the assessment of impact of projects;
	- pilot actions in FP6 concerning  indicators defined  for FP7;
	- the realisation of  methodological studies focusing on the definition of indicators.
	As concerns FP7, in conformity with the guidelines for impact assessment and ex-ante evaluation, the Commission services will identify in preparation of its proposals for FP7 a set of verifiable objectives (where possible quantifiable) for each action/
	These objectives and indicators for FP7, once defined, could also be the basis for reflexion on how to improve the impact evaluation of FP6 research activities.
	The Commission Reform implied a major change of the management culture inside the institution, with the introduction of the Strategic Planning and Programming (SPP) cycle and of the Activity Based Management (ABM), which aimed at improving transparen
	These new tools and procedures, decided at the level of the political authorities of the Union for the whole Commission, are still being refined and it is only at this level of decision that a review of the effects of this Reform can be decided and initi
	For FP6, progress towards better  objectives /indicators setting could be based in particular on:
	- clarification of objectives, targets through road map in calls
	- implementation of the Guidelines on reporting for FP6 projects
	- diffusion of good practices of thematic priorities to better assess the performances of projects
	- pilot actions in FP6 related to objectives/indicators defined  for FP7
	- methodological studies.
	For FP7:
	definition of  objectives/indicators in the context of the ex ante impact assessment of FP7
	Second semester 2004
	End 2005
	II.  (Implementation, Section 2.2) The Panel suggests that, for future monitoring exercises, a concise table is produced to show the expected and observed proposal-related workflows per activity area.  This is linked to its recommendation on objectives
	In a time where scientific and technological developments are extremely rapid and industrial R&D cycles become shorter, it is important that successful applicants can commence their research activities as fast as possible.  The flow of proposal related w
	Following in particular the recommendations of th
	The Task Force was established with members from all Directorates General implementing the FP6 and began work in September 2004.
	The Action Plan foresees in particular to provide to the participants via its introduction in the Guides for proposers, a road map with deadlines for each instrument  for each step of the process and to define a concrete timetable for the negociation of
	Provision to participants to the projects of a road map with procedural steps and deadlines for each call in Guides for proposers.
	Second semester 2004
	III.  (Implementation, Section 2.1)  The Panel RECOMMENDS that the focus of monitoring should shift from efficiency towards effectiveness as FP6 progresses, just as the focus of implementation shifts from launch towards achievement and outcomes.  The C
	In addition to the many input-oriented efficiency indicators, the Commission should develop a framework of effectiveness indicators that address anticipated outcomes in scientific-technological terms as well as socio-economic terms.  This should be intro
	We do not underestimate the challenge in developing useful indicators of effectiveness.  We have noted the problem that evaluators already face in reconciling marks in this regard.
	It may also be that, in due course and after a number of trial cycles, the experience of the light touch approach will indicate a shift from an annual monitoring exercise to a more continuous process of monitoring that makes best use of the intellectual
	The Commission had already taken into account the
	It is intended to continue with this approach by covering successively in the next years aspects which are more related to the management of projects - including projects of former Framework Programmes- and progressively issues more linked to the dissemi
	In order to ensure that the panels have the necessary evidence at their disposal, it is already planned - to undertake a number of studies at Framework Programme and at specific programme levels, adding to those being produced for the Five Year Assessmen
	In addition to analyses targeted directly to prio
	As concerns the monitoring approach, the Commission services fully agree with the pragmatic and continuous approach proposed by the panel, which is in line with the Reform of the Commission.
	Targeted mandate of the next monitoring exercise
	Strategic and impact studies both at FP and specific programmes  (covering thematic priorities and horizontal programmes) evel
	First semester 2005
	As from July 2004
	IV. (Follow-up 2002 - Dissemination).  The Panel does not feel that a formal recommendation on dissemination is required but suggests that the Commission should analyse which communities are targeted for dissemination and decide how activities are moni
	Measures so far taken by the Commission have been instrumental to the creation of indispensable tools for effective dissemination actions: CORDIS website, archiving system, communication and editorial support to contractors.  The introduction of binding
	Making dissemination and interaction with wider audiences a part of the contract is an improvement that the Panel applauds.  The Commission will need to take a proactive position in this to ensure that these activities are not left until the project is n
	A stronger and more proactive approach will be necessary to improve dissemination and technology transfer.   At the same time, it is accepted that these activities are inherently complex and remain intertwined with legal aspects related to intellectual p
	At a collective level, an important effort recognised by the Panel has been undertaken recently
	by the Commission services to improve the dissemination of results of Community research activities.
	During the Fifth Framework Programme, the initiat
	Under the Sixth Framework Programme, the Commission have also been pro-active and a series of new initiatives have been  taken as regards public awareness, such as:
	bilateral meetings with Directors and communicati
	the organisation of a first event (11/12 May 2004) in Brussels to provide Sixth Framework Programme coordinators with information and training on possibilities of communicating on their research activities with the broader public (TV, presentation of 
	the creation of a website offering to the Sixth Framework Programme contractors tips and tools related to communication (how to write press releases);
	the design of a library on 150 big projects, to be updated as new projects  are launched.
	Mention is to be made also of the efforts undertaken by the network of Innovation Relay Centres (IRC), a tool aiming amongst others at disseminating results and technologies within its broader mandate of support to business for transnational technology
	At the level of the projects, the Sixth Framework
	A letter is systematically sent to all projects coordinators explaining the possibilities offered by the Commission services to support dissemination related to projects activities.
	It has not been foreseen in the Sixth Framework Programme research contract to impose sanctions against contractors not complying with their contractual obligations as concerns the dissemination of results. It is more appropriate to encourage the contrac
	More generally, services agree with the necessity of a review of the target audience for dissemination, of an analysis of the resources dedicated to these activities and of the modalities of their monitoring in the perspective of a more pro active approa
	Two day meeting for large projects coordinators.
	New similar event planned in Nov. 2005.
	Website accessible on the above conference
	New web site accessible
	More active encouragement vis à vis of the contr�
	More restrictive attitude concerning approval of reports if the plan of dissemination is not in conformity with initial commitments. Further definition  of a strategy for dissemination including at programmes level, especially to promote the exploitation
	First part of 2005
	V. \(Follow-up 2002 – Evaluation and assessment�
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