COMMISSION OF THE EUROPEAN COMMUNITIES

COM(77) 83 final

Brussels, 18 March 1977

REPORT ON RELATIONS WITH NON-GOVERNMENT ORGANIZATIONS (NGOs) ACTIVE IN THE FIELD OF DEVELOPMENT, WITH SPECIAL REFERENCE TO THE COFINANCING OF PROJECTS

Commission communication to the Council

CONTENTS

11. COFINANCING PROJECTS WITH NGOS 1. Cofinancing procedures 2. Analysis of the projects 3. Improvement of the General Conditions 4. Other prospects for improving the cofinancing system 5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects 111. DEVELOPMENT EDUCATION 111. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE			Page
1. Cofinancing procedures 2. Analysis of the projects 3. Improvement of the General Conditions 4. Other prospects for improving the cofinancing system 5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects III. DEVELOPMENT EDUCATION IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE	I.	INTRODUCTION	1
2. Analysis of the projects 3. Improvement of the General Conditions 4. Other prospects for improving the cofinancing system 5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects III. DEVELOPMENT EDUCATION IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE	II.	COFINANCING PROJECTS WITH NGOs	2
3. Improvement of the General Conditions 4. Other prospects for improving the cofinancing system 5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects 6. III. DEVELOPMENT EDUCATION 6. IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE		1. Cofinancing procedures	2
4. Other prospects for improving the cofinancing system 5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects III. DEVELOPMENT EDUCATION IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE		2. Analysis of the projects	2
5. Involvement of the authorities of the recipient countries 6. Supervision and evaluation of cofinanced projects III. DEVELOPMENT EDUCATION IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE		3. Improvement of the General Conditions	4
recipient countries 6. Supervision and evaluation of cofinanced projects III. DEVELOPMENT EDUCATION 6. Supervision and evaluation of cofinanced for the confinanced projects 6. Supervision and evaluation of cofinanced for the committee functioning of the committee function func			4
projects III. DEVELOPMENT EDUCATION IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE	•		5
IV. COORDINATION OF RELATIONS WITH NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE			6
FUNCTIONING OF THE LIAISON COMMITTEE	III.	DEVELOPMENT EDUCATION	6
	IV.	COORDINATION OF RELATIONS WITH NGOS AND THE	6
W & \$45,3195,314,14,315,41V	۷.	FUNCTIONING OF THE LIAISON COMMITTEE CONCLUSION	7

ANNEX I

Report of the information meeting between representatives of the governments of the Member States responsible for relations with NGOs working in development and Commission staff.

Brussels - 26 November 1976

Table I: Summary of projects by Member State

Table II: Summary of NGO projects at 31 December 1976

Table III: Breakdown of cofinanced projects by recipient country

Table IV: Classification of projects approved in 1976

Table V: Breakdown (by NGO) of projects approved in 1976

REPORT ON RELATIONS WITH NON-GOVERNMENTAL ORGANIZATIONS, (NGOs) ACTIVE DEVELOPMENT, WITH SPECIAL REFERENCE TO THE COFINANCING IN THE FIELD OF

na guiream (smoogs fever) liener of energy payment of firte grammation is

(Commission Communication to the Council)

, YEO OLG

7.833.23.55 P

etianom unit in literiand .T

Emiliagria adoblorus al --

policy sday at 18

AM soft go warthfrom f inaioroje, mila marini ma f

affil of elser beistes b

-อาเมทร์ใช้จะ ซอร์ จะคระที่เกี่ยวกำแก่ขอดรูป ระบัก พยายายกก (พ. 1 พ. 4) เกี่ยวก็ พยะพริสตอสกุ เสรีย

ting our hearth, there, it sees is be readdeded, had been programme in INTRODUCTION HOUSE and to his 200h to waveled cassage wells notice again

1. In 1976 for the first time the Community budget included an appropriation (item 938) for the cofinancing of operational projects in the developing countries Carried out by non-governmental organizations of the Member States of the Community.

no collaboration It is mainly on this level that there has been real and over the last few months between NCOs and the Commission. At the same time, contacts have continued in other fields of interest to NGOs, particularly the awakening of public opinion, in terms of the trend in relations between the developing countries and the industrialized countries. The development of relations with NGOs fits into this trend, which makes it desirable that non-governmental circles become more involved in development policy.

- 2. The consultations between the Council and the Commission on the colinarcing of projects and the utilization of this appropriation were continued in 1976. It should be noted here that the President of the Council, at the meeting on 8 April 1976, noted the Commission's Communication on the basic guidelines for relations between the Community and the NGOs in the field of development The Council bodies examined the procedures and General Conditions for cofinancing contracts with NGOs . The Commission also presented the Council with an interim Report on the cofinancing of projects, with NCOs this report was updated in October 1976. Lastly, a briefing session was held on 26 November 1976 for the Member States' national departments responsible for relations with NGOs and the Commission during which there was a fruitful $_{A}$ exchange of views on a number of questions concerning cooperation with NGOs
- 134 day will the payment breezdures will be certied out in the pore 3. Following up the above tasks and contacts, this Communication concerns the utilization of the budget appropriation for cofinancing contracts with NGOs and in a more general vein the trend of relations with the NGOs in other important spheres, notably Development Education, and the coordination of those relations can do now , 2000 and you meanwhile to you allowers before gramp of the spirit and letter of the dinaral Conditional

Ancher Intion projects, Alloh cere not registered in 1976 order to Leon of appropriestics of mene carried days the 1977s

evil ent of emula ed of all abelong solution and term torize the

attached to tera Company COM 504 final of 6 October 1975 (Council Document, S/1373/75)

Commission working paper SEC/76/1163 of 19 March 1976 (Council Document S/573/76 of 1 August 1976)

Commission working paper SEC(76)2870 of 191July 1976 (S/1252 of 28 July 1976) 10 30

See Annex I attached

II. COFINANCING PROJECTS WITH NGOS

1. Cofinancing procedures

1.1 Cofinancing actually started after the Council (Development) meeting on 8 April 1976 referred to above.

The procedures followed are based on the General Conditions for cofinancing contracts, which, it should be remembered, had been prepared in cooperation with representatives of NGOs and of the government bodies of the Member States that had experience in the matter, before being examined by the Council.

Extensive information on these procedures was then sent to NGOs of the nine Member States.

The General Conditions determine the criteria for selecting the NGOs and the projects, and lay down that, as an initial experiment, the Community's financial contribution may amount to 50% of the cost of the projects presented by the NGOs. It may not exceed loo ooo u.a. per project.

1.2 The NGOs reacted very positively to the cofinancing opportunities offered to them. In less than eight months, they submitted a total of 121 projects, 94 of which were admissible and registered on the basis of the General Conditions under the 1976 budget. Of the 94 projects registered, 76 projects presented by 33 NGOs from eight Member States were approved, for a total amount of 2 500 000 u.a., i.e., for the entire appropriation allocated.

Since the applications submitted by the NGOs exceed the available appropriations, certain projects will be taken into consideration under the 1977 budget; these include the Danish applications which were submitted late and in the form of draft projects.

- 1.3 Cofinancing contracts have been drawn up for 46 of the 76 projects approved, and these 46 have been wholly or partially paid for, the total sum being 785 805 u.a. The payment procedures will be carried out in the normal way during 1977.
- 1.4 Among the 121 projects submitted by the NGOs, only twelve were inadmissible owing to their falure to conform to the General Conditions. Some were amended accordingly or withdrawn by the NGOs, which have shown a clear grasp of the spirit and letter of the General Conditions.

Another fifteen projects, which were not registered in 1976 owing to lack of appropriations, were carried over to 1977.

2. Analysis of the projects

A detailed analysis of the projects is to be found in the five tables attached to this Communication. This analysis confirms the trends described in the abovementioned Interim Report and calls for the following comments:

The 94 projects can be broken down as follows:

^{- 76} projects approved

^{- 3} withdrawn by the NGO

^{- .5} withdrawn after appraisal

^{- 2} in abeyance

^{- 8} carried over to 1977.

2.1 The content of the projects reflects the diversity of both the needs of the developing countries and the European NGOs.

The financial assistance requested varies from 780 to loo ooo u.a. and is intended for projects ranging from the purchase of small items of auxiliary equipment to integrated rural development projects comprising production, training and social infrastructure in the context of agricultural cooperatives.

The recipients are often the least favoured rural communities and more rarely the neglected urban areas within and around large towns. These people actively participate in the implementation and administration of the projects involving them, if not in their actual conception.

- 2.2 The recipient countries are situated in all the developing regions of the world. Experience has shown that any developing country may have access to cofinancing under the conditions at present laid down, and this experience may be reinforced with regard to potential recipients in the future.
- 2.3 The European NGOs which participated in cofinancing in 1976 represent different philosophical, political or social tendencies; they also vary widely in size, as regards their operating budget, the geographical area which they cover or the diversity of their actions.

This means that the prime importance attached to the quality of the projects under the approval procedures makes it possible to give access to NCOs and to select projects on a perfectly objective basis; the General Conditions are therefore satisfactory from that point of view.

- 2.4 The analysis of this first year's experience also confirms certain omissions and shortcomings in the General Conditions already referred to in the abovementioned Interim Report: the main such failings may be described as follows:
 - the limitation in principle of the Community contribution to 50 % of the total cost of the project is one of the main reasons for which a large number of the 76 approved projects are on a small scale, the financial contribution requested from the Community being less than 30 000 u.a.

The need for a relatively high contribution from their own funds presents the European NGOs with a problem and this has often made it impossible for them to submit larger-scale projects, which are often the most worthwhile.

- the present budgetary rules prevent the Community from entering into commitments regarding NGO multi-annual projects.
- the Community contributes towards the financing of "volunteers" only for carrying out projects in situ in the recipient countries. This means, for example, that the costs relating to volunteers have to be borne entirely by the NGO where it is a matter of training them in Europe, etc.

These matters will be dealt with in section 3.

3. Improvement of the General Conditions in 1977

The Commission services discussed the abovementioned shortcomings and omissions on several occasions with the Council, experts from the Member States' Governments responsible for relations with the NGOs, and the NGOs themselves.

It was seen that there was no divergence of opinion as to the advisability of improving the rules in force in 1977, in particular with regard to the following points:

- 3.1 The Community contribution may cover up to 75% of the total cost of the projects under certain conditions, namely:
 - projects of undeniable merit, which the NGO shows to be impossible to implement without a Community contribution of 75 %;
 - projects which must be implemented under particularly difficult conditions;
 - projects for which the possibilities of a local contribution are minimal, in particular in the poorest countries.

In exceptional cases, the Community can also make use of the possibility of cofinancing with the Government of a Member State or with an international organization or of Community financing in order to cover almost all the cost of a project for which the responsible NGO would not have own resources.

3.2 A contribution towards the costs relating to volunteers may also be decided upon, on a case by case basis and as part of operational projects. These costs could cover for example, the posting of volunteers and their training in Europe or elsewhere, in conjunction with projects. The training of volunteers is becoming increasingly important in the context of the implementation of projects other than charity projects. It is understood moreover, that this is not another method of financing trainees or scholar-ship-holders outside the existing operating framework. However, it should be noted in this respect that the Commission will not be able in the immediate future to provide assistance for volunteer programmes as such, relating to the selection and assignment of volunteers and the terms of their contracts. In most of the Member States, these programmes are the subject of special legal provisions touching on employment, social security and expatriation. A preliminary examination must be made of the possibility of coordinating these provisions at Community level.

The improvements described above are simply the extension, at Community level, of provisions which, at national level, the Member States' Governments - as in most other industrialized countries - are already successfully applying.

4. Other prospects for improving the cofinancing system

4.1 For the reasons described above, it is desirable for the Community to take part in the multi-annual projects and programmes organized by the NGOs which are among the most worthwhile from the point of view of profitability. However, under the Community's present budgetary rules, it cannot commit itself other than on an annual basis. For that reason, the Commission had proposed, in the 1977 draft budget, that a distinction should be drawn between appropriations for commitment and appropriations for payment so that a given budgetary commitment could be honoured over a period of two of three years.

A satisfactory solution may be found to the problem if the Council takes a decision to that effect under the 1978 budget.

4.2 The Commission services are alert to the possibilities which may arise in the future for linking certain NGO measures for which the Community provides assistance with other Community measures (food aid - EDF - other specific or special measures).

Such possibilities may arise from the complementary nature of measures taken by the NGOs with regard to measures taken by government authorities.

the Community food aid programme reserved, under special conditions, a quota of 12 ooo tof skimmed milk powder for NGOs of the nine Member States which distribute such aid. The Chairman of the NGO Limison Committee acts as intermediary between the Commission and the NGOs concerned in operations relating to this aid.

- 4.3 Furthermore, this complementary aspect is already seen in certain NCO sprojects cofinanced by the Community, with regard to which the interest even the initiative of the governments of the recipient countries is obvious. In this context it may therefore be confirmed that there are increasing prospects for triangular collaboration between NGOs, Governments and the Community.
 - 4.4 At the present stage, the Community undertakes cofinancing only through NGOs which are concerned with development cooperation and are of European origin, i.e., established in the Member States; this procedure would seem to provide the best guarantees of effectiveness for this new form of contribution towards development. An examination should, however, be made in the future of the extent to which other specific European NGOs, such as trade or youth organizations, could be involved in these operations.

Furthermore, it has emerged that European NGOs themselves have working links with either the large international NGOs or with the national NGOs in the developing countries in which they operate, or with NGOs in other industrialized countries. These overlaps cannot but contribute towards the growing effectiveness of the measures undertaken by the NGOs, without making them lose their European character.

It should be noted, however, that the non-Community NGOs are seeking more and more to establish direct contacts with the Community with regard to cofinancing.

5. Involvement of the authorities of the recipient countries

5.1 The NGOs have observed the provision contained in the General Conditions which states that the projects submitted for cofinancing must be approved by the relevant authorities in the recipient countries. This does not mean that the projects in question are automatically put before the Governments of the countries concerned or their diplomatic missions accredited to the Community, particularly if they are fairly minor projects.

For this reason, the Commission intends to transmit a copy of this report for information purposes to the missions of the recipient countries in Brussels, and to the ACP Secretariat.

6. Supervision and evaluation of the cofinanced projects

The first payments of the Community contributions were made in August 1976. The NGOs concerned are required to submit their implementation report, covering the accounts six months after the payments, i.e., from February 1977.

The procedures for supervising and evaluating the projects can thus be initiated at that time.

III. DEVELOPMENT EDUCATION

In the context of the Community's relations with the NGOs, the Commission has already discovered a particular problem as regards collaboration with the NGOs which specialize in Development Education. In addition to carrying out projects in developing countries, a number of major NGOs play an active part in awakening public opinion with regard to development.

The NGOs urge that the Community should contribute towards such efforts. Some of them already collaborate with the Commission in the information field.

Education activities assume an important dimension in the context of the development of relations between industrialized countries and developing countries, and the increasing efforts being made as a result within the Community, involving all economic and social circles.

Consequently, the Commission intends to pursue the dialogue with the NGOs on this matter, and to hold a special seminar on it in the next few months, taking into account the Council's (Development) concern with the possibilities of going beyond and supplementing the usual methods of informing the public and also the favourable attitude recently indicated by the Council and at the abovementioned meeting with the representatives of the Member States' Governments responsible for relations with the NGOs.

The Commission's objective will therefore be to find methods of collaboration based on compromise between, on the one hand, the autonomy and the diversity of the NCOs and, on the other hand, the European political trend, and to study in depth the possibilities for cofinancing in this sphere.

IV. COORDINATION OF RELATIONS WITH THE NGOS AND THE FUNCTIONING OF THE LIAISON COMMITTEE

l. In order to maintain close relations with the NGOs, to review at regular intervals the objectives and methods of collaboration and to enable the NGOs to express their views directly on the guidelines adopted, the Commission organizes an annual NGO Assembly.

About fifty NGO representatives are invited to this Assembly on the basis of their personal experience, and having regard to the balance required between various tendencies and nationalities. The work of the meeting relates to all the matters concerning the NGOs: cofinancing, education, volunteers, food aid; the results of the work being circulated to the NGOs in the Member States.

See the abovementioned Interim Report by the Commission - Working paper SEC 2870 of 19 July 1976 (S/1252/76)

2. At the Assembly held in January 1976, the NGOs set up an ad hoc Liaison Committee made up of twelve people and responsible for facilitating contacts with the Commission and among themselves. This Committee met several times and has proved a useful innovation. The Commission should therefore support this Committee in its diverse and intricate coordination work.

The Committee was renewed at the Assembly of 19-21 January 1977. The Secretariat of this Committee presents a particular problem. Since the Committee is made up on a voluntary basis, the costs arising from the work and the secretarial duties devolve upon the NGOs which delegate their representatives to the Committee; as a result, these NGOs bear expenditure from which all the NGOs concerned and the Community benefit and certain secretarial duties and some of the work of coordination among NGOs cannot be carried out at present owing to the extra cost and work involved for those delegates. This coordination is of the utmost importance for all the NGOs and for the Community.

In order to solve this problem, the Commission is at present examining the most suitable means of covering these costs and enabling all the NGOs to benefit from collaboration with the Community through a common secretariat; this secretariat will contribute towards the organized and sustained coordination of the NGOs of the nine Member States and of the projects which are cofinanced.

V. CONCLUSION

1. The Community's collaboration with the NGOs, which has been operative in the sphere of development for one year, is developing in a very positive way.

Furthermore, as non-governmental circles become more and more involved in the Community's development policy, the collaboration with the NGOs will be required to assume new dimensions.

2. Up to now, this collaboration is taking shape mainly - and successfully - in the sphere of the cofinancing of projects for which the NGOs are responsible in the developing countries. The rapid and effective reaction of the NGOs to this new form of collaboration reflects the welcome which it received from the non-governmental circles concerned in the Member States and the extent of the needs of the developing countries.

In this context, the proposed amendments to the General Conditions for cofinancing projects should prove satisfactory in the immediate future and therefore should no longer raise any problem (see Section II, par. 3); these amendments comprise:

- the raising of the Community contribution to 75% of the cost of the project in certain cases;
- the making of a Community contribution towards certain costs relating to volunteers involved in operational projects.

In this same context, the taking over by the Community budget of the secretarial costs of the Liaison Committee is under examination but should not create any problem, since these costs are minimal compared with the advantages to be derived from proper coordination of the cofinanced projects and of the NGOs themselves (Section IV, par. 2).

The application of cofinancing procedures to multi-annual projects and programmes will, however, necessitate the Council's (Budget) intervention: to that end, the Commission recalls its proposal to the Council for the introduction of a distinction between appropriations for payment and appropriations for commitment in the relevant budgetary item (Section II, par. 4.1.).

- 3. As part of the extension of collaboration with the NGOs to other fields, development education (Section III) is considered by the Commission to be a matter for priority, and it will duly inform the Council of the progress of the work on this matter.
- 4. Other improvements may be introduced in the light of the work which the Commission intends to undertake, in particular in the following fields:
 - linking of NGO acitivies with other Community activities relating to development, or with other international, bilateral or national activities (Section II, par. 4.2.).
 - coordination of, and participation in, actual NGO volunteer programmes (selection, contractual obligations, assignment, etc.) (Section II, par. 3.2.).
- 5. Finally, in noting the positive development of Community relations with the NGOs, the Commission wishes to stress that this development was helped by the pragmatic approach and the support of the Council, the European Parliament and their services.

It is convinced that continued close contact between the Commission services with those institutions and with the departments directly concerned in the Member States is the most suitable means of making progress in this matter in the future; it also takes full account of the pragmatic working procedures of the NGOs themselves.

Report of the information mediag between representatives for relatives of the Member States responsible for relations with KROs working in development and Commission staff

Danasalai 25 November 1976

MOTEOTH CERT.

FINANCIAL ANNEX

the program of the contract the contract that the contract of correct of covered providers of covered the contract of covered providers as a covered the contract of covered the contract of the contract of covered the contract of the contr

In this fraction ontacts to was recalled that, to date, Commission contacts in NGC sations and bean largely with the Council's institutions, particularly sath the Council's working particularly.

I. The delegates and the Commission representatives gave short exposes on their relationships with MCOs under the following headings: - general contacts; offinancing, development education; food aid; valunteers and Trade unions. The wast saliest plements under come of these headings are resumed below.

IL COTINARCING OF NGO PROJECTS OVERSIAS

i. While the experiences of the Member States varied from those, like Garmany and Holland, the heat openating schemes for more than 10 years to those, it will the Commission, who had just begin, there was a remarkable similarity in approach (type of project cofinanced, dinancial participation, controls, etc)

2. In goneral terms the Member States could go along with the envisaged improvements in the Commission's General Conductors perticularly the increasing of the contribution to THE of costs in certain cases and the move into multi-around programming depocially as most of them operated on those bases already.

Report of the information meeting between representatives of the governments of the Member States responsible for relations with NGOs working in development and Commission staff

Brussels, 26 November 1976

I. INTRODUCTION

The purpose of this meeting was that both the Member States departments and the services of the Commission concerned would benefit from the sharing of each other's experience in the matter of cooperation with NGOs in the area of development policy. In particular, the meeting would provide the opportunity to review the basic problems, both in the developing countries as in the Community, of cooperation with NGOs.

In this framework it was recalled that, to date, Commission contacts in NGO matters had been largely with the Council's institutions, particularly with the Council's working party on development.

2. The delegates and the Commission representatives gave short exposés on their relationships with NGOs under the following headings: - general contacts, cofinancing, development education, food aid, volunteers and Trade unions. The most salient elements under some of these headings are resumed below.

II. COFINANCING OF NGO PROJECTS OVERSEAS

- 1. While the experiences of the Member States varied from those, like Germany and Holland, who had been operating schemes for more than 10 years to those, including the Commission, who had just begun, there was a remarkable similarity in approach (type of project cofinanced, financial participation, controls, etc)
- 2. In general terms the Member States could go along with the envisaged improvements in the Commission's General Conditions particularly the increasing of its contribution to 75% of costs in certain cases and the move into multi-annual programming especially as most of them operated on these bases already.

.../...

3. Some delegates raised the question as to whether the Commission maintained a list of accredited NGOs and suggested that it only support those NGOs which were recognised by their own Governments for such purposes. In reply the representative of the Commission stated, that while no such list was kept, each NGO submitting an application was carefully vetted in conformity with the criteria laid down in the General Conditions which state that the NGO has to be a non-profit making organisation as defined by legislation in a Member State of the Community. A regular exchange of information between the Member States services concerned and the Commission would help to avoid any problem in this regard.

III. DEVELOPMENT EDUCATION

- 1. Again, while their experiences, operations and emphasis differed, the delegations agreed that development education was becoming more and more necessary and that the NGO's were often well placed to influence public opinion.
- Welcoming the Commission's intention to organise a Development Education seminar in the Spring of 1977, the Member States asked the Commission to exercise care in selecting participants. In particular they warned of the dangers of having the converted talking to the converted the seminar would be successful only if it produced a dialogue between opposing ideas and interest groups and if it brought the NGO's face/with the realities of the situation. The representative of the Community stated that he would take into consideration any participants proposed by the Member States. Needless to say the report of the seminar would also be sent to them for information.

IV. VOLUNTEERS

The representative of the Commission explained that, while volunteers are already being supported within the framework of concrete operational projects, no direct cofinancing of volunteer programmes as such had yet taken place. Referring to the recent Council of Europe seminar on volunteers, the Commission was very much aware of how complicated this area could be.

.../...

The Commission services are now examining the possible extension of its cofinancing scheme in this field, and they would be interested to hear what the Member States, having experience in this area, had to say.

2. It appears that, in most of the Member States, volunteer status and programmes have a legal basis. While there was general encouragement for the Commission to cautiously extend the scheme to include volunteers, a number of warnings were sounded; a debate on the whole question of volunteers was currently taking place both within and without Europe, obviously any result of this debate should be reflected in any extension of the Commission scheme.

V. FOOD AID

The Commissions services pointed cut that for the first time in the Community food aid programme for 1976, a quota of 12.000 tons of skimmed milk powder had been reserved for NGOs from Member States. Nevertheless a problem of coordination existed among NGO's interested in this matter.

VI. FOLLOW UP

During the course of this first information meeting reference was made by some delegations to the need for better coordination and/or harmonisation in all aspects of NGO cooperation between the Commission and the Member States. While different delegations stressed different aspects of the matter it was agreed, for the moment, to maintain this collaboration at the same informal level as the current meeting. What was most manifest was the lack of information about one another's operations and the Commission. It was therefore suggested that the Commission services could act as the central agents between themselves and the Member States departments for:

- a) exchanges of basic information; and
- b) periodic exchanges of information on operations such as cofinancing and development education.

As it was felt that the meeting itself was very useful, the Commission undertook to organise a similar one in the not too distant future so that the contacts established as this meeting could be further strengthened and developed.

1976		Projec	ts registered 2	Projects	not adopted 3	Pro	jects appro	oved
MEMBER STATE	Number of NGOs	Number	Contributions requested in u.a.	Number	Contributions requested in u.a.	Number of NGOs	Number of projects	Community commitment
BELGIUM	5	8	227.114,46 (11.355.723 FB)	2	44.180,58 (2.209.029 FB)	5	6	182.933,88 (9.146.694 FB)
1 DENMARK								THE MINISTREE COURT OF THE PROPERTY OF THE STATE OF THE S
FEDERAL REPUBLIC OF GERMANY	5	19	949.192,36 (3.474.044 DM)	2	138.524,59 (507.000 DM)	5	17,	793.896,42 (2.905.661 DM)
FRANCE	6	16	463.963,07 (2.576.939 FF)	5	94.397,20 (524.300 FF)	6	11	369.563,88 (2.052.628 FF)
IRELAND	3	21	250.873,25 (£ 104.531,36)	4	104.842,17 (£ 43.684,59)	3*	17	146.031,08 (£ 60.846,77)
ITALY	4	9	599.122,85 · (374.451.781 Lit)	4	358.920 · (224.325.000 Lit)	3.	5.	228.755,83 (142.972.394 Lit)
LUXEMBOURG	1	5	48.600 (2.430.000 Flux)	1	34.600 (1.730.000 Flux)	ľ	1	14.000 (700.000 Flux)
NETHERLANDS	3 .	8	218.555,72 (Hfl 791.171,70)	_	-	3	8	218.555,77 (Hfl 791.171,70
UNITED KINGDOM	7	11	546. 261, 94 (£ 227. 610, 96)	-	-	7	11	546.261,94 - (£ 227.610,96)
TOTALS	₃ 34	94	3.303.683,65	18	775.464,54	33	76	2.500.000

Six projects from two Danish NGOs were submitted late in 1976 and will be considered in 1977.

² In addition, 12 projects from 9 NGOs were not registered because they did not conform to the General Conditions

³ Including projects withdrawn by the NGOs, those rejected after appraisal by the Commission's departments and those held over to 1977

SUMMARY OF MGO PROJECTS REGISTERED BY THE COMMISSION AT 31 DECEMBER 1976

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/1/76 (IRL) CONCERN	Irrigation system for the fields of the Babati agricultural college, <u>Tanzania</u> Total cost : £ 12 522.50	£ 6.015 14.436	14.436	paid
ONG/2/76 (D) DEUTSCHE WEITHUNGER HILFE	Various aspects of rural development, in particular training, health and helping the people to run their own affairs by means of the construction of a training centre, irrigation measures, etc., Thailand. Total cost: DM 253 464	34.626.23	34.626,23	First instalment of 13 851 u.a. paid
ONG/3/76 (D) DEUTSCHE WELTHUNGER HILFE	Extension of a State agricultural college by setting up a stock farming centre (construction and equipment), Thailand Total cost: DM 320 206	160.103 DM 43.744	43.744	First instalmentof 17 498 u.a. paid.
ONG/4/76 (D) DEUTSCHE WELTHUNGER HILFE	Extension of a cooperative farme via th construction of wells, land improvement purchase of live-stock, etc., <u>India</u> Total cost: DM 184 950	25.266,39	25.266, 39	paid
ONG/5/76 (D) DEUTSCHE WELTHUNGER HILFE	Purchase of agricultural equipment for the National Federation of Young Farme Farmers' Clubs (Rural promotion centre) Mauritius Total cost: DM 280 350	140.175 DM	38.299,18	paid
ONG/6/76 (D) DEUTSCHE WELTHUNGER HILPE	Purchase of irrigation equipment (pumps etc) for the farmers in the Barahons province, Dominican Republic Total cost: DM 807 846		86.479,78	First instelment of 34 592 u.a. paid
		The state of the s	intel [®] Professional Communication (Control of Control	A CONTRACTOR COMMUNICATION AND ARRANGE CO. NO. CONTRACTOR CO.

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution comitted in u.a.	Remarks
ONG/7/76 (LUX) ACTION FORMATION DE CADRES	Training of and equipment of 20 farmer group leaders, Benin Total cost: Lfrs. 3 460 000	1.730.000 FLux (34.600)	./.	Project withdrawn by NGO
ong/8/76 (F) SECOURS CATHOLIQUE	Setting up of a cooperative for washing and marketing coffee, in particular the acquisition of a coffee washing plant and a house in which to establish a branch office, and the purchase of two lorries for transporting coffee, Haiti Total cost: FF 330 000		29.707,30	Paid
ONG/9/76 (B) CENTRE AIDE AU DEVE- LOPPEMENT DANS LA LIBERTE ET LE ROCHS	Construction of an anti-illiteracy centre near Ouagadougou, Upper-Volta Total cost: Bfrs. 1 500 000	750.000 FB (15.000)	15.000	Paid
ONG/10/76 (NL) NOVIB	Extension of an existing programme for the elementary education of orphans (extension of workshops, etc.), Colombia Total cost: fl. 64 552	Hfl 22.549 (6.229 .)	6.229	Paid
ONG/11/76 (IRL) TROCAIRE	Agricultural instruction manuals appropriate to the requirements of the region Swaziland Total cost: £ 3 860	1 £ 1.5∞, - (3.6 ∞)	3.600	Paid
ONG/12/76 (IRL) TROCAIRE	Education of peasant instructors in agricultural techniques and social dynamics to improve the social situation in 60 villages, Bolivia Total cost: £ 20 000	r - £ 5.000 (12.0∞)	12.000	Paid

PROJECT no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committe in u.a.	Remarks
ONG/13/76 (IRL) GORTA	Programme to assist and educate a farmers' association in agricultural techniques, Ethiopia Total cost: £ 1 550	£ 775 (1.859,99)	1.859,99	paid
ONG/14/76 (IRL) GORTA	Purchase of a mechanical grain mill to avoid the need for the women of a farming area to do this work by hand, Nigeria Total cost: £ 1 400	£ 700 (1.680)	1.680	paid
ong/15/76 (IRL) GORTA	Equipment and agricultural study costs for 12 students at a local educational institution, Pakistan Total cost: £ 650	£ 325 (780)	780	paid
ONG/16/76 (IRL) CORTA	Soil analysis and encouragement of the use of fertilizers by the farmers, Pakistan Total cost: £ 159 114.42	£ 7.500 (17.999,8)	-	Additional information requesed from the NGO
ONG/17/76 (IRL) GORTA	Setting up of a poultry cooperative in a farming area to increase the volume and value of output, Swaziland Total cost: £ 8 700	£ 2.175,- (5.220 .)	5.220	paid
ONG/18/76 (IRL) GORTA	Purchase of a mechanical grain mill to avoid the need for the women to do this work by hand, Tanzania Total cost: £ 2 660	£ 1.330 (3.192)	3.192	paid
(perfective and resident and produced the state of the st		and and an active and an active and active and active and active and active active active active active active		A CONTRACT OF THE PROPERTY OF

Project no and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/19/76 (IRL) GORTA	Improvement of local fishing techniques and equipment, Yemen Total cost: £ 58 320	£ 7.590 (18.216 :)	18.216	paid
ONG/20/76 (F) CENTRE FRANÇAIS DE LA PROTECTION DE L'ENFANCE	Participation in the equipment of a new multi-purpose centre to improve the living conditions of women and children including: the sinking of 4 wells, the commissioning of a millet mill, training, installation of 2 workshops, etc Sénégal Total cost:FF935 660		45.011,06	First instalment of 18 004.43 u.a. paid
ONG/21/76 (F) SECOURS CATHOLIQUE	Construction and fitting out of a work-shop for repairing agricultural tractor in particular construction of a buildin comprising an indoor and outdoor work-shop, fitting out this workshop and the construction of a hostel for trainee mechanics, Zambia Total cost: FF 272 600	(24.594)		This project is suspended, since the NGO is unable for the moment to supply all the necessary information.
ONG/22/76 (UK) HELP THE AGED	Construction of a craft workshop to provide work for the elderly, India Total cost: £ 1 260	£ 640 (1.536)	1.536	paid
ONG/23/76 (LUX) ACTION FORMATION DE CADRES	Establishment of a workshop for the production by women of local craft article and establishment of appropriate channed Benin Total cost: Ifrs. 2 542 000	s 700.000 FLux	14.000	Contract forwarded to the NGO.
THE STATE OF THE S	The second secon			TO A COMMITTING THE COMMITTING CO

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/24/76 (IT) MOVIMENTO SVILUPPO E PACE	Land improvement, in particular by irrigation and the settling of farmers and their families (50 ha and 64 families) in a specific region, India Total cost: Lit. 52 611 559	27.078.896 Lit (43.326,23)	43.326,23	Contract forwarded to NGO
ONG/25/76 (IRL) CONCERN	Supply of basic equipment for a hospital Zambia Total cost : £ 2 442	£ 1.221 (2.930,31)	2.930,31	paid
ONG/26/76 (UK) FAMILY PLANNING ASSOCIATION OF GREAT BRITAIN	Various family planning education programmes in particular via the establish ment of clinics and the training of staff, Pakistan, Costa Rica, Guatemala, Honduras, India Total cost: £ 42 900	£ 21.450 (51.479,60 _)	51.479,60	Costa Rica) Contracts for- Pakistan) warded to NGO India) Guatemala) Honduras 9,119.93 u.a.pai
ONG/27/76 (F) C.F.C.M.C.F.	A rural community development scheme involving agriculture, stockfarming, small-scale craft work, hygiene and nutrition aimed at making a specific region self-sufficient in food, Brazil Total cost: FF 124 000	60.000 FF (10.802,66)	10.802,66	paid
ONG/28/75 (F) C.F.C.M.C.F.	Improvements to five rural school canteens, each comprising kitchens and canteen facilities, a kitchen garden and the keeping of some animals, so that each supply its own needs or come as close to this as possible, Upper-Volta. Total cost: FF 323 000	ich (21.00)	./.	Not accepted after appraisal
AND			namen and the state of the stat	And Committee of the second section of disease of second of Committee of Parks 1, 1 above 2000 (section of Sec

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committee	Remarks
ONG/29/76(F) C.F.C.M.C.F.	Construction of the facilities necessary for the operation of the Soroba rural promotion centre. This centre is to trai rural advisers, male and female, who will then move into the villages to improve and diversify agricultural production, Mali. Total cost: FF 242 255	(20.705,09)	20.705,09	Contract forwarded to NGO
ONG/30/76(F) C.F.C.M.C.F.	Drinking water supply for the Saint-Jo- seph Hospital and the Tuticorin leprosy hospital, India Total cost: FF 70 000	32,000 FF. (5.761,42)	5.761,42	Paid
ONG/31/76(F) C.F.C.M.C.F.	Rebuilding of a damaged farm school, Madagascar Total cost: FF 60 000	28.000 FF. (5.041)		Project withdrawn by NGO
ONG/32/76(F) C.F.C.M.C.F.	Rural advisory operations, in particular covering the cost of technical assistant and their accommodation, and local training courses, Benin Total cost: FF 165 000	(14.404 :)		Not accepted after appraisa
ONG/33/76(F)	Measures for the settlement of displaced rural population, in particular the establishment of a cooperative, measures to develop crops, purchase of animal-dra equipment, demonstration growing areas, Niger Total cost: FF 55 000	(4.501,11)	4.501, 11	Paid
ONG/34/76(F) C.F.C.M.C.F.	Help with the settlement of peasants on new agricultural land, in particular through the purchase of farm equipment, agricultural advisora services, purchase of audio-visual training equipment, Peru Total cost: FF 280 000			Not accepted after appraisa
ONG/35/76(F) C.F.C.M.C.F.	Measures for the resettlement of rural population affected by natural disaster involving health, nutritional and admin strative operations and the purchase of small items of equipment, Upper-Volta Total cost: FF 130 000	i.	10.802,66	Contract forwarded to MCO

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/36/76 (NL) CEBEMO	Development of the construction of low-cost popular housing by mutual benefit associations in rural areas; commencement of other community programmes particular ly in connection with subsidized housing to improve the medical and health situation and the standard of living of the rural population, Dominican Republic Total cost: fl. 459 108	224.424 Hf1	61.995,58	First instalment of 24 798.34 u.a. paid
ONG/37/76 (NL) CEBEMO	Education of farmers in agricultural techniques. Establishment of a new adapt ed education system to meet the needs of young people who are unable to benefit from a normal education, Philippines Total cost: F1 360 300		46.577,34	Contract forwarded to the NGO
ONG/38/75 (IRL) CONCERN	Supply of an ambulance for a hospital lin a remote region, Chana Total cost: £ 3 636	£1.818 (4.363,16 .)	4.363,16	paid \
ONG/39/75 (IRL) CONCERN	Equipment for the coordinator of the Tikonko Agricultural Extension Centre, Sierra Leone Total cost: £ 7 646	£1.232 (3.175,20)	3.175,20	Pa _i d
ONG/40/76 (IRL) CONCERN	Construction of a Cheshire-Home (purpose built house) for handicapped persons Dacca, Bangladesh Total cost: £ 66 000	£33.000 (79.199,37 ~)		Project withdrawn by the NGC

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/41/76 (IRL) CONCERN	Supply of a motor for a river hoat in oder to facilitate access to the market for village producers, Zambia Total cost: £ 5 428.30	2.714,15 b. Stg.		Held over to 1977 1977
ONG/42/76 (IRL) CONCERN	Establishment of poultry cooperative. Instructing trainees in breeeding techniques, Zambia	553.68 L. Stg.		Held over to 1977 1977
ONG/43/76 (F) FONDATION DELTA 7	Construction of day nurseries and a community centre, Vietnam Total cost: FF 3 500 000	500.000 FF (90.022,13 .)	90.022,13	First instalment of 36 008,85 u.a. paid
ONG/44/76 (D) ZENTRALSTELLE FÜR ENTWICKLUNGSHILFE	Establishment of an ironmongery training Workshop, Tanzania Total cost: DM 284 000	142.000 DM (38.797,82)	38.797,82	First instalment of 15 519 u.s paid
ONG/45/76 (D) ZENTRALSTELLE FÜR ENTWICKLUNGSHILFE	Programme of rural and social advisory services involving the T'boli in order to encourage their economic development Philippines Total cost: DM 682 000	341.000 DM (93.169,40)	93.169,40	First instalment of 37 268 u.a. paid
ONG/46/76 (D) ZENTRALSTELLE FÜR ENTWICKLUNGSHILFE	Establishment of a poultry production and breeding centre, <u>Tanzania</u> Total cost: DM 143 000	71.500 DM (19.535,52)	19.535,52	Paid
ONG/47/75 (F) FONDATION DELTA 7	Settling 1 000 farming families on new agricultural land, Cameroon Total cost: FF 300 000	150.000 FF (27.006,64)	27.006,64	Paid

Project no. and NGO		Contribution requested in u.a.	Contribution committed in u.s.	Remarks
ONG/51/76(UK) CAFOD	Construction of windmills to improve the irrigation of land, <u>Peru</u> Total cost : £ 7 526.72	£ 3763,36 (9.032,06)	9.032,06	Paid
ONG/52/76(UK) Cafod	Rural development project, Cameroon Total cost : £ 11,566.32	£ 5833,38 (14.000)	14.000	Paid
ONG/53/76(IT) MOVIMENTO SVILUPPO E PACE	Promotion of craft and agricultural work in rural areas, Rwanda Total cost: Lit. 50 000 000	25.000.000 Lit. (40.000)	32.320	Contract forwarded to NGO
ONG/54/76(IRL) CONCERN	Provision of a mobile clinic equipment for same, etc. Botswana Total cost: £ 5 926	£ 2963 (7.111,14)	7.111,14	Contract signed by NGO
ONG/55/76(IRL) CONCERN	Provision of a mobile clinic equipmen for same, etc. <u>India</u> Total cost: £ 4 365	£ 2182,50 (5.238)	5.238	Paid
ONG/56/76(IT) A.E.S.	Infrastructure and equipment for a workshop for the repais and mainte-nance of agricultural machinery, Braz	24.600.000 Lit. 1 (39.360)	39.360	Contract signed by NGO
	Total cost: Lit 58 300 000			
ONG/57/76(NL) NOVIB	Establishment of a pig production cooserative, Colombia Total cost: Fl. 1 009 920	101.601 N.Fl. (28.066,57)	28.066,57	Contract forwarded to

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committe in u.a.	Remarks
ONG/58/76(NL) ICCO	Construction of an approved school, Malawi Total cost: Fl 184 847	87.643 N.FL. (24.210,77)	24.210,77	Contract signed by NCO
ONG/59/76(B) ILES de PAIX - BELGIQUE	Establishment of an irrigated area for growing rice and wheat, and help for growers through the supply of seed, fertilisers and equipment, Mali Total cost: Bfrs. 124 000 000	4.500.000 FB. (90.000)	90.000	First instalment of 36 000 u.a. paid
ONG/60/76(D) WELTFRIEDENSDIENST (WFD) ALLEMAGNE	Scheme for WFD volunteers to organize rural advisory services in a specific region; training of local advisors, training of supervisory staff, literacy campaign, etc. Ivory Coast Total cost: DM 740 000	179.790 DM. 2 (49.122,95)	49.122,95	First instalment of 19 649.18 u.a. paid
ONG/61/76(IRL) CONCERN	Provision of a mobile clinic to serve waterside villages, Sierra Leone Total cost: £ 1 858	£ 929 (2.229,58)	2.229,58	Contract forwarded to NGO
ONG/62/76(IT) L.V.I.A.	Construction of a rural training centrincluding rural advisory services, a cooperative and family education, Burundi Total cost: Lit. 93 674 000	e 46.450.000 Lit. (74.320)		Held over to 1977
ONG/63/76(IT) L.V.I.A.	Training of a group of young people an introducing them to agricultural and horticultural production and to poultrearing, Senegal Total cost: Lit. 17 187 000	(13.749-60	13.749,60	Contract forwarded to NGO

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/64/76(IT) L.V.I.A.	Promotion of rural development and improvements in social hygiene, <u>Upper-Vo. Volta</u> Total Cost: Lit. 125 000 000	62.500.000 Lit. (100.000)		Held over to 1977
ONG/65/76(IT) L.V.I.A.	Project for rural advisory services, promotion of improvements in social hygiene, improvement of housing and craft education, Ethiopia Total cost: Lit. 112 000 000	56.000.000 Lit. (84.600)		Held over to 1977
ONG/66/76(B) INTERNATIONALE BOUWORDE (IBO) - BELGIQUE	Construction of housing, improvement of infrastructure and vocational training in forest villages, <u>Tunisia</u> Total cost: Bfrs. 2 500 000	410.000 FB. (8.200)	8.200 U.c.	paid
ONG/67/76(UK) OXFAM	Construction of a community centre for refugees, Cyprus Total cost: £ 36 000	£ 18.000 (43.199,65)	43.199,65 U.c.	First instalment of 17 279.86 u.a. paid
ONG/68/76(NL) CEBEMO	Programme for family education, Papua- New Guinea Total cost: Fl 93 394	42.394 N.FL. (11.711,05)	11.711,05 U.c.	Contract forwarded to NCO
ONG/69/76(NL) CEBEMO	Construction of a secondary education establishment, <u>Indonesia</u> Total cost: Fl. 151 562	75.781 N.Fl. (20.933,98)	20.933,98 U.c.	Contract forwarded to NGO
ONG/70/76(NL)	Programme of technical education, Tanzania Total cost: Fl. 171 679	68.270 N.FL. (18.831,48)	18.331,48 %.c.	Contract forwarded to NGO

Project no. and NGC	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/76/76(D) DEUTSCHE WELTHUNGERHILFE (DWHH) ALLEMAGNE	Support for a wool-producing cooperative, in particular: - purchase of production machinery - purchase of livestock, - construction of a shed, Polivia Total cost: DM 426 305	213.152 DM. (58.238,53)	58.238 , 53	Contract forwarded to NGO
ONG/77/76(UK) JOSPICE INTERNATIONAL	Establishment of a small clinic, Honduras Total cost : £ 21 000	£ 10.500 (25.199,80)	25.199,80	pai d
ONG/78/76(UK) JOSPICE INTERNATIONAL	Supply of a barge and medical equipment to serve as a mobile clinic, Peru Total cost : £ 18 000	£ 9.000 (21.599,83)	21.599,83	paid
ONG/79/76(B) FRERES des HOMMES BELGIQUE	Construction of a culvert, Upper Volta Total cost: Bfrs. 3 787 785	1.889.029 FB. (37.780)		Project not accepted after appraisal
ONG/80/76(B) FRERES des HOMMES BELGIQUE	Equipment for a hospital Upper Volta Total cost: Bfrs. 640 000	320.000 FB. (6.400)		Project not accepted after appraisal
ONG/81/76(UK) OXFAM	Programme for the reconstruction of housing following the earthquake Guatemala Total cost: £ 285 714	£ 41.677 (100.000)	100.000	First instalment of 40 000 u.a. paid
•				

Project no. and NGC	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/82/76(D) RENTRALSTELLE für ENTWICKLUNGSHILFE ALLEMAGNE	Equipment for adult education in a specific area (audio-visual equipment, etc.) Tanzania Total cost : DM 142 ooo	71.000 DM. (19.398,91)	19.398,91	Contract forwarded to NGO
DNG/83/76(F) COMITE CATHOLIQUE CONTre la FAIM et	Construction of a rice silo of to oco tonnes capacity, Vietnam Total cost: FF 5 546 ooo	2.500.000 FF. (450.110 J	100.000	Contract forwarded to NGO
NG/84/76(UK)	Establishment of a clinic, <u>Kenya</u> Total cost : £ 141 382	£ 41,667 (100.000)	100.000	Contract forwarded to NGO
NG/85/76(IT) SRUPPO ABELE	Construction of a children's home and of a vocational training centre, Vietnam Total cost: Lit. 724 000 500	62.500.000 Lit. (100.000)		Held over to 1977
ONG/86/76(D)	Rural development projects, including sanitation works, village electricity supply and elementary education, Egypt Total cost: DM 490 160	204.200 DM. (55.792,35)	55.792,35	Contract forwarded to
ING/87/76(D) INTRALSTELLE Für ENTWICKLUNGSHILFE ALLEMAGN	Improvement of facilities at a hospital in particular: - construction of sanitation facilities - construction of staff accommodation, - purchase of equipment, India Total cost: DM 222 ooo	(30.328)	13.556,56	Contract forwarded to

7 - Ar Jahan et Trades The Asker English page and the Asker English page an		ikapanggan pikitapah panggan piganghan dan panggan panggan panggan panggan panggan dan panggan dan panggan pan		
Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks
ONG/88/76(D) ZENTRALSTELLE für ENTWICKLUNGSHILFE ALLEMAGNE	Purchase of a building for the vocational training of persons involved in the running of cooperatives, and for the administration of the group of cooperatives, Thailand Total cost: DM 282 000	141.000 DM. (38.525)		Held over to 1977
ONG/89/76(D) ZENTRALSTELLE für ENTWICKLUNGSHILFE ALLEMAGNE	Improvement of the equipment at a vocational training school, Paraguay Total cost: DM 665 000	302.500 DM. (82.650,27)	82.650,27	Contract forwarded to NGO
DNG/90/76(D) ZENTRALSTELLE für ENTWICKLUNGSHILFE ALLEMAGNE	Improvement of drinking water supply and development of irrigated crops in 30 villages, Senegal Total cost: DM 600 000	300.000 DM. (81.967,21)	81.967,21	Contract forwarded to NGO
ONG/91/76(IT) MOVIMENTO SVILUPPO E PACE	Execution of soil and water protection works, plus rural advisory services, Cape Verde Islands Total cost: Lit. 126 545 609	62.500.000 Lit. (100.000)	100.000	Contract forwarded to NGO
ONG/92/76(D) EVANGELISCHE ZENTRALSTELLE für ENTWICKLUNGSHILFE ALLEMAGNE	Establishment of a Community Develop- ment Centre, including: - purchase of land - construction of the Centre - fitting-out of the Centre Mexico Total cost: DM 200 000	100.000 DM. (27.322,40)	27.322,40	Contract forwarded to NGO
			Carping and a constitution of the constitution	Control of the Contro

Project no. and NGO	Brief description of the project	Contribution requested in u.a.	Contribution committed in u.a.	Remarks	
ONG/93/76(IPL) CONCERN Construction of accommodation for homeless people, Yemen Total cost: 64 000		1.Stg. 5.000 (12.000)	12.000	Contract forwarded to	
ONG/94/76(D) Welthungerhilfe (DWHH)	Mechanization of small farming cooperatives, <u>Ecuador</u> Total cost: DM 802 000	DM 366.000 (100.000)		Held over to	
<u> </u>					
#					
•					

TABLE III - BREAKDOWN BY RECIPIENT COUNTRY.

	N ^o of Projects	Ret. n ^o of Project	Community contribution
BANGLADESH	1	ONG/50/76(UK)	80,215 U.a.
BENIN	1	ONG/23/76(LUX)	14,000 U.a.
SOLIVIA	2	ONG/12/76(IRL)	12,000 U.a.
t	·	ONG/76/76(D)	58,238.53 U.a.
			Total : 70,238.53 U.a.
BOTSWANA	1	ONG/54/76(IRL)	7,111.14 U.a.
BRAZIL	2	ONG/27/76(F)	10,802.66 U.a.
		ONG/56/76(IT)	39,360 U.a.
			Total : 50,162.66 U.a.
CAMEROON	2	ONG/47/76(F)	27,006.64 U.a.
		ONG/52/76(UK)	14,000 U.a.
		•	Total : 41,006.64 U.a.
CAPE VERDE	1	ONG/91/76(IT)	100,000 U.a.
COLOMBIA	2	ONG/10/76(NL)	6,229 U.a.
		ONG/57/76(NL)	28,066.57 U.a.
			Total : 34,295.57 U.a.
COSTA RICA	1	ONG/26/76(UK)	14,999.88 U.a.
CYPRUS	1	ONG/67/76(UK)	43,199.65 U.a.
DOMINICAN REPUBLIC	2	ONG/ 6/76(D)	86,479.78 U.a.
•		ONG/36/76(NL)	61,995.58 U.a.
			Total : 148,475.36 U.a.
EGYPT	. 1	ONG/86/76(D)	55,792.35 U.a.
EQUADOR	1	ONG/48/76(B)	14,733.88 U.a.

			4.3	7
				33
ETHIOPIA	2	ONG/13/76(IRL)	1,860 U.a.	
EINIOPIA	_	ONG/71/76(F)	25,245.81 U.a.	
		UNG//1//OCF/	25,245.61 0.8.	
			Total: 27,105.81 U.a.	
GHANA	1	ONG/38/76(IRL)	4,363.16 U.a.	
GUATEMALA	2	ONG/26/76(UK)	9,119.93 U.a.	
		ONG/81/76(UK)	100,000 U.a.	
			Total : 109,119.93 U.a.	
HAITI	1	ONG/ 8/76(F)	29,707.30 U.a.	
HONDURAS	3	ONG/26/76(UK)	9,119.93 U.a.	- guardinamina paradini Pira, gu
		ONG/74/76(IRL)	47,999.62 U.a.	
		ONG/77/76(UK)	25,199.8 U.a.	
			Total: 82,319.35 U.a.	
INDIA	7	ONG/ 4/76(D)	25,266.39 U.a.	
		ONG/22/76(UK)	1,536 U.a.	
		ONG/24/76(IT)	43,326.23 U.a.	
		ONG/26/76(UK)	9,119.93 U.a.	
	,	ONG/30/76(F)	5,761.42 U.a.	
		ONG/55/76(IRL)	5,238 U.a.	•
`		ONG/87/76(D)	13,556.56 U.a.	
			Total : 103,805.53 U.a.	
INDONESIA	1 .	ONG/69/76(NL)	20,933.98 U.a.	
IVORY COAST	1	ONG/60/76(D)	49,122.95 U.a.	
KENYA	1	ONG/84/76(UK)	100,000 U.a.	
MALAWI	1	ONG/58/76(NL)	24,210.77 U.a.	
MALI	3	ONG/29/76(F)	20,705.09 U.a.	
		ONG/59/76(B)	90,000 U.a.	
	· · · · ·	ONG/73/76(UK)	100,000 U.a.	
•			The state of the s	
			Total: 210,705.09 U.a.	
MAURITIUS	1	ONG/ 5/76(D)	38,299.18 U.a.	,
MEXICO	1	ONG/92/76(D)	27,322.4 U.a.	
NIGER	1	ONG/33/76(F)	4,501.11 U.a.	-
NIGERIA	1	ONG/14/76(IRL)	1,680 U.a.	

1.

PAKISTAN	2	ONG/15/76(IRL)	780 U.a.
		ONG/26/76(UK)	9,119.93 U.a.
			Total: 9,899.93 U.a.
PAPUA NEW GUINEA	1	ONG/68/76(NL)	11,711.05 U.a.
PARAGUAY	1	ONG/89/76(D)	82,650.27 U.a.
PERU	2	ONG/51/76(UK)	9,032.06 U.a.
		ONG/78/76(UK)	21,599.83 U.a.
			Total : 30,631.89 U.a.
PHILIPPINES	2	ONG/37/76(NL)	46,577.34 U.a.
		ONG/45/76(D)	93,169.4 U.a.
The second secon		,	Total: 139,746.74 U.a.
RWANDA	1	ONG/53/76(IT)	32,320 U.a.
SENEGAL	4	ONG/20/76(F)	45,011.06 U.a.
	,	ONG/63/76(IT)	13,749.6 U.a.
		ONG/75/76(D)	25,928.96 U.a.
		ONG/90/76(D)	81,967.21 U.a.
		·	Total : 166,656.83 U.a.
SIERRA LEONE	2	ONG/39/76(IRL)	3,175.2 U.a.
		ONG/61/76(IRL)	2,229.58 U.a.
			Total: 5,404.78 U.a.
SWAZİLAND	2	ONG/11/76(IRL)	3,600 U.a.
		ONG/17/76(IRL)	5,220 U.a.
			Total: 8,820 U.a.
TANZANIA	6	ONG/ 1/76(IRL)	14,436 U.a.
		ONG/18/76(IRL)	3,192 U.a.
		ONG/44/76(D)	38;797.82 U.a.
•		ONG/46/76(D)	19,535.52 U.a.
•		ONG/70/76(NL)	18,831.48 U.a.
		ONG/82/76(D)	19,398.91 U.a.
		·	Total : 114,191.73 U.a.
THAILAND	2	ONG/ 2/76(D)	34,626.23 U.a.
		ONG/ 3/76(D)	43,744 U.a.
	<u> </u>		Total: 78,370.23 U.a.

TUNISIA	1	ONG/66/76(B)	8,200 U.a.	
UPPER VOLTA	2	ONG/ 9/76(B) ONG/35/76(F)	15,000 U.a. 10,802.66 U.a.	•
			Total: 25,802.66 U.a.	
VENEZUELA	1	ONG/72/76(B)	25,000 U.a.	
VIETNAM	2	ONG/43/76(F) ONG/83/76(F)	90,022.13 U.a. 100,000 U.a. Total: 190,022.13 U.a.	-
YEMEN ARAB REPUBLIC	2	ONG/19/76(IRL) ONG/93/76(IRL)	18,216 U.a. 12,000 U.a. Total: 30,216 U.a.	
ZAIRE	1	ONG/49/76(B)	30,000 U.a.	and a second contract of the second contract
ZAMBIA	1	ONG/25/76(IRL)	2,930.31 U.a.	

TABLE IIIb - BREAKDOWN BY CONTINENT

Africa Asia Central and Latin America

1.145.740 U.a. 634.704 U.a.

719.557 U.a.

TABLE IV
Classification of projects approved in 1976

			No. of projects		Amount in u.a.	K
* T						
I. Economic Development	,		•		201 053 00	30.00
1. Agriculture and Fishe			9		321,253.20	12.85
2. Small enterprises and			8	,	242,026.22	9.68
3. Infrastructure(irriga	tion etc.)		11	•	436,728.92	17.47
	•					:
	•			٠	,	,
II. Social Development			,			
4. Education and Trainir	ng		22		566,758.43	22.67
5. Health			10		267,026.70	10.68
6. Habitat, community ce	entres, creches e	tc.	8		345,670.07	13.83
	•					
III. Integrated Rural Develor	oment		8		320,537.23	12.82
	Ţ	otal	76		2,500,000	100
	**************************************		•			
			•			
						, ;
		٠.				
	3 · · · · · · · · · · · · · · · · · · ·					
		٠.	,			
			•			
			. *			
	,			•	. `	
				, ,		
				•		
$(x_1, \dots, x_n) = (x_n, \dots, x_n)$						
•				•		
		.		* * * * * *		
		·.				

TABLE V

Breakdown by NGO of projects

approved in 1976

BELGIUM

N G O		Ref.no. of Project	Recipient Country	Community Contribution
Bureau d'Etude pour un Développement Harmonisé av. Jeanne 44 lo5o Bruxelles		ONG/49/76 (B)	Zaire	u.a. 30,000
Su	b-total			30,000 u.a. 1,500,000 FB
Centre Aide au Déve- loppement dans la Liberté et le Progrès rue de Naples 39 lo5o Bruxelles		ONG/9/76 (B)	Upper Volta	15,000
	b-total			15,000 u.a. 750,000 FB
Frères des Hommes Place de Londres 6 Bte. 6 lo5o Bruxelles		ONG/48/76 (B)	Equador	14,733,88
	Sub-total			14,733,88 u.a. 736,694 FB
Internationale Bouworde (IBO) • Naamsesteenweg 573 3030 Heverlee		ONG/66/76 (B) ONG/72/76 (B)	Tunisia Venezuela	8,200 25,000
	Sub-total			33,200 u.a. 1,660,000 FB
Les Iles de Paix rue du Marché 35 5200 Huy		ONG/59/76 (B)	Mali	90,000
	Sub-total	no cue de la companya	1	90,000u.a. 4,500,000 FB
	Total			182,933.88 u.a 9,146,694 FB

NG/2/76(D) NG/3/76(D) NG/4/76(D) NG/5/76(D) NG/6/76(D) NG/6/76(D) ONG/76/76(D)	Thailand Thailand India Mauritius Dominican Republic Bolivia Mexico	u.a. 34,626.23 43,744 25,266.39 38,299.18 86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a. 99,999.98 DM
NG/3/76(D) NG/4/76(D) NG/5/76(D) NG/6/76(D) NG/6/76(D) NG/76/76(D)	Thailand India Mauritius Dominican Republic Bolivia Mexico	43,744 25,266.39 38,299.18 86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 27,322.40 u.a. 99,999.98 DM
NG/3/76(D) NG/4/76(D) NG/5/76(D) NG/6/76(D) NG/6/76(D) NG/76/76(D)	Thailand India Mauritius Dominican Republic Bolivia Mexico	43,744 25,266.39 38,299.18 86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 27,322.40 u.a. 99,999.98 DM
ong/4/76(D) ong/5/76(D) ong/6/76(D) ong/76/76(D) ong/92/76(D)	India Mauritius Dominican Republic Bolivia Mexico	25,266.39 38,299.18 86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a. 99,999.98 DM
ong/5/76(D) ong/6/76(D) ong/76/76(D) ong/92/76(D)	Mauritius Dominican Republic Bolivia Mexico	38,299.18 86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 4 99,999.98 DM
ONG/6/76(D) ONG/76/76(D) ONG/92/76(D)	Dominican Republic Boli via Mexico	86,479.78 58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a. 99,999.98 DM
ONG/76/76(D) ONG/92/76(D)	Republic Bolivia Mexico	58,238.53 286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a. 99,999.98 DM
ONG/92/76(D)	Boli vi a Mexico	286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a 99,999.98 DM
ONG/92/76(D)	Mexico	286,654.11 u.a. 1,049,154.04 DM 27,322.40 27,322.40 u.a 99,999.98 DM
		27,322.40 27,322.40 27,322.40 u.a 99,999.98 DM
		27,322.40 27,322.40 u.a 99,999.98 DM
		27,322.40 u.a 99,999.98 DM
		27,322.40 u.a 99,999.98 DM
		99,99 9. 98 DM
ong/86/76(d)		99,99 9. 98 DM
ong/86/76(d)		99,999.98 DM
ong/86/76(d)		
ong/86/76(d)		55,792.35
ong/86/76(D)		55,792.35
ONG/86/36(D)		
,	Egypt	
		55,792.35 u.s
		204,200.00 DM
ONG /60/76(D)	Ivory Coast	49,122.95
• •		25,928.96
ONG/12/10(n)	000802	•
		75,051.91 u.
		274,689.99 DM
· · ·		
ONG/44/76(D)	Tanzania	38.797.82
	Philippines	93.169.40
		19.535.52
	l .	19.398.91
		13.556.56
• •		82.650.27
	<u> </u>	81.967.67
ONG/90/76(D)	Senegal	349,075.69 u
		1,277,617.03 D
		793,896.42 u
		2,905,661 DM
	ONG/60/76(D) ONG/75/76(D) ONG/44/76(D) ONG/45/76(D) ONG/46/76(D) ONG/82/76(D) ONG/87/76(D) ONG/89/76(D) ONG/90/76(D)	ONG/75/76(D) Senegal ONG/44/76(D) Tanzania ONG/45/76(D) Philippines ONG/46/76(D) Tanzania ONG/82/76(D) Tanzania ONG/87/76(D) India ONG/89/76(D) Paraguay

NGO	Ref.no. of Project	Recipient Country	Community Contribution
Centre Français de Protection de l'Enfance 97 Bd. Berthier	ONG/20/76(F)	Senegal	u.a. 45,011.06
F- 75017 Paris			45.011.06 u.a
Sub-Total			
			249,999.98 FF
Centre International de Développe- ment et de Recherche B.P.1 Autrêches F-60350 Cuise-la-Motte	ONG/71/76(F)	Ethiopia	25,245.81
Sub-Total			25,245.81 u.a
			140,220.025 FF
Comité Catholique contre la Faim et pour le Développement (CCFD) 47, quai des Grands Augustins	ong/83/76(F)	Vietnam	100,000
F-75006 Paris Sub-Total			100,000
			555,419 FF
Comité Français de la Campagne	ONG/27/76(F)	Brazil	10,802.65
Mondiale contre la Faim	ONG/29/76(F)	Mali	20,705.09
rue Cambronne 42 F-75ol5 Paris	ONG/30/76(F)	India	5,761.42
	ong/33/76(F)	Niger	4,501.11
	ong/35/76(F)	Upper Volta	10,802.66
Sub-Total			52,572.9ou.a
			291,999.86 FF
Fondation Delta 7	ONG/43/76(F)	Vietnam	90,022.13
8 rue de Richelieu	ONG/47/76(F)	Cameroon	27,006.64
F-75ool Paris Sub-Total	:	?	117,028.77 u.
Sub-100a1		• '	.650,000.02 FF
Secours Catholique	ONG/8/76(F)	Haiti	29,707.30
lo6 rue du Bac		,a	29,707.30 u.
F-75341 Paris Sub-Total	TO THE STATE OF TH		164,999.98 FF
			369,563.88 u
TOTAL			
			2,052,628 FF

IRELAND

			
NGO	Ref.no. of Project	Recipient Country	Community Contribution
CONCERN	ONG/1/76(IRL)	Tanzania	u.a. 14,436
l Upper Camden St. Dublin 2	ONG/25/76(IRL)	Zambia	2,930.31
	ONG/38/76(IRL)	Ghana	4,363.16
	ONG/39/76(IRL)	Sierra Leone	3,175.70
	ONG/54/76(IRL)	Botswana	7,111.14
	ONG/55/76(IRL)	India	5,738
	ONG/61/76(IRL)	Sierra Leone	2,229.5
	ONG/93/76(IRL)	Yemen	12,000
Sub-Total			51,483.80 u.a.
			21,451.75 b.St
GORTA	ONG/13/76(IRL)	Ethiopia	1,859.99
Aston House	ONG/14/76(IRL)	Nigeria	1,680
Aston Place Dublin 2	ONG/15/76(IRL)	Pakistan	780
	ONG/17/76(IRL)	Swaziland	5,220
	ong/18/76(IRL)	Tanzania	3,192
	ONG/19/76(IRL)	Yemen Arab Republic	18,216
Sub-Total		-	30,947.99 u.a.
			12,895.09 L.Stg.
TROCAIRE	onc/11/76(IRL)	Swaziland	3,600
169 Booterstown Av.	ONG/12/76(IRL)	Bolivia	12,000
Blckrock Co. Dublin	ong/74/76(IRL)	Honduras	47,999.62
	J. 14/ (J. 12/		
			63,599.62 u.a.
Sub-Total			26,500.05 L.Stg.
TOTAL			146,031.08 u.a.
· 如果,我们就是一个一个一个一个一个一个一个一个一个一个一个一个一个一个一个一个一个一个一个			60,846.77 L.Stg

TTALY

NGO	Ref.no. of Project	Recipient Country	Community Contribution
Associazione degli Amici dello Stato Breziliano Espirito Santo (AES) Via Cavour 13 I-35100 Padova Sub-Total	ONG/56/76(IT)	Brazil	39,360 u.a. 24,600,000 Lit.
Lay Volunteers International Community (LVIA) Via Stoppani 31 I-12loo Cuneo Sub-Total	ONG/63/76(IT)	Senegal	13,749.60 u.a. 8,593,500 Lit.
Movimento Sviluppo e Pace Via Magenta 12 I-lol28 Torino Sub-Total	ONG/24/76(IT) ONG/53/76(IT) ONG/91/76(IT)	India Rwanda Cape Verde	43,376. 2 3 32,320 100,000 175,646.23 u.a. 109,778,893.75 Lite
			228,755.83 u.a. 142,972,39475 Lit.

LUXEMBOURG

NGO	Ref. no. of Project	Recipient Country	Community Contribution u.a.
Action Formation de Cadres 23, Av. Gaston Diderich Luxembourg-ville	ONG/23/76 (LUX)	Bènin	14,000
		Total	14,000 u.a. 700,000 F.Lux.

NETHERLANDS

		The state of the s	
NGO	Ref.no. of Project	Recipient Country	Community Contribution
Centrale voor Bemiddeling bij Medefinanciering van Ontwikkelings	ONG/36/76 (NL)	Dominican Republic	61,995.58
programma's (CEBEMO)	ONG/37/76 (NL)	i -	46,577.34
Van Alkemadelaan l Den Haag	ONG/68/76 (NL)		11,711.05
	ong/69/76 (NL)	Indonesia	20,933.98
	ONG/70/76 (NL)	1	18,831.48
Sub-Total			160,049.43 u.
Sub-rotat			579.378.93 FL
Interkerkelijke Coordinatie	ong/58/76 (nl)	Malawi	24,210.77
Commissie Ontwikkelingsprojekten (ICCO) Maritskade 63		·	
Amsterdam Sub-Total			24,210.77 u.
Sub-10var			87,642.98 FI
Nederlandse Organisatie voor	ONG/10/76(NL)	Colombia	6,229
Internationale Ontwikkelings- samenwerking (NOVIB) Van Bankenburgstr. 6 Den Haag	ONG/57/76(NL)	Colombia	28,066.52
Sub-Total			34,295.52 u
2fn-10fer			124,149.78 F
TOTAL			218,555.77 u
			791,171.70 F

UNITED KINGDOM

N G O	Ref.no. of Project	Recipient Country	Community Contribution
African Medical and Research Foundation (AMRF) 27 Dover St.	ONG/84/76(UK)	Kenya	loo, 000
London Sub-Total			loo,ooo u.a. L.Stg. 41,667
Catholic Fund for Overseas	ONG/51/76(UK)	Peru	9,032.06
Development (CAFOD) 21A Soho Sq. London WIV 6NR	ong/52/76(UK)	Cameroon	14,000
Sub-Total			23,032.06 u. s.stg. 9,596.77
Christian Aid P.O. Box no 1 London SWO 8BH.	ong/73/76(uk	Mali	100,000
Sub-Total			loo,ooo u.a. L.Stg. 41,667
Family Planning Association of Great Britain	ONG/26/76(UK) Costa Rica Honduras	51,479.60
Margaret Pyke House 27-35 Mortimer St. London WIA 4QW		Guatemala Pakistan India	
Sub-Total			51,479.60 w L.Stg. 21,450
Help the Aged 8 Denman St.	ONG/22/76(UK)	India	1,536
London WIA 2AP Sub-Total			1,536 u.a. L .Stg. 640

UNITED KINGDOM, Continued

NGO	Ref.no. of Project	Recipient Country	Community Contribution
Jospice International,	ONG/77/76(UK)	Honduras	25,199.80
Ince Road Thornton Liverpool 23	ONG/78/76(UK)	Peru	21,599.83
Sub-Total			46,799.63 u.a. L.Stg. 19,500
			B. 51g. 19, 300
OXFAM	ONG/50/76(UK)	Bangladesh	80,215
274 Banbury Road Oxford OX2 7D2	ong/67/76(uk)	Cyprus	43,199.65
	onc/81/76(uk)	Guatemala	100.000
Sub-Total			223,414.65 u.e. L.Stg. 93,090.182
	O	÷	
		•	
		• • • • • • • • • • • • • • • • • • • •	
TOTAL			546,261.94 u.s b.Stg. 227,610.96