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Executive Summary 

Introduction 

The report syntheses the 27 national reports produced by the network of independent 

evaluation experts on the implementation of the programmes co-financed by the ERDF 

(European Regional Development Fund) and Cohesion Fund over the 2007-2013 period. It 

assesses performance over the period on the basis of the latest information available, 

updating the report produced a year ago. It examines in turn: 

 the socio-economic context 

 changes in regional disparities across the EU during the crisis 

 the scale of support from the two funds in relation to development expenditure 

 the extent of changes in the focus of support over the period 

 the pace of implementing programmes 

 what the programmes have achieved so far 

 the evaluations undertaken of Cohesion policy interventions over the period 

 the implications of the analysis for policy in the new period. 

Socio-economic context 

Economic conditions remained depressed in most EU Member States in both 2012 and 2013. 

The constraints on public finances tightened further as most Governments continued to 

pursue fiscal consolidation and high levels of unemployment became an increasingly pressing 

problem. Shortage of funding and fiscal consolidation measures hit government investment, 

the major element in development expenditure, in particular. In Greece and Spain, 

government investment was reduced by 60% in real terms between 2008 and 2012 and in 

Portugal, by close to 50%. In the EU12 countries, the reduction averaged over 20%, in 

Romania, over 30% and in Bulgaria, over 40%.  

According to the latest Commission forecasts, the economic situation over the remainder of 

the period up to the end of 2015, when all of the ERDF needs to have been spent, is unlikely to 

improve significantly, with growth being much slower in most cases than before the crisis. 

With limited prospect for any big improvement in public finances, the shortage of funding is 

likely to continue to make it difficult to co-finance Cohesion policy programmes, while the 

pressure for spending to boost output and employment and to support businesses is set to 

intensify. 

Changes in regional disparities in the crisis 

As the crisis has gone on, the same disparities in economic performance between regions 

evident before the crisis have reasserted themselves, reflecting as they do long-standing and 

deep-rooted differences in their economic structure, historical development and inherent 

features. The crisis seems not to have led to any fundamental changes in the nature of 

disparities, which in most countries appear to have widened or remained unchanged, though 

it may have made it more difficult to overcome them.  

Weaker regions in many countries have been hit harder than stronger ones by fiscal 

consolidation measures, which have led to a reduction both in direct government investment 
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and in transfers to regional and local authorities to carry out development expenditure. They 

have also led to cuts in public employment, which in a number of countries is especially 

important in weaker regions, and in social transfers, which tend to go more to regions where 

unemployment is highest.  

At the same time, the general slowdown in growth and high unemployment across countries 

has led Governments to be primarily concerned with stimulating economic activity and 

employment wherever possible and less with reducing regional disparities. 

The contribution of EU funding to development expenditure 

The financial support provided by the ERDF and Cohesion Fund for the 2007-2013 period 

amounts to some EUR 270.7 billion, the major part (EUR 231.7 billion) going to Convergence 

regions. In the EU12, funding over the period as a whole represents on average around 40% 

of government capital expenditure and in Greece, Portugal and the Convergence regions in 

Spain and Italy, 20-30%. In the remaining two years of the period up to end-2015, because of 

delays in spending, it represents much more – 57% on average in the EU12, over 80% in 

Slovakia, Hungary and Malta, 75% in Bulgaria and over 60% in the Czech Republic and Latvia. 

These figures emphasise the extreme importance of EU funding for development expenditure 

in the EU12 countries, as well as its significance in the southern EU15 Member States. But 

given their much higher level compared with that in the period so far, they also highlight the 

potential difficulties of the countries concerned being able to spend the funding over the next 

two years.  

Changes in the co-financing rate and in the funding available for investment 

As noted in last year’s report, the EU co-financing rate has been increased for a number of 

Member States, especially for those in the south of the EU, in order to reduce the national 

financing required. Since the overall amount of EU funding has remained the same, the result 

is a reduction in the overall funding for expenditure. The only change that occurred in 2013 

was a further increase in the EU co-financing rate for Italy (from 51% - and from 48% initially 

– to 61%). The effect was to cut the national government contribution to Cohesion policy 

programmes by 45%. As a result, the total expenditure that can be financed has been reduced 

by 23% as compared with what was initially planned, or by EUR 9.7 billion. In Portugal, it has 

been cut by 17%, in Spain, by 10% (or by EUR 4 billion in each case) and in Greece, by 7%. 

These reductions contributed to the steep decline in public investment noted above. 

Shifts in funding between policy areas 

Shifts in funding between policy areas amounted to around 4.5% of the total in both 2012 and 

2013, bringing the overall shift since the plans were first approved to almost 16%. The 

largest shifts were made in EU15 countries, especially in Portugal (43% of funding), Greece 

(36%) and Italy (24%), mostly in 2012 and 2013 in the last two. Shifts in the EU12, averaged 

11% of funding, but more in Romania (18%), Bulgaria (24%), Cyprus and Malta (28-29%). 

The main shifts in both the EU15 and EU12 were to increase the funding allocated to RTD, 

Social infrastructure, Roads, Energy and ‘Other’ investment in firms (i.e. not related to ICT or 

innovation) and to reduce funding on Environmental infrastructure and Innovation support 

for SMEs as well as Technical assistance.  
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Although the nature of the shifts differed between countries, there are common features. 

They reflect the limited demand from SMEs for support for innovation because of the 

uncertain prospects for market growth, as well as difficulties of finding co-financing, but also 

a concern to switch funding to expenditure with a more immediate impact on economic 

activity and jobs. They also reflect the need in some cases to quicken the pace of spending to 

avoid de-commitments as well as problems in some areas to get projects off the ground 

(which is a reason for funding being switched from investment in rail to roads). 

Progress in implementing programmes 

Although there is no simple way of identifying the rate of implementation of programmes and 

possible difficulties in Member States absorbing the funding which remains to be spent by the 

end of 2015, Commission payments to Member States from the ERDF and Cohesion Fund to 

cover expenditure carried out provide some indication. For the ERDF, these show an 

acceleration in 2013 relative to earlier years, the overall amount paid by the end of 2013 

increasing to 62% of the total funding available for the period. This suggests some quickening 

in the pace of carrying out programmes and a reduction in the delays which have been 

evident in the past. It is still the case, however, that payments relative to total funding are less 

for the EU15 countries (the only ones that can be compared) than at the equivalent stage of 

the previous period, 2000-2006 (68%) when delays in implementation led to the period for 

completing expenditure on programmes being extended by one year.  

Moreover, the countries for which the payments rate increased the most in 2013 were 

predominantly those which had already claimed and received a relatively large part of the 

funding available for the period. There was less of an increase for those which had claimed 

less up to the end of 2012. Accordingly, the delays in implementing programmes in these 

countries, which seemed serious one year ago, seem even more so now. The countries in 

question are Malta, the Czech Republic, Bulgaria, Slovakia and, most especially, Romania in 

the EU12 and Denmark, the UK, Austria, France, Spain and, most especially, Italy in the EU15, 

though in the last payments increased markedly in 2013 (aided by a cut in the national co-

financing rate).  

By contrast, there are 9 countries for which ERDF payments – and programmes – seem well 

advanced (at over 70% of the funding for the period) and for which the increase in the rate 

was relatively large in 2013. These include four EU12 countries, Poland, Slovenia, Estonia and 

Lithuania, as well as Greece and Portugal.  

The payments rate also increased significantly in 2013 for Cross-border Cooperation 

programmes, though it remained relatively low on average (at only 58% of funding). 

Payments from the Cohesion Fund rose at a similar rate to those from the ERDF but remained 

lower relative to the funding for the period (at 57% of the latter), especially in EU12 

countries and particularly in Slovenia, Cyprus and Hungary as well as in Romania, Bulgaria, 

Slovakia and the Czech Republic as in the case of the ERDF. 
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Evidence from data on projects selected 

The allocation of funding to projects also provides a possible means of assessing progress in 

implementing programmes, but one which is difficult to interpret, partly because of some 

countries over-committing funding to try to ensure that the failure of some projects to be 

carried out does not cause excessive delays in spending (and non-compliance with the ‘n+2 

rule). The fact that Greece had allocated 137% of funding to projects by the end of 2012 does 

not necessarily signify that programmes were more advanced than in Lithuania (the country 

with the highest payments rate) where the figure was only 91%, or that implementation 

increased by more in Bulgaria in 2012 because the funding allocated went up from 54% to 

95% than in Belgium, where it rose from 98% to 101%. While the data for Czech Republic, 

Slovakia, Austria, France and Romania support the payments data in suggesting that the 

implementation of programmes is relatively slow in these countries, for other countries they 

do not, which makes it difficult to attach much weight to them.  

Reasons for delays in implementation  

The main causes of the apparent delay in carrying out programmes are the same as described 

in last year’s report – the adverse economic conditions which have limited the availability of 

co-financing and reduced the demand for funds from businesses, so making it difficult to 

catch up with the slow start of programmes. In many countries, especially in the EU12, 

problems of public procurement continue to be a major source of delay, along with prolonged 

planning procedures and a limited ability to manage projects as well as, in some cases, 

frequent administrative irregularities and a need for extensive auditing. 

Measures taken in response to the delays 

The increase in the EU co-financing rate in Italy, Portugal, Greece and the other countries 

listed above reduced the need for national funding, while there was also a shift in funding in 

these and other countries to measures quicker to implement. In several EU12 countries too, 

procedures were simplified, especially for public procurement, in some cases, additional staff 

were recruited, and in others, loans were negotiated with international banks to ease co-

financing problems. More generally, special units were set up to monitor the implementation 

of more complex projects or of measures proving problematic. 

In almost all EU15 countries, Managing Authorities are reported to be confident that ERDF 

funding will be absorbed by the end of 2015. This is less the case in several EU12 countries, 

where there is growing concern that funding will remain unspent, especially on Transport, 

Environmental infrastructure and Energy programmes due to delays in carrying out large-

scale projects. 

Financial engineering instruments 

Shifting funding to financial engineering instruments (FEIs) has been one way of accelerating 

expenditure and avoiding de-commitments in some countries. There is still a need, however, 

to spend all the funding involved by the end of 2015. At the end of 2012, over two-thirds of 

the ERDF paid into FEIs was still to reach final recipients (a sum of around EUR 5.5 billion) 

and over 95% in Greece, Spain, Bulgaria and Slovakia. While the amount paid out to final 
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recipients increased by well over 50% during 2012, the increase in the amount paid in meant 

that the funding remaining in FEIs was reduced by only around 5 percentage points. The rate 

at which funding reaches final recipients, therefore, needs to increase markedly if the end-

2015 deadline is to be met, which is likely to be challenging given the unfavourable economic 

climate which seems set to continue. This is especially so in Greece, Italy, Spain and Bulgaria, 

where a substantial amount of funding remained undistributed at the end of 2012, though it 

is reported in Romania, Lithuania, Portugal and the UK too that all funding seems unlikely to 

reach final recipients by end-2015. 

Achievements from expenditure 

Despite the delays in implementing programmes, there is growing evidence on the outcome 

of expenditure, though the deficiencies of the Annual Implementation Reports (AIRs), 

emphasised in previous reports, often make it difficult to assess their importance and their 

contribution to meeting policy objectives. This tends to lead to the achievements of Cohesion 

policy being under-appreciated and under-valued. The main outcomes reported up to the end 

of 2012 include: 

 the direct creation of nearly 594,000 jobs; 

 over 21,600 projects of cooperation between businesses and research centres; 

 some 61,200 RTD projects which have led to almost 21,000 research jobs being 

created;  

 almost 200,000 projects supporting investment in SMEs resulting in some 262,000 

jobs being created in such firms;  

 the creation of almost 78,000 new businesses; 

 over 5 million additional people being given access to broadband, mostly in 

disadvantaged areas; 

 the construction of nearly 2,550 km of new roads and just over 1,200 km of 

motorway; 

 the upgrading of some 17,000 km of existing roads; 

 the addition of around 305 km of new lines to the rail network; 

 the upgrading of some 2,369 km of existing railway line; 

 the construction of a second Metro line in Sofia together with 13 new stations; 

 the provision of an improved supply of drinking water to around 3.3 million people; 

 the connection of 5.5 million people to improved wastewater treatment; 

 the completion of 2,126 projects to recycle or improve the disposal of solid waste; 

 the implementation of flood prevention measures to protect around 4.2 million 

people; 

 an expansion of the capacity to generate electricity from renewables by over 2,430 

Megawatts; 

 the renovation of 706 public buildings in Lithuania cutting the energy used for 

heating in the country by over 1%; 

 the completion of over 8,600 projects for tourism, directly creating around 11,900 

jobs; 

 the reclamation of 576 sq. km of polluted land; 
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 the completion of around 3,800 projects to improve healthcare facilities and over 

19,000 projects to build or modernise schools and colleges.  

Evaluations of Cohesion policy programmes 

There are big differences between Member States in the extent to which evaluations have 

been carried out on programmes. Overall, 830 evaluations are reported to have been 

undertaken in the period – 190 in 2013 alone – many more than in the preceding period and 

far more of them focused on the results and effects of expenditure in particular policy areas. 

The average number of evaluations per OP (to adjust for differences in the size of countries) 

was largest in Latvia, the Czech Republic, Cyprus, Poland and, above all, Lithuania and 

smallest in Germany, the UK, Spain, the Netherlands and, most especially, Luxembourg where 

no evaluations at all are reported. Relatively few evaluations have been carried out on Cross-

Border Cooperation (CBC) programmes (on average only 0.5 per OP). 

In 2013, the focus of evaluations shifted from procedures to assessing progress in 

implementing programmes and the results of interventions. Over a third of evaluations over 

the period as a whole examined an OP or a priority, the remainder a particular policy area, a 

transversal issue (4%) or capacity building (11%). A large number were concerned with 

enterprise support (15%), territorial development (13% – urban regeneration, tourism, 

cultural activities, social infrastructure and so on) and RTDI (7%) and relatively few with 

transport (5%), environmental infrastructure (4%) and energy (1%). 

An increasing number of evaluations were based on quantitative methods and a small (only 

3% over the period) but growing number of these on counterfactual techniques, designed to 

distinguish the effects of policy from other factors. These were used mainly to assess the 

effect of enterprise support.  

The use of evaluation findings is largely informal, but in some EU12 countries, formal 

procedures are in place to ensure that recommendations are implemented or considered 

seriously. The main issues are not so much to do with whether such procedures exist or not 

but whether enough evaluations of satisfactory quality are carried out, whether they generate 

greater understanding of the effects of policy in different area and whether they feed through 

into the design of future programmes. The non-publication of evaluation findings in some 

countries, the lack of systematic attempts to reconcile conflicting results, or to distinguish 

those based on sound analysis from those not, and the limited public discussion and scientific 

debate of evaluations are barriers to these conditions being met. 

Evaluations of support for RTDI have generally found that it has increased expenditure on 

R&D but differ as regards the effect on productivity and profits, though a number have found 

positive effects on employment and innovation, especially among SMEs. The findings of 

evaluations of enterprise support are also mixed – e.g. that in Germany, it contributes to 

regional development and industrial modernisation and in Portugal to employment, but that 

in Finland and Slovenia, it has little or no effect and in Poland and Latvia, an uncertain one. 

The few evaluations of FEIs have found positive effects, while the equally few of investment 

in transport have tended to conclude that it has contributed to regional development, which 
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is also the case for the many more carried out on the various measures covered by Territorial 

development.  

Future challenges 

A number of points emerge from the analysis which are relevant for policy in the new 

programming period. Some are implicit in the above, such as the shift in policy concern in 

many Member States away from regional disparities, the reduction in which is a central 

objective of Cohesion policy, or the serious risk that a number of Member States – most 

especially Romania, Italy, Bulgaria, Malta and the Czech Republic but also potentially others – 

will fail to absorb the funding available for the 2007-2013 period by the end of 2015. Others 

are: 

 the importance of ensuring that there are no additional sources of delay in starting 

programmes in the new period on top of those stemming from the inevitable 

preoccupation of Member States with completing 2007-2013 programmes and 

spending all the funding available; 

 the need for better and more systematic information to assess outcomes of 

programmes and for a major improvement in physical indicators and their link to 

policy objectives if a result-oriented Cohesion policy is to become a reality; 

 the importance of all Annual Implementation Reports being published along with all 

evaluations of EU co-financed interventions to allow public discussion and 

independent examination of them; 

 the need for common definitions of indicators to enable the aggregation of the data 

they generate to be more satisfactory and more meaningful; 

 the need for MAs to take more ‘ownership’ of the data they report and to become 

more accountable for them;  

 the importance of improving the capacity to use infrastructure (R&D facilities 

especially) as well as using funding to construct it 

 the importance of planning investment in environmental infrastructure as part of an 

overall system or network as well as taking explicit account of the need to cover 

connection and future maintenance costs, typically by user charges;  

 the need for better coordination between policy objectives and funding and ensuring 

that the former are achievable from the latter, partly to avoid funding being too 

widely, and thinly, dispersed but also to enable the outcome of policies to be more 

meaningfully monitored and assessed; 

 the importance, in the context of continuing financial constraints, of policies being 

more evidence-based, which requires the strengthening of monitoring and evaluation 

systems and more evaluations being carried out using techniques capable of 

distinguishing the effects of interventions; 

 the need to ensure that not only interventions in all policy areas are properly 

evaluated but also the measures used, particularly FEIs on which very few evaluations 

have so far been carried out but which are set to increase in importance in the new 

period; 
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 the importance of making the data used in evaluations publicly available along with 

the evaluation themselves, so that the findings can be independently checked and 

verified; 

 the desirability of establishing a means of making the results of evaluations judged to 

be sound accessible for those across the EU involved in designing development 

policies. 
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Résumé 

Introduction 

Le présent rapport propose une synthèse des 27 rapports nationaux rédigés par le réseau 

d'experts indépendants chargé d’évaluer la mise en œuvre des programmes cofinancés par le 

FEDER (Fonds européen de développement régional) et le Fonds de cohésion au cours de la 

période 2007-2013. Il évalue les résultats enregistrés pendant la période susvisée sur la base 

des dernières informations disponibles, en mettant ainsi à jour le rapport de l'année dernière. 

Les questions suivantes sont successivement analysées : 

 le contexte socioéconomique ; 

 les changements intervenus en ce qui concerne les disparités régionales à l'échelle de 

l'UE pendant la crise ; 

 l'ampleur du soutien apporté par les deux fonds en matière de dépenses de 

développement ; 

 l'étendue des changements au niveau du soutien pendant la période analysée ; 

 le rythme de mise en œuvre des programmes ; 

 les réalisations enregistrées par les programmes jusqu'à ce jour ; 

 les évaluations effectuées pendant la période en question concernant les 

interventions de la politique de cohésion ; 

 les conséquences de l'analyse sur les politiques à venir. 

Le contexte socioéconomique 

Tant en 2012 qu'en 2013, la situation économique est demeurée morose dans la plupart des 

États membres de l'UE. Les restrictions en termes de finances publiques ont été renforcées 

dans la mesure où la majorité des gouvernements ont maintenu l’assainissement budgétaire 

et les taux de chômage élevés n’ont cessé de constituer un problème urgent. La pénurie de 

financements et les mesures d’assainissement budgétaire ont affecté de plein fouet les 

investissements publics, et notamment, les dépenses de développement. En Grèce et en 

Espagne, les investissements publics ont diminué de 60 % en termes réels entre 2008 

et 2012, et de presque 50 % au Portugal. Dans les pays de l'UE12, la baisse a été en moyenne 

de plus de 20 % (de plus de 30% en Roumanie et de plus de 40 % en Bulgarie). 

D'après les dernières prévisions de la Commission, il semble peu probable que la situation 

économique pour la période restant à courir jusqu'en 2015 (lorsque l'ensemble des fonds du 

FEDER devra avoir été dépensé) s'améliore de manière significative. Dans la plupart des cas, 

la croissance est très inférieure à celle existant avant la crise. Les perspectives d'amélioration 

notable des finances publiques étant limitées, la pénurie de financements risque fort de se 

poursuivre, ce qui compliquera le cofinancement des programmes de la politique de 

cohésion, alors même que les pressions sur les dépenses pour donner un coup de fouet à la 

production et à l'emploi, et pour soutenir les entreprises devraient s'intensifier. 

Les changements en ce qui concerne les disparités régionales pendant la crise 

Alors que la crise perdure, les disparités en termes de résultats économiques qui existaient 

entre les régions avant la crise n'ont fait que se consolider, reflétant des différences de longue 
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date, profondément enracinées au niveau de leur structure économique, de leur 

développement historique et de leurs caractéristiques intrinsèques. La crise ne semble pas 

avoir entraîné un quelconque changement substantiel de la nature des disparités (qui, dans la 

plupart des pays, se sont creusées ou sont restées stables) bien qu'elle ait rendu ces 

disparités plus difficiles à surmonter. 

Dans de nombreux pays, les régions les plus faibles ont été plus gravement touchées par les 

mesures d’assainissement budgétaire que les régions les plus fortes, d’où une baisse des 

investissements publics directs et des transferts de fonds au profit des autorités régionales et 

locales destinés aux dépenses de développement. Cette situation a aussi donné lieu à des 

suppressions d'emplois dans le secteur public (qui, dans un certain nombre de pays, est 

particulièrement important dans les régions les plus faibles), et à une baisse des transferts 

sociaux (lesquels tendent à être supérieurs dans les régions où le chômage est le plus élevé). 

Pendant ce temps, le ralentissement généralisé de la croissance et les taux de chômage élevés 

constatés dans l'ensemble des pays ont incité les gouvernements à concentrer leurs efforts 

sur la stimulation des activités économiques et de l'emploi lorsque cela s'est avéré possible, 

plutôt que sur la réduction des disparités entre les régions. 

La contribution des financements européens aux dépenses de développement 

Le soutien financier apporté par le FEDER et par le Fonds de cohésion au cours de la période 

2007-2013 a atteint 270,7 milliards d'euros, dont la plupart (231,7 milliards d'euros) a 

bénéficié aux régions de convergence. Dans l'UE12, le financement total pour la même 

période représente en moyenne environ 40 % de la dépense de fonds publics, et entre 20 et 

30 % en Grèce, au Portugal et dans les régions de convergence de l'Espagne et de l'Italie. Pour 

les deux années de la période restant à courir (jusqu'à la fin 2015), le chiffre est bien 

supérieur à cause des retards dans la dépense : 57 % en moyenne dans l'UE12, plus de 80 % 

en Slovaquie, en Hongrie et à Malte, 75 % en Bulgarie, et plus de 60 % en République tchèque 

et en Lettonie. Ces chiffres soulignent l’importance décisive du financement de l'UE en 

matière de dépense de développement dans les pays de l’UE12, ainsi que son poids dans les 

États membres de l'UE15 du sud. Néanmoins, au vu de leur montant bien plus élevé que celui 

des financements accordés jusqu'alors pendant la période, ils mettent également en exergue 

les difficultés potentielles que les pays concernés pourraient rencontrer pour les dépenser au 

cours des deux années à venir. 

Les changements dans le taux de cofinancement et dans les financements alloués à 

l'investissement 

Comme cela avait été évoqué dans le rapport de l'année dernière, le taux de cofinancement de 

l'UE a été revu à la hausse pour certains États membres, et notamment pour ceux du sud de 

l'Union, dans le but de réduire les financements nationaux nécessaires. Le montant total du 

financement européen étant demeuré inchangé, une réduction du financement total des 

dépenses s'en est suivie. Le seul changement intervenu en 2013 a consisté à une nouvelle 

augmentation du taux de cofinancement européen au profit de l'Italie, lequel est passé de 

51 % (et de 48 %, à l'origine) à 61 %. Cela a entraîné une réduction de la contribution du 

gouvernement italien aux programmes de la politique de cohésion à hauteur de 45 %. C'est 
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ainsi que la dépense totale susceptible d'être financée a diminué de 23 % par rapport à celle 

initialement envisagée, soit environ 9,7 milliards d'euros. Au Portugal, une baisse de 17 % a 

été constatée,  de 10 % en Espagne (soit 4 milliards d'euros, dans les deux cas) et de 7 % en 

Grèce. Ces baisses ont contribué à accentuer le déclin des investissements publics susvisés. 

Transferts de financement entre les différents domaines politiques 

Les transferts de financement entre les différents domaines politiques ont représenté environ 

4,5 % des sommes totales tant en 2012 qu'en 2013, portant les transferts totaux depuis 

l'adoption des plans à presque 16 %. Les transferts les plus importants sont intervenus dans 

les pays de l'UE15 et, notamment au Portugal (43 % du financement), en Grèce (36 %) et en 

Italie (24 %), principalement en 2012 et en 2013 pour ces deux derniers pays. Les transferts 

dans l'UE12 ont atteint en moyenne 11 % du financement, mais ce taux était plus élevé en 

Roumanie (18 %), en Bulgarie (24 %), à Chypre et à Malte (28-29 %). Tant dans l'UE12 que 

dans l'UE15, les principaux transferts ont servi à améliorer les financements alloués à la RDT, 

aux infrastructures sociales, aux routes, à l'énergie et à d’autres postes d'investissement dans 

les entreprises (c'est-à-dire, des postes non associés aux TIC ou à l'innovation), ainsi qu'à 

réduire le financement des infrastructures environnementales, du soutien à l'innovation pour 

les PME, et de l'assistance technique. 

Bien que la nature des transferts varie en fonction des pays, des caractéristiques communes 

se dégagent. Les transferts reflètent la demande restreinte de soutien de la part des PME en 

matière d'innovation en raison des perspectives incertaines de croissance des marchés, les 

difficultés qu'elles rencontrent pour trouver des cofinancements, mais aussi leur souhait de 

transférer les financements vers des dépenses ayant un impact plus immédiat sur l'activité 

économique et l'emploi. Dans certains cas, les transferts reflètent également la nécessité 

d'accélérer le rythme des dépenses afin d'éviter les désengagements, ainsi que les difficultés, 

dans certains domaines, à faire démarrer les projets (ce qui est la raison pour laquelle les 

financements destinés à l'investissement ferroviaire ont été transférés au profit des routes). 

Les progrès au niveau de la mise en œuvre des programmes 

Bien qu'il ne soit pas possible d'identifier aisément le taux de mise en œuvre des programmes 

et les difficultés éventuelles rencontrées par les États membres pour absorber les 

financements restant à dépenser d'ici fin 2015, les paiements de la Commission au profit des 

États membres en provenance du FEDER et du Fonds de cohésion, destinés à couvrir les 

dépenses déjà effectuées, fournissent certaines indications. En ce qui concerne le FEDER, 

cette situation met en évidence une accélération en 2013 par rapport aux années antérieures, 

dans la mesure où le montant total réglé fin 2013 a atteint 62 % des financements totaux 

disponibles pendant la période. Ceci pourrait être perçu comme une certaine accélération du 

rythme d'exécution des programmes, et comme une diminution des retards constatés par le 

passé. Il n'en demeure pas moins que les paiements concernant le financement global sont 

inférieurs dans les pays de l'UE15 (les seuls susceptibles de faire l'objet d'une comparaison) 

par rapport à ceux constatés sur la période précédente 2000-2006 (68 %) lors de laquelle la 

période d’éligibilité des dépenses a dû être prolongée d’une année à cause des retards dans la 

mise en œuvre. 
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Par ailleurs, les pays dans lesquels le taux des paiements a augmenté le plus en 2013 ont été, 

principalement, ceux qui avaient déjà réclamé et perçu une part proportionnellement élevée 

des financements disponibles pour la période. L'augmentation a été moins importante dans 

les pays qui avaient réclamé des montants inférieurs jusqu'à fin 2012. Aussi, dans ces pays, 

les retards dans la mise en œuvre des programmes qui semblaient graves il y a un an, 

semblent l’être davantage à l'heure actuelle. Les pays en question sont Malte, la République 

tchèque, la Bulgarie, la Slovaquie et, en particulier la Roumanie au sein de l'UE12, mais aussi 

le Danemark, le Royaume-Uni, l'Autriche, la France, l'Espagne et en particulier l'Italie au sein 

de l'UE15, bien que dans ce dernier pays les paiements aient augmenté de manière 

considérable en 2013 (grâce à la réduction des taux de cofinancement nationaux). 

En revanche, dans neuf pays, les paiements du FEDER (et donc les programmes) semblent 

bien avancés (puisqu'ils représentent 70 % du financement pour la période), avec une 

augmentation du taux relativement importante en 2013. Il s'agit de quatre pays de l'UE12 (la 

Pologne, la Slovénie, l'Estonie et la Lituanie) mais aussi de la Grèce et du Portugal. 

Le taux de paiement a, lui aussi, augmenté de manière considérable en 2013 concernant les 

programmes de coopération transfrontalière, bien qu'en moyenne, il soit demeuré 

relativement faible (seulement 58 % du financement). 

Les paiements du Fonds de cohésion ont augmenté dans la même proportion que ceux du 

FEDER mais sont restés plus modestes en proportion du financement accordé sur la période 

(57 %), notamment dans les pays de l'UE12, et plus particulièrement en Slovénie, à Chypre et 

en Hongrie, ainsi qu'en Roumanie, en Bulgarie, en Slovaquie et en République tchèque, tout 

comme dans le cas du FEDER. 

Les données issues de projets choisis 

L'attribution de financement en faveur des projets permet également d'évaluer les progrès au 

niveau de la mise en œuvre des programmes, même si cela reste difficile à interpréter, 

notamment parce que certains pays surengagent les financements afin de tenter de s'assurer 

que le défaut d'exécution de certains projets n'entraînera pas de retards excessifs dans la 

dépense (et donc la violation de la règle n+2). Le fait que la Grèce ait alloué 137 % du 

financement à des projets fin 2012 n'implique pas forcément que les programmes y étaient 

plus avancés qu'en Lituanie (où le taux de paiement est le plus élevé), avec seulement 91 %. 

De la même manière, le fait que les financements alloués en Bulgarie soient passés en 2012 

de 54 % à 95 %, ne signifie pas que le taux de mise en œuvre ait davantage augmenté dans ce 

pays qu'en Belgique, où le pourcentage de financements alloué n'est passé que de 98 % à 

101 %. Alors que les données pour la République tchèque, la Slovaquie, l'Autriche, la France 

et la Roumanie étayent les données sur les paiements, suggérant que la mise en œuvre des 

programmes s'avère relativement lente dans ces pays, il n'en est pas ainsi pour d'autres pays, 

ce qui ne permet pas de leur accorder trop d’importance. 

Les raisons à l'origine des retards dans la mise en œuvre  

Les causes principales des retards apparents dans l'exécution des programmes sont les 

mêmes que celles décrites dans le rapport de l'année dernière (la situation économique 

défavorable qui a restreint la disponibilité des cofinancements et a fait reculer la demande de 
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financement de la part des entreprises, d’où la difficulté de rattraper les retards de mise en 

œuvre des programmes). Dans de nombreux pays, et notamment ceux de l'UE12, les 

difficultés que rencontrent les marchés publics continuent d'être une source importante de 

retards, tout comme les longues procédures de planification et les capacités limitées en 

matière de gestion de projets, ainsi que, dans certains cas, la fréquence des irrégularités 

administratives et le besoin de réaliser des audits exhaustifs. 

Les mesures adoptées face aux retards 

L'augmentation du taux de cofinancement de l'UE en Italie, au Portugal, en Grèce et dans les 

autres pays susvisés, a réduit les besoins en financements publics, alors qu'un transfert des 

financements est également intervenu dans ces pays ou dans d'autres États membres de 

l'Union vers des mesures plus rapides à mettre en œuvre. De même, dans plusieurs pays de 

l'UE12, les procédures ont été simplifiées, en particulier en matière de marchés publics. Dans 

certains cas, du personnel supplémentaire a été embauché et, dans d'autres, des prêts ont été 

négociés avec les banques internationales pour pallier aux difficultés de cofinancement. 

D'une manière plus générale, des unités spéciales ont été créées pour assurer le suivi de la 

mise en œuvre des projets les plus complexes ou des mesures problématiques. 

Dans la plupart des pays de l'UE15, les autorités de gestion ont déclaré être assurées que les 

financements du FEDER pourront être absorbés d’ici fin 2015. Tel n’est pas le cas de certains 

pays de l'UE12, où les financements pourraient ne pas être entièrement dépensés, s’agissant 

notamment des programmes en matière de transports, d'infrastructures environnementales 

et d'énergie, en raison des retards dans la mise en œuvre des projets de grande échelle. 

Les instruments d'ingénierie financière 

Dans certains pays, le transfert des financements vers les instruments d'ingénierie financière 

(IIF) a constitué l'un des moyens permettant d'accélérer les dépenses et d'éviter les 

désengagements. Néanmoins, il faudra dépenser la totalité des financements accordés d'ici la 

fin de l'année 2015. Fin 2012, plus des deux tiers des financements du FEDER payés à des IIF 

n'étaient pas encore parvenus à leurs destinataires finaux (ce qui représente environ 

5,5 milliards d'euros), dont plus de 95 % en Grèce, en Espagne, en Bulgarie et en Slovaquie. 

Alors que les montants payés aux destinataires finaux ont augmenté de plus de 50 % en 2012, 

de nouveaux transferts ont eu pour conséquence une diminution de seulement environ cinq 

points de pourcentage du solde des financements dans les IIF. Aussi, le rythme auquel les 

financements parviennent aux destinataires finaux doit augmenter de manière considérable 

pour que le délai fixé à fin 2015 puisse être respecté, ce qui risque de s'avérer difficile, au vu 

du climat économique défavorable qui pourrait perdurer. Tel est notamment le cas en Grèce, 

en Italie, en Espagne et en Bulgarie, où un montant important des financements n'avait pas 

encore été distribué fin 2012, bien qu'il semble aussi qu'en Roumanie, en Lituanie, au 

Portugal ainsi qu'au Royaume-Uni, l'ensemble des financements risque de ne pas atteindre 

les destinataires finaux d'ici fin 2015. 

Les réalisations en matière de dépense 

En dépit des retards dans la mise en œuvre des programmes, on dispose de plus en plus de 

données sur les résultats des dépenses, bien que les lacunes des rapports annuels de mise en 
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œuvre mentionnées dans les rapports précédents ne permettent pas toujours d'évaluer leur 

importance et leur contribution à la réalisation des objectifs des politiques. Cette situation 

tend à sous-estimer et à sous-évaluer les succès de la politique de cohésion. Les principaux 

résultats déclarés jusqu'à la fin de l'année 2012 comportaient les éléments suivants : 

 la création directe d’environ 594 000 emplois ; 

 plus de 21 600 projets de coopération entre les entreprises et des centres de 

recherche ; 

 environ 61 200 projets RDT, lesquels ont donné lieu à la création de quelque 21 000 

emplois dans le secteur de la recherche ;  

 environ 200 000 projets d'aide à l'investissement au profit des PME, ayant donné lieu 

à la création de quelque 262 000 emplois dans ces dernières ;  

 la création de presque 78 000 nouvelles entreprises ; 

 plus de 5 millions de personnes supplémentaires ont pu bénéficier d'un accès à 

l'Internet haut débit, principalement dans les régions défavorisées ; 

 la construction de quelque 2 550 km de nouvelles routes, et de plus de 1 200 km 

d'autoroutes ; 

 la rénovation d’environ 17 000 km de routes déjà existantes ; 

 l'ajout d'environ 305 km de nouvelles lignes au réseau ferroviaire ; 

 la rénovation d'environ 2 369 km de lignes ferroviaires déjà existantes ; 

 la construction d'une deuxième ligne de métro dans la ville de Sofia, ainsi que de 13 

nouvelles stations ; 

 la mise à disposition d'un approvisionnement amélioré en eau potable au profit 

d'environ 3,3 millions de personnes ; 

 le raccordement de 5,5 millions de personnes à un système amélioré de traitement 

des eaux usées ; 

 l'achèvement de 2 126 projets de recyclage ou d'amélioration de l'élimination des 

déchets solides ; 

 la mise en œuvre de mesures de prévention des inondations, afin de protéger environ 

4,2 millions de personnes ;  

 l'expansion des capacités de génération d'électricité à partir de sources 

renouvelables, à hauteur de plus de 2 430 mégawatts ; 

 la rénovation de 706 bâtiments publics en Lituanie, avec une réduction de la 

consommation énergétique destinée au chauffage dans le pays de plus de 1 % ; 

 l'achèvement de plus de 8 600 projets dans le secteur du tourisme, ce qui a donné lieu 

à la création d'environ 11 900 emplois ; 

 l'assainissement de 576 km² de terrains pollués ; 

 l'achèvement d'environ 3 800 projets visant à améliorer les établissements de santé, 

et de plus de 19 000 projets de construction ou de modernisation d'écoles et de 

collèges. 

Évaluations des programmes de la politique de cohésion 

Il existe de grandes différences entre les États membres au niveau des évaluations qui ont été 

effectuées. Au total, 830 évaluations de programmes ont été réalisées sur la période (dont 
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190 pour la seule année 2013), ce qui constitue un nombre bien supérieur à celui enregistré 

lors de la période précédente. Par ailleurs, un nombre bien plus élevé d’évaluations s'est 

concentré sur les résultats et les effets de la dépense, notamment pour ce qui est des 

domaines politiques. Le nombre moyen d'évaluations par PO (afin d'ajuster les différences en 

fonction de la taille des pays) a été supérieur en Lettonie, en République tchèque, à Chypre, 

en Pologne et surtout en Lituanie, et plus faible en Allemagne, au Royaume-Uni, en Espagne, 

aux Pays-Bas et surtout au Luxembourg, où aucune évaluation n'a été signalée. Un nombre 

relativement faible d'évaluations a été réalisé concernant les programmes de coopération 

transfrontalière (en moyenne, uniquement 0,5 par PO). 

En 2013, les évaluations, qui se concentraient auparavant sur les procédures, ont porté sur 

les progrès enregistrés dans la mise en œuvre des programmes et sur les résultats des 

interventions. Plus d'un tiers des évaluations sur la période concernaient un PO ou une 

priorité, et le reste concernait un domaine politique particulier, une question transversale 

(4 %) ou le renforcement des capacités (11 %). Nombreuses ont été les évaluations sur les 

aides aux entreprises (15 %), le développement territorial (13 % : régénération urbaine, 

tourisme, activités culturelles, infrastructures sociales, etc.) et la RDTI (7 %), alors que peu se 

sont penchées sur les transports (5 %), les infrastructures environnementales (4 %) ou 

l'énergie (1 %). 

De plus en plus d'évaluations se sont appuyées sur des méthodes quantitatives, et un nombre 

modeste (uniquement 3 % pendant la période), bien que croissant, a appliqué des techniques 

contrefactuelles, afin d'opérer une distinction entre les effets des politiques et d'autres 

facteurs. Ces outils ont été principalement utilisés pour évaluer les effets des aides aux 

entreprises. 

L'utilisation des résultats des évaluations demeure largement informelle, même si dans 

certains pays de l'UE12 des procédures officielles existent pour s'assurer de l'application des 

recommandations issues des évaluations et de leur bonne prise en considération. La 

principale difficulté ne tient pas à l'existence ou à l'absence de telles procédures, mais à la 

réalisation d'un nombre suffisant d'évaluations de qualité satisfaisante et au fait de savoir si 

ces dernières permettent de mieux comprendre les effets des politiques sur des domaines 

divers, et si elles sont prises en compte au moment de définir de nouveaux programmes. La 

non publication des résultats des évaluations dans certains pays, l'absence de tentatives 

systématiques pour concilier des résultats contradictoires ou pour identifier les résultats 

découlant d'une analyse scientifique, ainsi que des débats publics et scientifiques succincts 

sur les évaluations, ne permettent pas de satisfaire à de telles conditions. 

Les évaluations des aides aux activités de RDTI ont conclu, en général, que les dépenses en 

matière de R&D ont augmenté, mais elles diffèrent concernant les effets sur la productivité et 

les bienfaits apportés, bien que certaines d'entre elles aient constaté des effets positifs sur 

l'emploi et l'innovation, en particulier parmi les PME. Les conclusions des évaluations 

concernant les aides aux entreprises sont, elles aussi, contrastées. C'est ainsi par exemple 

qu'en Allemagne, ces aides ont contribué au développement régional et à la modernisation de 

l'industrie, et au Portugal à l'emploi, tandis qu'en Finlande et en Slovénie, elles n'ont eu que 

peu d'effet, voire aucun, et qu'en Pologne et en Lettonie, leurs effets se sont avérés incertains. 
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Les rares évaluations consacrées aux IIF ont constaté des résultats positifs, alors que celles 

(également peu nombreuses) qui ont porté sur les investissements dans les transports, ont 

conclu, généralement, que lesdits investissements ont contribué au développement régional, 

ce qui est également le cas des nombreuses évaluations concernant les différentes mesures 

couvertes par le développement territorial. 

Les défis à venir 

Différents points pertinents pour la nouvelle période de programmation se dégagent de 

l'étude en termes de politique. Certains découlent implicitement des développements ci-

dessus exposés, comme le changement quant aux préoccupations politiques dans de 

nombreux États membres au détriment des disparités régionales (dont la réduction constitue 

l'un des principaux objectifs de la politique de cohésion), ou le risque sérieux que certains 

États membres (et notamment la Roumanie, l'Italie, la Bulgarie, Malte et la République 

tchèque, mais aussi potentiellement d'autres pays) ne parviennent pas à absorber les 

financements disponibles pour la période 2007-2013 d'ici fin 2015. D'autres points à noter 

sont : 

 l'importance d'éviter les sources additionnelles de retards dans les programmes qui 

démarreront lors de la nouvelle période, lesquels viendraient s'ajouter à la 

préoccupation inévitable des États membres quant à l'achèvement des programmes 

de la période 2007-2013 et la dépense des financements disponibles ; 

 la nécessité de disposer d'informations de meilleure qualité et plus systématiques, 

afin d'être en mesure d'apprécier les résultats des programmes, ainsi que 

d'indicateurs physiques améliorés et de leur rapport avec les objectifs des politiques 

pour que la politique de cohésion axée sur les résultats devienne une réalité ; 

 l'importance de la publication de l'ensemble des rapports annuels de mise en œuvre, 

ainsi que de toutes les évaluations des interventions cofinancées par l'UE, afin de 

permettre l'instauration d'un débat public et leur examen indépendant ; 

 la nécessité d'adopter des définitions communes concernant les indicateurs, afin que 

l’agrégation des données qui en résulte soit plus satisfaisante et cohérente ; 

 la nécessité que les AG s'approprient davantage les données qu'elles communiquent, 

et qu'elles en rendent compte ;  

 l'importance d'améliorer les capacités en termes d'utilisation des infrastructures (et 

notamment des installations de R&D), ainsi que d'employer les financements pour les 

construire ; 

 l'importance de la planification des investissements dans les infrastructures 

environnementales, en tant que partie intégrante d'un système ou d'un réseau 

d'ensemble, et la prise en compte explicite de la nécessité de couvrir les coûts de 

raccordement et les futurs coûts d'entretien, en général, avec les redevances réglées 

par les usagers ; 

 la nécessité de mieux coordonner les objectifs politiques et les financements, ainsi 

que de s'assurer que les premiers sont réalisables grâce aux derniers, pour éviter en 

partie la dispersion çà et là des financements, mais aussi pour faire en sorte que les 

résultats des politiques puissent être contrôlés et évalués de manière plus cohérente ; 
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 l'importance pour les politiques, dans le cadre de restrictions budgétaires toujours 

d'actualité, de s’appuyer davantage sur les faits, ce qui nécessite le renforcement des 

systèmes de contrôle et d'évaluation, ainsi que la réalisation de davantage 

d'évaluations au moyen de techniques susceptibles d’identifier les effets des 

interventions ; 

 la nécessité de s'assurer que non seulement les interventions dans l'ensemble des 

domaines politiques sont dûment évaluées, mais aussi les mesures utilisées, et 

notamment les IIF, sur lesquels très peu d'évaluations ont été effectuées jusqu'alors, 

mais qui sont voués à prendre de l'importance lors de la nouvelle période ; 

 l'importance de la mise à disposition du public des données utilisées dans le cadre des 

évaluations, ainsi que de ces dernières, pour que les conclusions y afférentes puissent 

être contrôlées et vérifiées de manière indépendante ; 

 l'opportunité de mettre en place des moyens permettant de rendre accessibles, à 

l'échelle européenne, les résultats des évaluations, au profit de l'ensemble des parties 

prenantes qui participent à la définition des politiques de développement. 
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Zusammenfassung 

Einleitung 

Im vorliegenden Bericht werden die 27 Länderberichte, die vom Netzwerk unabhängiger 

Evaluierungsexperten zum Fortschritt bei der Umsetzung der mit dem EFRE (Europäischer 

Fonds für regionale Entwicklung) und dem Kohäsionsfonds im Zeitraum von 2007 bis 2013 

kofinanzierten Programme vorgelegt wurden, zusammengefasst. Anhand der letzten 

verfügbaren Informationen werden die im Programmplanungszeitraum erzielten Leistungen 

bewertet und der im Vorjahr erstellte Synthesebericht aktualisiert. Dabei werden folgende 

Aspekte untersucht: 

 der sozioökonomische Kontext 

 Veränderungen der regionalen Unterschiede in der gesamten EU während der 

Wirtschaftskrise 

 der Umfang der Förderung aus den beiden Fonds im Hinblick auf die 

Entwicklungsausgaben 

 das Ausmaß der Veränderungen im Hinblick auf die Schwerpunkte der Förderung im 

Programmplanungszeitraum 

 die Geschwindigkeit der Programmumsetzung 

 die bisher im Rahmen der Programme erzielten Ergebnisse 

 die durchgeführten Bewertungen der kohäsionspolitischen Interventionen im 

Programmplanungszeitraum 

 die Implikationen der Analyse für die Politik im neuen Programmplanungszeitraum. 

Sozioökonomischer Kontext 

In den Jahren 2012 und 2013 war die Wirtschaftslage in den meisten EU-Mitgliedstaaten 

weiter angespannt. Zudem verschärfte sich der Druck auf die öffentlichen Finanzen, da die 

Mehrzahl der Staaten die Haushaltskonsolidierung fortführte und sich die hohen 

Arbeitslosenquoten vermehrt zu einem drängenden Problem entwickelten. Die finanziellen 

Engpässe und die fiskalpolitischen Konsolidierungsmaßnahmen wirkten sich insbesondere 

auf die staatlichen Anlageinvestitionen aus, die den Großteil der Ausgaben für Entwicklung 

darstellen. Somit sanken die öffentlichen Investitionen in Griechenland und Spanien im 

Zeitraum zwischen 2008 und 2012 real um 60 % und in Portugal um annähernd 50 %. 

Durchschnittlich belief sich der Rückgang in den EU-12-Ländern auf über 20 %, wobei 

Rumänien und Bulgarien eine Abnahme von jeweils über 30 % und über 40 % verzeichneten.  

Den aktuellen Prognosen der Kommission zufolge dürfte sich die konjunkturelle Lage im 

verbleibenden Programmplanungszeitraum bis Ende 2015, wenn alle EFRE-Fördermittel 

ausgezahlt sein müssen, nicht erheblich verbessern, da sich das Wachstum im Vergleich zu 

der Zeit vor der Krise in den meisten Fällen bedeutend verlangsamt hat. Angesichts der 

begrenzten Aussicht auf eine eindeutig verbesserte Lage der öffentlichen Haushalte dürfte die 

anhaltende finanzielle Schieflage die Kofinanzierung der kohäsionspolitischen Programme 

auch in Zukunft belasten. Zudem wird sich der Druck auf die Ausgaben zur Ankurbelung der 

Produktionsleistung und der Beschäftigung sowie zur Unternehmensförderung 

erwartungsgemäß verstärken. 
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Veränderungen der regionalen Unterschiede während der Wirtschaftskrise 

Die wirtschaftlichen Ungleichheiten zwischen den Regionen, die vor der Krise bereits 

offenkundig waren, haben sich in deren Verlauf weiter vertieft und spiegeln die langjährigen 

und tief verwurzelten regionalen Unterschiede in Bezug auf Wirtschaftsstruktur, historische 

Entwicklung und inhärente Merkmale wider. Wie es scheint, hat die Wirtschaftskrise die Art 

der Unterschiede, die sich in den meisten Ländern scheinbar ausgeweitet haben oder gleich 

blieben, zwar nicht grundlegend verändert, möglicherweise deren Bewältigung jedoch 

erschwert.  

In vielen Ländern wurden die strukturschwächeren Regionen im Vergleich zu stärkeren 

Regionen härter von fiskalpolitischen Konsolidierungsmaßnahmen getroffen. Sie bedingten 

eine Abnahme der staatlichen Direktinvestitionen und Transferleistungen an regionale und 

lokale Gebietskörperschaften und somit eine Verringerung der Entwicklungsausgaben. In der 

Folge wurden öffentliche Stellen, die insbesondere in den schwächeren Regionen mehrerer 

Länder bedeutend sind, abgebaut und Sozialleistungen, die tendenziell vor allem an Regionen 

mit hoher Arbeitslosigkeit gehen, gekürzt.  

Gleichzeitig waren – aufgrund des rückläufigen Wachstumstrends und der hohen 

Arbeitslosigkeit – die Regierungen in den meisten Ländern vorrangig darauf bedacht, die 

Wirtschaftsaktivität und die Beschäftigung wo immer möglich anzukurbeln und weniger 

darauf, die regionalen Unterschiede abzubauen. 

Der Beitrag der EU-Fördermittel zu den Entwicklungsausgaben 

Die durch den EFRE und den Kohäsionsfonds bereitgestellten Mittel belaufen sich für den 

Programmplanungszeitraum 2007-2013 auf rund 270,7 Mrd. EUR, wobei der Hauptteil 

(231,7 Mrd. EUR) den Konvergenzregionen zugeht. In der EU-12 belaufen sich die 

Fördermittel für den Programmplanungszeitraum insgesamt durchschnittlich auf rund 40 % 

der staatlichen Kapitalausgaben und in Griechenland, Portugal und den Konvergenzregionen 

Spaniens und Italiens auf 20 bis 30 %. In den verbleibenden zwei Jahren des 

Programmplanungszeitraums bis Ende 2015 sind die übrigen Mittel im Verhältnis zu 

staatlichen Kapitalausgaben aufgrund der verzögerten Auszahlung noch höher. In der EU-12 

entsprechen sie im Durchschnitt 57 % der staatlichen Kapitalausgaben, in der Slowakei, 

Ungarn und Malta über 80 %, in Bulgarien 75 %, in der Tschechischen Republik und Lettland 

über 60 %. Diese Zahlen unterstreichen die entscheidende Bedeutung der EU-Fördermittel 

für Entwicklungsausgaben in den EU-12-Ländern und den südlichen EU-15-Mitgliedstaaten. 

Angesichts ihres wesentlich höheren Niveaus im verbleibenden Zeitraum verdeutlichen sie 

aber auch die potenzielle Schwierigkeit der betroffenen Länder, die Mittel tatsächlich vor 

2015 umzusetzen.  

Änderungen des Kofinanzierungssatzes und der für Investitionen verfügbaren 

Fördermittel 

Wie im letztjährigen Bericht dargelegt, wurde der EU-Kofinanzierungssatz für eine Reihe von 

Mitgliedstaaten und insbesondere für die südlichen EU-Länder erhöht, um den nationalen 

Kofinanzierungsbedarf zu senken. Da der Gesamtbetrag der EU-Fördermittel gleich geblieben 

ist, hat dies zu einer niedrigeren Ausgabenfinanzierung insgesamt geführt. Die einzige 
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Änderung in 2013 ware diesbezüglich ein weiteres Anheben des EU-Kofinanzierungssatzes 

für Italien (von 51 % – und von anfangs 48 % – auf 61 %). Dies hatte eine Senkung des 

staatlichen Beitrags zu kohäsionspolitischen Programmen in Höhe von 45 % zur Folge. Im 

Vergleich zur ursprünglichen Planung ging somit die mögliche Ausgabenförderung insgesamt 

um 23 % bzw. 9,7 Mrd. EUR zurück. In Portugal war der Rückgang 17 %, in Spanien 10 % 

(oder in beiden Fällen jeweils 4 Mrd. EUR) und in Griechenland 7 %. Diese Kürzungen trugen 

zum Einbruch der öffentlichen Anlageinvestitionen, wie oben beschrieben, bei. 

Verlagerung der Fördermittel auf andere Politikbereiche 

Verlagerungen der Fördermittel auf andere Politikbereiche betrafen 2012 und 2013 rund 

4,5 % des Betrags insgesamt, wodurch die Gesamtverlagerung seit ursprünglicher 

Programmplanung 16 % beträgt. Die größten Verlagerungen betrafen die EU-15-Ländern, 

insbesondere Portugal (43 % der Fördermittel), Griechenland (36%) und Italien (24 %) und 

wurden hauptsächlich in 2012 durchgeführt und in den letzten beiden Länderen in 2013. Die 

Verlagerungen in der EU-12 beliefen sich im Durchschnitt auf 11 % der Fördermittel, wobei 

sich der Anteil jedoch in Rumänien auf 18 %, in Bulgarien auf 24 % und in Zypern und Malta 

auf 28 % bis 29 % belief. Sowohl in der EU-15 als auch in der EU-12 führten die 

Verlagerungen zur Stärkung der Förderung von FTE, Sozialinfrastruktur, Transportwesen, 

Energie und „sonstigen“ Investitionen in Unternehmen (d. h. nicht verbunden mit IKT oder 

Innovation) und zur Reduzierung von Finanzmittel für Umweltinfrastruktur, 

Innovatiosförderung in KMU sowie für technische Unterstützung.  

Obwohl hinsichtlich der Art der Verlagerungen länderspezifische Unterschiede bestanden, 

gab es übereinstimmende Aspekte. Sie spiegeln die geringe Nachfrage von KMU nach 

Innovationsförderung wider, die auf die unsicheren Wachstumsaussichten am Markt und die 

Schwierigkeiten, Kofinanzierung zu finden, zurückzuführen sind. Zudem wurden 

Fördermittel vermehrt auf Ausgaben verlagern, die einen direkteren Einfluss auf 

Wirtschaftsaktivität und Beschäftigung haben. In diesem Rahmen wird des Weiteren deutlich, 

dass Verlagerungen dazu dienten, Ausgaben zu beschleunien um eine Aufhebung der 

Mittelbindung zu vermeiden und sich von bestimmten Bereichen abzuwenden in denen sich 

das Starten von Neuprojekten als schwierig erwies (dies erklärt, warum Fördermittel von 

Schiene auf Straße verlagert wurden). 

Fortschritte bei der Durchführung der Programme  

Obwohl es nich einfach ist den Umsetzungsgrad der Programme genau zu ermitteln und 

mögliche Schwierigkeitn in Mitgliedstaaten zu identifizieren, die Fördermittel bis Ende 2015 

zu absorbieren, bieten die Zahlungen der Kommission aus dem EFRE und dem 

Kohäsionsfonds an Mitgliedstaaten zur Abdeckung getätigter Ausgaben einige Anhaltspunkte. 

Im Fall des EFRE wird für 2013 im Vergleich zu den Vorjahren eine Beschleunigung deutlich. 

Der Ende 2013 ausgezahlte Gesamtbetrag weist somit einen Anstieg auf 62 % der für den 

Programmplanungszeitraum verfügbaren Fördermittel insgesamt auf. Dies weist auf eine 

Beschleunigung in der Durchführung der Programme hin und auf eine Verringerung der 

angefallenen Verzögerungen. Es bleibt jedoch festzuhalten, dass für die EU-15-Länder (für die 

als einzige Vergleichswerte vorliegen) Zahlungen im Verhältnis zur Gesamtfinanzierung 

geringer ausfielen als in der entsprechenden Phase im vorhergehenden 
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Programmplanungszeitraum 2000-2006 (68 %), in dem aufgrund von Verzögerungen die 

Umsetzungsfrist der Mittelvergabe für Programme um ein Jahr verlängert wurde.  

Darüber hinaus zog der Zahlungsrhythmus 2013 vorrangig bei den Ländern an, die bereits 

einen relativ großen Teil der für den Programmplanungszeitraum verfügbaren Finanzmittel 

beantragt und erhalten hatten. In den Ländern, die weniger Fördermittel bis Ende 2012 

beansprucht hatten, fiel der Anstieg geringer aus. Dementsprechend erweisen sich die bereits 

vor einem Jahr erheblichen Verzögerungen bei der Programmumsetzung in diesen Ländern 

heute als umso bedenklicher. Zu diesen Ländern gehören in der EU-12 Malta, die 

Tschechische Republik, Bulgarien, die Slowakei und insbesondere Rumänien sowie 

Dänemark, Großbritannien, Österreich, Frankreich, Spanien und vor allem Italien in der EU-

15, wobei in Italien die Zahlungen 2013 merklich anzogen haben (basierend auf der 

Reduzierung des nationalen Kofinanzierungssatzes).  

Dagegen erreichen die EFRE-Zahlungen und – Programme – in neun Ländern ein gutes 

Niveau (mit über 70 % der Fördermittel für den Programmplanungszeitraum). 2013 wurde 

hier zudem ein relativ bedeutender Anstieg des Zahlungsrhythmus verzeichnet. Es handelt 

sich um vier EU-12-Länder, nämlich Polen, Slowenien, Estland und Litauen sowie um 

Griechenland und Portugal.  

Auch für grenzüberschreitende Kooperationsprogramme zog der Zahlungsrhythmus 2013 

erheblich an, obwohl er durchschnittlich gesehen auf einem relativ niedrigen Niveau (bei 

lediglich 58 % der Fördermittel) verblieb. 

Der Anstieg der Zahlungen aus dem Kohäsionsfonds entsprach weitgehend dem der EFRE-

Auszahlungen, lag jedoch in Bezug auf die Fördermittel für den Programmplanungszeitraum 

mit 57 % auf einem niedrigeren Stand. Dies war insbesondere in den EU-12-Ländern und vor 

allem in Slowenien, Zypern und Ungarn sowie für den EFRE in Rumänien, Bulgarien, der 

Slowakei und der Tschechischen Republik der Fall. 

Hinweise aus Daten zur Projektzuweisung 

Die Zuweisung von Fördermitteln für Projekte bietet ebenfalls Möglichkeiten, um die bei der 

Programmumsetzung erzielten Fortschritte zu bewerten. Die Schwierigkeit hierbei besteht 

jedoch in der Auslegung und zwar zum Teil daher, dass einige Länder Fördermittel 

überbeanspruchen. Sie versuchen dadurch sicherzustellen, dass der Ausfall von 

auszuführenden Projekten keine übermäßigen Verzögerungen bei der Inanspruchnahme 

(und die Nichteinhaltung der „n+2“-Regelung) nach sich zieht. Die Tatsache, dass 

Griechenland bis Ende 2012 Projektzuweisungen in Höhe von 137 % der Fördermittel 

getätigt hatte, muss nicht unbedingt bedeuten, dass die Programmumsetzung hier 

fortgeschrittener war als in Litauen, dem Land mit dem höchsten Zahlungsrhythmus, bei dem 

diese Zahl lediglich bei 91 % lag. Dass Bulgarien im Jahr 2012 einen Anstieg der 

zugewiesenen Fördermittel von 54 % auf 95 % verzeichnete, besagt auch nicht, dass die 

bulgarische Umsetzung von Projekten zügiger voran ging als in Belgien, dessen 

Projektzuweisungen von 98 % auf 101 % anstiegen. Während die Daten für die Tschechische 

Republik, die Slowakei, Österreich, Frankreich und Rumänien die Zahlungsangaben stützen 

und darauf schließen lassen, dass die Programmumsetzung in diesen Ländern relativ langsam 
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erfolgt, trifft dies auf andere Länder nicht zu. Aus diesem Grund kann dem Datenmaterial nur 

schwer viel Bedeutung beigemessen werden.  

Gründe für Umsetzungsverzögerungen  

Die wesentlichen Gründe für die augenscheinliche Verzögerung bei der Umsetzung der 

Programme sind mit denen identisch, die im letztjährigen Bericht erörtert wurden – die 

negativen wirtschaftlichen Rahmenbedingungen, aufgrund derer nur begrenzt 

Kofinanzierung verfügbar ist und die Nachfrage nach Fördermitteln seitens Unternehmen 

zurückgeht. Dies macht es schwierig, die langsame Aufnahme der Programme auszugleichen. 

Insbesondere in der EU-12 stellen in vielen Ländern Schwierigkeiten bei der öffentlichen 

Beschaffung eine Hauptquelle für Verzögerungen dar. Dazu kommen langwierige 

Planungsverfahren und die begrenzte Fähigkeit zur Projektverwaltung sowie in einigen 

Fällen häufige verwaltungstechnische Unregelmäßigkeiten und die Erfordernis 

umfangreicher Überprüfungen. 

Für Verzögerungen getroffene Abhilfemaßnahmen 

Durch die Steigerung des EU-Kofinanzierungsanteils in Italien, Portugal, Griechenland und 

den anderen vorstehenden Ländern wurde der Bedarf an nationaler Finanzierung reduziert. 

Gleichzeitig erfolgte in diesen und anderen Ländern eine Verlagerung der Fördermittel auf 

Maßnahmen, deren Umsetzung kurzfristiger erfolgen konnte. In zahlreichen EU-12-Ländern 

wurden zudem die Verfahren vereinfacht, insbesondere für die öffentliche Beschaffung. In 

einigen Fällen wurde zusätzliches Personal eingestellt, während in anderen Darlehen mit 

internationalen Bankinstituten ausgehandelt wurden, um Probleme bei der Kofinanzierung 

abzumildern. Generell wurden Spezialeinheiten eingesetzt, um die Umsetzung von 

komplexeren Projekten oder Maßnahmen, die sich als problematisch erwiesen hatten, zu 

überwachen. 

In der Mehrzahl der EU-15-Länder sind die Verwaltungsbehörden Berichten zu Folge 

zuversichtlich, dass die EFRE-Fördermittel bis Ende 2015 vollständig in Anspruch genommen 

werden. In einigen EU-12-Ländern wächst dagegen die Sorge, dass Finanzmittel insbesondere 

in Bereichen Transportwesen, Umwelt- und Energieinfrastruktur unbeansprucht bleiben, da 

es bei der Durchführung von Großprojekten zu Verzögerungen kam. 

Finanzierungsinstrumente 

Eine Verlagerung der Förderung auf Finanzierungsinstrumente stellt eine der Möglichkeiten 

dar, um Ausgaben zu beschleunigen und eine Aufhebung der Mittelbindung in einigen 

Ländern zu verhindern. Die zugewiesenen Fördermittel müssen jedoch weiterhin bis Ende 

2015 in Anspruch genommen werden. Zum Jahresende 2012 hatten zwei Drittel des in 

Finanzierungsinstrumente eingezahlten EFRE die Endbegünstigten noch nicht erreicht (was 

einer Summe von rund 5,5 Mrd. EUR entspricht). In Griechenland, Spanien, Bulgarien und der 

Slowakei lag der Anteil bei 95 %. Während der an Endbegünstigte ausgezahlte Betrag im 

Verlauf von 2012 um weit über 50 % zunahm, ließ der Anstieg des eingezahlten Betrags 

vermuten, dass die Fördermittel, die in Finanzierungsinstrumenten verblieben, um nur rund 

fünf Prozentpunkte gesenkt wurden. Um die Frist bis Ende 2015 einzuhalten, muss die 

Geschwindigkeit, mit der Fördermittel Endbegünstigte erreichen, daher merklich erhöht 
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werden. Angesichts des eingetrübten Wirtschaftsklimas, das weiter anhalten dürfte, könnte 

dies mit Schwierigkeiten verbunden sein. Dies gilt insbesondere für Griechenland, Italien, 

Spanien und Bulgarien, in denen ein erheblicher Anteil der Fördermittel Ende 2012 noch 

nicht zugewiesen war. Zudem wird auch aus Rumänien, Litauen, Portugal und 

Großbritannien gemeldet, dass die gesamten Finanzierungsmittel die Endbegünstigten 

wahrscheinlich nicht bis Ende 2015 erreichen werden. 

Ergebnisse der Ausgaben 

Trotz der verzögerten Programmumsetzung zeichnen sich die Ergebnisse der Ausgaben 

zunehmend ab. Aufgrund der Mängel in den jährlichen Durchführungsberichten, auf die in 

den vorhergehenden Berichten hingewiesen wurde, ist es jedoch häufig schwierig, deren 

Bedeutung und Beitrag zur Erfüllung der Politikziele zu beurteilen. Dies hat tendenziell zur 

Folge, dass die Ergebnisse der Kohäsionspolitik unterschätzt und unterbewertet werden. 

Unter anderem wurden bis zum Ende des Jahres 2012 die folgenden wichtigsten Ergebnisse 

gemeldet: 

 die direkte Schaffung von rund 594.000 neuen Arbeitsplätzen; 

 Förderung von über 21.600 Kooperationsprojekten zwischen Unternehmen und 

Forschungseinrichtungen; 

 rund 61.200 FTE-Projekte, im Rahmen derer fast 21.000 neue Arbeitsplätze in der 

Forschung geschaffen wurden;  

 fast 200.000 Projekte zur Förderung von Investitionen in KMU, infolge derer an die 

262.000 neue Arbeitsplätze in diesen Unternehmen geschaffen wurden;  

 die Gründung von beinahe 78.000 neuen Unternehmen; 

 die Bereitstellung von Breitband-Internetzugang für über weitere 5 Millionen 

Menschen, insbesondere in benachteiligten Gebieten; 

 der Bau von annähernd 2.550 km neuer Straßen und knapp über 1.200 km Autobahn; 

 die Ausbesserung von über 17.000 km vorhandener Straßen; 

 die Erweiterung des Eisenbahnnetzwerks um ca. 305 km; 

 die Erneuerung von rund 2.369 km vorhandener Bahnstrecken; 

 der Bau einer zweiten U-Bahnlinie in Sofia mit 13 neuen Stationen 

 die Verbesserung der Trinkwasserversorgung für rund 3,3 Millionen Menschen; 

 die Verbesserung der Abwasseraufbereitung für 5,5 Millionen Menschen; 

 die Fertigstellung von 2.126 Abfallprojekten oder Projekten zur verbesserten 

Hausmüllbeseitigung; 

 die Umsetzung von Hochwasserschutzmaßnahmen zum Schutz von rund 4,2 

Millionen Menschen; 

 die Erweiterung der Kapazitäten zur Erzeugung von Strom aus erneuerbaren 

Energien um mehr als 2.430 Megawatt; 

 die Sanierung von 706 öffentlichen Gebäuden in Litauen, wodurch in dem Land der 

Energieverbrauch beim Heizen um über 1 % gesenkt wurde; 

 die Fertigstellung von über 8.600 Projekten in der Tourismusbranche, wodurch direkt 

11.900 Arbeitsplätze entstanden; 

 die Sanierung von 576 Quadratkilometern verschmutzter Böden; 
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 die Fertigstellung von rund 3.800 Projekten zur Verbesserung der 

Gesundheitsversorgung und über 19.000 Bau- oder Modernisierungsprojekten im 

Bereich Schulen und weiterführende Schulen.  

Bewertungen von kohäsionspolitischen Programmen 

Zwischen den Mitgliedstaaten bestehen hinsichtlich dem Umfang, in dem 

Programmauswertungen durchgeführt wurden, erhebliche Unterschiede. Insgesamt wurde 

die Durchführung von 830 Auswertungen im Programmplanungszeitraum – davon 190 allein 

im Jahr 2013 – gemeldet, was weit über der im vorhergehenden Programmplanungszeitraum 

gemeldeten Anzahl liegt. Zudem beschäftigten sich weit mehr Auswertungen vorrangig mit 

den Ergebnissen und Auswirkungen von Ausgaben bezogen auf bestimmte Politikbereiche. 

Die durchschnittliche Anzahl an Auswertungen pro operationellem Programm (OP) (die 

entsprechend den länderspezifischen Größenunterschieden anzupassen ist) war am höchsten 

in Lettland, in der Tschechischen Republik, in Zypern, Polen und insbesondere in Litauen. 

Geringer fiel die Anzahl in Deutschland, Großbritannien, Spanien, den Niederlanden und vor 

allem in Luxemburg aus, für das keinerlei Auswertungen gemeldet wurden. In Bezug auf 

grenzüberschreitende Kooperationsprogramme wurden relativ wenige Beurteilungen (im 

Schnitt lediglich 0,5 pro OP) durchgeführt. 

Im Jahr 2013 war eine Schwerpunktverlagerung festzustellen, im Rahmen derer der 

Blickpunkt anstatt auf Verfahren vermehrt auf die Beurteilung von Fortschritten bei der 

Programmumsetzung und Ergebnissen von Methoden gerichtet wurde. Über ein Drittel der 

Auswertungen im Programmplanungszeitraum insgesamt beschäftigte sich mit einem 

operationellen Programm oder einer Priorität, während sich die restlichen Beurteilungen mit 

einem spezifischen Politikbereich, einem Querschnittsthema (4 %) oder dem 

Kapazitätenaufbau (11 %) befassten. Eine große Anzahl thematisierte die Förderung von 

Unternehmen (15 %), die territoriale Entwicklung (13 % – urbane Regeneration, Tourismus, 

kulturelle Aktivitäten, Sozialinfrastruktur usw.) und FTEI (7 %), während relativ wenige 

Auswertungen das Transportwesen (5 %), die Umweltinfrastruktur (4 %) und Energie (1 %) 

zum Gegenstand hatten. 

Die Auswertungen basierten vermehrt auf quantitativen Methoden, von denen ein kleiner 

(lediglich 3 % im Programmplanungszeitraum), aber steigender Anteil kontrafaktische 

Methoden thematisierte, die dazu dienen, die Auswirkungen der Maßnahmen von anderen 

Faktoren zu trennen. Diese kamen in erster Linie bei der Beurteilung der Auswirkungen der 

Unternehmensförderung zum Einsatz  

Die Nutzung der Bewertungsergebnisse findet weitgehend in einem informellen Rahmen 

statt. In einigen EU-12-Ländern wird durch formelle Verfahren sichergestellt, dass die 

Empfehlungen entweder umgesetzt oder eingehend in Betracht gezogen werden. Dabei geht 

es nicht vorrangig um die Frage, ob solche Verfahren festgelegt wurden, sondern vielmehr, ob 

ausreichend Bewertungen in zufriedenstellender Qualität vorliegen, ob sie ein besseres 

Verständnis für die Effekte von politischen Maßnahmen schaffen und ob sie bei der 

Gestaltung zukünftiger Programme berücksichtigt werden. Die Erfüllung dieser Bedingungen 

wird durch die Nichtveröffentlichung von Auswertungsergebnissen in einigen Ländern, durch 

die fehlenden systematischen Versuche, widersprüchliche Ergebnisse in Einklang zu bringen 
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oder eine Unterscheidung zwischen den Ergebnissen zu treffen, die auf einer fundierten 

Analyse basieren und jenen, denen diese fehlt, sowie durch die begrenzte öffentliche 

Erörterung und wissenschaftliche Debatte zu den Auswertungen behindert. 

Die Bewertungen zur Förderung von FTEI haben allgemein gezeigt, dass in diesem Rahmen 

erhöhte Ausgaben für Forschung & Entwicklung getätigt wurden, jedoch Unterschiede 

hinsichtlich der Auswirkungen auf Produktivität und Gewinne bestehen. In einigen 

Beurteilungen kam man jedoch zu dem Schluss, dass positive Beschäftigungs- und 

Innovationseffekte, insbesondere bei KMU, ausgelöst wurden. Die Auswertungsergebnisse 

zur Unternehmensförderung fallen ebenfalls gemischt aus. In Deutschland beispielsweise 

trägt die Förderung zur regionalen Entwicklung und industriellen Modernisierung und in 

Portugal zur Beschäftigung bei, während sie in Finnland und Slowenien wenig oder keine 

Effekte hat und die Auswirkungen in Polen und Lettland ungewiss sind. In den wenigen 

Beurteilungen von FTEI werden positive Tendenzen beobachtet. Die ebenso geringe Anzahl 

an Auswertungen zu Investitionen in das Transportwesen verleiten zu der Annahme, dass 

diese zur regionalen Entwicklung beigetragen haben. Dies gilt auch für viele andere, die zu 

verschiedenen Maßnahmen im Rahmen der territorialen Entwicklung erfolgten.  

Zukünftige Herausforderungen 

Aus der Untersuchung kristallisiert sich eine Reihe von Punkten heraus, die für die Politik im 

neuen Programmplanungszeitraum Relevanz haben. Einige sind im Vorstehenden enthalten, 

wie beispielsweise die Verlagerung der politischen Schwerpunkte in vielen Mitgliedstaaten, 

die sich von den regionalen Unterschieden, deren Verringerung ein zentrales Ziel der 

Kohäsionspolitik darstellt, wegbewegen. Oder auch die ernste Gefahr, dass mehrere 

Mitgliedstaaten – insbesondere Rumänien, Italien, Bulgarien, Malta und die Tschechische 

Republik sowie potenziell andere Länder – nicht in der Lage sein werden, die verfügbaren 

Fördermittel für den Programmplanungszeitraum 2007-2013 bis Ende 2015 vollständig in 

Anspruch zu nehmen. Weitere Punkte sind wie folgt: 

 die Wichtigkeit zu gewährleisten, dass es keine weiteren Ursachen für die verzögerte 

Aufnahme von Programmen im neuen Zeitraum zusätzlich zu denjenigen gibt, die sich 

aus der unvermeidbaren Beschäftigung der Mitgliedstaaten mit dem Abschluss der 

Programme 2007-2013 und der Inanspruchnahme sämtlicher verfügbarer 

Fördermittel ergeben; 

 der Bedarf an besseren, systematischeren Informationen zur Ergebnisbewertung von 

Programmen und die erforderliche erhebliche Verbesserung von physischen 

Indikatoren sowie deren Bindung an politische Zielsetzungen, wenn eine 

ergebnisorientierte Kohäsionspolitik verwirklicht werden soll; 

 die Wichtigkeit alle jählichen Durchführungsberichte und sämtliche Auswertungen 

von EU-kofinanzierten Maßnahmen öffentlich bereitzustellen um öffentliche 

Diskussionen anzuregen und eine diesbezügliche unabhängige Untersuchung zu 

ermöglichen; 

 der Bedarf an der gemeinsamen Festlegung von Indikatoren, um die 

Zusammenfassung von in diesem Rahmen generierten Daten zufriedenstellender und 

ausdrucksstärker zu gestalten; 
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 der Bedarf einer verstärkten Inhaberschaft von Seiten der Verwaltungsbehörden für 

die von ihnen bereitgestellte Daten und eine damit verbundene höhere 

Verantwortung ;  

 die Bedeutung der Verbesserung der Kapazität, um Infrastruktur (insbesondere FuE-

Anlagen) zu nutzen sowie Fördermittel zu deren Aufbau zu verwenden; 

 die Wichtigkeit von Investitionsvorhaben für Umweltinfrastruktur als Teil eines 

Gesamtsystems oder Netzwerks sowie die ausdrückliche Berücksichtigung, dass 

Verbindungs- und künftige Wartungskosten, in der Regel durch Nutzungsgebühren, 

unbedingt abgedeckt werden müssen;  

 der Bedarf an besserer Koordinierung von Politikzielen und Fördermitteln und die 

Gewährleistung, dass die Ersteren durch die Letzteren umgesetzt werden können, um 

somit einerseits zu verhindern, dass Fördermittel zu weit und zu dünn verstreut 

werden, aber auch um andererseits eine sinnvollere Überwachung und Bewertung 

der Ergebnisse der Maßnahmen zu ermöglichen; 

 die Bedeutung – im Kontext anhaltender finanzieller Zwänge – von politischen 

Maßnahmen, die verstärkt evidenzbasiert sind, was eine Verstärkung von 

Überwachungs- und Bewertungssystemen und die vermehrte Durchführung von 

Auswertungen erfordert, unter Einsatz von Techniken, im Rahmen derer zwischen 

den Auswirkungen von Maßnahmen unterschieden werden kann; 

 die Erfordernis sicherzustellen, dass nicht nur die Interventionen in sämtlichen 

Politikbereichen eingehend beurteilt werden, sondern auch die verwendeten 

Maßnahmen, insbesondere FEI, zu denen bisher äußerst wenige Auswertungen 

durchgeführt wurden, die jedoch im neuen Programmplanungszeitraum an 

Bedeutung gewinnen dürften; 

 die Wichtigkeit, die in den Auswertungen verwandten Daten zusammen mit der 

Bewertung selbst öffentlich zugänglich zu machen, so dass die Ergebnisse unabhängig 

untersucht und überprüft werden können; 

 das erstrebenswerte Ziel, ein Medium zu schaffen, über das die als fundiert erachteten 

Auswertungsergebnisse denjenigen EU-weit zugänglich gemacht werden, die an der 

Gestaltung von politischen Entwicklungskonzepten beteiligt sind. 
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1. Introduction 

This report, as in previous years, synthesises the main points to come out of the 27 national 

reports produced by the network of independent evaluation experts on the programmes co-

financed by the ERDF (European Regional Development Fund) and Cohesion Fund over the 

2007-2013 period and the outcome of the expenditure so far carried out. For the most part, it 

focuses on the period up to the end of 2012, which is that covered by the Annual 

Implementation Reports (AIRs) published in mid-2013. The information on the programmes 

contained in these has been supplemented, where possible, by the findings of evaluations and 

by interviews with Managing Authorities (MAs). These, however, make up only to a very 

limited degree for the deficiencies of the AIRs in reporting the outcome of expenditure in a 

meaningful way and it remains difficult to fully identify and assess what has been achieved 

and how it relates to policy objectives.  

The report is essentially an update of that produced a year ago which summarised 

developments up to the end of 2011. Like that report, it supplements the material contained 

in the national reports by figures from DG Regional and Urban Policy on Commission 

payments to Member States and on shifts in funding between policy areas. It covers in turn: 

 the economic context in which programmes are being carried out and the 

macroeconomic policies being pursued;  

 regional developments across the EU and the regional policy being followed in EU 

Member States and how both have been affected by the macroeconomic situation and 

the fiscal consolidation measures taken to reduce budget deficits and government 

debt; 

 the scale of financial support for regional development from the ERDF and Cohesion 

Fund for the 2007-2013 period in relation to national expenditure and the funding 

remaining to be spent over the rest of the period – i.e. by end-2015; 

 the progress made in implementing Cohesion policy programmes across the EU, the 

extent to which implementation has speeded up since last year’s report was prepared 

and the action taken in Member States to meet expenditure deadlines; 

 the outcome of the projects completed up to the end of 2012 in the different policy 

areas and the achievements made as a result; 

 the evaluations undertaken in Member States on Cohesion policy interventions and 

their findings, focussing on those concerned with the effects of measures on policy 

objectives; 

 the main points to emerge from the above and their implications for the new 

programming period which has just started. 
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2. Socio-economic context 

Underlying economic situation 

While there were signs of some improvement in the economic situation across the EU in the 

latter part of 2013, growth remains sluggish in most Member States and GDP has continued 

to decline in a few. In 2012, the last year covered by the latest AIRs, GDP fell in 13 of the 27 

EU countries and increased by less than 1% in another 9. Only in the three Baltic States was 

growth more than 2% (Table 1). In 2013, there were slightly fewer countries in which GDP 

declined, 9 instead of 13, all of them ones in which there was also a decline in 2012, but the 

same number, 9, in which growth was less than 1%, all of them except Slovakia, ones in which 

there was also sluggish growth or a fall in GDP the year before. Again there were only three 

Member States in which growth exceeded 2%, Latvia and Lithuania as in 2012 but Romania 

instead of Estonia.  

Table 1 Annual growth rates of GDP, 2004-2013 and forecasts for 2014 and 2015 

  2004-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 

  Average Outturn Estimate Forecast 

EU27 2.9 0.4 -4.5 2.0 1.7 -0.4 0.0 1.4 1.9 

EU15 2.7 0.1 -4.6 2.0 1.5 -0.5 -0.1 1.3 1.9 

EU12 5.8 4.6 -3.6 2.2 3.4 1.0 0.8 2.2 2.7 

Poland 5.5 5.1 1.6 3.9 4.5 1.9 1.3 2.5 2.9 

Sweden 3.6 -0.6 -5.0 6.6 2.9 0.9 1.1 2.8 3.5 

Slovakia 8.5 5.8 -4.9 4.4 3.0 1.8 0.9 2.1 2.9 

Malta 3.4 3.9 -2.8 3.3 1.7 0.9 1.8 1.9 2.0 

Germany 2.5 1.1 -5.1 4.0 3.3 0.7 0.5 1.7 1.9 

Austria 3.3 1.4 -3.8 1.8 2.8 0.9 0.4 1.6 1.8 

Estonia 8.8 -4.2 -14.1 2.6 9.6 3.9 1.3 3.0 3.9 

Belgium 2.4 1.0 -2.8 2.3 1.8 -0.1 0.1 1.1 1.4 

Luxembourg 5.6 -0.7 -5.6 3.1 1.9 -0.2 1.9 1.8 1.1 

France 2.2 -0.1 -3.1 1.7 2.0 0.0 0.2 0.9 1.7 

UK 3.1 -0.8 -5.2 1.7 1.1 0.3 1.3 2.2 2.4 

Lithuania 8.5 2.9 -14.8 1.6 6.0 3.7 3.4 3.6 3.9 

Bulgaria 6.4 6.2 -5.5 0.4 1.8 0.8 0.5 1.5 1.8 

Czech Rep 6.5 3.1 -4.5 2.5 1.8 -1.0 -1.0 1.8 2.2 

Romania 6.1 7.3 -6.6 -1.1 2.2 0.7 2.2 2.1 2.4 

Denmark 2.5 -0.8 -5.7 1.4 1.1 -0.4 0.3 1.7 1.8 

Netherlands 3.1 1.8 -3.7 1.5 0.9 -1.2 -1.0 0.2 1.2 

Finland 4.2 0.3 -8.5 3.4 2.7 -0.8 -0.6 0.6 1.6 

Ireland 5.5 -2.2 -6.4 -1.1 2.2 0.2 0.3 1.7 2.5 

Hungary 2.6 0.9 -6.8 1.1 1.6 -1.7 0.7 1.8 2.1 

Latvia 10.4 -2.8 -17.7 -1.3 5.3 5.2 4.0 4.1 4.2 

Spain 3.7 0.9 -3.8 -0.2 0.1 -1.6 -1.3 0.5 1.7 

Portugal 1.5 0.0 -2.9 1.9 -1.3 -3.2 -1.8 0.8 1.5 

Italy 1.6 -1.2 -5.5 1.7 0.5 -2.5 -1.8 0.7 1.2 

Slovenia 5.6 3.4 -7.9 1.3 0.7 -2.5 -2.7 -1.0 0.7 

Cyprus 4.4 3.6 -1.9 1.3 0.4 -2.4 -8.7 -3.9 1.1 

Greece 3.8 -0.2 -3.1 -4.9 -7.1 -6.4 -4.0 0.6 2.9 

Note: Countries ordered in terms of growth over the years 2008-2013 

Source: Eurostat, National accounts and European Commission, Autumn 2013 forecasts 
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The context in which programmes have been carried out has, accordingly, been much as it 

was this time last year when the previous report was prepared. As described below, this has 

conditioned their implementation. In particular, it has limited the funding available at 

national level to co-finance programmes because of company profits as well as tax revenue 

being depressed and government borrowing remaining difficult while at the same time 

making enterprises reluctant to investment because of doubts about future economic 

prospects. On the one hand, it has made it more difficult to undertake the projects planned 

because of financing problems and a reduction in the demand for funds to carry out 

investment. On the other hand, it has increased the pressure for spending to boost output and 

employment or to provide support for businesses, as unemployment has risen and remained 

high in nearly all countries and companies have found it difficult to access credit.  

In 2013, therefore, there were 17 Member States in which GDP was lower in real terms than 

in 2008 when the global recession first hit the EU (all those from the UK down in Table 1) and 

another two (France and Luxembourg) where it was less than 1% higher. There were only 5 

countries in which GDP was more than 2% higher than when the crisis struck – Poland, most 

notably (where GDP was 14% higher), Sweden (6% higher), Slovakia, Malta (both 5% higher) 

and Germany (3% higher). 

The decline in GDP over the crisis period is most marked in Greece, where the level was some 

23% lower in real terms in 2013 than 5 years earlier, though the reduction was also 

substantial in Cyprus and Slovenia (where the level was 11% lower) and, if to a lesser extent, 

in Italy, Portugal and Spain (around 7-8% lower). Hungary, Ireland and Latvia also 

experienced a relatively large fall in GDP (of 5-6% over the 5 years), though, especially in the 

last, GDP has recovered at least in part from the deep recession in 2008-2009. (This is even 

more the case in the other two Baltic States, where GDP in 2013 was less than 2% below the 

2008 level in Lithuania and almost 2% higher in Estonia.) 

Many of the main recipients of Cohesion policy support have, therefore, suffered a 

particularly severe deterioration in the economic situation over the programming period and 

a major change in the context in which programmes have been carried out as compared with 

what was envisaged when the plans for expenditure were initially drawn up. 

This is reflected, in particular, in the unemployment figures, which have risen sharply in most 

Member States to levels considered unacceptable. In 2012, the unemployment rate in the EU 

averaged 10.6% as against just over 7% in 2007 at the beginning of the period. In 13 of the 27 

countries it was over 10% and in another (France), it was around 10% (Figure 1). Of these 13 

countries, 8 are EU12 Member States and the other 5 are the three EU15 Cohesion countries 

(Greece, Spain and Portugal), which have the highest unemployment in the EU, Ireland (a 

former Cohesion country) and Italy, which has many Convergence regions in the south of the 

country and which is the largest recipient of Cohesion Policy funding in the EU15 other than 

Spain. 
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Figure 1 Unemployment rates in EU Member States, 2007 and 2012 (% of labour force) 

   

Economic prospects over the remainder of the programming period 

The latest European Commission forecast (prepared in Autumn 2013) is for an improvement 

in the economic situation in nearly all countries this year and next. Only in two countries 

(Cyprus and Slovenia) is GDP predicted to continue to decline in 2014. Greece is forecast to 

see some growth, even if small, for the first time for 7 years, while some recovery, though 

slow, is also expected in Spain, Italy and Portugal. At the same time, in the EU12, only the 

three Baltic States are forecast to have growth of more than 3%, which is well below the rate 

which was the norm in most of the countries before the onset of the crisis, and in all the 

others apart from Poland, it is around 2% or less. In the EU15, only Sweden and the UK are 

predicted to have growth of more than 2%. 

While growth is forecast to pick up in 2015, it still is expected to average less than 2% in the 

EU and less than 3% in the EU12 countries. Again only in the three Baltic States is growth 

predicted to be higher than 3%, and in the EU15, although growth is forecast to reach 3% in 

Greece (which would still leave GDP over 20% lower than in 2008), it is expected to be less 

than 2% in the other three southern countries. 

Accordingly, on these forecasts, the economic context in which programmes are carried out 

over the remaining two years of the period is unlikely to be markedly different from that 

which has prevailed over the past few years. Unemployment is likely to remain high and, 

accordingly, expanding employment will remain a priority. With slow growth, however, 

public finances are unlikely to improve significantly, so that national sources of co-financing 

will tend to remain limited and, more generally, there will continue to be tight constraints on 

the funding available for development expenditure in most countries. 

The state of Government finances 

The constraints on funding government expenditure are a reflection of the relatively large 

budget deficits which still exist in most Member States despite the fiscal consolidation 

measures implemented over the past few years. In 2012, there were only 9 countries in 

which the deficit was below 3% of GDP, the limit specified under the Growth and Stability 

Pact (Table 2). Most of these countries are those that have experienced economic growth 

over the crisis period or, in the case of Latvia, over the two years 2011 and 2012. In Finland 
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and Hungary, however, the deficit was below 3% of GDP despite the reduction in GDP over 

the latter two years as well as over the crisis period as a whole, emphasising the tightness of 

fiscal policy (since higher tax rates and/or lower public expenditure compensated for the 

reduced revenue from taxes and the likely increase in social spending). Fiscal policy seems 

also to be tight in Italy and Slovenia, where in spite of the substantial reduction in GDP over 

the crisis period, the budget deficit was kept to 3% of GDP in the former and below 4% in the 

latter. 

As would be expected, budget deficits were relatively large in 2012 in the other countries 

where GDP has fallen by most over the crisis, though in each case, apart from Cyprus and 

Spain, they were still lower than at their peak in 2009 when counter-cyclical measures added 

to the effect of the recession in pushing up the deficit. In a number of cases, they were 

significantly lower, again reflecting the tightening of budgetary policy over the period and the 

fiscal consolidation measures introduced.  

The high level of government debt which has built up over the crisis period further limits the 

funding available for expenditure. In 14 of the 27 Member States, accumulated debt exceeded 

the maximum of 60% of GDP specified, in all of them by a large margin. Three of these 

countries – Germany, Austria and Hungary – are ones in which the budget deficit was below 

3% in 2012, leaving only 6 Member States (Sweden, Finland and Luxembourg in the EU15 

and Estonia, Bulgaria and Latvia in the EU12) which on the latest data available has scope for 

budgetary expansion under the Growth and Stability Pact. In three of the four southern EU15 

countries, all except Spain, the figure was over twice the limit specified by the latter (in 

Greece, 2.5 times). 

 

Table 2 Budget balance and Government debt relative to GDP, 2007-2012  

  Budget balance (% GDP) Government debt (% GDP) 

  2007 2009 2010 2011 2012 2007 2009 2010 2011 2012 

EU27 -0.9 -6.9 -6.5 -4.4 -3.9 58.9 74.5 80.0 82.4 85.2 

Germany 0.2 -3.1 -4.2 -0.8 0.1 65.2 74.5 82.5 80.0 81.0 

Estonia 2.4 -2.0 0.2 1.1 -0.2 3.7 7.1 6.7 6.1 9.8 

Sweden 3.6 -0.7 0.3 0.2 -0.2 40.2 42.6 39.4 38.6 38.2 

Luxembourg 3.7 -0.7 -0.8 0.1 -0.6 6.7 15.5 19.5 18.7 21.7 

Bulgaria 1.2 -4.3 -3.1 -2.0 -0.8 17.2 14.6 16.2 16.3 18.5 

Latvia -0.4 -9.8 -8.1 -3.6 -1.3 9.0 36.9 44.4 41.9 40.6 

Finland 5.3 -2.5 -2.5 -0.7 -1.8 35.2 43.5 48.7 49.2 53.6 

Hungary -5.1 -4.6 -4.3 4.3 -2.0 67.0 79.8 82.2 82.1 79.8 

Austria -0.9 -4.1 -4.5 -2.5 -2.5 60.2 69.2 72.3 72.8 74.0 

Italy -1.6 -5.5 -4.5 -3.8 -3.0 103.3 116.4 119.3 120.7 127.0 

Romania -2.9 -9.0 -6.8 -5.6 -3.0 12.8 23.6 30.5 34.7 37.9 

Lithuania -1.0 -9.4 -7.2 -5.5 -3.2 16.8 29.3 37.8 38.3 40.5 

Malta -2.3 -3.7 -3.5 -2.8 -3.3 60.7 66.5 66.8 69.5 71.3 

Slovenia 0.0 -6.3 -5.9 -6.3 -3.8 23.1 35.2 38.7 47.1 54.4 

Poland -1.9 -7.5 -7.9 -5.0 -3.9 45.0 50.9 54.9 56.2 55.6 

Belgium -0.1 -5.6 -3.7 -3.7 -4.0 84.0 95.7 95.7 98.0 99.8 

Denmark 4.8 -2.7 -2.5 -1.8 -4.1 27.1 40.7 42.7 46.4 45.4 
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Netherlands 0.2 -5.6 -5.1 -4.3 -4.1 45.3 60.8 63.4 65.7 71.3 

Czech Rep -0.7 -5.8 -4.7 -3.2 -4.4 27.9 34.6 38.4 41.4 46.2 

Slovakia -1.8 -8.0 -7.7 -5.1 -4.5 29.6 35.6 41.0 43.4 52.4 

France -2.7 -7.5 -7.1 -5.3 -4.8 64.2 79.2 82.4 85.8 90.2 

UK -2.8 -11.4 -10.1 -7.7 -6.1 43.7 67.1 78.4 84.3 88.7 

Cyprus 3.5 -6.1 -5.3 -6.3 -6.4 58.8 58.5 61.3 71.5 86.6 

Portugal -3.1 -10.2 -9.8 -4.3 -6.4 68.4 83.7 94.0 108.2 124.1 

Ireland 0.2 -13.7 -30.6 -13.1 -8.2 24.9 64.4 91.2 104.1 117.4 

Greece -6.5 -15.7 -10.7 -9.5 -9.0 107.4 129.7 148.3 170.3 156.9 

Spain 2.0 -11.1 -9.6 -9.6 -10.6 36.3 54.0 61.7 70.5 86.0 

Note: Countries are ordered in terms of the budget balance in 2012 

Source: Eurostat, Government deficit and debt statistics 

Government investment 

In most countries, public expenditure has been reduced since 2010 as part of fiscal 

consolidation measures. In most countries too, public investment has borne the brunt of the 

reduction. This is understandable since cutbacks in investment – on, for example, the 

construction of a new road or new school – do not necessarily have the same immediate 

impact on public services as a reduction in current spending – on, for example, social services 

or welfare transfers. The longer-term effects, however, on economic development and living 

standards can be more serious, and although government investment does not consist 

entirely of expenditure on development much of it does. 

The significant reduction in government fixed investment in many Member States noted in 

last year’s report continued in 2012 and on an even larger scale. In the two years 2010-2012, 

total government expenditure in real terms declined on average across the EU by just over 

1% and by almost 5% in the EU12. Over the same period, government spending on fixed 

investment in real terms was reduced by almost 14% in the EU as a whole and by nearly 17% 

in the EU12 (Table 3). These reductions, moreover, followed cuts over the previous two 

years, even if much smaller on average, which occurred despite the use of public investment 

programmes in 2009 to boost economic activity, especially in the construction industry, to 

counter the effects of the recession. 

Table 3 General Government fixed investment and total expenditure, 2007-2012  

  Government fixed capital expenditure Total Government expenditure 

  % GDP % change in real terms % change in real terms 
  2007 2012 2008-10 2010-12 2008-12 2008-10 2010-12 2008-12 

EU27 2.6 2.3 -3.0 -13.5 -16.1 4.9 -1.3 3.6 

EU15 2.5 2.2 -3.7 -13.3 -16.5 4.9 -1.3 3.5 

EU12 4.4 3.9 -4.4 -16.7 -20.4 -3.7 -4.8 -8.3 

Ireland 4.7 1.9 -40.1 -44.0 -66.5 41.9 -33.5 -5.6 

Greece 3.4 1.8 -43.4 -30.0 -60.3 -6.5 -9.3 -15.2 

Spain 4.0 1.7 -4.6 -57.8 -59.7 7.3 1.5 8.9 

Portugal 2.7 1.7 26.5 -57.7 -46.5 13.8 -12.1 0.1 

Bulgaria 5.2 3.4 -22.1 -24.6 -41.2 -7.5 -1.5 -8.9 

Slovenia 4.2 3.2 -5.7 -29.3 -33.3 4.7 -4.6 -0.2 

Romania 6.2 4.7 -20.1 -14.5 -31.7 -5.7 -6.1 -11.4 

Czech Rep 4.2 3.2 -9.5 -23.9 -31.1 4.0 2.6 6.7 

Lithuania 5.2 3.7 -20.1 -11.5 -29.2 -3.6 -6.2 -9.5 

Italy 2.3 1.9 -10.1 -13.3 -22.1 -0.3 -1.7 -2.0 
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Latvia 5.7 4.2 -37.8 26.1 -21.5 -9.7 -7.1 -16.2 

Cyprus 3.0 2.5 22.2 -35.5 -21.2 9.0 -1.6 7.2 

Austria 1.1 1.0 -5.3 -6.9 -11.8 4.8 1.5 6.3 

UK 1.9 2.2 3.0 -8.6 -5.8 2.1 -2.7 -0.7 

Netherlands 3.3 3.3 3.0 -8.6 -5.8 8.7 -2.2 6.3 

France 3.3 3.1 -5.3 2.6 -2.9 4.5 2.2 6.8 

Finland 2.4 2.6 -6.7 5.8 -1.3 7.1 3.4 10.7 

Estonia 5.1 5.4 -36.7 59.4 1.0 -10.2 11.1 -0.2 

Germany 1.5 1.5 4.6 -3.2 1.3 7.1 -2.9 4.0 

Slovakia 1.9 1.9 31.5 -22.6 1.7 13.7 -0.9 12.6 

Hungary 3.7 3.4 10.0 1.2 11.3 -4.4 -2.6 -6.9 

Luxembourg 3.3 3.8 18.4 -5.6 11.9 8.3 3.5 12.2 

Sweden 3.1 3.5 7.0 4.8 12.1 2.3 3.2 5.6 

Poland 4.2 4.6 29.3 -13.2 12.2 11.0 -1.0 9.9 

Belgium 1.6 1.8 4.5 11.5 16.5 5.0 6.4 11.7 

Denmark 1.9 2.5 10.9 16.3 29.0 7.1 3.8 11.2 

Malta 3.7 3.1 -8.9 49.8 36.4 -2.6 6.7 3.9 

Note: Figures in real terms are calculated by dividing the current prices figures by the GDP deflator. 

Countries are ordered in terms of the reduction in fixed capital expenditure 2008-2012 
Source: Eurostat, Government statistics 

   
The reductions were particularly severe in Ireland, Greece, Spain and Portugal, countries in 

which problems of public finances were especially acute. In 2012, government investment in 

Ireland was only a around a third of its level in real terms as in 2008 and in Greece and Spain, 

only around 40%. Although it is arguable that the reduction was compensating to some 

extent for the large expansion which had occurred in these countries in the years leading up 

to the crisis, it is, nevertheless, the case that in each of these countries, government 

investment fell to under 2% of GDP, among the lowest in the EU despite their continuing need 

for development expenditure. This is also the case in Portugal, where government investment 

fell to close to half of its level in 2008 over these four years.  

There have been severe cuts in government investment over the crisis period in many EU12 

countries too, particularly in the least developed ones with the most pressing need for 

infrastructure. In Bulgaria, therefore, investment in 2012 was over 40% lower in real terms 

than four years earlier, in Romania and Lithuania, around 30% lower and in Latvia, over 20% 

lower. In Estonia, Slovakia, Hungary, Poland and Malta, by contrast, there was an increase, 

even if small in the first two. Moreover, except in Slovakia – where investment is a much 

smaller proportion of GDP than in other EU12 countries - and contrary to the pattern in most 

other countries, the increase either occurred despite a reduction in total government 

expenditure (as in Estonia and, more especially, in Hungary) or was larger than the increase 

in total expenditure. 

Apart from Estonia and Hungary, all the countries in which government investment increased 

over the crisis period were ones in which total government spending also increased – i.e. 

where there was less of an attempt at fiscal consolidation. On the other hand, by no means all 

of the countries in which government investment was reduced also experienced a reduction 

in total government expenditure. In Spain, the Czech Republic, Cyprus and Austria, 

government investment was cut back significantly while total spending was expanded, and in 

Portugal, Slovenia and Italy, total spending remained more or less unchanged (or was 
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reduced only a little), at the same time as significant cut-backs were made to investment. In 

these countries, especially, though also in Ireland, Greece, Bulgaria, Romania and Lithuania, 

there was, accordingly, a major shift in the composition of government expenditure away 

from investment over this period.  

As discussed below, many of these countries – the four southern EU15 ones, Ireland, 

Lithuania and Romania, in particular – are those in which the national co-financing rate 

imposed on the expenditure funded by the ERDF has been reduced, so leading to a reduction 

in the overall spending on ERDF programmes. 

Changes in regional disparities in the crisis 

As noted in previous reports, economic recession in 2008-2009 had a differential effect on 

regions, with those in which manufacturing is important being affected most by the sharp 

downturn in world markets. This was especially the case for regions with a high 

concentration of engineering industries producing machinery and equipment and motor 

vehicles, which because of the nature of the products are particularly sensitive to cyclical 

fluctuations in economic activity. By the same token, these industries, or at least the most 

competitive companies in them, benefited from the recovery in world markets, in Asia 

especially, from the latter part of 2009 on. Manufacturing regions in Germany and 

neighbouring countries, therefore, recovered relatively quickly from the recession, in many 

cases, without suffering a major loss of employment. Indeed, relatively high growth in 

Germany in 2010 and 2011 (see Table 1 above) led to unemployment coming down to well 

below its level before the economic downturn.  

This was less the case for other manufacturers which were less internationally competitive or 

more reliant on the EU internal market, which grew very little or in some areas continued to 

decline. Regions in which the industries concerned were concentrated, therefore, did not 

enjoy the same stimulus to growth. Indeed, as the crisis has gone on, much the same 

disparities in economic performance between regions as were evident before the crisis have 

reasserted themselves, which is only to be expected given that they reflect long-standing and 

deep-rooted differences in the structure of their economies, their historical development and 

their inherent features. The crisis, therefore, seems not to have led to any fundamental 

changes in the nature of the problems facing less developed regions or problem regions in 

more developed Member States, though it may have made it more difficult to overcome come 

them.  

Accordingly, in many countries there is either little evidence of any significant change in 

regional disparities since the crisis began (such as Germany, Romania and Slovakia), or 

disparities seem to have widened. In Spain, for example, disparities in GDP per head between 

regions widened slightly between 2008 and 2012 (as measured by the coefficient of 

variation), but the main effects of the crisis have been to reduce income levels right across the 

country, (GDP per head falling on average by almost 5% in real terms over these four years) 

and to push up unemployment in all regions. The latter is the most visible sign of regional 

problems, with unemployment rising to 33% in both Extremadura and the Canary Islands 

and to close to 35% in Andalucía in 2012. 
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The widening of disparities, moreover, has extended to areas within regions (such as in the 

Czech Republic, France, Sweden, Denmark and Finland) because of a decline in industry in 

particular areas and the greater resilience of metropolitan areas to the crisis and the more 

opportunities that exist for development. In many cases, these factors have worked in 

combination. For example, in the South-Eastern region of Finland, growth has occurred in the 

Etelä-Karjala area over the crisis period because of an increase in people coming from St 

Petersburg to shop, while in the neighbouring Kymenlaakso area, a number of plants in the 

wood industry have closed so reducing GDP.  

On the other hand, in a few Member States – in particular, Belgium, the Netherlands, Hungary 

and Portugal – the stronger regions have been affected relatively more than the weaker ones 

by the crisis and there has, accordingly, been some convergence of GDP per head, if only 

modest. The convergence, however, has largely been a result of the weaker regions 

performing less badly than the stronger ones rather than of any lessening of long-term 

structural weaknesses. 

In Belgium, this narrowing of disparities was evident too in 2012, in which for the fifth year 

in a row, the structurally weak Walloon region achieved a higher rate of growth than the 

Flemish region in which GDP per head is substantially higher. In Austria too, GDP increased in 

Burgenland, the Convergence region, by more than in other parts of the country.  

Nevertheless, in 2012 as in the previous two years, in most Member States, the weaker 

regions seem to have been affected most by the slow rate of economic growth or the further 

downturn in activity. This was the case, in particular in France, the UK, Bulgaria, the Czech 

Republic and Slovenia, in all of which, as in many other countries, the capital city region 

performed significantly better than other regions. 

The regional impact of macroeconomic policies 

As noted above, fiscal consolidation measures continued to be implemented in 2012 in almost 

all countries, with public investment being cut back in many Member States to a major extent. 

These cut-backs are reported to have reduced expenditure on regional development, or the 

transfers made to regional and local authorities to finance expenditure. This was especially 

the case in the EU15, particularly in Greece, Spain, Portugal, the UK and Ireland and, to a 

lesser extent, in France and Finland, though also in a number of EU12 countries, such as the 

Czech Republic and Romania.  

On the other hand, in some countries, such measures seem not to have affected the finance 

for development to a major extent, either because the measures taken were on a smaller scale 

or there was little budget tightening at all – such as in Germany, Luxembourg, Sweden and 

Denmark – or because development expenditure was spared any reduction because it is 

financed predominantly by the ERDF and Cohesion Fund, as in Poland, Slovakia, Lithuania 

and Slovenia.  

The fiscal consolidation measures introduced –in the form mainly of reductions in social 

transfers (or at least in the levels of benefit paid since increased unemployment pushed up 

expenditure in some cases) and in government employment as well as cutbacks in public 

investment and in transfers to the local and regional level – were not in most cases regionally 
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differentiated. Nevertheless, they had differential regional consequences because of 

differences in the regional location of the expenditure concerned.  

In Spain, the funding made available by the Central Government for public investment and for 

regional development more specifically was cut back by around a third, affecting in particular 

the weaker regions where deficits were already large, though the need to co-finance Cohesion 

policy programmes provided some protection against reductions, especially in areas such as 

R&D,  

In other countries too (such as in the UK and France), the capacity of local authorities to 

finance development expenditure was reduced by cut-backs in central government transfers, 

which is reported to have hit those in the weaker regions especially. In France, the cut-backs 

led to a rise in local taxes, though the ability to raise revenue in this way tends to more 

limited in the weaker regions because of the lower income levels and a smaller tax base. In 

the UK, as indeed elsewhere, there is some uncertainty about the impact of cut-backs in 

funding on development expenditure in particular regions because of the lack of data. 

By contrast, in the Czech Republic, reform of the revenue equalisation system of government 

transfers has hit the more prosperous regional authorities, Prague especially, which has cut 

back public investment heavily. 

The reduction in social benefit levels in a number of countries has also tended to hit the 

weaker regions more than the stronger ones since they typically have a larger number of 

people in receipt of benefits, many of them unemployed, though it has also hit the more 

depressed areas in the stronger regions. Accordingly, income levels in both places have been 

reduced which has directly affected the market for local goods and services, and so the 

companies concerned, as well as the taxable capacity of the area. 

Nevertheless, the overall effect of budgetary tightening has not in all cases been to 

disadvantage the weaker regions. In Portugal, austerity measures have more severely 

affected the non-Convergence regions (such as Lisbon, the Algarve and Madeira) because of 

the greater importance of the construction industry, retailing and tourism, all of which have 

been hit relatively hard by the measures taken and by the reduction in income levels which 

they have led to. 

Cut-backs in government employment have had a less uniform effect on different regions 

since countries differ in terms of the way government offices are distributed across the 

country. In some countries, they tend to be concentrated in the capital city and, therefore, it is 

the usually the region in which this is located which is hit most, which almost invariably is 

one of the stronger regions, if not the strongest. In these cases, the effect is accordingly to 

reduce regional disparities – or, at least, to offset to some extent the factors pushing in the 

opposite direction.  

In other countries, however, government employment tends to be relatively concentrated in 

the more disadvantaged regions as a deliberate means of supporting them (such as in the 

UK), or, more usually, it represents a comparatively large share of total employment (such as 

in Italy) because of the lack of jobs in other sectors. In these cases, therefore, the effect is to 

widen regional disparities.  
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Shifts in policy concern away from tackling regional disparities 

In most Member States, fiscal consolidation and reducing high levels of unemployment 

continued to be major pre-occupations of governments across the EU in 2012. The slowdown 

in growth and the renewed – or continuing – downturn in all Member States without 

exception meant that unemployment remained high in virtually all countries and in many 

increased further. Accordingly, reducing unemployment became of even greater policy 

concern than before, though because of the state of public finances and the pressure from 

financial markets, lowering budget deficits and cutting government borrowing remained the 

priority, severely restricting the scope for any expansionary measures. This led to a growing 

focus on EU funding as a means of stimulating some increase in economic activity and 

employment and, as indicated below, in many countries, funding has been shifted between 

areas of expenditure to try to achieve this.  

Accordingly, the deployment of funding has in some degree been switched away from 

tackling long-term structural problems to securing growth and job creation in the short-term. 

The countries where this has not occurred tend to be those hit less hard by the crisis or which 

recovered from the recession quickly – Poland and Germany, in particular. 

At the same time, the fact that lack of growth and high unemployment has affected all parts of 

Member States and has not been confined to weaker regions, even if these, as noted above, 

have in most cases been affected more than others, has led to the focus of policy shifting away 

from the regional level. In other words, the main concern has become to stimulate growth 

and get down unemployment wherever this can be done and there is less concern about 

regional disparities and supporting the development of weaker regions. This is reported to be 

the case in many Member States, including Greece, Ireland, the UK, France, Denmark, Sweden, 

Cyprus, Czech Republic, Slovenia, Slovakia, Romania and Lithuania.  

3. The contribution of EU funding to development expenditure 

The overall financial support provided by the ERDF and Cohesion Fund for the 2007-2013 

programming period amounts to some EUR 270.7 billion, of which the Cohesion Fund 

accounts for just over a quarter (EUR 70 billion). The European Social Fund (ESF) adds a 

further EUR 76.8 billion (Table 4). 

Table 4 Division of EU funding for development between Funds and Objectives, 2007-2013 

  Convergence  
Competitiveness 

+Employment 
Territorial 

Cooperation 
Total  

  Total amounts (EUR billion) 

Structural Funds + Cohesion Fund 284.5 55.0 8.0 347.5 

of which: ESF 52.9 23.9 
 

76.8 

ERDF 161.6 31.0 8.0 200.6 

Cohesion Fund 70.0 
  

70.0 

ERDF + Cohesion Fund 231.7 31.0 8.0 270.7 

  Allocation between Objectives (% total) 

Structural Funds + Cohesion Fund 81.9 15.8 2.3 100 

of which: ESF 68.8 31.2 
 

100 



Expert evaluation network on the performance of Cohesion policy 2007-2013 

Synthesis of National Reports 2013  42   

ERDF 80.6 15.5 4.0 100 

ERDF + Cohesion Fund 85.6 11.5 3.0 100 

Source: DG Regional Policy database 

 
Most of the ERDF (81%) and all of the Cohesion Fund are assigned to the Convergence 

Objective, which means that around 86% of the total funding they provide goes to this, with 

just under 12% going to the Competitiveness and Employment Objective, which covers all 

non-Convergence regions, and 3% to Territorial Cooperation.  

The scale of EU funding 

Overall the financial resources provided by the ERDF and Cohesion Fund in the 2007-2013 

period are equivalent to just 0.3% of total EU27 GDP. For the EU12 countries, however, they 

are much more significant amounting to around 2.3% of GDP on average and to around 3% in 

the three Baltic States and slightly more in Hungary. In the EU15, funding is generally much 

smaller in relation to GDP, though it amounts to 1% in Greece and slightly over 1% in 

Portugal (Table 5). 

Table 5 Allocation of ERDF and Cohesion Fund to Member States, 2007-2013 (average per year)  

 

Allocation 2007-2013 Funding remaining 2013-2015 

  
EUR Million % GDP 

% Govt. capital 
expenditure 

% GDP 
% Govt. capital 

expenditure 

EU27 261,975.7 0.30 7.7 0.42 10.6 

EU15 112,614.3 0.14 3.7 0.18 4.8 

EU12 149,361.4 2.25 40.1 3.23 57.4 

Belgium 990.3 0.04 1.3 0.05 1.6 

Denmark 254.8 0.02 0.5 0.03 0.9 

Germany 16,107.3 0.09 3.0 0.10 3.3 

France 8,054.7 0.06 1.5 0.08 2.1 

Ireland 375.4 0.03 0.5 0.04 0.6 

Italy 20,992.1 0.19 5.3 0.37 10.0 

Luxembourg 25.2 0.01 0.2 0.01 0.2 

Netherlands 830.0 0.02 0.5 0.02 0.5 

Austria 680.1 0.03 0.9 0.06 1.5 

Finland 977.4 0.08 2.6 0.07 2.4 

Sweden 934.5 0.04 1.0 0.03 0.9 

UK 5,392.0 0.04 1.1 0.08 1.9 

Greece 15,846.5 1.02 23.1 0.99 22.3 

Spain 26,595.9 0.36 7.6 0.48 10.0 

Portugal 14,558.2 1.20 30.6 0.98 25.0 

Bulgaria 5,488.2 2.17 40.8 3.98 74.7 

Czech Republic 22,751.9 2.17 35.0 3.78 60.9 

Estonia 3,011.9 2.99 47.2 2.08 32.8 

Cyprus 492.7 0.40 9.1 0.56 12.5 

Latvia 3,947.3 3.13 47.0 4.19 63.0 

Lithuania 5,747.2 2.96 54.6 2.20 40.6 

Hungary 21,280.8 3.16 65.1 4.44 91.5 

Malta 728.1 1.63 46.6 2.88 82.3 

Poland 57,178.2 2.30 40.9 2.65 47.0 

Romania 15,391.1 1.77 25.2 3.90 55.5 

Slovenia 3,345.3 1.35 27.8 1.83 37.8 
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Slovakia 9,998.7 2.17 63.4 3.54 103.6 

Notes: Figures for allocation refer to the total funding agreed for the period, averaged over the 7 years 
and expressed as % of GDP and of annual average General Government capital expenditure in years 2007 
to 2012; the latter being the sum of gross fixed investment and capital transfers. 
General Government capital expenditure figures for Greece and Spain in 2012, for Hungary, Romania and 
Slovenia in 2011 and for Ireland in 2010 are adjusted because of unusually large capital transfers. The 
figures included for capital transfers are the averages of the other years in the period 2007-2012.  
Figures for funding remaining relate to the total allocation less the amount already received by Member 
States up to December 2013, expressed as an annual amount over the period up to 2015 and again 
related to GDP and Government capital expenditure. 
Source: DG Regional Policy database and Eurostat, National accounts and Government financial statistics 

Funding relative to GDP is less in Spain, the other EU15 country in receipt of the Cohesion 

Fund, but it is much closer in the Convergence regions there to the relative amount in the 

other two countries. The same is the case for Italy, where funding is only around 0.2% of GDP 

overall but around three times higher in the Convergence regions in the south. 

The scale of funding is much larger in relation to government capital expenditure (gross fixed 

capital formation plus capital transfers1) in Member States which is a more relevant 

benchmark. Even if not all such expenditure is for development purposes, a substantial part is 

and the resulting figures provide a reasonable indication of the importance of funding in this 

regard. 

The amount allocated over the period amounts in total to just under 8% of government 

capital expenditure in the EU. In the EU12, however, it represents 40% on average and in 

Hungary and Slovakia, almost two-thirds. In the EU15 Cohesion countries, the figures are 

significant too, amounting to over 30% in Portugal and 23% in Greece and although the figure 

for Spain is much lower, for the Convergence regions, it is around 20%, which is also the case 

in Italy.  

The importance of EU funding over the remainder of the 2007-2013 period  

Over the remainder of the programming period, i.e. up to the end of 2015 when Member 

States need to have spent the funding allocated for the period, the ERDF and Cohesion Fund 

are likely to represent even larger shares of government investment than indicated above. 

This is because, as described below, Member States have so far claimed and been paid, on 

average, only just over 60% of the overall funding available for the period as a whole, which 

means that at the end of 2013, there was almost 40% of funding still to be paid. This amounts 

on average to around 11% of government expenditure, assuming that the level of the latter 

will be much the same over the two years 2014-2015 as in the past. In the EU12, however, it 

amounts to substantially more, to around 57%, emphasising the importance of the funding to 

development expenditure in these countries over the next two year. 

It also draws attention to the potential difficulties of the Member States concerned being able 

to spend so much funding over this period. These potential difficulties are indicated by the 

fact that the payments made up to the end of 2013 in the EU12 countries were equivalent to 

                                                             
1 Capital transfers are included both because of the support to enterprises provided by the ERDF and because 
investment can be financed through transfers to other agencies which carry out the work. 
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24% of government capital spending a year over the period, well under half of the implied 

rate which now needs to be achieved. 

For many countries, an even larger proportion of the total funding available for the period 

than the average remains to be claimed and received, so that the amount outstanding is 

particularly large in relation to government capital expenditure. In Slovakia, it is over 100%, 

in Hungary over 90%, in Malta, over 80%, in Bulgaria, around 75% and in the Czech Republic 

and Latvia, over 60%. The potential difficulty of spending the remaining funding in time 

seems particularly acute in these countries. In Bulgaria, for example, funding up to the end of 

2013 was equivalent to 23% of total government capital spending a year over the period, well 

short of the 75% which needs to be achieved over the next two years, in Malta, it was 19% as 

opposed to an implied figure in the future of 83% and in Romania, it was just 10% as against 

the 55% which the remaining funding requires. 

The outstanding funding available represents, of course, a much smaller proportion of 

government capital expenditure in the EU15 and in both Greece and Portugal, where the 

proportion is largest, it is broadly in line with the payments already made in relation to past 

expenditure. In Spain and Italy, however, where there has been more of a delay in claiming 

payments, funding outstanding in relation to government capital spending is much larger 

than the implied proportion over the period up to end-2013 – over twice as large in each 

case. In the Convergence regions in the two countries, the remaining funding represents 

around 30% of government capital spending (assuming that this is fairly evenly distributed 

across both countries). 

Changes in the co-financing rate and in the funding available for 

investment 

As noted in last year’s report, the problems experienced in a number of Member States to co-

finance Cohesion policy programmes because of the tight constraints on government budgets 

in the content of fiscal consolidation led the European Commission to reduce the national co-

financing rate and to increase the EU rate. Since this was done without expanding the amount 

of funding provided, the effect has been to reduce the overall amount of funding going on 

programmes and, accordingly, the expenditure which could be carried out. At the same time, 

it can be argued that this expenditure would not have happened anyway in the prevailing 

financial climate because of the lack of funding available to national governments. 

The changes in co-financing rates up to the end of 2012 were described in last year’s report, 

which showed that EU co-financing rates had been increased for 8 EU15 countries, the 

biggest for Greece, Spain and Portugal, as well as for four EU12 Member States – very small 

rises for Poland and Latvia and slightly larger ones in Romania and Lithuania. In 2013, the EU 

rate was increased for only one country, Italy, where it was raised from 51% to 63%, 

following a rise from 48% before then, giving an overall increase since the start of the period 

of 15 percentage points (Figure 2). Apart from in Portugal (12 percentage points), the 

increase in the EU co-financing rate – and the corresponding reduction in the national rate – 

over the programming period as a whole has been much smaller, the main rises being in 

Spain (by 8 percentage points), Greece, Ireland and Belgium (all by 6 percentage points).  
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Figure 2 Average EU co-financing rate for the ERDF and Cohesion Fund in Member States, 2007-
2013 (% total expenditure on programmes) 

 
 

The result of the increase in the EU co-financing rate over the period has been to reduce the 

national co-funding required substantially, especially in the southern EU15 countries. Overall, 

national funding in the EU27 was reduced by 19% up to the end of 2013 (Figure 3). The 

biggest reduction was in Italy, where the national government contribution to Cohesion 

policy programmes was cut by 45%. The reduction in Portugal was only slightly smaller, 

especially if the decline in private co-financing is also taken into account, amounting overall 

to 43%, while the overall reduction in Spain, where an increase in private co-financing offset 

to a small extent the cut-back in government funding, was just under a third. In Greece, the 

proportionate reduction in national funding is similar (at just over 30%).  

In the other EU15 countries, there have also been relatively large reductions in national 

funding over the period in Ireland and Belgium (of around 20%) and smaller ones in the UK 

(11%) and France (4%). In the UK, this reduction has been offset slightly by an increase in 

private co-financing, while in France, the reverse has occurred. 
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Figure 3 Change in national funding for the period 2007-2013 (Change as % total national 

funding planned in 2007)  

 
 

Reductions in national government funding have been smaller in the EU12, except for Latvia 

(where it amounts to 30%), Lithuania and Romania (20% in each). Moreover, private co-

financing except in Lithuania, has increased to compensate, either partly, as in Latvia (by two-

thirds), more or less fully, as in Hungary and Poland, or more than fully, as in the Czech 

Republic (where the effect is to increase overall national funding by 11% as compared with 

the initial plans). In Estonia too, where there has been no reduction in government funding, 

private co-financing has added some 6% to the national funding which was planned. 

The overall result of the changes made to EU co-financing rates over the period, and the 

changes which have occurred in respect of private co-financing, is a reduction of 5% in the 

funding for Cohesion policy programmes in the EU27 (Figure 4), which means that 

expenditure on them is likely to be some EUR 18 billion less than initially expected. The 

reduction is wholly in the EU15, where total funding has been cut back by 11%, most of it 

occurring in the southern Member States. In Greece, the reduction amounts to 7%, in Spain, 

to 10% and in Portugal, to 17%, implying in the last two a cut-back in finance for expenditure 

of around EUR 4 billion in each case. In Italy, the overall reduction is even larger, amounting 

to 23%, which means some EUR 9.7 billion less being available for spending on programmes. 

It is evident that reductions in funding in these countries contributed significantly to the 

marked decline in government investment over the programming period described above. 
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Figure 4 Changes in total funding (ERDF and Cohesion Fund, public and private) available for 
co-financed programmes in the 2007-2013 period (% total funding initially planned) 

 
 

Elsewhere in the EU15, funding has been reduced by 11-12% in Belgium and Ireland and by 

5% in the UK and France, this amounting to a cut of EUR 1.2 billion in the latter. 

In the EU12, by contrast, there has been a net increase in the funding made available for 

programmes over the period, even if small (2%). This is mainly a result of an expansion of 

funding in the Czech Republic (of around 11%, or EUR 2.7 billion), though there were small 

increases too in Estonia, Slovakia (by 1% in each) and Poland (by 2% or by EUR 1.7 billion). 

On the other hand, there have been small reductions in overall funding in Latvia, Romania 

and Lithuania (of 4% in the first two and 3%in the last, these in total amounting to a cut-back 

of almost EUR 1.3 billion in the finance available for expenditure. 

4. Changes in the composition of programmes 

Overall shifts in funding between expenditure categories 

The division of the ERDF and Cohesion Fund by broad policy area has been discussed in 

previous reports and, although some changes have been made over the programming period, 

as indicated below, the general picture has not altered significantly. In sum, much of the 

funding in the EU12 Member States is allocated to investment in transport, especially roads, 

and environmental infrastructure, while in the EU15, it goes much more to support of RTDI 

and business investment generally, especially in the Competitiveness regions, as well as to 

investment in environmental infrastructure in the Cohesion countries. (Annex 2 includes an 

overview of the planned division of the ERDF and the Cohesion Fund by broad policy area as 

at the end of 2012.) 

On average, the shifts in funding between expenditure categories – i.e. those that require 

Commission approval – were slightly smaller in 2012 than in 2011. Overall in the EU27, they 

involved some 4.5% of total funding as against 6% the previous year. Since then, in 2013, a 

further shift on much the same scale has occurred, bringing the aggregate change since the 
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plans were first agreed at the beginning of the period to just under 16% at the end of 2013 

(Figure 5).  

Figure 5 Total amount of funding (ERDF and Cohesion Fund) shifted between expenditure 

categories (% of total initial funding available for the period 2007-2013

 

The main shifts in the division of funding between expenditure categories both over the last 

two years and over the period as a whole were in the EU15 countries, where funding 

amounting to 8% of the total was shifted in 2012, following a shift of the same magnitude in 

2011, and a further 6% in 2013, so that in total some 23% was shifted between 2007 and 

2013. This is largely a result of significant shifts of funding in Portugal, Greece and Italy, 

countries which have been hit hard by the crisis and where the need for growth and jobs has 

been particularly pressing. In Portugal, around 43% of funding was shifted over the period, 

mostly before 2012, though 11% was shifted in the latter year, In Greece, where overall 36% 

of funding was shifted, it occurred in the last two years of the period. In Italy, where 24% of 

funding was shifted in total, it also occurred mainly in 2012 and 2013. 

Elsewhere in the EU15, there were shifts of 15-20% of funding over the period as a whole in 

the UK, France and Spain, mainly in 2013 in the first (when almost 13% of funding was 

shifted) and more in the years before 2012 in the first two, though in each case, some 6-7% 

was shifted in the last two years. Shifts over the period amounted to less than 10% of the 

total funding available in the other EU15 countries, though there was a shift of 7% of funding 

in Germany in 2012 and 2013 taken together. 

In the EU12, the shifts for the most part have been much smaller – around 11% of funding in 

total – with just under half occurring in 2012 and 2013. The largest shifts were in Cyprus and 

Malta (28-29% of the total funding available), with all of this occurring in 2013 in the first 

and mostly in 2012 in the second. The shift was also relatively large in Bulgaria (24% of 

funding), most of it also occurring in the last two years of the period (when 15% of funding 

was moved between categories). In Romania too (where some 18% of funding in total was 

moved over the period), shifts were concentred in 2012 and 2013, mostly in the last year. 

Elsewhere in the EU12, shifts amounted to just over 15% of funding over the period in 

Lithuania, most of them (9%) occurring in the last two years, and 11-12% of funding in 

Slovakia, the Czech Republic and Estonia, around half occurring in the 2012 and 2013 in the 
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first two and almost all occurring before then in the last. In the other countries, less than 10% 

of funding was shifted over the period, in most cases, largely before 2012. 

Shifts in funding between policy areas 

The shifts in funding which occurred in 2012 and 2013 were for the most part in the same 

direction as those which were made earlier in the period. In the EU15 countries taken 

together, further funding was allocated – in declining order of the amounts involved –to RTD, 

Social infrastructure, Roads, Energy and ‘Other’ investment in firms (i.e. not related to RTD, 

ICT or innovation) (Figure 6).In the case of RTD, this increased the overall shift to this area 

over the period to 1.7% of total funding, or an increase of 12% in relation to the initial 

allocation (see Annex 3), while for Social infrastructure, it increased the overall shift to 1.2% 

of total funding, adding around 20% to the amount initially planned. For roads, where the 

shift was slightly smaller in terms of the amount of funding, it added 10%, most of it in 2012-

2013, and to Energy, where it was smaller still, it added 7%, again mostly over the last two 

years of the period. The funding going to ‘Other investment in firms’ was also increased but 

by just 3% in relation to what was initially planned. 

Figure 6 Net shifts of funding (ERDF and Cohesion Fund) by broad policy area in the EU15 over 
the period 2007-2013 (% of total funding for the period) 

 

The main compensating reductions to the allocation of funding over the period were to the 

Environment (mostly infrastructure), which amounted to 1.3% of total funding, or to 8% of 

the total initially planned to go to this policy area, and to Innovation support for SMEs, which 

was reduced by 1.1% of total funding or by just under 9% of the initial allocation, though all 

of this occurred before 2012. The other areas to which funding was reduced each accounted 

for a smaller share of total funding, but in most cases, the reduction involved represented a 

bigger cut-back to the funding initially planned to go to the area. The allocation to Technical 

assistance was, therefore, reduced by 19%, though all of it before 2012, to Other transport by 

12%, to Labour market policies by 11% and to Tourism and culture, ICT and Education and 

training, by 9-10% in each case. In the case of Planning and rehabilitation (which includes, for 
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example, urban regeneration and the reclamation of contaminated land), the increases in 

allocation made before 2012 were cancelled out by reductions made in 2012-2013, though 

not necessarily in the same Member States. 

The shifts in funding between the different broad policy areas were similar in the EU12 – 

again taking the countries together – as in the EU15. There were again increases in the 

allocation to RTD, Social infrastructure ‘Other’ investment in firms, Road and Energy and 

reduction to Innovation support for SMEs, the Environment and Technical assistance, though 

the scale of the changes were mostly smaller in relation to total funding, if less so in terms of 

the funding going to particular areas (Figure 7) 

Figure 7 Net shifts of funding (ERDF and Cohesion Fund) by broad policy area in the EU12 over 
the period 2007-2013 (% of total funding for the period) 

 

The biggest increase in this case was to ‘Other investment in firms’ – i.e. general support to 

investment – which amounted to 1% of total funding, though to 29% of the funding initially 

planned to go to this item, almost half the increase occurring in 2012-2013. The increase to 

RTD was slightly smaller in terms of total funding but much smaller in terms of the funding 

going to this area (an increase of 7%). By contrast, the increase in funding to Energy, much of 

which occurred in 2012-2013, was smaller still in terms of total funding but in this case, the 

allocation to the policy area was increased by 17%. The increases made to other policy areas 

were all much smaller in terms of the allocation to the area concerned. In the case of roads, it 

amounted to only a 2% increase in funding, and for Social infrastructure, an increase of 4%. 

The biggest reduction in absolute terms was to the Environment (by 0.6% of total funding), 

most of it occurring in 2012-2013, though this amounted to only around 3% of the funding 

allocated to the policy area, while the reduction in the case of Planning and rehabilitation was 

smaller but represented a cut-back of 12% in allocation and for Technical assistance, one of 

9%. Similarly, the reduction to Labour market policy and Education and training was much 

smaller still in absolute terms, but this amounted to a cut-back of 21% and 40%, respectively. 

On the other hand, small reductions to ICT and Rail were also small in terms of the allocation 
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to them, funding going to ICT being cut back by 5% and that going to Rail by only around 

1.5%. 

These shifts reflect, on the one hand, the underlying economic situation and, in particular, the 

limited demand from SMEs for support for innovation and, in the EU15, for ICT, because of 

the uncertain prospects for market growth in the next few years as well as the difficulties of 

finding funding for co-finances. On the other, they reflect the pressure on Member States to 

stimulate an increase in economic activity and in job creation and, accordingly, to shift 

resources towards areas of expenditure which have a more immediate effect in this regard. At 

the time, the figures conceal shifts which have occurred within categories with the same aim 

in mind which are remain unreported and so are difficult to identify because they do not 

require Commission approval. 

The shifts also reflect the need in a number of cases to quicken the pace of spending in order 

to avoid possible de-commitments as well as the difficulties experienced in some areas to get 

projects off the ground. This is a reason in some countries for funding being switched from 

investment in railways to the construction or improvement of roads. 

The shifts, however, were not uniform across countries, although there are widespread 

tendencies. A number of examples of the shifts which occurred in 2012 and subsequently 

illustrate this: 

 In Greece, funding was shifted from support of innovation, as in many other countries, 

to provide more general financial support of SMEs. Funding was also shifted away 

from infrastructure investment in Transport, the Environment and Energy to this area 

in response to changing economic conditions and the more pressing difficulties of 

businesses, the aim of being to increase the growth prospects of the economy.  

 In Portugal as well as Bulgaria and Romania, there was an increase in the funding 

allocated to support of business investment. 

 In Slovakia and the Czech Republic, unlike in most other countries, there was an 

increase in the funding to support innovation in SMEs. In the former, there was also 

shift away from indirect means of support for businesses to more direct means, 

reflecting the pressing need for credit among firms. 

 In Latvia too, funding was shift to support of innovation and high-value-added 

activities as the access to finance of firms improved. 

 In the UK, in many regions, funding was shifted away from enterprise support to 

Territorial development, which covers a wide range of areas, including tourism, 

cultural activities, urban renewal, the reclamation of polluted land and, in this case, 

most especially, social infrastructure.  

 In Hungary and Romania, as well as Greece, funding was shifted away from 

environmental infrastructure and risk prevention to measures to increase energy 

efficiency in residential buildings. 

 In Germany, funding was also shifted to support of Energy, in this case investment in 

the capacity to generate electricity from renewables as well as to support of 

innovation. 
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 Funding for rail was reduced significantly in Portugal, Slovakia and Romania, while it 

was reduced on investment in Other transport in Greece, Spain and Hungary In 

Romania, the shift reflected the priority given to road construction (mainly 

motorways and ring roads), while funding was shifted to public transport vehicles 

and the modernisation of tramways in Bratislava.  

There was also some shift in the form of funding for businesses in some countries because of 

a lack of demand for the means of financing initially planned:  

 In Lithuania, funding was reallocated from the partial financing of interest on loans, 

for which demand was lower than expected, to investment grants for enterprises. 

 In Hungary, funds were reallocated from loan guarantees to venture capital since the 

demand for the latter was larger.  

5. The financial implementation of Cohesion policy 

As emphasised in the reports for previous years, there is no simple way of identifying the rate 

of progress in implementing programmes and the extent to which it is line with plans, or, 

more relevantly, what is required to absorb the funding available for the 2007-2013 period in 

the time allowed – i.e. by the end of 2015. The two sources of information which give some 

indication of this are: 

 payments to Member States made by the European Commission (EC) from the ERDF 

and Cohesion Fund on the basis of certified expenditure; 

 allocations of EU funding made by Managing Authorities (MAs) to projects selected 

for support.  

These are examined in turn below. 

Payments to Member States from the ERDF and Cohesion Fund 

The first source of information is the most up-to-date insofar as it reports the payments made 

in response to claims from Member States for the expenditure carried out on co-financed 

programmes on a daily basis. Because, however, the expenditure concerned took place 

sometime earlier – in some cases, many months before – it does not necessarily reflect the 

current situation or the current rate at which spending is actually taking place on the ground. 

Nevertheless, assuming that the lags in this respect remain roughly the same over time, it 

gives an indication of the rate of implementation as compared with the previous period(s) 

and, even if not up to date, can signal potential problems of completing programmes on time. 

Payments from the ERDF 

It is difficult to compare the overall rate of payments from the ERDF and Cohesion Fund to 

Member States in the 2007-2013 period with the rate in the previous period because of the 

entry of the Central and Eastern European countries into the EU in the latter part of it. It is 

possible, however, to compare the rate of payment from the ERDF to EU15 countries for the 

2007-2013 period with that at the equivalent stage of the 2000-2006 period and, indeed, 

with some adjustment, with that in the period before that. This indicates, first, that the rate of 

implementation is slower in the 2007-2013 period than the preceding one. At the end of 
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2013, therefore, payments to Member States amounted to 62% of the total funding available 

for the period as opposed to 68% at the end of 2006, a gap of 6 percentage points or around 

10% of total funding (Figure 8). Secondly, it indicates, on the other hand, that there was some 

catching-up in the rate of payments – presumably reflecting an acceleration in the pace of 

implementation during 2013, in the sense that the difference with the preceding period was 

significantly wider at the end of 2012 (11 percentage points).  

Figure 8 Time profile of payments from the ERDF to EU15 Member States for 2007-2013 as 
compared with earlier periods 

 

Such an acceleration is encouraging from the point of the programmes being completed on 

time and, accordingly, of Member States being able to absorb all the funding available. 

Nevertheless, it needs to be put into perspective. First, it is still the case that payments 

amounting to 38% of the funding – well over two-thirds – still need to be claimed and made 

over the next two years, which implies that the rate of payments needs to continue at a high 

rate over this period. Secondly, the previous programming period was one in which the end-

date for expenditure was extended by an additional year because it was apparent that not all 

the funding available would be spent by the end of 2008. Accordingly, it is arguably more 

relevant to compare the rate of payment at the end of 2013 with that in 1999 at the end of the 

period before (i.e. 1994-1999, adjusted to allow for its shorter time-span). This shows a much 

larger difference, one of 22 percentage points rather than 6.  

This difference in the pace of implementation has its origins in the slow start of the 

programmes at the beginning of the period which, as indicated in earlier reports, is due at 

least in part to the focus of Member States on spending the funding available from the 

preceding period. This, however, did not prevent the overall payments to Member States 

from the ERDF available to them being much smaller than it would have been had the rate of 

payment for the 2007-2013 period been the same as for the preceding one. By the end of 

2012, therefore, the overall amount involved was some EUR 11 billion, which is significant at 

a time when public finances were in a very weak condition. The acceleration in payments 

during 2013, however, reduced this amount to EUR 6.8 billion (Figure 9). 
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Figure 9 Payments from the ERDF to EU15 Member States under successive programming 
periods, 1999-2013 (EUR million at 2013 prices) 

 

Differences in the rate of ERDF payments between EU15 Member States 

The rate of payments from the ERDF for the 2007-2013 period as compared with the 

preceding one differs markedly between Member States, as does the change in the rate of 

payment between 2012 and 2013. For Italy, only around 46% of the funding available for the 

period had been paid at the end of 2013 as against 63% at the same point in the previous 

period (Figure 10). For Denmark, the UK and Austria, where only around 51-53% of funding 

has been paid, the difference with the period before was also substantial large (as much as 19 

percentage points for Austria). Although the proportion paid in Spain and Ireland by the end 

of 2013 was larger, it was still well below what it was in the preceding period. Only in Greece 

was the proportion paid much larger than in 2006. 

Figure 10 Payments from the ERDF to EU15 countries relative to the total amount available for 

the period at the end of year 7, 2000-2006 and 2007-2013 (%) 
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closing the gap in the payment rate during 2013 – in the case of Italy, aided by the reduction 

in the national co-financing rate and by the cut-back in expenditure which this implied. These 

were each responsible for around a quarter of the overall catch-up, along with Portugal, while 

the increased rate of payments in Greece accounted for almost 15% (the rate of increase in 

the payments rate is indicated in Figure 11).  

The rate of ERDF payments in EU15 and EU12 countries 

At the end of 2013, there was hardly any difference in payments relative to the funding 

available in the EU15 and EU12 (in both the rate was around 62%). Although the increase for 

Italy in the payments rate during 2013 was one of the largest (at over 20 percentage points), 

there was not in general across countries much relationship between the rate of increase in 

the year and the payments rate at the beginning of the year. In other words, there was no 

clear tendency for the countries most lagging behind in terms of payment to have raised the 

rate of payment – or the rate of implementation of programmes – by most, though for some of 

them (Cyprus, France and Belgium, in particular) payments increased significantly.  

On the other hand, payments increased by much less than average in Malta and the Czech 

Republic and by slightly less than average in Romania and Bulgaria. In Romania, therefore, 

payments remained at less than 40% of funding at the end of 2013 and in Malta, at less than 

50%, while in the Czech Republic and Bulgaria, they were only slightly above 50%. 

It was still the case, however, that three of the four countries in which the payments rate was 

highest were EU12 countries (Lithuania, Estonia and Slovenia, in each of which, payments 

were close to 80% of funding). 

Figure 11 Payments from the ERDF relative to the funding available for the 2007-2013 period at 

the end of 2012 and 2013 (%)

 

Payments under the Cross-border cooperation Objective 

As in the case of the ERDF under the Convergence and Competitiveness Objectives, there was 

also an increase in payments relative to the funding available to Cross-border Cooperation 

programmes. At the end of 2013, payments amounted to just over 58% of the funding for the 

2007-2013 period, less than for the other two Objectives taken together (for which payments 
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rates were similar - 62% for Convergence and 63.5% for Competitiveness) – but a significant 

increase over the rate at the end of 2012 (40%). 

Payments from the Cohesion Fund 

At the end of 2013, as at the end of 2012, payments from the Cohesion Fund to the 15 

Member States eligible for support were smaller relative to the funding available than in 

respect of the ERDF. This reflects perhaps the larger size of the projects involved and the 

longer time required to get them underway, though the substantial differences between 

countries in the rate of payments suggests that this is not a general explanation. Payments up 

to the end of 2013, therefore, amounted overall to 57% of the total funding available for the 

period and were significantly larger for the three EU15 countries on average (73%) than for 

the 12 EU12 countries (54%). While for the three EU15 countries, the payment rate was very 

similar, there were large variation for the EU12 countries, the figure ranging from over 80% 

in Estonia and just under 80% in Lithuania to only 43% in Bulgaria, 40% in Slovenia and just 

37% in Romania (Figure 12). The increase on average during 2013 (at around 17 percentage 

points), was similar to the increase in ERDF payments, though it was much smaller in the 

EU12 (15 percentage points) than in the EU15 (just under 22 percentage points). Moreover, 

the increase was particularly small in four of the countries with payment rates below average 

– Slovenia, Bulgaria, Cyprus and Malta (less than 8 percentage points in the first three). 

Figure 12 Payments from the Cohesion Fund relative to the total available for the 2007-2013 

period, end-2012 and end-2013 (%) 

 

Overall payments relative to funding for the period 

Taking the ERDF and Cohesion Fund together, the total payments rate at end-2013 was 

around 61% of the funding available for the programming period. It was below 50% in 

Romania (37% of funding), Italy (46%), Bulgaria (48%) and Malta (49.5%) and only 

marginally above 50% in the Czech Republic. In three of these 5 countries – the last three – in 

which the payments rate was also below the EU average in 2012, the increase in the rate in 

2013 was also less than average, and significantly so (around 4 percentage points less) 

(Figure 13). In Romania, the increase was around the average (though almost 1 percentage 

below), and Italy was the only one in which the rate increased by more than average (assisted 

perhaps, as noted above, by the significant reduction in the national co-financing rate).  
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Of the 7 other countries in which the payments rate was below average at the end of 2013, 

only one – France – increased payments relative to the funding available by more than 

average. In four – Denmark, the UK, Austria and Slovakia – the increase was less than average, 

most especially in the UK (in which the payments rate rose by under 6 percentage points) and 

Denmark (where there was no increase at all).  

Figure 13 Payments of ERDF and Cohesion Fund at end-2013 and change in rate of payment in 
2013 relative to 2012  

Change 2012-2013 Payment rates (% total funding) 

Low Around average High 
Below average 
increase 

Slovakia (53.3) 
Austria (52.9) 

UK (51.5) 
Denmark (50.8) 

Czech Republic (50.2) 
Malta (49.5) 

Bulgaria (47.7) 

Spain (62.6)  
Latvia (61.7) 

Slovenia (61.2) 
 

 

Increase around 
average 

Cyprus (60.6) 
Hungary (59.8) 
Romania (36.9) 

 
 

 Lithuania (78.8) 
Sweden (75.6) 

Germany (69.1) 
Luxembourg (68.2) 

Poland (67.1) 
Above average 
increase 

France (60.1) 
Italy (45.8) 

 

Netherlands (65.9) 
Belgium (65.4) 

Estonia (80.2) 
Portugal (76.6) 
Finland (73.9) 
Greece (72.3) 
Ireland (70.1) 

Note: The EU average payments rate is 60.8%. ‘Around average’ is defined as less than 6 percentage points above 
this. ‘Low’ is below the average and ‘high’ is over 6 percentage points above average. The average increase is 15.1 
percentage points. ‘Around average is defined as within 1 percentage point either way of this. 
Source: DG Regional Policy database and authors' calculations 

Similarly, in the case of the 5 countries in which the payments rate was only a little above 

average (less than 6 percentage points), the increase in 2013 was less than average in three 

and above average in the two – Belgium and the Netherlands – where the rate was furthest 

above the average. At the same time, of the 10 countries in which payments relative to 

funding was significantly above the EU average at the end of 2013, the increase was around 

the average or above in all of them In all of these 10 countries too, the payments rate was also 

above average at the end of 2012, as it was in Belgium and the Netherlands (though by only 

around 2-3 percentage points).  

The strong conclusion which can be drawn from this is that the countries in which payments 

were lagging behind at the end of 2013 are also, for the most part, ones in which this was 

equally the case a year earlier and for the great majority of the countries, the increase in the 

payments rate in 2013 was less than average. There is no sign, therefore, of any catching-up 

in the rate of payments among these countries. The main increase in payments which 

occurred during the year was, accordingly, among those countries where the payments rate 

was already relatively high. Consequently, there was a widening gap between Member States 

in payments relative to funding which suggests a widening gap too in the rate of 

implementation of programmes, with the countries in which the delays appeared to be the 

longest at the end of 2012 having even longer delays at the end of 2013. 
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Evidence from data on projects selected 

The second source of data available which can be used to assess the rate of implementation of 

programmes is the allocation of funding to projects. This gives a more immediate indication 

of the pace at which programmes are being carried out but the latest data relate to the end of 

2012, so from this perspective are more out of date than the payments figures. Moreover, 

interpreting the figures is far from straight-forward because there is not a common definition 

of the terms ‘projects selected’ across Member States, in the sense that it can cover different 

degrees of commitment to projects on the part of the national authorities concerned. It is not 

necessarily the case, therefore, that contracts have been signed for the projects concerned, 

still less that they are actually underway. This is particularly the case of enterprise support, 

where the actual expenditure of the funding provided depends on its take-up and not just on 

a decision to introduce a particular measure.  

Moreover, the term covers the different stages of carrying out projects from the initial 

selection of contractors or recipients of funding to the project being undertaken and 

completed. It is difficult, accordingly, to identify the progress being made in this respect from 

the figures concerned. This is all the more so since the figures can decline as well as increase 

over time as, for example, projects are cancelled or funding is withdrawn because of 

implementation difficulties, such as planning permission being refused, contractors going out 

of business or enterprises not taking up the funding provided. Because of the possibilities of 

this happening, the figures for funding allocated to projects selected can exceed 100% as 

Member States make allowances for some of the projects selected not being undertaken in 

practice and to guard against the risk of de-commitment (i.e. of infringing the n+2 rule). 

According to the figures reported by Member States at the end of 2012, there were five in 

which the funding allocated was more than 100% of the total available for the period (Table 

6).  

Table 6 Allocation of the ERDF and Cohesion Fund to selected projects at the end of 2009, 2010, 
2011 and 2012 (% funding available for 2007-2013 period) 

  end-2009 end-2010 end-2011 end-2012 

EU27 23 54 72 88 
EU15 20 53 76 93 

EU12 26 55 69 84 

CBC 38 57 77 91 

Greece 26 72 108 137 

Cyprus 50 108 118 118 

Ireland 34 112 126 107 

Sweden 42 73 92 105 

Belgium 79 97 98 101 

Luxembourg 44 48 89 98 

Netherlands 53 77 90 98 

Bulgaria 10 35 54 95 

Portugal 27 64 84 93 

Latvia 39 73 85 93 

Estonia 56 73 86 92 

Hungary 26 59 76 91 

Denmark 8 65 78 91 

Finland 39 53 71 91 
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Lithuania 42 66 79 91 

Italy 6 31 55 90 

Malta 56 70 71 88 

Poland 17 58 69 85 

UK 34 58 72 83 

Germany 29 57 73 83 

Spain 14 52 74 81 

Slovenia 43 55 72 81 

Romania 17 35 63 79 

France 20 35 62 76 

Austria 33 51 66 76 

Slovakia 42 55 69 75 

Czech Republic 40 49 64 73 

Note: Countries are ordered in terms of the share of allocation to projects end-2012 

CBC stands for Cross Border Cooperation 

Source: DG Regional Policy database 

For Cyprus, the figure was significantly above 100% (118%) and in Greece, even more so 

(138%). In Greece, the figure was also well above 100% at the end of 2011, so that funding 

became even more over-committed during 2012, which raises the question of whether the 

rate of programme implementation increased between the two years and if so by how much. 

The same applies to Cyprus, where the funding allocated to projects which had been selected 

was also well over 100% at the end of 2011 as well as a year later, but in this case, it 

remained the same between the two years, which might indicate that nothing changed or that 

funding was withdrawn from some projects and allocated to some new ones. In this case too, 

projects selected already absorbed over 100% of funding at the end of 2011, so it is difficult 

to assess the progress made in programme implementation over these three years. This is 

also the case for Ireland, where the funding allocated to projects declined from 126% to 

107% during 2012, which could be interpreted as significant progress being made in 

implementation rather than any retrenchment insofar as the reduction reflects a choice being 

made between potential projects to finance. 

For other countries too, the figures cannot easily be interpreted, such as for Belgium, where 

there was a relatively small increase during 2012 in the proportion of funding absorbed by 

projects selected, but the fact that the proportion was already 98% at the beginning of the 

years would seem to limit the extent of any increase (though not necessarily). Moreover, the 

figure was already at 97% at the end of 2010, which on the face of it, implies little progress 

being made in programme implementation over these three years, though whether this is the 

reality or not is impossible to say simply from the figures themselves.  

Similarly, in stark contrast to Belgium or Ireland, the funding allocated to projects increased 

considerably in Bulgaria during 2012, from 54% to 95%, but whether this can be taken as 

evidence of a major increase in programme implementation is equally impossible to know. 

While it certainly suggests that there was some progress in the year, how much is unclear. 

Indeed, the figures for projects selected indicate that Bulgaria had one of the highest rates of 

programme implementation at the end of 2012, which is entirely out of line with the figures 

for payments examined above. This also applies to Cyprus, for which the payments rate is 

marginally below the EU average, but which has the second highest funding allocation rate. 
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On the other hand, the allocation rate for Germany and Poland was only around the EU 

average at the end of 2012 while the payments rates were both well above average. 

At the same time, there are a number of countries where the two sets of data are in line with 

each other, such as the Czech Republic, Slovakia, Austria, France and, of course Romania. In 

these cases, therefore, the figures for the allocation of funding to projects tends to support the 

payments data, but when they do not, as in the case of Bulgaria, it is difficult to know whether 

they should qualify, or even override, the implications for implementation of the latter. The 

fact that, as emphasised above, it is unclear from the changes shown by the allocation of 

funding data between adjacent years whether the rate of implementation has risen a lot, a 

little or not at all suggests that the data are of limited use in many Member States as a guide 

to progress in carrying out programmes. 

The reasons for delays in programme implementation 

The evidence above suggests that the implementation of the programmes is delayed in a 

number of countries. According to the country reports, the reasons for this are much the 

same as set out in the last year’s report. In addition to the slow start of programmes, due to a 

large extent to the overlap with the previous programming period, these reasons are: 

 the adverse economic conditions, which remain a significant factor, making it difficult 

for businesses and public authorities alike to find the co-financing required; in some 

cases these problems led either to projects being reduced in size or postponed (e.g. in 

the UK);  

 the persistence of public procurement problems, especially in Convergence regions 

and particularly in the EU12, combined with time-consuming selection and approval 

procedures (as in Malta) complex and planning procedures (as in Slovenia) and the 

limited administrative capacity of recipients or those managing projects (as in 

Romania and Malta or Poland in respect of railways). In many cases, procurement 

decisions are still routinely challenged in court by competitors causing further delays; 

 irregularities, financial corrections and extensive audits of expenditure, which were a 

major reason for delay in 2012 in a number of countries (such as in the Czech 

Republic and Romania); 

 increased prices, which have led to reductions in quality in some cases, as attempts 

have been made to lower the costs of construction projects, or to the cancellation of 

projects as well as to delays in implementation (as in Poland and Latvia). 

Administrative problems are a particular source of delay in countries where the 

implementation of programmes seems to be especially slow (see Box). 

Reasons for delay in countries where payments rates were particularly low at end-2012 

In Romania, a key problem is the limited reliability of the management and control systems. 

Irregularities in the management and control of public procurement seem to be systemic across all 

OPs. The weak administrative capacity of authorities and beneficiaries and the overregulated and 

excessive bureaucracy add to the problem. During 2012, the Commission requested the submission of 

payments claims to be suspended until adequate measures to tackle systemic problems in four OPs 

were taken. In three OPs, the suspension was still in force at the end of 2012. 
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In Bulgaria, although programme implementation accelerated in 2012 the main problems causing 

delay remained largely unresolved. These relate to the low quality of project proposals, the lack of 

capacity in municipalities to manage infrastructure projects, difficulties in co-financing expenditure, 

problems stemming from changes in the political environment and lengthy public procurement 

procedures.  

In Malta, lengthy public procurement procedures are also a major cause of delay, including lengthy 

project selection processes and bottlenecks resulting from centralisation and complex planning 

procedures. In addition, payments for revenue-generating projects were delayed in 2012 because of 

difficulties in interpreting state aid rules (Article 55).  

In the Czech Republic, delays in 2012 were due to the suspension of programme implementation (in 

respect of the regional OPs for North West and Central Bohemia) because of suspicion of corruption in 

public tendering or doubts about the eligibility of expenditure.  

In Austria, the main bottleneck lies mostly in administrative and financial control problems. System 

audits revealed deficiencies in management and control systems and irregularities in the certified 

statements of expenditure. Annual control reports were not produced on time by the audit authority 

because it is under-staffed.  

Measures taken in response to the delays 

The increase in EU co-financing rates in a number of countries in 2012 and 2013, as in 2011, 

and the counterpart reduction in the national co-financing rate and, indeed, in expenditure, 

led to less of a need to find both matching funding and the enterprises to take up funding, so 

effectively easing the problems for public authorities to absorb the ERDF available to them. 

This was the case, in particular, in the southern EU15 countries 

As in 2011, a number of Member States shifted funding in 2012 to measures which are 

quicker to implement, often in a way which did not require formal procedures (e.g. in Greece, 

Portugal, Germany, Belgium, Bulgaria, the Czech Republic and Hungary). 

In a number of cases too, funding was shifted to Financial Engineering Instruments (FEIs) – 

as in the Walloon region of Belgium and Spain – to postpone the need for expenditure and to 

avoid de-commitment.  

Administrative measures were also undertaken in a number of countries, including: 

 closer monitoring of projects and research into finding solutions to problems 

encountered (e.g. in Belgium, the Netherlands and Estonia) 

 reducing the administrative burden by simplifying procedures, particularly in public 

procurement (e.g. in Bulgaria, Hungary, Latvia, Lithuania and Slovenia);  

 improving the capacity of MAs to administer funds, by recruiting additional staff or by 

providing additional training and consultancy on public procurement rules (e.g. in 

Austria, Bulgaria, the Czech Republic and Malta);  

 increasing transparency and strengthening control (e.g. in Bulgaria and Latvia);  

 forming ad hoc project units or targeted support to follow the implementation of 

more complex projects or measures which were not particularly effective (e.g. in 

Germany, Bulgaria, the Czech Republic, Hungary, Lithuania, Malta and Slovenia);  
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 finding additional funding – such as through loans from international banks –to 

resolve the problem of insufficient co-financing (e.g. in Estonia, Hungary, Slovenia and 

Cyprus). 

Many of these measures are much the same as undertaken in the past and in a number of 

countries raise doubts about their effectiveness in speeding up programme implementation 

(as in the Czech Republic, Slovakia and Belgium). 

How likely is it that all the expenditure planned will be carried out by end-2015? 

In almost all EU15 countries, Managing Authorities are reported to be confident that the 

funding from the ERDF still available for expenditure will be spent before the end of 2015 as 

required. More concerns are reported in the EU12 countries, where it is considered that there 

is an increasing risk that funding will remain unspent. This is most likely to be the case for 

Transport, Environmental infrastructure and energy programmes due to the delays in 

carrying out large-scale projects (such as in Romania, the Czech Republic and Slovenia). On 

the other hand, for other programmes in the Czech Republic as well as in Bulgaria, it is 

expected that all of the funding will be absorbed, despite the low apparent implementation 

rate according to the payments figures. 

Concerns about funding being fully absorbed are also expressed for some Belgian and 

German programmes. 

Financial engineering instruments 

Question-mark over the absorption of funding 

Financial engineering instruments (FEIs), in the form of loans, guarantees, venture capital 

funds and so on, are a potential means of increasing the amount of assistance given to 

measures of enterprise support, urban renewal or energy efficiency from a given amount of 

funding. Unlike other forms of enterprise support, they are repayable, and may have even 

yield a rate of return, so giving the possibility of using the same funds multiple times to 

support interventions. They are, accordingly, particularly attractive in an era of limited 

budgets when it is especially important to increase the efficiency of the funding available, 

which is a primary reason why the use of the ERDF to co-finance them has been encouraged 

and why the extent of its use for this purpose is being increased in the new programming 

period.  

From the perspective of Member States, they are also attractive since they represent a 

convenient means of accelerating the expenditure co-financed by the Structural Funds and 

complying with the n+2 or n+3 rule. This is because funding is counted as being spent once it 

is paid into FEIs rather than when it reaches final recipients and is actually used for 

investment. Nevertheless, the funding going to FEIs still has to reach final beneficiaries by the 

end of 2015 for it to be covered by the Structural Funds. It is, therefore, important to examine 

the amount of funding involved and the rate at which it is being run down in order to identify 

the countries where there are potential difficulties of it being distributed to final recipients in 

the time which remains.  
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In practice, although the overall amount of the ERDF paid into FEIs up to the end of 2012 is 

small in relation to the total sum available to Member States for the 2007-2013 period (just 

over EUR 8 billion out of a total of just over EUR 200 billion), a significant sum remained in 

the funds concerned at that time which was still to reach final recipients. According to the 

figures reported by Member States, the sum involved totalled almost EUR 5.5 billion or just 

over 67% of the total amount of the ERDF which had gone to co-finance FEIs up to that time 

(Table 7 – it should be noted that a very small amount of the ESF – around EUR 250 million – 

is also allocated for this purpose.). Less than a third of the total amount paid into FEIs had, 

therefore, reached final recipients at the end of 2012.  

In 18 of the 24 countries for which data are available, the funding still to reach final 

beneficiaries amounted to over 50% of the total paid to FEIs and in four countries (Greece, 

Spain, Bulgaria and Slovakia – in the last of which nothing had been paid out of the FEIs by 

the end of 2012), over 95%. (Note that this includes very small amounts of the ESF since the 

data are not available to exclude this from the figures for the Structural Funds for individual 

countries.) Moreover, this might well be an under-estimate of the sum remaining to be 

distributed, since there is evidence that for some Member States, the amount reported to 

have been paid to final beneficiaries includes some private funding. This is a possible reason 

why the amount for Slovenia exceeds the total amount of the Structural Funds paid into FEIs, 

implying that a negative sum remains to be paid out. It is also a possible reason why the total 

amount of funding paid out to final recipients at the end of 2012 is in some countries (those 

shaded in the table – Portugal being the most prominent example) less than the figure 

reported at the end of 2011. The latter, therefore, might have included some private financing 

which was excluded from the figure reported one year later. 

If these countries are excluded from the total to give a more realistic indication of the 

situation, the figures imply that the amount of the Structural Funds (almost all of it from the 

ERDF) paid to final recipients from FEIs to support investment was some EUR 654 million 

more at the end of 2012 than a year earlier (EUR 1,993 million minus EUR 1,299 million). The 

amount paid out, therefore, increased by well over 50% over the year.  

 

 

Table 7 Structural Funds paid to FEIs and amounts still to reach final beneficiaries up 
to end-2011 and end-2012  

  EUR million % of total SF in FEIs 

  Paid to FEIs  Paid to final recipients Still to be paid still to be paid 

  
End-
2011 

End-
2012 End-2011 End-2012 

End-
2011 

End-
2012 End-2011 End-2012 

Slovakia 85.0 85.0 0.0 0.0 85.0 85.0 100.0 100.0 

Spain 383.6 358.2 55.1 10.3 328.5 347.9 85.6 97.1 

Bulgaria 197.2 330.1 1.1 11.5 196.1 318.6 99.4 96.5 

Greece 1008.9 1247.1 7.4 46.1 1001.5 1201.0 99.3 96.3 

Italy 1049.3 1583.7 254.0 316.3 795.3 1267.4 75.8 80.0 

Romania 86.0 86.0 2.1 18.5 83.9 67.5 97.5 78.4 

Austria 8.4 10.3 0.0 2.8 8.4 7.5 100.0 72.7 

France 116.2 112.7 46.1 36.4 70.1 76.3 60.3 67.7 
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UK 548.6 588.0 152.3 208.8 396.3 379.2 72.2 64.5 

Poland 907.2 1042.0 169.8 378.1 737.4 663.9 81.3 63.7 

Portugal 208.6 282.3 439.2 107.2 -230.6 175.1   62.0 

Belgium 107.0 127.0 40.6 53.9 66.4 73.0 62.1 57.5 

Latvia 186.4 201.6 87.5 89.9 98.9 111.7 53.0 55.4 

Lithuania 410.7 398.3 127.7 183.8 282.9 214.5 68.9 53.9 

Cyprus 17.0 17.0 2.1 7.9 14.9 9.1 87.4 53.4 

Malta 8.5 8.5 1.3 4.0 7.2 4.5 84.2 53.3 

Germany 848.3 862.1 482.8 410.6 365.4 451.5 43.1 52.4 

Sweden 70.7 64.1 20.7 31.9 50.0 32.2 70.7 50.3 

Denmark 7.0 10.3 3.8 6.2 3.2 4.1 46.3 39.7 

Hungary 338.3 433.7 182.9 288.1 155.4 145.6 45.9 33.6 

Finland 42.9 32.7 26.0 22.2 16.9 10.4 39.4 31.9 

Czech Rep. 221.0 258.1 158.3 197.6 62.7 60.5 28.4 23.4 

Estonia 122.7 124.7 87.8 107.5 34.9 17.1 28.4 13.7 

Netherlands 11.0 11.1 15.1 9.8 -4.1 1.3   11.6 

Slovenia 87.5 89.9 181.6 149.1 -94.0 -59.1     

EU - SF 7077.7 8364.6 2545.3 2698.7 4532.4 5665.9 64.0 67.7 

EU - ESF 207.6 252.8 59.9 53.8 147.7 199.0 71.2 78.7 

EU – ERDF 6870.1 8111.8 2485.4 2644.9 4384.7 5466.9 63.8 67.4 

EU - SF adj* 5379.7 6615.6 1299.4 1953.0 4080.3 4662.6 75.8 70.5 

Note: Shaded figures show instances where the amount at the end of 2012 was less than that at the end of 
2012. Negative figures for the amount of Structural Funds still to reach final beneficiaries indicate that the 
amount already paid to them is larger than the amount paid to FEIs, implying an error in the figures, 
probably arising from the inclusion of private sector funding in the amount paid to beneficiaries. 

* EU - SF adj figures exclude the countries for which the amount paid out to final recipients was smaller at 
the end of 2012 than at the end of 2011 - i.e. they exclude the countries for which there are shaded figures 
in Columns 3 and 4 
Source: Figures for end-2012 taken from 'Summary of data on the progress made in financing and 
implementing financial engineering instruments co-financed by Structural Funds', DG Regional Policy, 
September 2013, Annex 1. Figures for end-2011 based on data provided by DG Regional Policy for the 2012 
Synthesis Report. 

At the same time, however, the amount of the Structural Funds paid into FEI also increased 

during 2012, though there is some uncertainty about how much because, as in the case of the 

figures for the amounts paid out, there are a number of countries in which the sum paid in 

was less at the end of 2012 than a year earlier (the shaded ones in the table). How far this 

reflects funding previously paid to FEIs being withdrawn as opposed to reporting errors is 

difficult to say. If it is assumed that the figures for the two years are reliable, then there was 

an overall increase in the ERDF paid to the FEIs of EUR 1,236 million in 2012 (or EUR 1,242 

million for the countries for which the amount paid out from FEIs at the end of 2012 is 

reported to be either larger than or the same as the amount paid out at the end of the 

previous year).  

The implication is some 70.5% of the ERDF paid into FEIs was still to reach final recipients at 

the end of 2012, if the countries for which there are obvious errors in the figures for the 

amounts paid out (the shaded ones in the table) are excluded. This is only just over 5 

percentage points less than at the end of 2011 and implies that there needs to be a major 

increase in the rate at which funding reaches final recipients over the remaining three years 

of the period if the FEIs are to be fully depleted. For a number of countries – Greece, Italy, 

Spain and Bulgaria, in particular, where a substantial amount of funding remained 
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undistributed at the end of 2012 – this is likely to be extremely challenging, especially if the 

economic climate does not turn out to be significantly more favourable to investment in 2014 

and 2015 than implied by the latest Commission forecasts (see above).  

This risk is that under pressure to ensure that all the funding is paid out of FEIs in time, the 

conditions attached to investments will be relaxed, that less stringent requirements will be 

imposed on recipients to demonstrate that they are likely to generate a rate of return on the 

funding received, as well, as of course, ensuring that the provision of public funding can be 

justified in terms of the externalities or social benefits involved 

Evidence on FEIs from the country reports 

The increase in funding going to FEIs in 2012 is reported in a number of cases (such as in Belgium) to 

be primarily motivated by the fact that this was a convenient means of complying with the n+2 rule 

rather than by the proven success of such instruments.  

The implementation of FEIs encountered continuing difficulties in several countries because of either 

the risk aversion of private investors (such as. in Bulgaria and Latvia), or the inability to meet market 

expectations (such as in Cyprus or Romania). Delays in setting them up, difficulties in finding good 

quality projects to fund and issues relating to the institutions responsible for their management, as 

well as the adverse financial climate, also affected their implementation in some countries (such as in 

Romania, Portugal and the UK). 

As a result of these difficulties, some of the instruments in use in several Member State were 

abandoned and the resources freed up were reallocated to different (or new) instruments (such as in 

Bulgaria and Cyprus).  

Despite some progress in distributing the funding put into them, it is reported in a number of Member 

States (such as Romania, Lithuania, Portugal and the UK), that funding seems unlikely to reach final 

recipients by end-2015. On the other hand, in other countries, all the funding has either already 

reached final recipients (as in the Netherlands) or the authorities are confident it will do so in time 

(such as in Greece, Austria, Estonia, Slovenia and Slovakia). In the case of Greece and Slovakia, where 

none, or hardly any, of the funding had been distributed to final recipients at the end of 2012, it is hard 

to know what this confidence is based on. 
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6. Achievements by broad policy area 

Despite the significant delays in many countries in the implementation of programmes, there 

is growing evidence available on the outcome of the expenditure carried out up to the end of 

2012. This shows that significant achievements have been made across the EU by the projects 

completed and the measures supported with the financial help of the ERDF and Cohesion 

Fund. The main achievements are set out below in the various policy areas after reviewing 

the jobs created as a direct result of the expenditure undertaken.  

At the same time, however, attention is drawn to the unsatisfactory nature of the Annual 

Implementation Reports (AIRs), which are the main source of information on the 

programmes concerned and are intended to provide a means of assessing the progress made 

in pursuing the policy objectives which the programmes were designed to achieve (See Box). 

The deficiencies of the AIRs limit the extent to which this is possible, which tends to mean 

that the outcome from the support provided is often understated and not sufficiently 

appreciated.  

Deficiencies of the AIRs and of the data on indicators they contain 

This section is based largely on the Annual Implementation Reports. This is inevitable since they are 

the only source of information which covers all the Operational Programmes across the EU which give 

details of the projects and measures which the ERDF and Cohesion Fund has co-financed in Member 

States and of what the outcome so far has been. In most cases, however, these details are not sufficient 

to assess what the programmes have achieved in any meaningful way. The outcomes are rarely put 

into context or related to policy objectives so that their contribution to, say, strengthening the 

competitiveness of enterprises or improving transport links, can be judged. Moreover, except in very 

broad and general terms, the information contained in the reports tends to give little indication of how 

the expenditure carried out helps to attain ultimate policy goals relating to sustainable regional 

development or the quality of life in a region.  

The data on the core indicators which are reported, and which are intended to be capable of being 

aggregated across both regions and countries, are equally unsatisfactory. In the first place, they vary in 

terms of coverage across both regions and countries, which means that the aggregate figures, at the 

country level in some cases and at the EU level more generally, do not necessarily give a reliable 

indication of overall outcomes. In the case of job creation, in particular, therefore, the indicator is 

applied to differing extents to policy areas (such as support for new technology or innovation) in 

which it is not really relevant – or at least does not reflect the primary objective of expenditure. At the 

same time, in some countries it is not applied to areas in which it seems to be relevant.  

Secondly, the definitions used for the indicators concerned and the methods applied to calculating 

them are not always uniform and also vary in a number of cases between regions and countries, which 

adds a further element of uncertainty over the comparability of the data reported and the 

meaningfulness of aggregation.  

Thirdly, the data collected from final beneficiaries on the outcome of projects are subject to varying 

degrees of verification by Managing Authorities at both the regional level and at the central level when 

they are reported to DG Regional Policy. Accordingly, the data concerned can differ significantly in 

terms of the extent to which they accurately reflect actual outcomes. 

In addition to these three broad sources of non-comparability, the data reported, as noted elsewhere 

(see Box on the tables), in some cases relate to estimates or projections of outcome rather than to 

actual figures, though it is often difficult to identify when. The data are also subject to reporting errors, 
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either simple mistakes in transcription or in the units of measurement used (metres instead of 

kilometres, for example), though there has been a distinct improvement in this since the last report 

was prepared as a result of efforts made within DG Regional Policy to clean up the data. 

Total jobs created 

Nearly 594,000 jobs in full-time equivalent terms are reported to have been created across 

the EU up to the end of 2012 as a direct result of the interventions co-financed by the ERDF, 

mainly in the form of enterprise support (Table 8). Although this figure takes no account of 

the jobs which were possibly displaced by the projects carried out and while it involves 

certain measurement problems (which are described in the Box), it equally leaves out of 

account the jobs indirectly created, especially over the longer-term, by the funding provided 

in areas – e.g. transport or RTDI – where job creation is not the immediate objective. Despite 

the limitations of the figure, it gives an indication of the scale of the contribution made by the 

ERDF to offsetting the effects of the depressed economic situation on employment. To put it 

into perspective, it amounts to 0.3% of total employment in the EU at the beginning of the 

programming period, which may seem small but it is equivalent to almost 20% of the 3.3 

million job lost over the period up to 2012. This is also the case for the EU15 and EU12 taken 

separately, so that in both cases, it can be said to have reduced net job losses significantly 

even if there is some uncertainty about the precise extent.  

Table 8 Estimates of gross, full-time equivalent jobs created by ERDF and Cohesion Fund in 
2007-2013 programmes up to end-2012 
  All programmes Convergence Competitiveness 

  
Up to  
end-2012 

Change, 
2011-2012 % target 

Up to  
end-2012 

Change, 
2011-2012 % target 

Up to  
end-2012 

Change, 
2011-2012 

% 
target 

BG 1,371 615 65 1,371 615 65       

CZ 14,999 5,314 51 14,972 5,289 51 27 25 32 

EE 6,883 3,120  6,883 3,120      

CY 1,846 1,419      1,846 1,419  

LV 1,632 1,632  1,632 1,632      

LT 2,277 1,769 92 2,277 1,769 92     

HU 79,196 48,580 75 79,196 48,580 75     

MT 186 77 13 186 77 13     

PL 43,083 17,425 29 43,083 17,425 29     

RO 8,151 3,791 25 8,151 3,791 25     

SI 2,488 773 59 2,488 773 59     

SK 2,671 2,299 15 2,602 2,249 15 69 50 35 

GR 21,044 20,596 68 21,044 20,596 68     

ES 57,705 14,015 34 46,436 13,529 34 11,269 486 33 

PT 2,640 1,430 11 1,237 1,031 6 1,403 399 48 

BE 18,740 3,566 69 4,519 2,345 70 14,221 1,222 68 

DK             

DE 88,353 14,851 57 33,310 5,571 32 55,043 9,280 83 

IE 4,582 727 84     4,582 727 84 

FR 26,855 8,975 51 1,517 664 57 25,338 8,311 51 

IT 47,029 22,914 30 34,021 15,799 31 13,008 7,115 29 

LU 163 50 8     163 50 8 

NL 12,361 4,775 100     12,361 4,775 100 

AT 5,365 2,222 78 659 367 129 4,706 1,855 74 

FI 20,910 5,438 55     20,910 5,438 55 

SE 35,728 8,516 107     35,728 8,516 107 
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UK 87,696 30,376 38 14,421 6,072 27 73,275 24,304 42 

EU15 429,171 138,449 45 157,164 65,973 34 272,007 72,477 55 

EU12 164,783 86,813 36 162,841 85,320 36 1,942 1,493 34 

EU27 593,954 225,263 43 320,005 151,293 35 273,949 73,970 55 

Note: The table does not include data for Denmark for which estimates are not available.  
Source: DG Regional Policy database (“aggregate jobs” corrected to eliminate double counting across codes 01-06-09-
35) and authors’ calculations. 

The jobs created amounted on average to 43% of the targets set in the different countries 

when the plans were drawn up at the beginning of the programming period, which is roughly 

in line with the expenditure carried out up to the end of 2012, though there are wide 

divergences between outcomes and targets across Member States. If the overall target were 

to be achieved, and if jobs continued to be created at the same rate in countries for which no 

targets have been set, it suggests that around 1.4 million jobs could be directly created by the 

ERDF by the end of the programming period. More than half the jobs – some 320,000 – were 

created in Convergence regions, just over half of these in turn in EU12 Member States. A 

substantial number (close to 130,000) were also created in the four Southern EU15 countries 

where the need for jobs was particularly pressing. 

Achievements by broad policy area  

Enterprise support and RTDI (including ICT and access of SMEs to finance) 

A wide range of measures have been implemented across the EU to support enterprises and 

RTDI. These include aid to investment in SMEs, research activities and the introduction of ICT 

to help firms overcome constraints on accessing credit from the financial market as well as to 

innovate and to take advantage of technological advances in methods of production. They 

also include aid to services to provide technical advice, guidance and financial assistance to 

business start-ups and to firms to encourage cooperation with both other enterprises and 

research centres as well as exporting and the formation and expansion of clusters. The 

physical indicators for the most part relate to the number of projects, which tell us nothing 

about the output produced by the support provided. The one exception is in the case of 

projects designed to support collaboration between enterprises and research centres where 

this represents the objective of the support, though the tangible results of such projects 

would clearly be of interest.  

The only widely used indicator of results is the number of jobs created, though job creation, 

at least in the short-term, is in many cases not the primary purpose of the measures 

supported, which is rather to stimulate innovation, strengthen the competitiveness of firms 

or to help bring about a shift to a more dynamic structure of economic activity. Indicators 

relating, for example, to productivity growth, new products developed or the expansion of 

export markets would be more relevant but these are used in only a limited number of OPs. 

Nevertheless, the indicators available show that a substantial number of projects have been 

undertaken with ERDF support and that these have had tangible results in terms of 

collaborative ventures supported and new businesses formed as well as jobs directly created. 

The main outcomes up to the end of 2012 are set out below. 
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Support for RTDI 

 Over 21,600 projects were co-financed across the EU to support cooperation between 

businesses and research centres (see Table 9). These were mainly in Competitiveness 

regions in the EU15 reflecting the significant share of funding allocated to this in the 

OPs concerned. 

 Some 61,200 RTD projects were carried out, again most of them in Competitiveness 

regions. 

 These led to almost 21,000 research jobs being created in FTE terms, split broadly 

half and half between Convergence and Competitiveness regions, with more jobs 

being generated per project in the former than the latter.  

Enterprise support 

 In total, close to 200,000 projects were co-financed across the EU to support 

investment in SMEs, around a third of them being completed in 2012. 

 These directly resulted in some 262,000 jobs being created in SMEs, most of them 

(75%) in Convergence regions. 

 Support helped to create almost 78,000 new businesses in the EU, in this case most of 

them in the Competitiveness regions. 

Support for ICT infrastructure and services 

 Over 5 million additional people across the EU were given access to broadband – 

more than half of them in 2012 - as a result of the projects co-financed. Many of these 

were in disadvantaged areas, mostly in EU15 countries, the number being split fairly 

evenly between Convergence and Competitiveness regions in the EU as a whole.  

 Many projects were also carried out in both the EU12 and EU15 to increase the use of 

ICT in SMEs as well as to extend the digitalisation of public services. The results, 

however, are diverse and cannot easily be aggregated across regions or countries (see 

Box). 

Examples of specific achievements in respect of enterprise support and RTDI 

Spain: 5,839 large projects were co-financed up to the end of 2012 to support the R&D carried out in 

the public sector, these representing a significant proportion of the projects initiated under the 

National RTDI Plan. Major support was also given to computerisation in public administration, 

education, healthcare and legal services as well as to the spread of ICT in SMEs. 

Greece: Approval was given to 1,304 out of 2,665 applications from SMEs for funding under the 

JEREMIE-type FEI scheme, mainly in the form of loans, so helping firms to overcome the tight 

borrowing limits imposed by the financial market. Almost 730,000 additional people were given access 

to broadband, most of them in Macedonia and Thrace region, which is one of the least developed in the 

country, so reducing the digital divide. 

Portugal: Up to mid-2013, some 9,458 companies had been supported by business aid schemes co-

financed by the ERDF, while the number of firms receiving help to start up new business increased to 

952, 448 of them in high tech or knowledge intensive sectors. 

Belgium: FEIs (risk capital, loan-guarantees, micro credits and ‘mixed products’), co-financed by the 

ERDF helped 571 new businesses to start up and 671 to expand up to the end of 2012, over 10 times 

the number assisted by investment grants. 
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France: The ERDF provided support to the 71 ‘Pôles de compétitivité’ which were set up to bring 

together clusters of businesses, research laboratories and universities, each specialising in a particular 

broad sector of activity. According to an evaluation in 2012, they had been responsible up to then for 

over 2,500 innovations since they were established.  

Bulgaria: Under the JEREMIE FEI, some 1,388 SMEs had received low-interest loans by the end of 

2012, helping to mitigate the squeeze on credit. 

Czech Republic: The ERDF co-financed 53 new Centres for Technology Transfer, Centres of Excellence 

and Science and Technology Parks.  

Malta: The First Loan Portfolio Guarantee scheme, co-financed by the ERDF, provided funding to 533 

SMEs by mid-2013, by which time around 95% of the credit available had been committed, so 

alleviating difficulties of borrowing on the financial market. 

Romania: Projects supported by the ERDF resulted in over 560,000 people using e-Governance, e-

Health and e-Learning online systems by the end of 2012 and to 253 R&D laboratories been 

constructed or renovated. 

Slovenia: The ERDF co-financed 8 Centres of Excellence, 7 Competence Centres and 17 Economic 

Development Centres up to the end of 2012. 

 

Table 9 - Core indicators – Enterprise support and RTDI (total), outcomes up to end-2012 

  
Research cooperation 

projects 
Research jobs created Start-ups supported 

Additional population with 
broadband access (thousands) 

  
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change, 
2011-12 

% 
target 

To end-
2012 

Change, 
2011-12 

% 
target 

BG 0 0   68 68 62     0 0   

CZ 45 29 29 1,508 1,061 58 6 6 30     

EE                  

CY 210 46  536 110           

LV 46 46 92 0 0   535 114 652 0 0   

LT 22 14  202 69   301 133       

HU 406 94 123 4,163 2,213   1,285 416   70 20   

MT 28 15 280      12 9 30     

PL 532 250 26 1,148 856 20 1,355 408 62 818 778 66 

RO 39 7 20 617 272 123 60 18 200 0 0   

SI          14 6 67 65 25 216 

SK 244 27 22 3 3 1 91 89 35     

GR 59 58 20 354 348 26 2,400 2,005 57 807 807 662 

ES 5,612 950 39      5,719 311 58 1,316 894 86 

PT 472 60 35 1 1 2 917 64 96 34 0 15 

BE 49 9 25 358 15 128 1,896 701 74 0 0   

DK          3,527 74 392     

DE 2,319 716 238 1,428 814 56 6,555 154 82 0 0   

IE     901 95 89 92 1 59 153 0 105 

FR 3,604 1,818 70 3,014 487 52 625 565 34 836 270 30 

IT 1,557 588 57 2,185 669 60 3,723 2,078 47 945 283 82 

LU 12 0 240 117 54 59         

NL 363 -36 77      4,998 1,002 418     

AT 539 148 262 414 273 48 59 12 19 0 0   

FI                  

SE 201 88 76 461 -173 106 14,582 3,152 80 5 2 45 

UK 5,263 2,050 252 3,277 537 7 29,048 7,956 97 0 0   

EU15 20,050 6,449 62 12,510 3,120 50 74,141 18,075 86 4,097 2,257 58 



Expert evaluation network on the performance of Cohesion policy 2007-2013 

Synthesis of National Reports 2013  71   

EU12 1,572 528 28 8,245 4,652 36 3,659 1,199 79 953 824 69 

EU27 21,622 6,977 57 20,755 7,772 45 77,800 19,274 86 5,050 3,081 60 

Note: the negative change in research jobs in Sweden is the result of a revision of the 2012 figure for Norra 
Mellansverige.  
Source: DG Regional Policy and authors’ calculations. 

  



Expert evaluation network on the performance of Cohesion policy 2007-2013 

Synthesis of National Reports 2013  72   

Note on the core indicators data and targets 

The tables included in the text are based on the latest figures for the indicators reported by Member 

States and recorded in the DG Regional Policy database, which relate to the situation up to the end of 

2012. Figures in the first column of the tables are the sum of the data for the indicator concerned 

across all OPs in each country and refer to the total over the programming period up to end-2012. 

Figures in the second column indicate the change between end-2011 and end-2012. Since data for the 

indicators are recorded in many cases only when projects are fully completed, the change does not 

necessarily show the outcome in 2012 per se but that of projects which were finished during the year 

and, in some cases, only those for which administrative procedures had been concluded. It should also 

be noted that the indicators as reported do not always cover all the outcomes of relevant projects or 

measures since in some cases Member States do not apply the indicators concerned to some areas, 

even though it might seem appropriate to do so, or they choose not to include outcomes of particular 

projects (such as seemingly of a high-speed rail line in Spain). 

It should be noted too that it is not always clear whether the figures reported relate to projects which 

have been completed and, accordingly, to actual outcomes or whether they relate to those which are 

still being carried out, or even which are still at the planning stage, and, therefore, to expected or 

forecast outcomes rather than actual ones. In some cases as well, since actual outturn might not be 

reported to Managing Authorities until administrative procedures have been finalised, the outcome 

figures are estimated ones produced perhaps at the beginning of the project to justify expenditure.  

Figures in the ‘% target’ column relate to outcomes in relation to the targets set, calculated by 

including only the OPs for which data for both outcomes and targets are available. Accordingly, the 

figures shown cannot always be compared directly with those in the first column, since the outcome 

figure might include OPs for which there are no targets. Zeros in both columns indicate that there are 

targets but no outcomes reported. A zero in the ‘% target’ column where there is a positive figure in 

the outcome column indicates that the latter was less than 0.5% of the target at the end of 2012. EU12, 

EU15 and EU27 totals are calculated in the same way as the country totals.  

It should be noted, in addition to the uncertainty in some cases about whether the outcome figures 

refer to the actual or estimated outturn, that the data for targets are of questionable meaningfulness in 

many cases because they have been set either with too little thought about their achievability – and 

independently perhaps from the funding allocated to the areas in question – or deliberately low to 

ensure that they would be achieved. The figures for outcomes in relation to targets should, therefore, 

be interpreted with a great deal of caution and cannot necessarily be used to judge performance (even 

if there is little else to go on).  

The commentary in the AIRs on the data reported and their relationship with targets does not tend to 

help in this regard, since it rarely attempts to explain why outcomes in some cases fall well short of 

targets or exceed them significantly or, indeed, to give an indication of progress and of how far the 

outturn is in line with – or diverges from – what was planned. 

Transport 

Transport projects tend to be slower to produce tangible output and, even more so, results 

because of their scale and complexity and, accordingly, the time it typically takes to carry 

them out from initial planning to final completion. Moreover, individual projects often involve 

a number of sub-projects, such as the construction of a particular stretch of road, a junction 

or a bridge, and in many cases it is not until the project as a whole is completed and is in full 

operation that data are reported on what has been produced. While the lengthy duration of 
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projects tends to apply more to the construction of new routes or facilities (stations, ports or 

airports, in particular), improvements in existing infrastructure can also take a long time to 

complete if they involve an extensive or substantial upgrading – such as the conversion of a 

single lane road to a dual carriageway or the electrification of a long stretch of railway line.  

The indicators used to measure outcomes relate mostly to output (km of roads or railway line 

constructed or improved) and only to a very limited extent to results, such as savings in 

journey time, increases in the number of journeys or passengers, reductions in accidents and 

so on. Moreover, it is often difficult to assess the importance and potential impact on 

accessibility of the projects concerned or how they fit into the overall strategy on transport in 

the country concerned because of the limited amount of information given on such aspects in 

the AIRs.  

In the case of investment in railways, as noted above, funding initially planned to co-finance 

the construction of new lines has in a number of countries – Poland in particular – been 

diverted to other areas, especially to road-building because of the difficulties experienced in 

carrying out projects and the long delays which have accordingly resulted. Less investment 

has, therefore, gone into the rail network than was planned at the start of the programming 

period. Nevertheless, there were still some significant outcomes, especially in the form of 

improvements in existing lines, as indicated below. 

The main outcomes of the projects co-financed by both the ERDF and Cohesion Fund up to 

the end of 2012 are summarised below.   

New and improved roads 

 Nearly 2,550 km of new roads were constructed, almost all of them in Convergence 

regions and 1,351 km of them in the EU12 (in Poland, Hungary and the Czech 

Republic in particular) (Table 10).  

 Just over 1,200 km of motorway were added to TEN-T routes, over 500 km of them in 

Poland. Most of these were completed during 2012 (800 km), which suggests that 

many more may be added in the three subsequent years of the programming period 

bringing the number of km closer to the overall target for the period of over 4,000 km.  

 Some 17,000 km of roads were improved, again nearly all of them in Convergence 

regions and most of them in the EU12, in much the same countries in which new road 

construction was largest. In this case, the completion of projects has been much more 

evenly spread across the programming period and the output at the end of 2012 was 

far closer to the overall target (of just over 25,000 km).  

New and improved railways 

 Around 305 km of new lines were added to the rail network across the EU, most of 

them in Convergence regions in Germany. (A further 586 km of high speed line was 

constructed in Spain, in Castilla-la-Mancha, but this is not recorded in the DG Regional 

Policy database even though it is included in the AIR for the region as being co-

financed by the Cohesion Fund; it is uncertain, however, to what extent it was 

financed from the funding for the 2007-2013 period as opposed to earlier ones.) 
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Many large projects are still to be completed both in the EU12 (e.g. in Bulgaria, the 

Czech Republic and Hungary) and the EU15 (e.g. in Portugal, France and Italy). 

 Some 2,369 km of railway line were improved, almost all of them in Convergence 

regions; mostly in the EU15 and in Italy, in particular.  

 Almost 1,500 km of railway line in the TEN-T network was either improved or newly 

constructed, mostly the former, again mainly in Convergence regions in the EU15, 

especially in Italy. 

Other transport projects 

Many other projects designed to improve the transport system were carried out across the 

EU up to the end of 2012, including in respect of urban transport, ports and airports, though 

their diverse nature makes it difficult to aggregate the outcomes (see Box for a few 

examples). 

Examples of specific achievements from Transport investment 

Portugal: The roads constructed as a result of ERDF and Cohesion Fund support include the last 

section of the Internal Regional Belt (i.e. the ring-road) in Lisbon, which carries an average of 50,000 

vehicles a day and which has reduced the traffic on the main roads in the capital by 40%, so improving 

the urban environment. 

Bulgaria: EU funding co-financed the construction of the second Metro line in Sofia together with 13 

new stations, two on the first line and 11 on the second line. The line has relieved traffic congestion in 

the city and made it easier to move around it. 

Estonia: Improvements in the rail network co-financed by the EU led to a 31% reduction in travel time 

up to the end of 2012, the aim being to reduce it further, by 45% by the end of 2015. 

Hungary: EU funding co-financed a section of the M0 motorway around Budapest helping to reduce 

congestion in the city, while improvements in the rail network led to a 47 minute reduction in the 

average duration of journeys on TEN-T lines. 

Poland: EU funding helped to redevelop and modernise the Wroclaw airport through the construction 

of a new terminal fitted with modern facilities, including an automated luggage control system. 

Romania: Some 124 km of new motorway was constructed with EU support up to the end of 2012 and 

an additional 387 km are expected to be completed by the end of 2015. When finished, the road will 

link the Black Sea Coast and major cities across the country, including Bucharest, Sibiu and Arad, with 

Hungary and the main cities in Central Europe. 
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Table 10 - Core indicators – Transport outcomes up to end-2012 

  Km of new roads (total) Km of new TEN-T roads Km of improved roads Km of new railways (total) Km of improved railways Km of TEN-T railways 

  
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 
To end-

2012 
Change 

2011-12 
% 

target 

BG 82 82 33 82 82 33 501 340 39 18 2 50 158 158 19 176 0 22 

CZ 230 120 94 71 71 59 1,025 319 71   
 

  240 60 53 
  

  

EE 62 44     
 

  171 13     
 

    
 

  
  

  

CY 1 1     
 

    
 

    
 

    
 

  
  

  

LV 0 0   0 0   437 159   0 0     
 

  0 0   

LT 
  

    
 

  1,369 79 115   
 

  1 0 1 
  

  

HU 344 46 54 60 7 35 1,720 317 74 0 0   159 43 54 0 0   

MT 
  

    
 

  9 9 47   
 

    
 

  
  

  

PL 516 161 12 516 515 23 5,365 1,682 75 2 2   128 128 46 54 54   

RO 11 0 5   
 

  800 492 62   
 

    
 

  
  

  

SI 55 3 32 52 0 101 1 1 5 0 0   65 22 41 0 0   

SK 50 7 29 20 0 27 975 626 89   
 

  53 11 32 53 11 25 

GR 173 
 

  173 52 17 259 259 37 0 0   43 43 284 160 51 80 

ES 461 261 52 138 7 94 1,549 - 39 0 0   77 76 406 97 4   

PT 228 148 78 89 84 64 2,453 595 82 41 3 19 163 155 223 41 3 19 

DE 236 75 31 0 0   283 42 15 216 0 491 152 85   130 0 518 

IE 
  

    
 

  33 0 100   
 

    
 

  
  

  

FR 28 0     
 

    
 

    
 

  314 94 68 57 57 1 

IT 49 1 50 0 0   22 12 5 26 0 46 815 47 103 728 0   

SE 9 0     
 

  8 3   2 1   1 1   
  

  

UK 12 0   6 0   10 0   0 0   0 0   0 0   

EU15 1,197 484 53 406 143 31 4,617 911 52 285 4 89 1,565 501 106 1,212 114 78 

EU12 1,351 464 22 802 675 28 12,374 4,038 74 20 4 50 804 422 33 282 65 22 

EU27 2,548 949 29 1,208 817 29 16,990 4,949 67 305 7 85 2,369 923 59 1,495 180 40 

Note: This table reports the data recorded in the DG Regional Policy database, corrected so far as possible for misreporting. It is assumed that the figures for new TEN-T roads are included in total 

new roads (i.e. in the first column) but it is not always clear that this is the case. For Poland the figure for new TEN-T roads was used to replace the figure for total new roads which was smaller. For 

Slovenia, the total km of new roads is the sum of TEN-T roads (motorways) and new (ordinary) roads. For Greece, where the total km of new roads was reported as zero, the figure for new TEN-T 

roads has been taken and the 6,611 km of improved roads reported for Macedonia and Thrace has been excluded as being implausible. The change 2011-2012 in improved roads does not include 

the reduction recorded for Spain (of 7,546 km in Castilla La Mancha). TEN-T railways include both new and improved lines. It is not clear whether or not the figures reported for new construction 

include or exclude new TEN-T lines. It is assumed in the table that they do. Countries where no transport projects were completed with EU funding are excluded. 

Source: DG Regional Policy database and authors’ calculations. 
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The environment and energy  

Delays have been experienced in many countries in carrying out projects involving 

investment in environmental infrastructure as a result in particular of planning difficulties 

and problems of finding the funding for co-financing. Projects for improving the supply and 

quality of drinking water and wastewater treatment which were completed up to the end of 

2012 were mainly located in the Convergence regions in the EU15, in Spain especially. In the 

EU12, there was more focus on the disposal and treatment of solid waste.  

In the case of energy, much more funding went to improving efficiency in the EU12 than in 

the EU15, especially in apartment blocks and public buildings. In both groups of countries, 

significant investment was made in increasing the capacity to generate electricity from 

renewables. As in respect of environmental projects, however, delays left the outcomes 

produced by the end of 2012 well short of the targets set at the beginning of the 

programming period. Nevertheless in both broad policy areas, notable achievements were 

recorded up to this date. 

Environmental infrastructure 

 Around 3.3 million people across the EU were provided with an improved supply of 

drinking water through the projects co-financed by the ERDF and Cohesion Fund, 

though this is well short of the overall target for the period of around 15.7 million. 

Most of the people concerned (around 2.7 million) were in Convergence regions, 

particularly in the EU15, 1.7 million of them in Spain (Table 11). 

 An additional 5.5 million people were connected to improved wastewater treatment 

facilities, again mostly in Convergence regions of the EU15, around 2.2 million of them 

in Spain and another 1.1 million in Italy. 

 Some 2,126 projects were carried out to recycle both municipal and industrial waste, 

to increase waste storage facilities and landfill capacity and to close sub-standard 

sites, almost all of them in Convergence regions and many in the EU12.  

 Projects to implement flood prevention measures co-financed by the ERDF resulted in 

increased protection for around 4.2 million people across the EU in both Convergence 

and Competitiveness regions.  

Increasing renewable energy supply and energy efficiency 

 Overall, investment co-financed by the ERDF resulted in the capacity to generate 

electricity from renewables expanding by just over 2,430 Megawatts (MW). Most of 

the additional capacity was in the EU15, though the increase during 2012 was almost 

as large in the EU12 (just under 570 MW) as in the EU15 (just under 610 MW). The 

extent of the increase in both cases suggests that the overall expansion in capacity 

might be close to the target of around 7,600 MW by the end of 2015. 

 Projects supported to increase the energy efficiency of buildings resulted in heating 

costs in the social housing renovated in Latvia being reduced by 46%, while in 

Lithuania, 706 public buildings were renovated with cuts in energy consumption 

equivalent to just over 1% of the total energy used for heating in the country.  

 

Examples of achievements from investment in environmental infrastructure and energy 
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Portugal: Some 239 wastewater treatment plants were constructed up to the end of 2012 with the 

support of EU funding together with around 1,425 km of main drainage pipelines, serving around 

820,000 people, and 640 km of mains water supply, bringing improving drinking water to over 

273,000 people. 

Italy: Projects co-financed by the ERDF resulted in wastewater treatment being improved for over 1 

million people, around 13% of the total population in Convergence regions and nearly 40% of that in 

Sicily and Basilicata where most of the investment was carried out. 

Austria: Projects supported led to generating capacity in 55 plants using biofuels being increased by 

89 MW or by 20%, resulting in a potential reduction in greenhouse gas emissions equivalent to the CO2 

produced by around 33,000 cars. 

Malta: The South Sewage Treatment Plant built with the aid of EU funding, which is capable of treating 

80% of the sewage generated on the island, led to the status of coastal waters in the south of the 

country being raised from Class 3 to Class 1 and to Malta becoming the first Mediterranean country to 

treat all wastewater before it is discharged into the sea. 

Slovakia: EU funding co-financed the construction or modernisation of 89 differentiated waste 

collection facilities, increasing the amount of waste recovered by 15,699 tons a year.  

Table 11 - Core indicators – The environment and energy, outcomes up to end-2012 

  
Additional population served by 

water projects (000s) 
Additional population served by 

wastewater projects (000s) 
Additional capacity of renewable 

energy production (MW) 

  
Up to end-

2012 
Change 

2011-12 
% 

target 
Up to end-

2012 
Change 

2011-12 
% target 

Up to end-
2012 

Change 
2011-12 

% target 

BG 
  

  185.9 3.5 12       

CZ 32.0 0 640 46 0 62 11.4 2.5 9 

EE 
  

    
 

  5.9 5.9   

LV 223.5 118.7 12   
 

  20.5 20.5 27 

LT 
  

  47.3 33.8   173.0 134.0   

HU 
  

  24.4 
 

  0 0   

PL 68.2 30.2 28 250.4 112.8 20 245.3 154.1 23 

RO 
  

    
 

  275.2 176 138 

SI 79.4 9.1 113 38.6 8.3 64 120.0 14.0 34 

SK 1.4 1.4 15 1.9 1.4 1 72.5 60.9 74 

GR 450.3 450.3 23 206.5 206.5 15 105.9 49.3 68 

ES 1,707.7 243.5 17 2,281.0 224.3 26   
 

  

PT 273.2 70.5 65 820.4 598.1 40 0 0   

DE 
  

  166.9 25.5 46 118.3 23.1 39 

IE 
  

  27 8     
 

  

FR 422.9 3.5 69 375.2 -4.8 20 280.1 - 30 

IT 
  

  1,063.4 203.6 41 632.8 250.8 23 

LU 
  

    
 

  0 -   

AT 
  

    
 

  99.0 12.0 95 

FI 
  

    
 

    
 

  

SE 
  

    
 

  271.0 271.0   

EU15 2,854.1 767.8 22 4,940.4 1,261.2 29 1,507.1 606.1 28 

EU12 404.5 159.4 17 594.4 159.8 15 923.8 568.0 39 

EU27 3,258.6 927.2 21 5,534.8 1,421.0 27 2,430.9 1,174.2 32 

Note: figures on additional population served by wastewater projects in Hungary and figures on population served by water and 
wastewater projects in the Czech Republic were corrected on the basis of country reports. Countries where no outcomes are reported 
are excluded from the table. 
Source: DG Regional Policy database and authors’ calculations. 

Territorial development 

Projects carried out under the broad heading of ‘Territorial development’ cover a range of 

different types, including those intended to attract and cater for tourists, to support cultural 
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activities and local amenities, to rehabilitate contaminated land and to renovate buildings and 

local areas as well as to construct or modernise healthcare and social facilities, such as 

hospitals, clinics and community centres. Although they are often small, they can have a 

significant effect in improving the quality of life in local communities. Because of their nature, 

however, the outcome of the investment carried out is in many cases difficult to capture 

through physical indicators – such as an increase in the attractiveness of a town or a district 

of a city or an improvement in local facilities. Most of the indicators used in practice relate to 

the number of projects carried out, which of course convey nothing about the output or the 

results of the expenditure concerned. 

The main outcomes up to the end of 2012, insofar as they can be identified and aggregated 

across countries, are summarised below. 

 Over 8,600 projects co-financed by the ERDF were carried out across the EU in 

support of tourism, most of them (around 75%) in Convergence regions. There is little 

evidence, however, on the results of these projects, in terms, for instance, of the 

increased number of visitors attracted (Table 12).  

 There is evidence on the number of jobs directly created as a result of the projects – 

some 11,928 in total, almost all of them in Convergence regions and mostly in the 

EU12.  

 Some 576 sq. km of polluted land was rehabilitated, most of it in Convergence regions 

and around two-thirds in three countries, Hungary, Spain and Italy.  

 Around 3,800 projects were co-financed across the EU to expand or to improve 

healthcare facilities, most of them in Convergence regions and many (around 60%) in 

the EU15.  

 The ERDF gave support to some 19,043 projects involving investment in education 

facilities, to build new schools or colleges or to modernise and re-equip existing ones. 

These were almost entirely in Convergence regions, mainly in the EU15.  
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Examples of achievements in respect of territorial development  

Italy: In the south of the country, the ERDF co-financed the upgrading of 80% of all primary and 

secondary schools in Convergence regions in terms of ICT and science teaching.  

Portugal: Under the Schools Modernisation Programme, co-financed by the ERDF, some 867 schools 

and facilities in schools were either newly built, expanded or renovated. 

France: A branch of the Louvre museum was opened in Lens, in the Nord-Pas-de-Calais, with the 

support of the ERDF. 

Austria: In Vienna, the ERDF helped to finance the regeneration of around 28,500 square metres of 

public space. 

Hungary: Some 136 nurseries and primary and secondary schools housing over 12,000 children were 

renovated with ERDF support. 

Romania: The ERDF co-financed the renovation of much of Alba Iulia in Transylvania, including the 

citadel, making the city one of the most attractive tourist centres in the region. As a result, the citadel 

museum recorded a significant increase in the number of visitors, from 21,900 in 2010 to over 45,000 

in the first 9 months of 2013 alone.  

Slovenia: Some 146 projects were carried out to improve tourist facilities, including the renovation of 

20 cultural heritage sites. Although there is not necessarily a causal link, the number of overnight stays 

increased from 7.6 million in 2007 to 9.5 million in 2012 and over 457,000 people visited the 

renovated sites. 

Slovakia: The ERDF co-financed the expansion and modernisation of healthcare facilities, the number 

of hospital beds being increased by 2,022 and 664,541 patients being treated in modernised facilities. 

Table 12- Core indicators – Territorial development, outcomes up to end-2012 

  No. of jobs created in tourism Area of land rehabilitated (sq. km) 

  
To end-

2012 
Change 

2011-12 % target 
To end-

2012 
Change 

2011-12 % target 

CZ 1,092 337 67 42.4 15.3 12 

LV 
  

  0 0   

LT 461 375 92 
  

  

HU 3,324 826 52 181.3 171.5 28 

MT 
  

  0.1 0.1 37 

PL 1,947 937 43 31.6 4.2 117 

RO 
  

  0 0   

SI 840 222 84 0.2 0 3 

SK 404 404 10 0.4 0.2 30 

GR 0 0   26.7 26.7 37 

ES 
  

  98.1 1.1 45 

PT 166 113 7 6.5 2.1 43 

BE 
  

  5.2 0.8 1 

DE 1,347 419 129 76.1 6.4 80 

FR 349 243 67 0.9 0.7 5 

IT 1,050 351 76 103.4 35.0 24 

LU 
  

  1 0 67 

NL 
  

  1.9 0.9 95 

SE 429 44   0 0   

UK 520 299 124 0.2 0.1 5 

EU15 3,861 1,469 42 320 73.8 18 

EU12 8,067 3,100 45 256 191.4 25 

EU27 11,928 4,570 44 575.9 265.1 21 

Note: Countries where there were no outcomes in these broad areas largely because no 
projects were carried out are excluded. 

Source: DG Regional Policy database and authors’ calculations. 
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7. Wider effects of Cohesion policy 

As yet, there is very little tangible evidence available on the wider effects of the expenditure 

so far undertaken on furthering economic, social and territorial cohesion which is the 

ultimate objective. This is not too surprising given the length of time it takes for the effects of 

this kind to become evident, especially where the regional disparities which policy is aimed at 

reducing are long-standing and deep-seated. For example, the construction of a new 

transport link or of an urban metro line might have a fairly immediate impact on travel times 

or on congestion in the city concerned once it comes into service but it is likely to be a 

number of years before the effect of this shows up in regional growth or in increased business 

activity in the city in question. Moreover, it is likely to be even longer before the effects show 

up in the data, given the often lengthy lags in the production of statistics2. 

Equally, evaluations undertaken to assess what has been achieved with the expenditure 

carried out so far for the most part do not examine these longer-term and wider effects but 

focus on the short-term, and more direct, outcomes of interventions in order to determine 

whether or not measures are achieving their immediate objectives. This is partly because of 

the lack of data on the wider effects concerned but more fundamentally because of the acute 

difficulties of disentangling the effects of the intervention being examined from those of the 

large number of other factors at work at the same time. Nevertheless, if the measures 

concerned are part of a wider strategy for strengthening regional development, it might be 

reasonably assumed that the achievement of their immediate objectives implies that the 

pursuit of the longer-term goals is being furthered too.  

In a number of Member States, specifically Germany, Poland, Hungary, Lithuania, Latvia, 

Slovenia and Bulgaria, the effects on these ultimate objectives of policy are examined by the 

use of macroeconomic models which incorporate the links between the interventions 

supported by Cohesion policy and these objectives. The reliability of the estimates produced 

by the model, however, is dependent on the evidence being available to identify the effect (or 

at least the likely effect) of the immediate objectives being achieved on the ultimate 

objectives of GDP, employment and so on. Accordingly, the use of macroeconomic models 

does not overcome the need to analyse the wider effects of interventions but it does enable 

these effects to be broken down between the immediate outcome (e.g. increased expenditure 

on in R&D in SMEs as a result of support) and the consequences of this outcome on wider 

policy goals (i.e. the effect of increased R&D in SMEs on the GDP of a particular region). At 

present, there tends to be limited evidence on the latter (R&D expenditure being a particular 

case in point, though also outcomes in other areas, such as a new transport link) but more 

evidence – if in too many cases insufficient evidence – on the former (though see the next 

section). 

The results of the macroeconomic model simulations are in general that GDP and 

employment are both higher than they otherwise would be in the countries concerned as a 

result of Cohesion policy funding. This, however, tends to be mainly because of its ‘demand-

side’ effect in increasing expenditure and less because of the longer-term – and more 

                                                             
2 As an illustration, EU-wide statistics on regional GDP and employment for 2011 are due to be published by the 

European Statistical Office (Eurostat) in February 2014, three years after the year to which they refer. Although 
data from national statistical offices might be available sooner, they are still likely to be published only two years 
or so after the event. 
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permanent – ‘supply-side’ effects of strengthening competitiveness or the growth potential of 

economies. These effects are estimated to be relatively small in Poland and Lithuania, in 

particular, though this is a consequence of the assumptions built into the model about the 

links between specific interventions and changes in GDP, employment and so on, which as 

noted above, there is limited evidence about.  

Expert views 

Given the limited extent of hard evidence on the effect of Cohesion policy programmes 

carried out in the 2007-2013 period on ultimate objectives, the national evaluation experts 

were asked to give their views, based on whatever evidence was available. The picture that 

emerges is a mixed one.  

Cohesion policy is regarded as having contributed to a reduction in disparities of GDP per 

head and employment between regions in Austria, Germany, Denmark and Portugal. In other 

countries, mainly the smaller ones – specifically, Cyprus, Slovenia, Estonia, Latvia, Lithuania 

and Luxembourg – but also in larger ones (in France, Romania, Greece and the Czech 

Republic) or in countries where development policy is entirely decentralised (i.e. in Belgium), 

reducing regional disparities is not seen as the primary objective of Cohesion policy 

programmes. Instead, their main aim is to strengthen the development of the economy as a 

whole, such as through support of enterprises and of RTDI, which are to a large extent 

concentrated in the most developed parts of the country or region. The expenditure carried 

out has, therefore, been directed, only to a limited extent and in some cases not all, at 

reducing regional disparities. 

In a number of countries, the view of the experts is that EU interventions have had a more 

visible effect on living standards and the quality of life in particular places than on economic 

development as such, though it may be in a longer-term perspective this might follow 

(through, for example, more investment and more businesses being attracted).  

In Cyprus, for instance, improved waste management and the treatment of wastewater is 

considered to have made a significant contribution to improving the quality of life in the local 

communities concerned.  

In the Czech Republic too, upgrading environmental infrastructure is seen as a major 

achievement of Cohesion policy which has important effects on the quality of life in the areas 

where it has occurred.  

In Ireland, urban regeneration initiatives have also helped to improve the environment and 

the quality of life in the towns and cities where they have been undertaken.  

In Hungary, the support provided meant that basic health care became accessible for over 

300,000 people with obvious improvements in their quality of life. 

8. Evaluations of Cohesion policy programmes 

As indicated in previous reports, there are differences in the strategies adopted in Member 

States in relation to evaluating Cohesion policy programmes and, in particular, to the 

importance attached to evaluations and the number and types carried out. This means that 

programmes have been evaluated to very different extents and in many cases, interventions 

in some policy areas have not been evaluated at all.  
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Previous reports have also pointed to a number of general tendencies which are apparent 

over the period. These include, in particular, an increasing focus on specific policy areas and 

issues instead of evaluations covering all of an OP, a growing interest in the results and 

effects of interventions rather than in procedures and a widening, if still limited, use of 

counterfactual techniques for doing this.  

Over the past year, the overall picture has not changed. The more advanced implementation 

of programmes, however, and the larger number of evaluations carried out on them make it 

possible to produce a meaningful overview of the state of play over the period and to draw 

conclusions which are relevant for the new period.  

The scale of evaluation activity 

Over the past three years, the national experts who are part of the independent Evaluation 

Network have attempted to collect summary information on all the evaluations carried out in 

the EU27 countries on programmes co-financed by the ERDF and Cohesion Fund. Up to the 

latter part of 2013 (i.e. up to the time when they finalised their country reports), they 

identified 830 evaluations of any significance, other than ex ante assessments (including 

those of environmental impact) and evaluations of communication strategy, both of which 

are excluded from the analysis below. While these 830 evaluations do not include all those 

which were carried out, since in some cases the results were not published or it was difficult 

to find details, they are almost certainly representative of the evaluation activity over the 

period. 

Of the total evaluations carried out over the period, 190 were produced since the last report 

was prepared (i.e. in 2013 and the latter part of 2012). Many of these were undertaken in 

Italy, Greece, the Czech Republic, Hungary, Lithuania and Poland (Table 13). In addition, there 

was a significant increase in relation to previous years in Slovakia, Belgium, Spain and 

Estonia, as well as in Italy and Greece. On the other hand, the number of evaluations 

undertaken fell significantly in Poland, France, Sweden and Finland (to zero in the last two). 

While in some countries, therefore, evaluation activity was stepped up in 2013 as 

programmes advanced and more projects were completed, in others, it declined.  

In all countries, the focus over the past year has been increasingly on the new programming 

period and a number of evaluations have been carried out to prepare for this. In only a few 

countries, however, are there plans to carry out a significant number of new evaluations over 

the remainder of the period and, except for Poland, there are no plans at present to undertake 

ex-post evaluations. 

Over the programming period as a whole, four countries, Poland, Italy, France and the Czech 

Republic, account for over half of the evaluations produced, in the first three, in part 

reflecting the large amount of funding allocated to ERDF and Cohesion Fund programmes 

and the relatively large number of OPs. Indeed, the number of evaluations per OP in both 

Italy and France is slightly smaller than average (excluding evaluations of Cross-border 

Cooperation programmes). Moreover, the large number of evaluations in Poland and the 

Czech Republic is partly due to the policy in both countries of carrying out many small 
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evaluations instead of fewer larger ones and the number of policy areas and issues examined 

does not differ too much from that in other countries3. 

Table 13 Evaluation reports in 2013 and over the period 2007-2013 and indicators of 
evaluation activity 

  Evaluations produced 2010-2013 

  2013 2010-2013 Funding of OPs per 
evaluation* 

Evaluations per 
OP 

Evaluations per 
priority 

  No. % No. % EUR mn Average No. Average No. 

Poland 16 8.4 250 30.1 277.3 12.5 1.5 

Italy 40 21.1 85 10.2 412.5 3.0 0.6 

Czech Rep 25 13.2 82 9.9 326.4 5.9 1.0 

France 4 2.1 72 8.7 245.8 2.3 0.4 

Lithuania 13 6.8 36 4.3 177.9 18.0 3.6 

Hungary 17 8.9 32 3.9 782.8 2.5 0.4 

Portugal 8 4.2 27 3.3 617.8 2.7 0.3 

Austria 4 2.1 24 2.9 53.2 2.7 0.9 

Slovakia 8 4.2 23 2.8 514.6 2.6 0.5 

Germany 5 2.6 22 2.7 1071.4 1.2 0.3 

UK 4 2.1 20 2.4 487.1 1.3 0.3 

Greece 10 5.3 16 1.9 1177.6 1.6 0.2 

Romania 5 2.6 16 1.9 1141.8 3.2 0.7 

Sweden 0 0 16 1.9 124.2 2.0 0.6 

Bulgaria 6 3.2 14 1.7 473.2 2.8 0.6 

Latvia 2 1.1 10 1.2 436.2 5.0 0.8 

Finland 0 0 9 1.1 233.7 1.8 0.4 

Estonia 3 1.6 8 1 425.4 4.0 0.5 

Belgium 3 1.6 7 0.8 285.8 1.8 0.4 

Spain 3 1.6 7 0.8 5011.1 0.3 0.1 

Cyprus 2 1.1 6 0.7 96.6 6.0 0.9 

Ireland 1 0.5 4 0.5 206.1 2.0 0.5 

Slovenia 1 0.5 4 0.5 983.9 2.0 0.3 

Denmark 1 0.5 3 0.4 137.2 3.0 1.5 

Malta 0 0 2 0.2 428.3 2.0 0.3 

Netherlands 0 0 2 0.2 896.6 0.5 0.1 

Luxembourg 0 0 0 0 0.0 0.0 0.0 

Total MS 181 95.3 797 96 432.3 3.2 0.6 

CBC 9 4.7 33 4 331.1 0.5 0.1 

Total 190 100 830 100 428.3 2.6 0.5 

* The total amount (EU plus national) of funding on programmes relative to the total number of evaluations - i.e. the 
average amount of expenditure on OPs per evaluation carried out. 

Source: Evaluation network of independent experts 

  Nevertheless, with this qualification, the scale of evaluation activity can be compared 

reasonably well across countries if related to the amount of funding going to programmes, 

the number of OPs and priorities – the last partly because of the need in the new 

programming period to evaluate the pursuit of the policy objectives specified under each 

priority4. Evaluation activity over the period has, therefore, been relatively low in relation to 

the number of OPs in Germany, the UK, Spain, the Netherlands and, most especially, 

Luxembourg where no evaluation at all of the programme is reported. By contrast, it has 

been relatively high in these terms in Latvia, Cyprus, the Czech Republic, Poland and 

Lithuania, especially the last where there has been an average of 18 evaluations per OP and 

3.6 per priority, much more than in any other country. On the other hand, in relation to the 

                                                             
3 For example, a large number of evaluations were undertaken on detailed implementation issues, which in other 
countries tended to be included in mid-term or on-going evaluations of OPs or policy areas. 
4 In Regulation 1303/2013 the art. 56 states: “At least once during the programming period, an evaluation shall 
assess how support from the ESI Funds has contributed to the objectives for each priority.” 
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amount of funding, which was comparatively small in each case, activity was higher in 

Cyprus than Lithuania as well as in Denmark, Sweden and, above all in Austria, where on 

average funding per evaluation was much smaller than anywhere else. 

The number of evaluations has been particularly small in the case of Cross-Border 

Cooperation (CBC) programmes, for which on average only 0.5 per OP have been carried out. 

Although in relation to the small amount of funding, the number is larger than average than 

for the other ERDF-financed programmes, the experimental nature of the interventions 

concerned might have been expected to encourage more. 

It is worth noting that in almost all countries – the only exceptions being Poland the Czech 

Republic, Lithuania and Denmark – there have been on average less than one evaluation per 

priority, which implies that there will need to be a major change in this respect in the new 

programming period. The number of priorities, however, should also be less given the 

concern to concentrate funding on a more limited number of policy objectives than in the 

past. 

The characteristics of the evaluations carried out 

The types of evaluation 

Over the past year, the focus of evaluations shifted from procedures and more to the results 

of interventions and their effects in relation to policy objectives (36% of the total) as well as 

to assessing progress in the implementation of programmes or measures (38%) with only 

25% being concerned with processes and procedures as such (25%) (Table 14). This 

contrasts with some 44% of evaluations being addressed to examining processes and 

procedures over the period as a whole and only 22% to assessing results. Such a switch in 

focus is understandable given an initial concern to ensure that programmes are being 

properly and effectively managed coupled with the limited evidence of results in the early 

stages of the implementation of programmes.  

Table 14 Division of evaluation of Cohesion policy programmes in the 2007-2013 period by 
type 

  2013 2007-2013 
  No. % No. % 

Process-oriented 48 25.3 352 42.4 

Progress-oriented 73 38.4 296 35.7 

Result-oriented 69 36.3 182 21.9 

Total 190 100 830 100 

Source: Evaluation network of independent experts 

The increasing focus on results was a particular feature of evaluation activity in Hungary, 

Portugal, Poland, Belgium and the UK. In Bulgaria, Estonia, France, Germany, Greece and Italy, 

on the other hand, the concern was more with assessing progress in carrying out 

programmes, which was in many cases essentially an extension, or refinement, of monitoring 

activity, rather than with attempting to assess the effectiveness of policy. 

In general, over the period as a whole, there was greater concentration of evaluations in 

Convergence OPs on processes and procedures, while in Competitiveness and CBC OPs, more 

importance was given to examining progress in carrying out programmes. This is 

understandable given the greater concern in the former on capacity building and the more 
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limited experience of managing Cohesion policy funding. It might imply, however, that there 

is a shortage of knowledge about the effects of the various kinds of intervention in the 

different policy areas which could adversely affect the design of programmes for the new 

period.  

The policy areas covered 

In 2013, around a third of the evaluations covered more than one policy area, in many cases 

because they were concerned to assess a particular OP or priority, while RTDI, Enterprise 

support and Territorial development accounted for most of those focussing on a single policy 

area (40% of all evaluations) (Table 15). Evaluations of other policy areas, except for 

Capacity-building (aimed at assessing the contribution of particular measures policies to 

strengthening administrative capabilities), each accounted for less than 6% of the total 

carried out.  

Table 15 Division of evaluations of Cohesion policy programmes in the 2007-2013 period by 
policy area covered 

  2013 2007-2013 
  No. % No. % 

1. RTDI 23 12.1 59 7.1 

2. Enterprise support and ICT 28 14.7 128 15.4 

3. Human resources 7 3.7 26 3.1 

4. Transport 6 3.2 38 4.6 

5. Environment 11 5.8 33 4.0 

6. Energy 3 1.6 16 1.9 

7. Territorial development 24 12.6 105 12.7 

8. Capacity-building 16 8.4 87 10.5 

9. Multi-area 63 33.2 305 36.7 

10. Transversal aspects 9 4.7 33 4.0 

Total 190 100 830 100 

Source: Evaluation network of independent experts 

The division in 2013 is very similar to that for the whole period, though a smaller proportion 

of evaluations were concerned with RTDI and a slightly larger proportion covered more than 

one area, if still less than 40%. The majority of evaluations, therefore, were directed towards 

examining a particular policy area, even if in many cases a relatively broad one. At the same 

time, they were not evenly spread across the different areas nor do they closely reflect the 

scale of expenditure in these various areas. Transport, the environment and energy, which 

together were responsible for a large part of expenditure in the Convergence regions 

especially – which in turn accounted for the bulk of funding – therefore, made up only just 

over 10% of the total number of evaluations carried out. 

Nevertheless, at the country and regional level, there is more of a relationship between the 

policy areas evaluated and the division of expenditure between them, though differences in 

the national approach to evaluation are also evident: 

 In the EU15, non-Cohesion countries, there was a relative concentration of 

evaluations on RTDI and Enterprise support, which accounted for much of 

expenditure, though in Sweden and the UK, these were undertaken in many cases as 

part of wider-ranging evaluations covering an OP or a priority area.  
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 In countries where investment in infrastructure was important, such as Bulgaria, 

Lithuania, Slovenia and Spain, there were more evaluations of expenditure on 

Transport and the Environment than elsewhere, while in Greece, Romania, Cyprus 

and Malta, these areas tended to be combined with others.  

 In the EU 12 countries, there was more of a focus on Capacity-building, which was 

hardly examined at all in other countries.  

 Evaluations of Cross-border cooperation OPs in nearly all cases (90%) covered a 

number of policy areas, which was also the case for a many evaluations of 

Competitiveness OPs (47%), where the amount of funding involved tended to be 

relatively small, encouraging a more general approach.  

The evaluation methods used 

More evaluations in 2013 were based on the use of quantitative methods than in earlier 

years5, in line with the increasing focus on the results and effects of intervention. Just over 

half, therefore, made use of such methods either alone or combined with qualitative ones, 

which in practice represented most of them (around 40% of the total) (Table 16).  

The use of counterfactual techniques, designed to distinguish the effects of policy 

intervention from other factors, was limited, however, to just 11 evaluations, or 6% of the 

total. Nevertheless, this was a larger proportion than over the period as a whole (3%) and 

indicates that the method is coming to be used more frequently. Its main application has been 

to assess the effect of enterprise support measures, where it is particularly appropriate and 

where the data required are more likely to be available. Counterfactual methods, however, 

have been applied only in 7 countries and extensively only in Hungary and Italy. (In Italy, 

moreover, 7 of the 8 of them were concerned with interventions in the 2000-2006 period, 

unlike in the other countries where they were applied mainly to the 2007-2013 period.) 

Table 16 Division of evaluations of Cohesion policy programmes for the 2007-2013 period by 
main method used 

  2013 2007-2013 
  No. % No. % 

Counterfactual 11 5.8 27 3.3 

Other quantitative  10 5.3 46 5.5 

Quantitative+qualitative 75 39.5 227 27.3 

Qualitative 94 49.5 530 63.9 

Total 190 100 830 100 
Note: Counterfactual includes counterfactual combined with qualitative methods 
Source: Evaluation network of independent experts 

The use of other quantitative methods in 2013 was more in line with the extent of their use 

over the earlier part of the period. Such methods include the deployment of macroeconomic 

models to estimate the impact of funding, which is done regularly in a number of EU12 

(Poland, Hungary, Lithuania, Latvia and Bulgaria, in particular), though the results obtained 

depend very much on the assumptions embodied in the models, as indicated earlier. 

Most of the evaluations in practice involved qualitative methods, involving interviews with, 

or surveys of, recipients of funding, in many cases combined with analysis of monitoring data 

                                                             
5 Evaluation methods are classified as: a) Counterfactual (quasi-experimental methods); b) Other quantitative 
(cost benefit analysis, econometric or statistical methods applied to outputs or results, macroeconomic models); c) 
Qualitative (interviews, surveys, analysis of indicators and monitoring data). 
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or other statistics. This is not too dissimilar from evaluations carried out in previous periods. 

Nevertheless, the 2007-2013 period has seen not only an increase in the use of quantitative 

methods but many more evaluations of specific policy areas or particular measures which has 

enabled the analysis to become more focused. 

The quality of evaluations and attitudes towards them 

In the 2007-2013 period too, Member States were given the freedom to tailor evaluations to 

their own needs and were encouraged to carry out evaluations on an on-going basis rather 

than at fixed points in time and to focus these on particular parts of programmes rather than 

whole OPs. They were also encouraged to draw up an evaluation strategy setting out their 

plans in this regard. The results have been mixed. As is evident from above, the scale of 

evaluation activity has varied markedly across countries and while in many cases the 

strategies drawn up have been complied with, in some they have not or have been modified 

over the period, in part because of the pressure on public finances and a concern to cut back 

on spending. These differences reflect the varying degree of commitment to evaluations and 

belief in the usefulness of the results produced, which is reflected in turn in the use to which 

the findings are put and the extent to which they feed into policy-making, which varies 

markedly between countries, as noted below. 

One widespread feature of the evaluations carried out, however, is the relatively low quality 

of many of them, especially those intended to assess the results of Cohesion policy 

interventions and their effects. This is reflected both in the comparatively small number of 

evaluations which the national experts have been able to identify as exhibiting good practice 

and in the results of a peer review process which has been carried out on a selected number 

of what were considered to be among the better evaluations6. The main sources of the 

unsatisfactory nature of many of the evaluations reviewed can be divided into two broad 

categories:  

 input factors, including misleading definitions of the evaluation questions, inadequate 

preparation of the work and limited involvement of stakeholders, poor design of 

evaluations due in part to a failure to define the logic of the intervention and the 

underlying theory of change, lack of suitable data and a failure to process those 

available satisfactorily, unsatisfactory application of the methodology, failure to test 

the findings fully and excessive trust placed on the view of funding-recipients; 

 process factors, unclear and incomplete terms of reference (which are important to 

determine the evaluation questions and the methods to be used), inadequate 

financing, insufficient independence of the evaluators and a tendency to deliver the 

results looked for, limited capacity of those commissioning the evaluation to check 

and interpret the results, to monitor the evaluation process and to give suitable 

guidance to evaluators, lack of open public debate on the results and a failure to 

encourage outside scrutiny. 

                                                             
6 Over the past three years, over 20 selected evaluations were reviewed by a panel of leading evaluation experts, 
half using counterfactual methods and half using theory based ones. 
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Use of evaluation results 

According to most of the national reports, the use of evaluation findings is predominantly 

informal. In some EU12 countries, however, formal procedures are in place to ensure that the 

evaluation recommendations are implemented or at least seriously considered In Latvia, 

Lithuania and Bulgaria, therefore, a specific ‘implementation plan’ for recommendations has 

been established, while in several other EU12 countries, a system has been set up to 

coordinate and to centralise recommendations. 

The shifts in funding – or reprogramming – described in the section above were in many 

cases the result of evaluations, though in a number of countries (such as Italy, Greece and 

Portugal), the sometimes substantial changes made had little or nothing to do with 

evaluations but more to do with a concern to speed up the absorption of funds. 

The fact that the use of the evaluation findings tends to be informal is not in itself a problem 

so long as they lead to increased understanding of the effects of particular measures and to 

ideas for policy improvement which can then feed into the decision-making process. The 

main issue then concerns whether or not sufficient evaluations of satisfactory quality are 

being carried out to generate this greater understanding and, if so, whether or not there are 

barriers to this influencing policy and the design of future programmes. Three points in 

particular have emerged from examination of evaluation activities over the past 4 years: 

 The ‘monopolistic’ position of MAs in the selection of the evaluations and in the use 

made of results, which explains in large part the focus on processes and procedures 

and the often limited diffusion of the results. In a number of cases, therefore, 

evaluations have not been published (as frequently in Austria, Greece, the Czech 

Republic and Bulgaria) and the findings, as well as how they were derived, have been 

kept confidential, so that they are far from being a means for ensuring accountability 

or a basis for open discussion on the effects of interventions. 

 The fragmentation of the knowledge produced by the various evaluations, which 

often produce conflicting results, and the lack of any systematic attempt to reconcile 

these or to distinguish those based on sound analysis from those that are not. This has 

made it difficult to draw general conclusions and to give coherent guidance to policy-

makers. The increasing number of evaluations of particular interventions in different 

policy areas is necessary to increase understanding about the effectiveness of the 

various measures in different contexts but it is not enough in itself to ensure that this 

is the case. 

 Related to this, the limited public discussion of evaluations and their findings, which, 

in addition to hampering scientific debate and deliberation, reduces the 

accountability of those responsible for the interventions concerned. The publication 

of evaluations and raising awareness of their existence are important steps to 

changing this as is providing open access to monitoring data and other relevant 

information, so that the findings can be independently checked and verified. 

Main findings of evaluations 

The concern here is to present an overview of the results of the evaluations carried out over 

the programming period in the different broad policy areas. It should be emphasised that no 
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attempt is made to assess the reliability of the results concerned but simply to summarise 

what they are. It should also be emphasised, as indicated above, that the number of 

evaluations undertaken differs considerably between the areas concerned, so that in some 

cases, such as transport, the environment and energy, the evaluation are so few that it is 

difficult to identify general results. It should be noted that the evaluations considered include 

some which were not carried out on Cohesion policy interventions but on those which were 

similar to the latter and for which, accordingly, the results are relevant. 

RTDI – positive effects on research activity 

A large number of evaluations have carried out on ERDF support for RTDI, especially in 

Competitiveness regions, and nearly all have concluded that the effects have been positive.  

Counterfactual evaluations, mainly of the 2000-2006 period, have been undertaken in Italy, 

Finland, Germany, Spain and Hungary. They have generally found that support has increased 

the R&D expenditure of companies, but the findings are more variable as regards the effect on 

productivity and profits. An Italian evaluation7, for example, concluded that while the short-

term effects of subsidies to RTDI on company performance were positive, the long term 

effects were limited. In a number of evaluations, the effects on SMEs were found to be larger 

than on bigger firms. 

A number of evaluations have found that support has positive effects on employment in R&D 

activities (as in Ireland8), the capacity of SMEs to innovate (as in in Germany, Italy, Portugal, 

Slovenia and the UK9) and the development of innovation clusters (as in Hungary10). 

Other evaluations have focused on other aspects of RTDI support, such as problems of 

implementation and the responsiveness of the national and regional innovation systems. 

Problems identified concern delays in implementing support measures (such as in Bulgaria, 

Germany, Hungary and Latvia), the lack of strategic concentration of support (as in Poland 

and Slovakia) and limited capacity to involve SMEs in the measure (such as in Belgium, 

Sweden and Portugal).  

The limited efficiency and capacity of the agencies or centres in place to support RTDI were 

found in some cases to limit the potential effects of intervention support. This was especially 

the case in Convergence regions in Italy but less so in Competitiveness regions. In France, 

evaluation of the ‘techno-poles’11 concluded that these centres were effective in increasing 

R&D activity but pointed to the need to increase their focus on innovations with commercial 

application instead of research. 

                                                             
7 M. L. Maitino, M. Mariani, F. Mealli, (2012) “Valutazione di impatto delle politiche regionali di sostegno alla R&S 
per le piccole e medie imprese in Toscana (2002-2004)”. IRPET. See also D. Fantino and G. Cannone (2013) 
“Evaluating the efficacy of European regional funds for R&D”, Bank of Italy. 
8 PA Consulting Group, (2011) Ten Years On: Confirming Impacts from Research Investment in the PRTLI 2000-
2006. 
9 Themenspezifische Evaluation der Forschungs-, Entwicklungs- und Innovationsförderung. Europäische 
Strukturfonds Sachsen-Anhalt 2007 – 2013. (2011); Portuguese NSRF strategic evaluation – NSRF contribution to 
businesses innovation and internationalization (2013); MKProject (2012) Evaluation of measures for promoting 
research and development in business sector and in institutions of knowledge. 
10 KMPG (2013): Értékelés komplex vállalati technológiafejlesztés kis- és középvállalkozások számára kiirt 
konstrukciókról (Evaluation for measures for Complex Technology Upgrade for SMEs). 
11 Technopolis (2012) Evaluation of the France Pôles de compétitivité policy. 
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Enterprise support and ICT –positive effects on SMEs 

Many evaluations have also been carried out on support of enterprises and ICT. A number of 

counterfactual evaluations have been undertaken, again mostly on the 2000-2006 period, but 

their results are not always easy to interpret: 

 in Germany, various evaluations have found that assistance to enterprises contributes 

to regional development and the modernisation of industry, especially in the Eastern 

regions12; 

 in Portugal, grants have been found to increase employment and the survival rate of 

companies13; 

 in Italy, investment subsidies seem to have a significant effect only on SMEs and then 

not in all cases14; 

 in Estonia, one evaluation found that support had no significant effect on the exports 

of firms15, while another reported positive effects of support for innovation on 

company performance16;  

 in Hungary17, financial support was found to increase the investment of firms 

significantly but to have less effect on value-added and profits;  

 in Finland18 and Slovenia19, support to enterprises was found to have little or no 

effect, while in Poland20 and Latvia21, the effect was uncertain but not clearly positive. 

The few evaluations which have been carried out on FEIs concluded that these had positive 

effects (in the UK, Germany and Italy, in particular).  

In general, evaluations of enterprise support undertaken using other methods than 

counterfactual have found positive results (as in the Czech Republic, the UK, Germany, Italy, 

Denmark and Lithuania). They have also, however, pointed to critical elements in policy 

delivery, such as the importance of taking account of the specific needs of SMEs and their 

                                                             
12 See: F.-J. Bade, Prognos AG und NIW - Niedersächsisches Institut für Wirtschaftsforschung. 2010. Endbericht 
zum Gutachten Erfolgskontrolle der einzelbetrieblichen Förderung von Unternehmen aus der GRW und dem EFRE 
in den Jahren 1998-2008: Wachstums- und Beschäftigungswirkungen für Niedersachsen. GEFRA und IAB (2010), 
Ex post evaluation of Cohesion Policy programmes 2000-2006 financed by the European Regional Development 
Fund; Work Package 6c: Enterprise Support - an exploratory study using counterfactual methods on available data 
from Germany, Münster, Nürnberg. Prognos AG. 2011a. Stand und Perspektiven der EFRE Förderung in Bayern - 
Zwischenevaluation des Operationellen Programms des EFRE im Ziel RWB Bayern 2007-2013. 
13 Counterfactual analysis of the impacts of support schemes to businesses in POE/PRIME 2000-2006 (May 2013) 
14 Among several evaluations see for instance: ERDF OP Campania Ex post evaluation of aid schemes for 
enterprises 2000-2006; ERDF OP Sicily Evaluation of supporting enterprise policy; M. Mariani, F. Mealli, E. Pirani 
Gli effetti dei programmi di aiuti rimborsabili sulla crescita e la sopravvivenza delle PMI. Un disegno valutativo 
longitudinale applicato al caso della Toscana. 2012 IRPET; D.Bondonio, A. Martini Counterfactual Impact 
Evaluation Of Cohesion Policy: Impact And Cost-Effectiveness of Investment Subsidies In Italy. 2012. DG Regio. 
15 Riigi ettevõtlustoetuste mõju Eesti majanduse konkurentsivõimele Kas riik toetab oma ettevõtteid parimal 
viisil? (Impact assessment of enterprise support measures) 2010. 
16 Ettevõtlus- ja innovatsioonipoliitika vahehindamine, 2012, K. Jaaksoo, M. Kitsing, K. Lember, T. Rebane (Mid-
term evaluation of Enterprise and Innovation Policy, 2012). 
17 Agenda Consulting, Expanzió Humán Tanácsadó, KTI (2010): A Kis és Középvállalkozások technológia- 
fejlesztési beruházás támogatásának értékelése. Utólagos (ex post) értékelés. 
18 Pietarinen M. 2012. Yritystukiselvitys (An investigation on enterprise support). Ministry of Labour and the 
Economy. Innovation 7/2012. 
19 Evaluation of measures for promoting entrepreneurship and competitiveness in Slovenia in the period 2004-
2009 (2012). 
20 Evaluation of direct and indirect support to the SME sector in ROP and a recommendations on the support of 
SMEs in the future financial perspective 2014-2020 (2013). 
21 Evaluation of the impact of entrepreneurship and innovation support programmes and recommendations for 
improving the support system (April 2013). 
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behaviour (as in Bulgaria and Belgium), endemic delays in implementation (as in the Czech 

Republic, Denmark and Greece) and the need for more effective indicators (as in Latvia and 

Slovakia). 

While a wide range of evaluations have been carried out in this policy area, they have also 

produced a wide range of findings, which require to be examined in more depth in order to 

try to come to general conclusions on the effects of support.  

Transport – provisional and partial results  

Few evaluations have been carried out on transport and those that have mainly been 

concerned with roads and urban transport (such as in Poland, Hungary, Slovenia and France). 

They have generally concluded that projects have had positive results and contributed to 

regional development.  

 in Greece, the construction of the Athens metro was found to reduce road traffic in the 

city significantly and to boost employment and tourism; 

 in Lithuania22, investment in roads was also found to increase employment;  

 in Germany and Slovenia23, ERDF support for developing urban transport was found 

to increase the competitiveness of the regions concerned. 

Evaluations have, however, also highlighted problems relating to support, such as the limited 

financial sustainability of some projects and the lengthy delays in implementation due to 

inadequate preparation of projects preparation (in Hungary); the excessively complicated 

management and control regulations (in Bulgaria) and the weak capacity for decision-making 

and coordinating projects (in Italy).  

Environment –need for better implementation 

Very few evaluations have been undertaken on support for the environment, except in Spain 

and Bulgaria. Moreover, those that have been carried out have in many cases focused on very 

specific issues24, so that identifying general conclusions is difficult.  

 In Spain25, the initial results of investment in mains water supply and the purification 

of wastewater were found to be positive. 

 in Bulgaria26 improvements in the capacity of MAs (simplification of procedures and 

cooperation with recipients of funding) were found to speed up the implementation 

of the Environment OP, though the regulatory framework is still too weak to prevent 

problems arising. 

                                                             
22 E2004-2006 m. ES struktūrinės paramos poveikio Lietuvos transporto sektoriui įvertinimas (Evaluation of 
2004–2006 EU Structural Assistance Impact on Lithuanian Transport Sector - January 2010). 
23 GEFRA (2012) Evaluation der Förderung der Verkehrsinfrastruktur und Mobilität durch den EFRE 
Themenspezifische Bewertungsstudie im Rahmen des Dienstleistungsauftrags Bewertung und Externe Begleitung 
des Einsatzes des EFRE 2007-2013 in Mecklenburg-Vorpommern; OIKOS (2010) Mid-term evaluation of the 
Operational Programme ‘Environmental and Transport Infrastructure Development’ of Slovenia. 
24 For instance, the possibility of using the ERDF to support investment in public lighting or the possible extension 
of intervention to activities that moderate emissions in the Czech Republic, analysis of the effect of intervention on 
fish migration in France; the selection of a technology for wastewater treatment in Hungary and best practice 
among nature conservation projects in Poland. 
25 See Counterfactual thematic evaluations of the environment focusing on water management. 
26 Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on European 
Affairs and Oversight of the European Funds at the National Assembly (January 2012). 
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 In Hungary27, the new sewerage systems helped to comply with EU Directives, though 

weak points were found in the management of projects. 

Some evaluations highlighted problems to do with fragmented planning and poor 

implementation procedures.  

 In Italy28, the inadequate separation of solid waste in Convergence regions was linked 

to the inefficiency of municipalities and the ineffectiveness of regional strategies in 

this regard.  

 In Lithuania29, it was concluded that the strategic objectives relating to water 

management were unlikely to be achieved due to inconsistent planning and the weak 

financial position of water companies.  

 In Ireland30, national and ERDF resources devoted to improving the environment 

were considered too be small to have a significant effect.  

 In Poland, Bulgaria and Italy31 it was concluded that coordination between MAs and 

Government Ministries and Agencies needed to be improved to increase the effects. 

 In Bulgaria and Lithuania, it was concluded that the monitoring system needed to be 

upgraded and in Bulgaria and Italy, that the capacity of local authorities to manage 

projects needed to be improved.  

Energy – positive but modest contribution to meeting policy goals 

There have been hardly any evaluations of support for investment in energy and those that 

have been undertaken have mostly focused on examining procedures or progress in 

implementing measures rather than on the effects of intervention. The quantitative analysis 

carried out has mainly been based on monitoring data (in Germany and Italy) or interviews 

with stakeholders (in Estonia32), though there was a more rigorous attempt to assess the 

impact of policy in Portugal. 

In general, ERDF co-financed projects are found to have contributed to energy-saving 

objectives. In Italy33, the projects in the 2000-2006 period are held to have reduced regional 

disparities in the use of renewables and reinforced the effect of national subsidies. An 

evaluation of the support provided to electricity generation from solar, geothermal and 

biomass in the 2007-2013 period, however, found that this was subject to significant 

                                                             
27 Deloitte (2010): Szennyvízberuházások technológiai rendszerválasztásának értékelése  (Evaluation of the 
choice of technology system of waste water investments). 
28 ESPER, Nomisma, PROFIN Service, OIKOS Progetti (2012) Valutazione ex–post 2000‐2006 in materia di Ciclo 
Integrato dei rifiuti Puglia (Ex post evaluation of Urban Waste management in 2000-2006 in Puglia). 
29 Ongoing evaluation of the measure "Renovation and development of the water supply and sewage management 
systems" (December 2012). 
30 Central Expenditure Evaluation Unit, Department of Finance (2010) “Mid-Term Evaluation of the Border 
Midland and Western Regional Operational Programme”, Dublin; Central Expenditure Evaluation Unit, 
Department of Finance (2011) Southern and Eastern Regional Operational Programme Mid-Term Evaluation, 
Dublin. 
31 See: Poland, Complementarity of activities aiming at environment protection within the OP I&E with projects 
implemented by other axes of the OP I&E, 16 ROPs, RDP and OP FISH; Bulgaria – Mid-term evaluation; Italy, On-
going evaluation of the Tuscany ERDF OP. 
32 ÅF-Consulting AS (2012) “Mid-term evaluation of the Energy Technology Program. 
33 Ex post evaluation measure 2.2 of SPD ERDF 2000-2006 Trento on Energy (2011); Independent evaluation of 
interventions in energy area of ERDF OP Marche 2007/2013 (2011); Evaluation of energy policies in favour of 
enterprises (2013). 
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‘deadweight’ loss, partly because of the high level of national subsidies. In Portugal34, co-

financed projects were found to have helped in the pursuit of the ‘20-20-20’ targets, reducing 

energy consumption, greenhouse gas emissions and generating both social and economic 

benefits. Nevertheless, the investment concerned was relatively small in scale (amounting to 

only 2% of funding). 

Territorial Development –support for differing types of project 

Many more evaluations have been carried out on the range of measures covered by 

Territorial development, though the wide variety of types of intervention makes it difficult to 

generalise the findings. Overall, most evaluations have found positive effects on local or 

regional development, though the findings of some are less positive. In Hungary35, for 

example, evaluation of support for urban initiatives concluded the some of the interventions 

were not sustainable, while in Italy36, a number of evaluations of the impact of aid to local and 

urban found little evidence of significant effects. Some qualitative evaluations, however, 

identified positive effects in terms of mobilising local resources. 

A large number of evaluations of support for urban development as well as for tourism and 

cultural activities, however, have found significant benefits for the regional or local economy 

and for employment (as in Germany, Belgium, Portugal, Finland Sweden, Poland and 

Lithuania). In Lithuania37, for example, urban development measures were found to have led 

to higher GDP growth and lower unemployment in both the short and longer-term. In 

Portugal38, it was concluded that investment in local facilities improved the attractiveness of 

the area, the quality of social services and living conditions.  

Evaluations have highlighted the importance of links between investment in transport, 

cultural facilities and tourism (as in Denmark and Greece) and of the involvement of local 

authorities and local people to increase the chances of projects being sustainable (as in 

Belgium, Italy and Hungary). A number have also stressed the need for tourism to be 

environmentally friendly and for projects to be properly planned to ensure this (as in the 

Czech Republic39). 

Capacity and institution building –implementation problems 

In the new programming period, capacity-building has come to be seen as a major objective 

in itself and an important element of any development strategy40, whereas in the 2007-2013 

period, it was mainly regarded as an implementation issue.  

Several evaluations of administrative and institutional capacity were carried out over the 

period in both the EU12 (in Romania, Poland, the Czech Republic, Bulgaria, Hungary and 

Lithuania) and the EU15 (in Germany, the UK, France, Italy, the Netherlands and Finland), 

                                                             
34 NSRF contribution to the increase of energy efficiency in urban context (2013). This evaluation was mostly 
based on energy consumption data obtained from beneficiaries. 
35 Pannon Elemző, Hétfa, Revita (2013) “Városhálózati hatásértékelés” (Impact Assessment of the Urban 
Network). 
36 Nucleo di valutazione e verifica degli investimenti pubblici  “Evaluation research on urban development policy 
in 2000-2006” (POR FESR Sardegna). 
37 Evaluation of EU structural assistance impact on local and urban development, 2013. 
38 Evaluation of investments in proximity facilities, 2013. 
39 Analysis of support targeting in tourism sector in the NUTS II region South-West (2011). 
40 “Element for a common strategic framework 2014 to 2020”. Commission Staff working document, 2012. 
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though often as part of evaluations of programmes. Many of these focused on absorption 

issues, some of the findings being: 

 in Romania41, time-consuming procedures and the limited capacity of both MAs and 

recipients to manage funding delayed absorption;  

 in Bulgaria42, public bodies needed to be reorganised, legislation to be amended and 

IT services for recipients to be improved to quicken the implementation of 

programmes; 

 in the Czech Republic43, the administrative capacity of both MAs and recipients 

needed to be strengthened to increase the pace of implementation; 

 in Hungary and Romania44, a lack of coordination between regional and central 

authorities was a recurrent problem In absorbing funding; 

 in Poland45, Bulgaria and Romania46, problems surrounding public procurement 

procedures were a major factor delaying absorption and there was an urgent need for 

simplification. 

The monitoring system was another major focus of evaluations, a general finding being that 

there was a widespread need for indicators and the data relating to them to be improved and 

become more timely. In Romania, for example, the indicators needed to be more clearly 

defined, measurement to be more consistent and reporting to be improved. It was also found 

that a lack of adequate information and the limited number of studies undertaken made it 

difficult to set targets.  

9. Concluding points 

A number of points emerge from the above synthesis which are relevant for policy in the new 

programming period as well as more generally. They are listed below. Many of them are the 

same which were indicated in previous reports since there has been little change in the 

context in which Cohesion policy programmes have been carried out and the issues which 

have arisen in earlier years for the most part continue to be evident. In some cases, the 

changes which have been introduced in the new programming period should resolve some of 

these issues – indeed, they were in a number of cases designed to do so – though it remains to 

be seen how these changes are implemented in practice. 

The underlying context 

 Regions have not been affected uniformly by economic developments over the crisis 

period. While in most countries, weaker regions have been affected by most, this is 

                                                             
41 Evaluation of the absorption capacity of the OP TA, 2012. Romania. 
42 Committee on European Affairs and Oversight of the European Funds, “Annual Report on the Absorption of EU 
Funds in the Republic of Bulgaria in 2011”; Ecorys, (2013) “OP Technical Assistance Mid-term Evaluation”. 
43 Many studies have been carried out on these topics, see for instance “Evaluation of the implementation system 
in ROP Moravia Silesia” (March 2011) and “Study on corruption risk within the implementation systems of CP” 
(June 2011). 
44 Ernst & Young (2010) Az ÚMFT projekt kiválasztási eljárásainak értékelése. Utólagos (ex-post) értékelés  (Ex-
post evaluation of project selection procedures); Mid-term evaluation of Structural Funds programmes ”A 
formative evaluation of Structural Instruments in Romania” (2010). 
45 Agrotec-Polinvest, (2011) “Evaluation of the problems associated with the implementation of public 
procurement and other ways of selecting contractors for projects implemented by the Structural Funds in the 
cultural sector in the framework of the priority XI IE OP”. 
46 Ecorys (2012) Evaluation of the absorption capacity of the OP TA. 
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not universally the case (specifically in Portugal, Hungary, Belgium, Austria, Finland 

and Malta). Overall, however, regional disparities have widened in most countries 

since the global recession hit and have continued to do so. 

 Government expenditure has been reduced in nearly all Member States as part of 

fiscal consolidation measures to cut budget deficits and bring down government debt 

levels. Government spending on investment, in particular, has been cut back severely. 

This is especially so in Greece, Spain and Portugal but also in Bulgaria, Romania and 

Lithuania, countries where the need for improvements in infrastructure is most 

pressing.  

 Fiscal consolidation and a growing shortage of national funds for public expenditure 

has led in the EU12 countries in particular to the ERDF and the Cohesion Fund being 

virtually the only sources of finance for expenditure on development. 

 In many Member States, the crisis has led to a shift in the focus of policy towards 

stimulating national growth and reducing unemployment generally and away from 

regional development and tackling long-term structural problems. The countries 

where this has not occurred tend to be those hit less hard by the crisis or which 

recovered relatively quickly from the initial economic recession. 

 The constraints on public finances have resulting in a number of Member States 

experiencing difficulty co-financing Cohesion policy programmes, which has led to the 

EU increasing its co-financing rate to reduce the need for national co-financing. Since 

the EU funds available have remained unchanged the result has been a reduction in 

overall funding. This has been substantial in the southern EU15 countries especially 

and is reflected in the large-scale decline in public investment. 

The changing focus of policy 

 The increasing policy concern with the lack of economic growth and high and rising 

levels of unemployment has been accompanied by funds being shifted away from 

longer-term programmes – or those which have an impact only in the long-term, such 

as investment in new infrastructure – to measures which have a more direct impact 

on economic activity and jobs.   

 At the same time, funding in general has been shifted away from measures which 

proved slow to implement or where demand for support was lower than initially 

planned, largely because of the depressed nature of the economy and the limited 

prospects for future growth (e.g. support for innovation) and where co-financing was 

proving difficult (e.g. for local authorities in respect of environmental infrastructure).  

 Funding has also in some countries been transferred into FEIs, the main purpose in a 

number of cases being to ensure compliance with the ‘n+2’ rule and avoid de-

commitments. 

Delays in implementation and problems of absorption 

 The figures for payments from the ERDF and Cohesion Fund to Member States 

suggest that was an acceleration in the rate of implementing programmes in 2013. 

This mainly occurred, however, in countries where implementation was already 
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relatively advanced. In the countries in which it was lagging behind, delays seem to 

have lengthened rather than shortened over the past year.  

 There is a real danger in the countries concerned - Romania, Italy, Bulgaria, Malta and 

the Czech Republic – of funding not being absorbed by the end of 2015. While they are 

all countries where there is a pressing need for funding, only in Italy – partly because 

of the reduction in the national co-financing rate – was there any sign of a marked 

increase in the rate of absorption in 2013. 

 The substantial amount of funding in FEIs at the end of 2012 and the limited transfer 

of funding from them to final recipients during the year suggest that there is a serious 

possibility in a number of countries that a significant sum of funding will remain 

unused in FEIs at the end of 2015 and, accordingly, will be lost to the Member States 

concerned.  

 The figures on ‘projects selected’ can give a misleading indication of the rate of 

programme implementation because of the very different extents to which Member 

States over-commit funding to increase the chances of them avoiding delays in 

expenditure and de-commitments.  

 The beginning of the new programming period is likely to be occupied to a major 

extent by Member States ensuring that as much as possible of the funding from the 

2007-2013 period is spent rather than getting the new programmes underway. 

 While it is probably too late to prevent the task of spending the funding which 

remains for the present period from interfering with the process of starting the 

programmes for the next period, efforts need to be made to try to ensure that there 

are not additional sources of delay. These include encouraging Member States to 

complete the strategic programming documents for the new period as soon as 

possible, to establish a pipeline of projects which are ready to be launched and to 

ensure that there are enough personnel with the requisite expertise to manage both 

the completion of the 2007-2013 programmes and the launch of those for 2014-2020. 

 The late start of the programmes for the 2007-2013 period continues to be a major 

reason for the widespread delay in carrying out programmes; the adverse economic 

conditions by reducing co-financing possibilities and by depressing demand for 

funding from SMEs with no pressing reason to invest have made it difficult for 

programmes to catch up. 

 A longer-term problem concerns the difficulties surrounding public procurement, 

especially in EU12 countries, which stem from procedures being inadequately defined 

and regulated but also from undue weight being given to price in relation to the 

quality of bids in the selection of projects. This can lead to contracts being awarded to 

firms which are not competent to do the work or to prices being set too low for the 

project to be carried out. 

Achievements from the expenditure carried out 

 Despite the delays, a substantial number of projects co-financed by the ERDF and 

Cohesion Fund were completed by the end of 2012 and there is a growing amount of 

evidence on outcomes. This demonstrates that a great deal has been produced from 
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the expenditure carried out, even if interpreting its significance is problematic 

because of the deficiencies of the AIRs. 

 A great many new jobs were directly created across the EU by the projects 

undertaken. Though the figure should be treated with caution because of the 

problems of inconsistent definitions, a total of some 593,954 full-time equivalent jobs 

are reported to have been directly created by ERDF support across the EU as a whole 

up to the end of 2012 helping to offset the substantial job losses caused by the crisis.  

 Other outcomes of the support provided include: 

o 21,622 cooperation projects between research centres and business and the 

creation of 20,755 new research jobs as a result 

o 77,800 new business start-ups  

o 5.1 million people being given access to broadband  

o the construction of 2,548 km of new roads, mainly in Convergence regions, 

and the improvement of a further 16,990 km  

o upgrading of 1,495 km of railway lines on the TEN-T system 

o the provision of an improved supply of drinking water to 3.26 million people 

o the connection of 5.53 million to improved wastewater treatment facilities, 

most of them in the EU12.  

 Although a great many projects were carried out in the broad area of territorial 

development, such as investment in tourism, cultural activities, local amenities and 

social infrastructure as well as in urban regeneration, the outcomes are particularly 

difficult to assess because of a lack of output and result indicators that extend beyond 

simply the number of projects carried out.  

The need for better information to assess outcomes 

 While the above outcomes can be derived from the information in the AIRs, the lack of 

relevant content and their generally poor quality seriously limits the possibility of 

making a meaningful assessment of what has been achieved with the funding spent 

and of the progress made towards attaining the objectives initially set.  

 There is an urgent need in the new programming period to ensure that AIRs (or 

whatever means are introduced to allow outside examination of progress in 

implementing programmes) become fit for purpose and enable the programmes 

being carried out to be properly monitored in terms of the rate of expenditure on 

them, the outcome of this and how it relates to what was intended.  

 There is a parallel need in this regard to ensure that all AIRs are published and 

accessible on line to anyone who wants to look at them. This is not the case at present 

in all countries (see Box) which reduces both the transparency of policy 

developments and the accountability of those responsible for the way that public 

money is spent. 

The state of publication of the Annual Implementation Reports (AIRs) 

AIRs for all OPs are published in 11 Member States: Denmark, Germany, Ireland, Portugal, 

Estonia, Latvia, Lithuania, Malta, Slovenia, the Czech Republic and Slovakia.  
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For two countries, Greece and Cyprus, it has not proved possible to obtain information.  

AIRs are not published for any of the OPs in four Member States: Belgium, Sweden, Hungary and 

Austria (though in the last, AIRS for 2007, 2008 and 2009 for Steiermark are published on a 

restricted access website). In France AIRs are only published for four of the 31 programmes: 

Massif Central, Loire, Réunion and Guyane but for the last two just for 2009 and 2011 respectively.  

In the other 9 countries, there is partial publication as follows:  

 Finland: The AIRs for Aland are not published. For the other regions they are published but 

for two regions, Pohjois-Suomen and Länsi-Suomen, the latest AIRs published are for 2011. 

 Bulgaria: The AIRs are published though for the OPs for Transport and the Environment, the 

latest ones are for 2011. 

 Italy: The AIRs for the Lazio region are not published; the latest AIR published for Campania 

and the OP for Inter-Cultural and Natural Attractions and Tourism are for 2010, and for the OPs 

for Research and Competitiveness and Security for Development – Convergence Objective as well 

as those for the Calabria, Basilicata and Trento regions, they are for 2011. For the other OPs, 

the AIRs for 2012 are published. 

 Spain: The AIRs for Murcia, Melilla, Ceuta, Galicia, Andalucía, Navarra, La Rioja, Cataluña, 

Aragón, Castilla y León, Valenciana and for Technical Assistance are for 2011.  

 UK: The latest AIRs published for most OPs are for 2011. For the Highlands and Islands and 

Lowlands and Uplands regions of Scotland they are for 2010. Only for West Wales and the 

Valleys, East Wales, London and Northern Ireland are they for 2012. No AIRs are published for 

Gibraltar. 

 Luxembourg: The latest AIR available is for 2011. 

 Netherlands: All AIRs for 2012 are published, except that for the South region, for which the 

latest AIR is for 2011. 

 Poland: All AIRs for 2012 are published except those for the OP for the Development of 

Eastern Poland and for the Mazowieckie, Opolskie, Podlaskie and Warmińsko-Mazurskie 

regions, for which the latest AIRs available are for 2011. 

 Romania: The AIR for the Transport OP is not published. All other AIRs are published but the 

latest ones available for the OPs for Competitiveness, the Environment and Technical 

Assistance are for 2011. 

 There is equally need for a major improvement in the indicators monitored and their 

link to policy objectives if a result-oriented Cohesion policy, which is a central aim in 

the new programming period, is to become a reality. 

 Aggregation of data over programmes at national or EU level will only produce 

meaningful results if the definition of indicators and the rules for reporting the data 

are not only clear and precise but the same everywhere. They need to be uniformly 

adopted across all countries and applied to all measures and projects for which they 

are relevant, which means that they need to be centrally imposed. Given the present 

state of play on both counts, it is likely that aggregation of the data produced for the 

core indicators will still prove problematic in the new programming period, even if 

perhaps less so. 

 To achieve the improvements in the data required to enable them to be used more 

effectively to assess the achievements of programmes, there is a need for MAs to take 

more ‘ownership’ of the data they report and to become more accountable for them. 

This means, in practice, that the data, along with the AIRs which should contain an 

informative commentary on them to assist their interpretation, should be publicly 

available and more open to outside scrutiny. 
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The need for better use of resources 

 While it is important to give due attention to the longer-term and to the need for 

investment to reduce deficiencies in infrastructure, it is also important not to neglect 

the importance of strengthening the capacity to use the infrastructure concerned 

effectively – such as in relation to investment in RTDI especially.  

 It is also important to ensure that the investment is planned and assessed as part of 

an overall system – such as in transport or for environmental infrastructure – though 

also that connection and future maintenance costs, and the charges falling on users, 

are properly taken into account and allowed for.  

 There is a need for better coordination and integration between policies and funding 

as well as for more precise definitions of policy goals and of what it is intended to 

achieve from the financial resources made available. This is partly to avoid funding 

being too widely, and thinly, dispersed which tends to prevent a critical mass from 

being achieved and to work against significant structural change being brought about. 

But it is also to enable the outcome of policies to be more meaningfully monitored and 

their effectiveness to be more satisfactorily assessed. 

The need to strengthen monitoring and evaluation 

 The development of evidence-based policies, which is especially important in the 

context of continuing constraints on public finances, requires the strengthening of 

monitoring and evaluation systems so as better to assess the outcomes and results of 

interventions.  

 It should be emphasised that while evaluation activity in the 2007-2013 period has 

been limited in many countries and although there are deficiencies in many of the 

evaluations carried out, it is still the case that as compared with the previous period, 

the number of evaluations has increased significantly and many more of them have 

attempted to assess the results and effects of interventions in particular policy areas  

 A distinct feature has been the large number of evaluations carried out in many EU12 

countries, which in most cases, had only limited experience of undertaking them 

before, together with the importance attached in many of the countries to the 

findings. This is in sharp contrast to the situation in some EU15 countries, where 

evaluation activity has been reduced, in part because of the pressure on public 

finances, and plays little role in policy-making. 

 There is a growing use of more satisfactory techniques in evaluations to identify the 

effects of interventions – counterfactual methods in particular – and to distinguish 

these from the effects of other factors.  

 This, together with the more general concern to assess the results of policy measures 

and their contribution to furthering the pursuit of policy objectives is likely to lead to 

an increasing stock of knowledge about the effectiveness of particular types of 

intervention which is especially important given the continuing constraints on public 

finances.  

 The progress made over the 2007-2013 programming period provides a basis for the 

increased use of evaluations in the new period, when they need to be carried out, as a 

minimum, for all the priorities of each programme. This should help to ensure a more 
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uniform and complete coverage of interventions and, accordingly, increased 

understanding of their effects.  

The steps required for evaluations to be effective 

 In itself the obligation on Member States to carry out evaluations is not enough if the 

aim is to maximise their potential to improve the policies implemented and their 

effectiveness in achieving objectives. Other changes need to take place at the same 

time, including: 

o increasing the accountability of those responsible for interventions by 

opening up the decision-making process, the reasons for the measures 

implemented and their outcome – including any evaluation findings –to public 

debate and independent scrutiny;  

o establishing an effective system of data collection to generate the data 

required to evaluate interventions satisfactorily as well as to assess progress 

in their implementation; 

o ensuring enough time and resources are devoted to evaluations at various 

stages of programme implementation; 

o assuring the independence of evaluators employed and ensuring that those 

responsible for their appointment have the competence to select the most 

suitable ones, to define appropriate terms of reference and to judge the 

results produced; 

o encouraging the use of suitable evaluation techniques capable of answering 

the evaluation questions which need to be considered and, where relevant, of 

distinguishing the effects of interventions from other causes; 

o ensuring not only that all priorities are subject to evaluation but equally, if not 

more importantly, that the various forms of intervention are also properly 

evaluated. This applies in particular to FEIs, on which so far very few 

evaluations have been carried out, but for which the need to assess their 

effectiveness as well as their appropriateness is particularly urgent given 

their newness and increased application in the new period as well as their 

reported use as a means of accelerating absorption ‘artificially’ and avoiding 

de-commitments. 

o publishing the data used in evaluations, as well as the evaluation themselves, 

so that the findings can be independently checked and verified; 

o establishing an effective means of collecting together the evaluations judged 

to have produced reasonably reliable results and making them accessible for 

those across the EU involved in designing development policies. 

 The need for evaluations to use more appropriate methods, capable of isolating the 

results of interventions and of assessing their effectiveness, means not only more 

counterfactual studies but also more field studies which take account of the overall 

effects of programmes in particular regions. 
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Annex 1: EU co-financing rates, 2007 and 2013 

The average co-financing rate for the ERDF and Cohesion Fund in Member States for the period 

2007-2013 (% total expenditure on programmes) 

 
EU Co-financing rate (ERDF and Cohesion Fund) 

  2007 December 2013 %-point change 

EU27 69 73 4.6 

EU15 57 64 6.9 

EU12 82 82 0.7 

CBC 71 71 0.3 

Lithuania 81 85 3.7 

Hungary 85 85 0.0 

Malta 85 85 0.0 

Slovenia 85 85 0.0 

Czech Republic 85 85 0.0 

Cyprus 85 85 0.0 

Romania 82 85 2.9 

Slovakia 84 84 0.0 

Greece 79 84 5.6 

Bulgaria 83 83 0.0 

Estonia 83 83 -0.8 

Latvia 78 80 1.4 

Poland 79 79 0.5 

Spain 68 76 7.7 

Portugal 63 75 11.5 

Italy 48 63 15.3 

Germany 61 61 -0.2 

Austria 53 53 0.0 

UK 49 51 2.5 

Denmark 50 50 0.0 

Belgium 41 48 6.4 

Sweden 46 47 0.9 

Finland 46 46 0.0 

Ireland 40 46 5.5 

Netherlands 42 42 0.0 

France 35 37 1.9 

Luxembourg 30 30 0.0 

Note: countries are ordered in terms of the co-financing rate in 2013 

Source: DG Regional Policy database 
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Annex 2: Distribution of EU funding between policy areas 

Planned distribution of ERDF and Cohesion Fund between broad policy areas in EU12 Member States, 
2007-2013 

   
            

% Total allocation  

  BG CZ EE CY LV LT HU MT PL RO SI SK EU12 EU27 

1. Enterprise support 13.6 22.9 25.9 25.7 22.3 23.0 21.4 15.5 24.9 15.5 30.4 23.5 22.7 29.7 

11 RTDI and linked activities 3.7 11.8 13.8 6.4 10.1 7.7 3.9 8.2 14.0 4.2 9.3 8.1 9.8 12.2 

12 Innovation support for SMEs 3.1 5.5 6.8 1.7 6.4 9.8 5.3 3.3 4.7 3.5 17.2 4.7 5.6 8.5 

13 Other investment in firms 6.7 2.4 2.8 14.1 1.5 2.8 9.6 0.6 3.1 6.6 3.6 0.9 4.1 5.6 

14 ICT and related services 0.1 3.2 2.5 3.6 4.3 2.7 2.7 3.4 3.2 1.1 0.3 9.8 3.2 3.3 

2. Human resources 0.0 1.0 0.0 0.0 0.4 0.3 1.2 0.0 0.0 0.2 0.0 0.2 0.8 0.9 

21 Education and training 0.0 0.7 0.0 0.0 0.0 0.0 0.9 0.0 0.0 0.0 0.0 0.2 0.4 0.4 

22 Labour market policies 0.0 0.3 0.0 0.0 0.4 0.3 0.3 0.0 0.0 0.2 0.0 0.0 0.4 0.5 

3. Transport 35.2 33.5 23.0 10.4 28.9 26.6 24.2 21.6 40.7 34.4 28.0 33.6 33.2 27.9 

31 Road 18.4 17.1 9.6 6.7 12.2 11.8 14.7 14.6 27.5 20.4 12.2 19.4 19.8 15.1 

32 Rail 5.7 12.1 6.2 0.0 6.5 9.9 8.1 0.0 9.7 11.5 13.4 10.9 9.4 8.6 

33 Other 11.1 4.2 7.2 3.6 10.2 5.0 1.4 7.0 3.4 2.5 2.4 3.3 3.9 4.1 

4. Environment and energy 32.5 24.2 25.6 39.6 23.3 24.9 30.5 36.7 19.7 32.9 28.0 20.4 24.4 22.4 

41 Energy infrastructure 5.8 6.0 1.0 1.9 3.2 8.7 3.2 12.5 4.1 4.4 4.8 1.7 4.3 4.4 

42 Environment and risk prevention 26.7 18.2 24.7 37.7 20.1 16.2 27.3 24.2 15.6 28.5 23.2 18.7 20.0 18.0 

5. Territorial development 11.9 15.0 23.5 20.5 22.6 23.6 18.7 24.8 11.7 13.9 11.7 18.8 15.4 16.0 

51 Tourism and culture 3.0 5.3 5.8 2.4 2.1 4.0 4.0 14.0 3.5 4.3 4.6 3.4 4.5 4.4 

52 Planning and rehabilitation 2.8 4.3 0.5 16.0 6.7 4.4 3.2 0.9 1.8 5.8 1.7 3.5 3.1 3.9 

53 Social Infrastructure 6.0 5.4 17.2 2.1 13.8 15.3 11.5 10.0 6.4 3.8 5.5 11.9 7.7 7.5 

54 Other 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 

6. Technical assistance 6.8 3.5 2.0 3.8 2.4 1.6 3.9 1.4 3.0 3.2 1.8 3.5 3.6 3.1 

Note: Allocations of funding as at end-2012 
            

Source: DG Regional Policy database 
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Planned distribution of ERDF and Cohesion Fund between broad policy areas in EU15 Member States, 
2007-2013 

     

             
% Total allocation  

  BE DK DE IE FR IT LU NL AT FI SE UK GR ES PT EU15 

1. Enterprise support 58.2 83.3 50.4 56.1 42.8 37.7 69.0 48.8 80.1 74.6 71.5 58.2 26.3 33.2 37.0 39.4 

11 RTDI and linked activities 18.4 31.7 17.4 41.3 19.1 19.1 53.0 16.3 33.7 27.0 23.3 20.0 4.9 12.4 18.9 15.6 

12 Innovation support for SMEs 14.4 47.3 13.9 4.1 14.1 10.9 13.0 25.6 27.2 31.1 33.4 25.1 13.8 8.3 9.6 12.5 

13 Other investment in firms 24.9 1.1 17.8 10.7 5.2 1.7 0.0 3.2 18.4 10.2 11.0 11.6 3.0 8.8 6.7 7.7 

14 ICT and related services 0.5 3.2 1.3 0.0 4.3 5.9 3.0 3.7 0.8 6.3 3.8 1.5 4.6 3.8 1.8 3.6 

2. Human resources 0.8 0.0 3.2 0.0 0.9 0.8 0.0 6.4 3.4 0.8 0.0 2.8 0.0 0.0 1.3 1.1 

21 Education and training 0.5 0.0 1.8 0.0 0.4 0.1 0.0 1.9 1.4 0.3 0.0 0.6 0.0 0.0 0.2 0.4 

22 Labour market policies 0.3 0.0 1.3 0.0 0.5 0.7 0.0 4.5 2.0 0.5 0.0 2.3 0.0 0.0 1.1 0.7 

3. Transport 5.6 0.0 19.4 21.4 11.0 20.3 0.0 4.2 0.9 3.8 6.8 7.3 30.2 29.2 10.8 20.5 

31 Road 1.4 0.0 12.3 16.9 2.0 4.0 0.0 0.6 0.0 1.4 0.9 2.4 21.3 8.2 5.5 8.5 

32 Rail 0.0 0.0 4.8 4.5 2.6 10.7 0.0 0.1 0.0 1.0 1.2 1.6 4.8 15.2 2.5 7.6 

33 Other 4.2 0.0 2.4 0.0 6.5 5.5 0.0 3.6 0.9 1.4 4.6 3.2 4.0 5.8 2.8 4.4 

4. Environment and energy 10.5 0.0 12.2 9.6 23.1 20.4 24.0 14.8 6.0 7.9 8.1 13.3 24.6 24.1 17.4 19.7 

41 Energy infrastructure 3.1 0.0 4.0 4.1 8.2 8.9 9.0 7.6 4.6 4.6 6.6 6.6 4.8 1.6 1.0 4.5 

42 Environment and risk prevention 7.4 0.0 8.3 5.5 14.8 11.6 15.0 7.2 1.4 3.3 1.5 6.7 19.8 22.5 16.4 15.1 

5. Territorial development 23.0 12.9 12.5 12.0 19.1 17.7 3.0 21.7 7.0 8.7 9.7 15.8 15.7 12.6 30.5 17.0 

51 Tourism and culture 6.3 9.6 3.2 1.1 5.3 6.7 0.0 6.6 3.7 8.3 5.0 3.3 4.1 2.7 4.0 4.2 

52 Planning and rehabilitation 14.9 0.0 6.0 6.0 4.9 4.7 3.0 13.3 3.2 0.2 1.5 8.0 3.2 4.4 5.9 5.0 

53 Social Infrastructure 1.7 3.2 3.3 4.9 5.4 6.3 0.0 1.7 0.1 0.2 3.2 4.5 8.3 4.6 20.0 7.2 

54 Other 0.0 0.0 0.0 0.0 3.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.9 0.6 0.6 

6. Technical assistance 1.9 3.8 2.3 0.9 3.2 3.1 4.0 4.1 2.7 4.2 4.0 2.5 3.2 0.8 2.9 2.4 

Note: Allocations of funding as at end-2012 
              

Source: DG Regional Policy database 
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Annex 3: Shift of funding between policy areas 

Net shifts of funding (ERDF and Cohesion Fund) by broad policy area, % of initially planned 

distribution to these for the 2007-2013 period, EU15 

 
Net shifts of funding (ERDF and Cohesion Fund) by broad policy area, % of initially planned 

distribution to these for the 2007-2013 period, EU12
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Annex 4: ERDF and Cohesion Fund payments relative to total 

available for 2007-2013 

    

Payments as % of total amount decided 

  ERDF Cohesion Fund ERDF + Cohesion Fund 

  2010 2011 2012 2013 2010 2011 2012 2013 2010 2011 2012 2013 

EU27 22 35 47 62 20 28 41 57 22 33 46 61 

EU15 22 34 46 62 26 36 51 73 23 34 47 63 

EU12 23 36 49 62 19 27 39 54 22 32 45 59 

Estonia 41 50 63 79 24 28 54 82 34 41 60 80 

Lithuania 37 49 64 79 31 47 62 78 35 48 63 79 

Portugal 23 36 59 78 17 20 44 72 22 32 56 77 

Sweden 28 48 60 76   
  

  28 48 60 76 

Finland 28 42 52 74   
  

  28 42 52 74 

Greece 26 40 54 72 16 29 46 74 24 37 52 72 

Ireland 30 36 51 70   
  

  30 36 51 70 

Germany 28 42 55 69   
  

  28 42 55 69 

Luxembourg 18 46 53 68   
  

  18 46 53 68 

Poland 25 41 56 72 19 31 45 60 23 37 51 67 

Netherlands 19 40 49 66   
  

  19 40 49 66 

Belgium 27 32 48 65   
  

  27 32 48 65 

Spain 21 33 49 61 44 57 64 73 24 36 51 63 

Latvia 23 33 50 63 24 32 46 59 23 33 48 62 

Slovenia 26 46 63 76 24 27 33 40 25 38 50 61 

Cyprus 27 35 42 69 28 44 48 50 28 39 45 61 

France 23 37 44 60   
  

  23 37 44 60 

Hungary 23 39 50 65 21 30 35 52 22 36 44 60 

Slovakia 19 31 46 57 21 24 33 47 20 28 41 53 

Austria 23 35 40 53   
  

  23 35 40 53 

UK 25 37 46 51   
  

  25 37 46 51 

Denmark 17 42 51 51   
  

  17 42 51 51 

Czech Republic 22 32 42 50 19 19 35 50 21 27 39 50 

Malta 16 26 37 48 22 31 40 52 18 28 38 50 

Bulgaria 20 26 38 51 11 23 36 43 16 24 37 48 

Italy 14 19 26 46   
  

  14 19 26 46 

Romania 12 17 23 37 14 15 22 37 13 16 23 37 

 

Source: DG Regional Policy database 

       

 

Note: Countries are ordered in terms of their payments rate (ERDF + Cohesion Fund) at end 2013 
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Annex 5: Allocations of ERDF and Cohesion Fund for 2007-2013 period by broad policy area 

Allocation to projects in EU12 Member States at end-
2012 

          
          

% planned funding for each policy area 

  BG CZ EE CY LV LT HU MT PL RO SI SK EU12 EU27 

1. Enterprise support 88 86 95 99 90 85 81 81 84 61 80 76 82 85 

11 RTDI and linked activities 50 99 84 123 95 92 40 80 87 53 47 64 83 86 

12 Innovation support for SMEs 96 56 82 80 101 72 72 102 78 65 101 58 74 75 

13 Other investment in firms 101 98 191 93 56 83 108 100 84 59 64 215 93 96 

14 ICT and related services 500 80 79 90 72 115 58 60 84 92 75 83 81 87 

2. Human resources 0 71 0 0 18 74 1 0 123 0 0 0 37 47 

21 Education and training 0 83 0 0 0 0 0 0 0 0 0 0 44 43 

22 Labour market policies 0 38 0 0 18 74 2 0 116 0 0 0 24 50 

3. Transport 79 81 93 264 107 90 105 100 86 80 67 63 85 92 

31 Road 69 93 110 341 137 121 94 98 96 99 115 64 95 103 

32 Rail 109 77 86 0 106 62 115 0 55 53 21 67 69 76 

33 Other 81 46 77 120 72 71 155 102 98 52 76 38 79 85 

4. Environment and energy 98 46 86 88 86 104 82 79 83 98 84 71 81 85 

41 Energy infrastructure 54 51 100 55 110 117 53 43 79 53 48 97 69 71 

42 Environment and risk prevention 107 44 85 90 82 97 86 97 85 105 92 69 83 88 

5. Territorial development 91 79 96 123 86 85 106 96 92 60 108 98 90 93 

51 Tourism and culture 99 79 84 87 41 94 119 100 93 101 145 80 95 96 

52 Planning and rehabilitation 81 76 8 133 98 111 110 97 107 0 45 90 78 88 

53 Social Infrastructure 91 82 102 97 88 75 100 90 88 104 97 105 92 95 

54 Other 0 0 0 0 0 0 0 0 0 0 0 0 ###### 80 

6. Technical assistance 171 65 63 119 85 51 99 100 66 55 101 92 81 80 

Total 95 73 92 118 93 91 91 88 85 79 81 75 84 88 

Source: DG Regional Policy database                   
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Allocation to projects in EU15 Member States at end-
2012 

            
           

% planned funding for each policy area 

  BE DK DE IE FR IT LU NL AT FI SE UK GR ES PT EU15 

1. Enterprise support 99 99 85 102 78 86 95 105 77 86 100 82 123 68 97 87 

11 RTDI and linked activities 108 65 84 97 83 86 96 116 75 72 101 79 142 73 108 89 

12 Innovation support for SMEs 84 106 83 88 72 84 107 111 50 92 104 71 58 64 86 75 

13 Other investment in firms 100 822 91 129 69 118 0 87 122 125 106 114 363 56 80 98 

14 ICT and related services 100 79 54 0 83 83 24 31 0 53 57 58 143 94 114 95 

2. Human resources 130 0 38 0 79 17 0 56 39 154 0 85 692 0 42 52 

21 Education and training 137 0 26 0 78 10 0 74 0 277 0 155 0 0 29 42 

22 Labour market policies 119 0 56 0 79 18 0 48 66 77 0 68 692 0 44 57 

3. Transport 142 0 83 119 67 131 0 69 16 168 239 92 128 96 91 106 

31 Road 229 0 87 101 65 172 0 301 0 146 231 173 129 159 98 128 

32 Rail 0 0 75 190 80 126 0 236 0 152 95 79 148 61 95 90 

33 Other 112 0 75 0 62 110 0 26 16 204 280 36 95 99 73 92 

4. Environment and energy 96 0 78 98 78 69 125 60 101 66 28 67 166 77 84 92 

41 Energy infrastructure 57 0 78 105 81 56 293 72 97 33 16 63 140 33 49 73 

42 Environment and risk prevention 112 0 78 93 77 79 23 48 115 112 80 70 172 80 86 97 

5. Territorial development 97 48 91 118 77 82 26 130 68 123 143 99 140 91 100 98 

51 Tourism and culture 151 65 103 128 90 74 0 177 52 109 150 103 135 102 101 99 

52 Planning and rehabilitation 82 0 97 107 82 92 26 117 90 230 183 84 139 93 97 98 

53 Social Infrastructure 21 0 68 130 75 82 0 49 4 690 115 123 142 79 101 98 

54 Other 0 0 0 0 55 0 0 0 0 0 0 0 82 104 90 80 

6. Technical assistance 100 68 69 73 72 82 55 89 74 76 1 58 108 61 66 78 

Total 101 91 83 107 76 90 98 98 76 91 105 83 137 81 93 93 

Source: DG Regional Policy database                   
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Allocations of ERDF and Cohesion Fund for 2007-2013 period to projects by broad policy area in EU12 Member States - difference 
between end-2012 and end-2011 

          
Percentage point difference  

  BG CZ EE CY LV LT HU MT PL RO SI SK EU12 EU27 

1. Enterprise support 38 11 9 16 11 9 16 2 16 4 1 17 14 14 

11 RTDI and linked activities 22 12 11 33 21 14 9 4 14 -19 1 7 12 15 

12 Innovation support for SMEs 58 16 10 59 2 -4 29 2 25 55 2 -5 21 19 

13 Other investment in firms -17 1 -7 -18 -8 12 10 0 16 -15 0 -101 5 0 

14 ICT and related services 500 4 11 -16 5 40 22 0 12 15 5 36 18 22 

2. Human resources -83 26 #DIV/0! #DIV/0! 0 10 0 #DIV/0! -840 0 #DIV/0! 0 6 -1 

21 Education and training -83 35 #DIV/0! #DIV/0! #DIV/0! #DIV/0! 0 #DIV/0! #DIV/0! #DIV/0! #DIV/0! 0 8 -8 

22 Labour market policies #DIV/0! 2 #DIV/0! #DIV/0! 0 10 0 #DIV/0! 28 0 #DIV/0! #DIV/0! 2 4 

3. Transport 15 4 7 41 9 19 19 36 18 22 14 9 15 16 

31 Road 5 -4 15 6 20 11 12 31 15 1 16 9 11 14 

32 Rail 43 15 0 #DIV/0! 0 24 19 #DIV/0! 16 44 6 10 19 17 

33 Other 16 5 1 39 1 28 85 46 46 28 47 17 29 22 

4. Environment and energy 59 11 3 -5 12 8 11 14 15 17 12 -12 14 15 

41 Energy infrastructure 28 9 3 -33 27 10 -27 9 20 34 -5 19 14 14 

42 Environment and risk prevention 66 12 3 -3 10 6 15 16 14 16 16 -15 14 16 

5. Territorial development 24 15 4 -34 0 10 17 17 13 14 13 9 13 18 

51 Tourism and culture 45 12 4 50 0 11 36 35 13 25 19 19 19 21 

52 Planning and rehabilitation -6 17 0 -127 4 22 16 -4 19 0 -3 1 11 20 

53 Social Infrastructure 28 16 4 -9 -3 7 11 -5 12 28 14 8 12 15 

54 Other #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! 35 

6. Technical assistance 120 5 13 0 6 13 14 0 20 22 0 4 23 21 

Total 41 9 6 0 8 12 15 17 17 17 9 6 15 16 

Source: DG Regional Policy database                   
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Allocations of ERDF and Cohesion Fund for 2007-2013 period to projects by broad policy area in EU15 Member States - difference 
between end-2012 and end-2011 

          
Percentage point difference 

  BE DK DE IE FR IT LU NL AT FI SE UK GR ES PT EU15 

1. Enterprise support 2 14 7 -43 8 33 12 10 9 20 12 10 -4 15 9 14 

11 RTDI and linked activities 9 3 5 -66 -4 34 16 8 4 13 16 16 37 16 15 17 

12 Innovation support for SMEs -2 16 12 3 19 45 -4 12 6 25 12 8 18 17 4 17 

13 Other investment in firms 0 249 5 20 7 -56 ##### 12 24 30 7 -15 -98 13 -9 -4 

14 ICT and related services -1 16 11 ##### 26 29 8 3 -14 14 4 9 64 9 34 28 

2. Human resources -43 ##### -19 ##### 16 2 ##### 0 12 24 ##### 18 617 ##### -15 -5 

21 Education and training -12 ##### -33 ##### 18 5 ##### -2 0 48 ##### 3 ##### ##### -11 -23 

22 Labour market policies -92 ##### 1 ##### 14 1 ##### 1 21 8 ##### 25 617 
 

-17 6 

3. Transport 9 ##### 15 1 15 57 ##### 9 0 24 33 32 26 -7 17 18 

31 Road 26 ##### 16 0 1 92 ##### 75 ##### 45 15 77 25 5 28 25 

32 Rail ##### ##### 13 6 5 57 ##### 0 ##### 0 -3 4 34 -16 16 12 

33 Other 4 ##### 15 ##### 25 32 ##### -2 0 20 47 9 25 -4 0 14 

4. Environment and energy -4 ##### 8 12 16 23 1 5 7 8 3 0 45 8 10 17 

41 Energy infrastructure 8 ##### 1 -13 14 25 2 4 4 3 1 -15 18 -16 14 15 

42 Environment and risk prevention -8 ##### 11 29 17 22 0 6 17 14 8 13 52 9 9 19 

5. Territorial development 5 8 23 9 26 30 0 9 19 23 23 12 55 20 6 24 

51 Tourism and culture 16 11 33 1 30 22 ##### 12 9 15 34 -9 41 24 5 24 

52 Planning and rehabilitation 1 ##### 30 15 29 43 0 9 32 132 16 9 41 26 10 28 

53 Social Infrastructure 2 0 3 2 7 27 ##### 0 0 261 9 28 65 8 5 20 

54 Other ##### ##### ##### ##### 39 ##### ##### ##### ##### ##### ##### ##### 55 37 9 35 

6. Technical assistance 0 11 7 42 15 23 24 2 11 16 -2 14 17 14 14 17 

Total 2 13 10 -19 15 35 10 8 10 19 13 11 29 7 10 17 

Source: DG Regional Policy database 
             

 


