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Executive summary 
Compared to last year’s report, there are no significant changes – either for regional policy in 

general or for the ERDF-interventions in particular. Still R&D, investment in enterprises, 

infrastructure, environment and urban development are the main building blocks of ERDF 

programmes. Programme changes shifted resources to R&D and infrastructure for energy 

without changing the overall profile of programmes. The most important reason for programme 

changes was problems in implementation and delivery. 

Germany was not only hit very hard by the crisis, it also recovered quickly. Economic 

development was less dynamic recently, but still GDP and employment developed positively. 

Regional development policy remained unaffected by these macroeconomic developments. 

Commitment of ERDF funds increased from some 74% to 82% in Convergence programmes and 

to 86% in Competitiveness programmes. But commitment slowed down. When continuing at 

the same rates as in 2012, full commitment can only be achieved in 2014 (Competitiveness) or 

even not before 2015 (Convergence). Expenditure rates also increased and are now some 53% 

for both Competitiveness and Convergence regions. Again progress in Competitiveness regions 

was quicker than in Convergence regions. Although all programmes need additional effort to be 

completely delivered in time, there are some programmes with specific problematic profile (e.g. 

Saarland and Hamburg). 

Based on the monitoring information, ERDF support led to 123,650 new jobs. As this is a gross 

figure, deadweight and replacement need to be taken into account. With 50% of the ERDF – or 

even more in Competitiveness regions – most of the funding goes to support for enterprises. 

R&D-schemes are the most important type of intervention in this respect. Together with direct 

support for investment in SME, these interventions contribute to improving regional economic 

structure and strengthen innovation orientation. Transport infrastructure, investment in 

environmental infrastructure and energy related infrastructure complement the regional 

development impact. 

Evaluation approaches differ between programmes. Some Länder have not undertaken any 

evaluation so far, others evaluate continuously. So the type of new evaluation reports varies 

from complete mid-term evaluations to specific thematic studies. For the new evaluations – as 

in general – descriptive methods are dominant. In terms of results, the studies often focus on the 

effects for the target groups of specific instruments. Broader effects on regional development 

are not frequently addressed. Generally speaking RTDI-schemes and support for investment in 

enterprises as well as certain types of infrastructure (transport) have proven to be successful. 

For the level of the Operational Programme (OP) the policy mix is decisive: the programme 

must carefully select the instruments fitting with the specific context conditions. 

While working on improving expenditure for the current period, Managing Authorities (MAs) 

are busy preparing the next period. To improve monitoring and evaluation and allow for a 

better visibility of results on national level, a minimum of coordination of indicator definition, 

data collection procedures, and if possible also evaluation activities would help. 
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1. The socio-economic context 
Main points from the previous country report: 

 Germany recovered quickly after the crisis. Already in 2011, GDP had reached the level 

it had before the crisis. 

 Patterns of regional disparities didn’t change fundamentally over the last years. But 

disparities are visible. The simple East-West pattern does not explain the situation any 

more. Development problems concentrate in peripheral regions with declining 

population and on regions undergoing profound structural change – both from West and 

East Germany. This evolving pattern is more and more seen as the main characteristic of 

regional disparities in Germany. 

 Depending on structural conditions (e.g. export orientation) regions have been affected 

differently by the crisis. But those affected most also recovered quickly. So the crisis did 

not change the underlying pattern of regional disparities. 

 Due to quick recovery, fiscal consolidation does not affect development policies or the 

actual development of regions. Since a new debt rule in the constitutional law limits 

annual borrowing on Federal level and doesn’t allow the Länder to borrow at all, this 

affects the policies. But as the debt rule only comes into effect in 2020, the effects are 

still marginal. 

 Regional policy still remains more or less focused on structural issues and is not 

dominated by (short-term) growth or employment goals. 

Developments since the 2012 report 

Although external conditions were not very favourable, the German economy continued to grow 

(See for the following: Sachverständigenrat zur Begutachtung der gesamtwirtschaftlichen 

Entwicklung 2012). But growth rates were very small in the second half of 2012. This slowdown 

was expected as “return to normality” (Sachverständigenrat zur Begutachtung der 

gesamtwirtschaftlichen Entwicklung 2012, S.41). Still the overall condition of the Euro-area 

causes a risk for the development in Germany. In addition, there was a surprisingly low level of 

investment – most likely due to the general feeling of uncertainty. Altogether, the German 

economy is expected to grow in 2013, but only at small rates.  

A very comprehensive picture of regional disparities can be drawn from the official report on 

Regional Planning, which is being published every couple of years (Bundesinstitut für Bau-, 

Stadt- und Raumforschung 2012). To analyse disparities, 23 single indicators grouped in six 

thematic fields have been analysed (see Annex Figure A). A very low level of disparities1 is only 

found for very few indicators (e.g. life expectancy and relation between available apprenticeship 

training position and applicants). Most of the indicators show medium or high disparities (e.g. 

R&D personnel per 10,000 labour force, density of population, etc.). Only for one indicator 

(number of general practitioners per inhabitants) disparities have been growing over time. For 

                                                             
1 The analysis in this study is based on data from all 476 German administrative districts and urban 
municipalities. Disparity is understood as the difference to the average values. It is measured by using the 
coefficient of variation. So in the following, we are talking about disparities compared to the national 
average. 
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seven of the 23 indicators, disparities decreased. Looking at the 476 geographical units 

(districts and cities), most of them are close to the national average over all 23 selected 

indicators (see Annex Figure B). 32 districts and cities are clearly above the national average – 

and most of them are in the south west of Germany (Baden-Württemberg and Bayern). Another 

31 districts are below the national average – and mostly to be found in the north eastern part of 

Germany (Mecklenburg-Vorpommern, Brandenburg, Sachsen-Anhalt). 

The pattern of regional disparities (in the broad understanding covering not only economic 

issues, but also labour market, general well-being and demography) changes only slowly. Most 

German regions are close to the national average – in general, the conditions of living are quite 

balanced in Germany. Regions below average can be found in East Germany and peripheral 

parts of West Germany. 

Looking at the economic component of the 

index (consisting of GDP, employment in 

knowledge-intensive services, R&D personnel), 

shows that the stronger regions (in red) are 

mostly concentrated around München, 

Frankfurt, Stuttgart, the Ruhrgebiet, Hamburg 

and Hannover. The economically weaker 

regions concentrate in the eastern part of 

Germany, but also peripheral rural regions in 

the West fall behind. 

Compared to the situation in Europe, the 

regional dispersion of GDP in Germany is quite 

low given the fact that Germany is a 

comparatively large country. Only ten member 

states of which France is the only large one 

have lower dispersion of regional GDP (See 

Annex Figure C).  

The economic and financial crisis 2008/2009 hit mainly those regions with either a strongly 

export oriented industry or a strong financial services sector (see Annex Figure C). Generally 

speaking, the western and southern parts of Germany suffered most. But the effects were 

temporary. GDP and employment figures reached already in 2010 their base levels from before 

the crisis. As the regions were hit hard due to their export-orientation, they developed after the 

crisis more dynamically than those with weaker external interdependence. 

At first sight, fiscal consolidation is on a good way (Sachverständigenrat zur Begutachtung der 

gesamtwirtschaftlichen Entwicklung 2012, S.200 ff): For the first time since the crisis in 2009 

and only the third time since 1991, the public sector had a positive balance in 2012. 

Consolidation policy in Germany is not only induced by the European Fiscal Compact, but also 

by the debt rule introduced in the domestic constitutional law in 20102. A detailed discussion of 

the fiscal consolidation needs requires entering into the complex network of fiscal federalism. 

                                                             
2 The rule limits the federal annual deficit to 0.35 % of GDP, the Länder level is not allowed to borrow any 
more from 2020 onwards. Local authorities and social security systems are not covered by the debt rule. 
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What can be said is that all levels face a need for further consolidation. In case of the Länder and 

the local level, the pressure is not equal distributed. But there is no immediate link leading to a 

reduction of funds for regional development. 

Two mechanisms are linking consolidation and (future) regional policy: First there is a general 

need to check public spending in a more detailed way, which might well affect grant schemes in 

regional policy. In fact some indications can be seen that in current programming for the next 

period the willingness is shrinking to finance those programmes not included in the OPs from 

domestic funds. Second the availability of public funds to match ERDF as national co-financing 

might become a problem for single selected parts of the programmes. As the local authorities 

are currently suffering most from financial imbalances, most likely those schemes requiring co-

financing by local level might be affected (e.g. urban development, certain infrastructure 

schemes). 

A general shift of policy concern from regional disparities to growth and employment cannot 

be detected. Regional imbalances and structural development problems rank high on the 

political agenda. To a certain degree, this is clearly a reflection of the federal structure, de facto 

regionalising the policy focus of the Länder governments. At least in some Länder we can 

observe a more intense discussion about where to allocate the funds for the next period and a 

slightly growing concern about what really works in terms of result. 

2. The regional development policy pursued, the EU contribution to 

this and policy achievements over the period 

The regional development policy pursued 

Main points from the previous country report: 

 ERDF is in Germany for the most part being spent on Länder level. Länder are 

responsible for Regional development. Actually, ERDF is used to co-finance the most 

part of Länder’s regional development policies. Regional development policies in 

Convergence and Competitive regions have a number of common priorities: 

o RTDI is being supported in all regions. Typically, grants for R&D projects of 

enterprises as well as for joint projects of enterprises and research institutes are 

provided. To a certain degree, the support also covers infrastructure development. 

Competitive regions tend to focus stronger on application oriented infrastructure 

(e.g. extra-university facilities like Institutes for the Fraunhofer Society). Some 

Convergence regions spent significant amounts also for the development of facilities 

for more basic research. 

o Support for investment in enterprises and start-ups is the second pillar of regional 

development policies in Germany. Here the so called Joint Task3 plays an important 

role and is the backbone of regional development policies in Germany.  

                                                             
3 Deviating from the principle responsibility of the Länder, the Joint Task is an instrument of Federal level 
and Länder together. It offers a broad range of support from investment in enterprises to infrastructure. 
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o The third pillar is infrastructure development, where ERDF is mostly used in 

Convergence regions. Transport infrastructure, environmental infrastructure, and 

with minor importance social infrastructure are the main fields of activities. 

o A final element that is more or less common is integrated urban development. To a 

certain degree a federal policy provides a common framework for the Länder in this 

field. ERDF is used either for co-financing or for complementary action. 

 As the starting conditions are not the same, the concrete problems and thus the policy 

mix and instrument settings vary. For instance, the eastern part of Mecklenburg-

Vorpommern is rural and sparsely populated, other regions like the Ruhrgebiet or 

Berlin experienced profound structural readjustment for decades and still suffer from 

the consequences. 

 Therefore, whilst the main elements of all Länder’s development strategies are more or 

less the same, there are significant differences. The relative weight of the different 

elements varies. There is variation in the extent to which specific clusters or sub-regions 

are supported (e.g. Bayern has focused much of its efforts to the region bordering the 

Czech Republic). The type of instruments which are used in the programmes also differ 

(e.g. the use of revolving Funds is varying). The concrete settings of similar instruments 

might differ (e.g. concerning eligible costs).  

 ERDF in Germany is normally not used to launch specific new instruments or schemes. 

In most cases, the European Support is implemented by existing and long established 

structures. Since 1990 it has been disputed academically how far ERDF brought an 

innovative impulse to the German regional policy system.  

 Nonetheless, ERDF also offers some scope for experimentation and allows for 

introducing new approaches. For instance, the first efforts of using revolving funds for 

public policy aims have been undertaken in ERDF-programmes. 

Developments since the 2012 report 

As to shifts in priorities and/or allocation, there are still four programmes without any 

official programme change4. Since last year’s country report, six programme changes have 

officially been approved5. Most changes were undertaken to accelerate programme 

implementation by reallocating funding away from the delayed instruments to those with better 

progress in implementation. Another reason for changing the programmes was the launching of 

new instruments when this was requiring a readjustment of the programme structure. In most 

cases, these changes were not really justified in terms of the actual socio-economic situation but 

rather reflected changing political priorities (e.g. pressing for the introduction of revolving 

funds). Only in single cases (e.g. some changes of the programme in Sachsen), programme 

changes refer to changes in the socio-economic context.  

                                                                                                                                                                                              
Existing since 1969, the scope of the Joint Task has been broadened in the last 15 years and covers now 
also regional managements, networks and similar activities. 
4 These are: the Federal transport programme and Niedersachsen/Lüneburg as Convergence 
programmes, and Hessen as well as Bremen as Competitiveness regions. 
5 Nordrhein-Westfalen, Hamburg, Baden-Württemberg (Competitiveness) and Brandenburg, 
Mecklenburg-Vorpommern, Sachsen (Convergence). 
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Over the whole funding period, the changes represent rather small shifts of funding between 

priority axes. The financial volume of most changes is smaller than 2 per cent of the programme 

budget. Only the programme of Nordrhein-Westfalen faced a significant shift by switching in 

four formal changes a total of some 19% of the budget between priorities. The shifts resulted in 

an increase of the priority for innovation at the expense of the priorities for regional 

development (mainly infrastructure) and other enterprise related activities. 

The programme changes did not lead to a change in the co-financing rate – nor was the share of 

national public compared to national private co-financing changed. 

The cumulative effect of all programme changes on the ERDF allocation by policy area is as 

follows (See Annex Tables C and D): 

 In Convergence regions, funds have been reduced in the fields of Territorial 

development, Transport and Technical assistance and shifted to the field of Enterprise 

Environment as well as Energy and Environment. The volume of these shifts was rather 

limited: 0.6% of the overall budget was shifted to Enterprise Environment, 0.1% to 

Energy and Environment.  

 As additional changes within these two last mentioned fields were undertaken, the 

overall changes on the level of single policy areas are more significant: The funding for 

“RTDI and linked activities” has been increased by over 2% of the ERDF allocation to the 

Convergence objective (+ EUR 283.1 million). The bulk of the funding comes from 

“Innovation support for SME” (- EUR 205.5 million). Within “Energy and Environment” 

additional funds have been taken away from “Environment and risk prevention” so that 

“Energy infrastructure” could be increased by EUR 95.6 million, which is 0.8% of the 

overall ERDF budget for Convergence regions. 

 The overall pattern is nearly the same for Competitiveness regions except for a minor 

increase of Technical Assistance. But here, some additional 3.4% of the overall budget 

has been allocated to “Enterprise Environment”, whilst the increase in “Energy and 

Environment” was rather modest (+ 0.5% of the overall ERDF budget).  

 On the more detailed level, most of the shifted funds went to “RTDI and linked activities 

(+ EUR 112.4 million), but a significant amount was also directed to “Innovation support 

in SMEs” (+EUR 85.4 million). As in Convergence programmes, the funding for “Energy 

infrastructure” has been increased (+ EUR 62.6 million).  

The overall volume of changes is rather modest in both Competitiveness and Convergence 

regions. The pattern is quite clear: Funds have been used to strengthen support for innovation 

and energy infrastructure. This anticipates the emphasis given to those fields in the coming 

funding period. Most programme changes have been initiated due to programme internal 

reasons. Often certain parts of the programme have experienced delays in implementation. 

Although changes might have been caused by implementation aspects, they result in 

strengthening exactly those fields that are crucial in the Europe 2020 strategy.  

There is no change in the way ERDF is used because of budget constraints. On the one hand, 

the balance of the public budget has been positive in 2012. But on the other hand, public budget 

is under pressure and the debt rule calls for further consolidation. From 2020 the Länder, which 

are implementing most of the ERDF funds are not allowed to borrow any more. Given this 

background, ERDF funds give Länder governments a certain scope for spending money they 
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would perhaps not have available otherwise – at least not in the same volume. So in a sense 

ERDF is kind of buffering those parts of Länder policies spending money for regional 

development purposes. 

There is no general problem for enterprises to access capital (KfW Kreditanstalt für 

Wiederaufbau 2013). Although economic development was less dynamic in 2012 than in 2010 

and 2011 enterprises find it slightly easier to get access to capital. For enterprises with an 

annual turnover of less than EUR 25 million, the financing conditions are even better than 

before the crisis. So there is no general credit crunch in Germany. Structural problems in raising 

credits are only reported for small and young enterprises. The specific conditions vary from 

region to region. To a certain degree, ERDF has been invested in instruments targeting this 

problem. Both grant and credit themes have been used. 

Policy implementation  

Main points from the previous country report: 

 Commitment rates at end of 2011 were around 74% both for Convergence and 

Competitiveness regions. It is expected that by mid 2013 all the allocated funding will be 

committed. 

 The implementation rate (certified expenditure/total allocation) was 38.5%. 

Surprisingly, Convergence programmes were more advanced than Competitiveness 

programmes. In general, payments needed to speed up significantly. 

 Although the Annual Implementation Reports (AIRs) often claim that delays in 

implementation are caused by a low demand for funding on the side of enterprises, this 

is not supported by commitment rates per broad policy area. Factors in relation to the 

implementation system are more likely affecting progress in delivery of the funds. 

Developments since the 2012 report 

We discuss the progress in implementation step by step from commitment, over expenditure of 

the beneficiaries to certified eligible expenditure. As we are slowly approaching the last years of 

the funding period, differences between programmes become more and more visible.  

Table 1 – Commitment rates 

 
ERDF Plan 

(EUR million) 

ERDF 
(EUR million) 

Commitment rate 
(%) 

2010 2011 2012 2010 2011 2012 

Convergence 11,361.1 6,541.0 8,416.9 9,340.0 57.6 74.1 82.2 

Competitiveness 4,746.9 2,714.2 3,486.7 4,087.7 57.2 73.5 86.1 

Source: AIR data and own calculation. 

The Commitment rate by end of 2012 was 82.2% for Convergence regions and 86.1% in 

Competitiveness regions6. In 2012 the progress in commitment slowed down significantly. 

Convergence regions committed EUR 1,875.9 million in 2011 and only half of this volume in 

2012 (EUR 923.1 million). In Competitiveness regions commitments in 2012 were lower by 
                                                             
6 The analysis of the progress in commitment is based on the only information that is systematically 
available: The data on commitment by category according to the categorisation system as it has been 
reported with the AIRs. We know that in some cases, the actual progress in implementation is 
significantly higher.  
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some EUR 170 million than in 2011 (from EUR 772.5 million to EUR 601.0 million). Compared 

to an increase of 16.5 percentage points in 2011, the progress in 2012 was only 8.1 percentage 

points for Convergence regions and 12.6 percentage points for Competitiveness regions. 

Assuming a same pace of commitments as in 2012 in the remaining period, the funding made 

available for the Competitiveness objective will be absorbed beginning of 2014 and by 2015 for 

the Convergence objective. As commitments are only a precondition for spending, there is 

urgent need for speeding up – mainly in Convergence regions which seem to have lost 

momentum.  

Certainly, commitment rates vary between programmes. Whilst the average commitment of the 

Convergence programmes is 82.2%, Sachsen has already 90.1% of ERDF funds commited. The 

following programmes are lagging behind: Thüringen (71.3%), Mecklenburg-Vorpommern 

(72.9%), and the Federal programme for transport infrastructure (78.6%). In Competitiveness 

regions, the average is 86.1%. The most advanced programme is Nordrhein-Westfalen, where 

90.0% of ERDF funds are commited. The three programmes with the lowest commitment rates 

are: Saarland (50.6%), Rheinland-Pfalz (73.0%) and Niedersachsen (79.3%). Given the fact that 

after commitment a certain time-span is needed until expenditure can be registered, there are 

some programmes developing on a problematic or even critical path. 

After commitment, the next step in delivering the programmes is expenditure by the 

beneficiaries. This indicator is not any more mandatory. Thus more and more programmes do 

not report these figures. So the data basis for this assessment becomes a bit shaky. For 

Convergence regions, expenditure of the beneficiaries continued with nearly the same rate as in 

2011 and grew by 14.9 percentage points. Beneficiaries spent already nearly 60% of the ERDF 

budget. This assessment is based on only three of the seven Convergence programmes. In 

Convergence regions, the expenditure of beneficiaries is only slightly more than 50%. The 

progress since end 2011 is the same in Convergence programmes (14.9 percentage points). 

Again the implementation rates (expenditure of beneficiaries) vary significantly between 

programmes. The most advanced ones have already two thirds of the ERDF funds spent 

(Mecklenburg-Vorpommern 68.5%, Hessen 65.2%), but there are also programmes with only 

39.6% (Hamburg) or 31.3% (Saarland). 

Certified eligible expenditure finally is the amount of funds that could be included in 

applications for payment to the Commission. In addition to the expenditure of beneficiaries, this 

requires audit and control activity. Both Convergence and Competitiveness programmes have 

an implementation rate of some 53 to 54% by end of 2012. Mainly the Competitiveness 

programmes made a remarkable progress in 2012 by adding some 20 percentage points of 

certified eligible expenditure.  

Again some programmes are lagging behind: Saarland (31.3%) and Hamburg (39.6%) have the 

lowest expenditure rates among Competitiveness programmes, Sachsen (44.1%) and the 

Federal Programme for transport (46.2%) show the slowest progress of the Convergence 

programmes. 
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Table 2 – Implementation rates 

 

Implementation Rate based on Implementation Rate based on 

Expenditure of Beneficiaries in % Certified Eligible Expenditure in % 

State 2009 2010 2011 2012 2009 2010 2011 2012 

Baden-Württemberg 10.3 19.2 33.5 48.1 6.8 12.2 27.8 44.8 

Bayern 8.0 20.0 30.2 47.6 7.1 12.3 26.2 41.7 

Berlin 17.2 30.8 46.5 60.6 6.4 11.9 34.1 48.6 

Bremen 34.5 51.5 
  

19.2 31.1 55.6 70.6 

Hamburg 0.8 4.0 23.8 39.6 0.8 4.0 23.8 39.6 

Hessen 19.0 35.0 53.0 65.2 8.0 28.4 47.4 63.6 

Niedersachsen-Ziel2 37.7 57.7 
  

9.7 35.7 34.3 81.9 

Nordrhein-Westfalen 9.2 20.6 30.8 47.1 6.8 17.1 28.1 43.3 

Rheinland-Pfalz 28.6 54.6 
  

13.9 42.2 56.2 86.2 

Saarland 4.2 11.3 21.8 31.3 3.7 8.7 20.0 31.3 

Schleswig-Holstein 12.2 23.6 
  

  23.6 40.0 30.3 

Total Competitiveness 16.1 29.8 35.5 50.6 8.3 20.0 33.5 53.9 

Brandenburg 14.0 34.5 47.6   11.8 20.0 35.4 51.0 

Bund 14.7 20.5 32.3 49.9 14.1 17.1 28.4 46.2 

Mecklenburg-
Vorpommern 

34.7 46.8 57.3 68.5 30.7 40.9 50.3 62.2 

Niedersachsen-Ziel1 37.3 52.9 
 

  16.9 33.3 52.6 68.2 

Sachsen 10.4 18.4 
 

  10.4 18.4 30.6 44.1 

Sachsen-Anhalt 24.2 32.5 49.7   21.9 32.5 45.4 55.8 

Thüringen 9.9 31.7 44.7 64.0 9.9 31.7 44.7 64.0 

Total Convergence 17.8 29.8 45.7 59.8 15.5 25.7 41.9 53.1 

TOTAL 17.1 29.8 41.5 54.2 12.5 23.4 38.5 53.4 

Source: AIR data, own calculation. 

Revolving funds are a special case in relation to the financial implementation of the 

programmes. ERDF funds can be reported as expenditure to the European Commission from the 

moment the money has been paid to the Fund. But there is an additional rule requiring the fund 

to be completely spent by the end of the funding period. Otherwise, ERDF will not contribute to 

financing the rest that has not been spent. In the advanced state of the funding period, we can 

estimate that hidden risk of losing funds. 

By end of 2012 based on the AIR, the German ERDF programmes implemented as many as 39 

revolving funds with a total volume of EUR 1,359.9 million (see Annex Table E). Meanwhile only 

three programmes have not introduces this kind of instruments (Bremen, Saarland, the Federal 

programme on Transport). The ERDF contribution is EUR 887.0 million. In 2011 and 2012 eight 

new instruments have been established, but they are very small ones with a total volume of only 

EUR 67.1 million. The ERDF contribution (EUR 35.7 million) to these funds is only 4.0% of the 

total ERDF budget committed to revolving instruments. But in 2010, four substantial new 

instruments have been established, financed by 16.9% of the ERDF amount spent for revolving 

instruments with a total volume of EUR 193 million. 

In total, 5.5% of the ERDF budget has meanwhile spent for revolving instruments. The average 

value is the same for both Convergence and Competitiveness regions. But there are variations 

between programmes: some programmes allocate less than 2% of their ERDF budget to 
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revolving funds (Sachsen, Mecklenburg-Vorpommern, Baden-Württemberg); others more than 

10% (Hessen, Sachsen-Anhalt) and up to 17.3% (Hamburg).  

Of the EUR 887.0 million that have been allocated to financial instruments, EUR 803.2 million 

have actually been paid to the funds. Of this budget, EUR 523.5 million have been spent by the 

funds to enterprises or other final beneficiaries. Compared to the amount actually paid to the 

funds, the average expenditure rate is 65.2%. This is remarkably high – higher than the 

programme’s average expenditure rates. Loan and credit funds for enterprises show a better 

progress (78.9% expenditure rate) than equity funds (50.4 % expenditure rate). The four urban 

development funds have only 10.4% expenditure rate. 

Naturally, those funds established later are less advanced. But the Funds established in 2011 

and 2012 show very low expenditure rates. Only one of those eight funds has already made a 

significant progress (expenditure rate 33.2%). The remaining seven funds have a maximum 

expenditure rate 7.2% - four of them have no expenditure at all by end of 2012. 

All in all there is no specific risk in implementation of the revolving instruments – their average 

expenditure is even higher than the programmes’ rate in average. Specific attention deserve 

those funds that have been established only recently in 2011 or 2012 and the equity funds. But 

certainly this is only the general message – every single instrument is being watched carefully 

by the MAs. 

As to the programme implementation in the aggregate, the risk is the higher, the higher the 

share of ERDF spent to revolving instruments is – and the lower their expenditure rate is. There 

are four programmes where more than 4% of the overall ERDF allocation to the programme 

needs still be spent in revolving funds: Niedersachsen (Convergence), Berlin, Hessen and 

Hamburg. 

The reasons given for delay of the programmes meanwhile concentrate on the issues of 

control and audit. A number of AIR state that problems with the procedures of financial control 

occurred (e.g. Brandenburg, Niedersachsen, Berlin, Baden-Württemberg, Nordrhein-Westfalen, 

Saarland). In most of these cases parts of the programme showed systematic problems. As an 

effect, certain parts of the programme could not be included in applications for payment sent to 

the Commission. So this reason for delay mainly explains an additional gap between 

commitment and certified eligible expenditure. 

Compared to this issue, only a few AIRs mention the crisis as a reason for delay (Saarland7, 

Sachsen). They argue that demand is missing due to the crisis. As discussed in last year’s report, 

the comparison of Commitment rates by policy area does not support this argument: Generally 

speaking, the enterprise related parts of the programmes are more advanced than the rest. 

                                                             
7 Saarland is a special case. Here most of the delay can attributed to a single major project that has only 
been approved by the Commission in April 2011 and experienced further delay afterwards. The latest AIR 
expects an ERDF contribution of some EUR 15 million (instead of nearly EUR 24 million) to be spent in 
this period. 
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Table 3 – Commitment rates (only ERDF) by main policy area (situation end of 2012) 

Main policy area 
Convergence Competitiveness 

EUR million % EUR million % 

1 Enterprise Environment 4,572.7 82.8 2,364.8 91.1 

2 Human resources 9.7 48.0 186.2 38.0 

3 Transport 2,502.9 83.1 80.7 69.6 

4. Energy and Environment 1,059.9 77.9 476.9 78.0 

5 Territorial development 1,024.1 84.1 810.8 102.4 

6 Technical Assistance 170.7 75.0 84.0 60.1 

Total 9,340.0 82.2 4,003.4 84.4 

Source: AIR data, own calculation. Attention: In single cases, data available in the SFC2007 system was 
annual and not cumulative. In these cases we used the correct data from the written AIR. A difference to the 
cumulated commitment remains (Table 2) for the competitiveness regions. The reason is that we could only 
correct for annual data on aggregate level in one case. 

A broad range of activities has been initiated in different Länder to accelerate 

implementation. Some programmes, like for instance Hamburg established high ranking 

political bodies to improve coordination of efforts to spend funds. Most of the programme 

changes responded to delay in implementation. And below the threshold of changing the 

programme, the MAs tried to improve either the way of addressing target groups or to solve 

problems in management and control systems together with the responsible units and/or 

service providers. Given the progress in commitment, accelerating expenditure now ranks high 

on the agenda of all MAs.  

Compared to the official financial plan, all programmes are delayed. But it was clear that the 

official financial plan of the OP was unrealistic. Delays are not so much due to the late approval 

of the programmes – as formally the MAs were allowed to submit payments that occurred even 

before the programme was approved. The main and most widespread reason for delay was the 

overlap with the previous funding period. In the first years MAs focused on spending funds from 

the 2000-2006 period. As national co-financing could not be increased arbitrarily in the years of 

overlap, this actually limited the absorption capacity – and lead to a late start of the current 

funding period.8 Currently, we can identify different patterns in terms of progress in 

implementation: 

 There are a few programmes with comparatively high commitment and high 

expenditure rates (Hessen, Sachsen-Anhalt, Niedersachsen/Convergence). Those 

programmes show little problems in spending all – or at least nearly all – of the budget 

in time. 

 A number of programmes have high commitment levels, but comparatively low 

expenditure rates (Baden-Württemberg, Berlin, Hamburg, Nordrhein-Westfalen, 

Schleswig-Holstein, Brandenburg). Some of these programmes experienced problems 

with the quality of their control and audit systems for certain parts of the programme. 

This lead to the exclusion of a part of the applications for payment, so that the 

expenditure fell back compared to commitment. As in most cases the money has actually 

                                                             
8 Given the pattern of implementation of this period, it is already clear that a similar problem of delayed 
start will occur in the 2014-2020 period. 
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been spent but could not be integrated in the application for payment, this not of a real 

problem in terms of programme implementation. It depends on the specific programme 

if there are other overlapping issues. 

 For some programmes, commitments are below average which limits the possibility of 

catching up in terms of expenditure (Bremen, Niedersachsen, Rheinland-Pfalz, 

Mecklenburg-Vorpommern, Thüringen). Speeding up commitment is a precondition for 

complete implementation.  

 Finally there are some programmes with very low expenditure rates (Bayern, Hamburg, 

Sachsen, Bund) or even very low commitment and expenditure rates (Saarland). Those 

are facing the challenge of speeding up expenditure significantly. 

As to the chances to fully implement the programmes, the AIRs are quite optimistic. But actually 

a number or programmes might well face difficulties in spending all the money made available. 

Mainly those with very low expenditure rates need to achieve annual expenditure in volumes 

they never reached before. The implementation of revolving funds adds a certain risk – mainly 

for those programmes using these instruments extensively.  

All six Cross-border Cooperation (CBC) programmes with MAs on the German side of the 

border9 have commitment rates above 90%. So still, the CBC-programmes are more advanced in 

commitment than the Competitiveness and Convergence programmes. The expenditure rate – 

based on certified eligible expenditure – varies: Two programmes have expenditures of more 

than 60%, which is higher than both Competitiveness and Convergence programmes in average. 

But there are four programmes with comparatively low expenditure rates: Two of them reach 

some 45%, the remaining only 26%. At least for the last group of programmes, complete 

implementation of the budget is obviously a demanding task. 

Achievements of the programmes so far  

Main points from the previous country report: 

 Data quality was an issue. Although data on actual results should be reported, some 

Länder continue to collect data only at project selection and approval stages. Failures 

concerning the units and implausible values still occurred. Documentation of the data 

quality was incomplete – if available at all. 

 A total of 46,149 jobs has been created by end of 2011 (Competitiveness: 17,929, 

Convergence 28,220), but the figure should be interpreted with caution as data quality is 

an issue. 

 Some 50% of the ERDF funds committed went enterprise support and a large number of 

projects had been implemented. Although the total number of R&D jobs created was 

very low compared to the overall development, R&D-support contributed significantly 

to the development of regional innovation systems.  

 Direct support to enterprises induced a significant volume of investment and is 

generally assessed as successful by the evaluations. 

                                                             
9 These are Alpenrhein-Bodensee-Hochrhein, Bayern - Tschechische Republik, Deuschland - Niederland, 
Mecklenburg-Vorpommern/Brandenburg – Zachodniopomorskie, Sachsen - Polen, Sachsen - 
Tschechische Republik. 
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 Transport and environmental infrastructure showed visible effects – although their 

relevance in the national scale is not high: In both fields ERDF is acting together with 

significant additional domestic efforts.  

Developments since the 2012 report 

As emphasised in the previous reports, data quality remains an issue. Indicator selection has 

not been coordinated. Thus the only common denominator is using the proposed core 

indicators (Working Paper 2 of DG Regio). The coverage varies for every single indicator. Data 

for some indicators is only available for a few programmes, while others can cover nearly all 

programmes. Anyhow, it is an exception if data is available for all programmes. Before data 

could be used some improvement of data quality was required: First in some cases single 

indicators which have not been highlighted as core indicators are included in the analysis, 

second some errors in the unit reported have been corrected (e.g. some programmes confuse ha 

with sq. km.). We give some detailed comments on data quality at the end of this chapter. 

As to the financial allocation, the policy area of Enterprise Environment is the most important 

one both for Convergence and Competitiveness regions. As expected, the share in the 

Competitiveness regions is higher than in Convergence regions. Roughly speaking some 50% of 

committed funds are allocated in this field. Nearly EUR 7,000 million have been allocated to this 

field. The order of the remaining policy areas varies. In Convergence regions, transport 

infrastructure is the second important area (26.8%). This is result of the specific programme for 

transport infrastructure at Federal level – as well as of the more important role of transport 

infrastructure in the Convergence programmes. Territorial development (11.0%) and Energy 

and Environment (11.3%) follow with nearly the same share of budget. In Competitiveness 

regions, territorial development has a higher share (20.3%) and ranks second, followed by 

energy and environment (11.9%). The share committed to Human Resources is lower than last 

year (4.7%). 

Table 4 – Commitment rates (only ERDF) by main policy area and relative share 

Main policy area 
Convergence Competitiveness 

EUR million % EUR million % 

1 Enterprise Environment 4,572.7 49.0 2,364.8 59.1 

2 Human resources 9.7 0.1 186.2 4.7 

3 Transport 2,502.9 26.8 80.7 2.0 

4. Energy and Environment 1,059.9 11.3 476.9 11.9 

5 Territorial development 1,024.1 11.0 810.8 20.3 

6 Technical Assistance 170.7 1.8 84.0 2.1 

Total 9,340.0 100.0 4,003.4 100.0 

Source: AIR data, own calculation.  

The project numbers keep increasing. For those project types included in the core-indicators 

list, 438 additional projects in Convergence regions and 3,060 additional projects in 

Convergence regions have been counted since end-2011. The project numbers from the core-

indicators give an incomplete impression of the actual progress. The AIRs of seven 

competitiveness programmes are reporting the total number of projects selected so far. Those 

programmes have a total of 2,630 projects when summing up the selected core indicators. The 

total project number reported in the AIRs is 11,176. Six Convergence programmes have a total 
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of 10,189 projects counted by the Core indicators – and 15,318 when counting the figures 

reported in the Annual reports.  

Table 5 – Project numbers for selected types of projects (Core Indicators) 

 Competitiveness Convergence 

Number of projects… 2009 2010 2011 2012 2009 2010 2011 2012 

… RTD 201 339 409 470 1,289 1,894 2,576 4,069 

… direct investment aid 552 1,137 1,350 1,676 818 1,537 2,245 3,255 

… information society 19 37 52 56 23 75 93 167 

… transport 7 14 19 23 579 657 792 1,031 

… renewable energy 20 98 171 191 118 182 226 268 

… waste 
    

0 0 3 16 

… risk prevention 24 34 47 53 0 0 0 10 

… tourism 75 101 121 137 214 363 381 349 

… education 23 20 23 24 390 580 778 984 

… health 
    

21 24 35 40 

Total 921.0 1,780 2,192 2,630 3,452.0 5,312 7,129 10,189 

Source: AIR data, own calculation.  

The number of jobs created is the only indicator which is reported on all programmes.10 

Competitiveness programmes are reporting 90,350 jobs, Convergence programmes 33,310. 

Altogether the ERDF intervention in Germany led to 123,650 new jobs. 

Table 6 – Jobs created (Core Indicator 1 to 3) 

  

Competitiveness Convergence 

2009 2010 2011 2012 
No. of 

progra
mmes 

2009 2010 2011 2012 
No. of 

progra
mmes 

Jobs 
created 

44,440 61,698 79,975 90,350 8 15,585 21,707 27,739 33,310 6 

Of this 
for men 

34,562 46,059 56,882 63,889 7 4,205 7,437 10,999 14,075 4 

Of this 
for 
women 

8,935 14,952 21,913 25,256 7 5,894 7,424 9,531 10,943 6 

Source: AIR data, own calculation.  

The figures on jobs created not only have a varying data basis, they are also gross figures. 

Deadweight and displacement need to be considered. Thus the figures cannot directly be 

interpreted as the actual result of the intervention. But one can use those figures for an overall 

rough assessment of the scale of effects. Jobs created as an indicator is aiming at grasping labour 

market effects of the intervention. As the most important contribution of ERDF in this respect is 

to provide additional jobs, we can relate the figure of jobs created to the overall figure of open 

positions. In 2012 the average number of open positions in Germany was 477,528. The number 

of 123,650 new jobs created equals one quarter of the job vacancies in 2012. On the other hand, 

we expect an increase in employment by creating those jobs. In 2012 the average number of 

employed people in Germany was 41,613,000. The 123,650 new jobs created with support of 

                                                             
10 Although one needs to keep in mind that programmes do not report the same data for this indicator. 
Some programmes aggregate figures on jobs created no matter what they are based on. Others only 
report those jobs created by grant schemes for investment in enterprises. 
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ERDF is roughly 0.25% of the total employment. As the ERDF figures are gross effects, the actual 

results are quite a bit smaller.11 

Enterprise support 

The allocation to this policy area is 54.7% of ERDF budget for Competitiveness regions and 

48.6% for Convergence regions. The total ERDF budget is EUR 2,769.2 million. The budget of 

this policy area has been increased by programme changes in the course of the funding period. 

The commitment rates are 82.8% in Convergence regions and 91.1% in Competitiveness 

regions.  

Most of the funds allocated to enterprise support go to RTDI-related activities: In Convergence 

regions 28.1% of ERDF-budget has been foreseen for RTDI, innovation support for SMEs or ICT. 

In Competitiveness regions the share is even higher (43.2%). The number of co-operation 

projects of enterprises and research institutes or universities increased in 2012 by 590. The 

total is now 2,337. The annual increase is nearly stable, fluctuating between 590 and 607 

projects. But the growth in Competitiveness regions was faster in the early years, whilst 

Convergence regions developed more dynamically in recent years. There is no data available to 

contextualise these figures. But we can assume that the projects contribute to deepening the 

cooperation and networks between enterprises and research institutions. This can be expected 

to contribute to the development of regional innovation systems. 

The support for collaborative research is in some cases embedded in a comprehensive cluster 

strategy. The strategies vary – as does the understanding of what a “cluster” is. Recently, two 

evaluations12 have been published that are dealing with the initiatives to support Cluster-

development. The study on cluster policy in Baden-Württemberg analyses the Output of a 

broader range of support activities for different clusters. The study finds that the support 

increased the network quality: more direct contacts have been established, trust is growing, and 

members became more open for cooperation (Ramböll Management 2013a, S.23). More 

cooperation and a better image are results of this development. Focusing on one specific 

Cluster, another study can shed some more light into the processes of cluster formation (iit 

Institut für Innovation und Technik 2013). The study analyses the development of a Cluster 

involving three different Länder. The way how ERDF is used for the support varies. Although the 

cluster management was only working a few months when the evaluation was undertaken, the 

participants already report effects on competitiveness and see advantages in pooling 

competencies. 

                                                             
11 For instance, we typically expect deadweight effects of some 20 to 30% for grant schemes for 
investment in enterprises. 
12 As this is the last country report of the EEN, we try to give an overview of main messages of the 
evaluation reports. During the work of the EEN, we have established a database of 72 evaluations, of 
which are 68 dealing with ERDF directly in the sense that their object is ERDF co-financed. 21 studies 
have been classified as programme evaluations – those are dealt with in Chapter 3. A selection of the 
remaining thematic studies is summarised in this chapter. We focus on studies actually analysing 
outcomes or effects. 
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Table 7 – RTDI - Physical Indicators 

  
Competitiveness Convergence 

2009 2010 2011 2012 2009 2010 2011 2012 

Number of 

cooperation projects 

394 713 1,103 1,345 151 439 644 992 

Data from 10 out of 11 programmes13 Data from 6 out of 6 programmes 

Research jobs created 
87 265 322 388 38 148 352 584 

Data from 5 out of 11 programmes Data from 4 out of 6 programmes 

Number of projects 

(information society) 

21 40 55 59 52 144 270 463 

Data from 6 out of 11 programmes Data from 5 out of 6 programmes 

Source: AIR data, own calculation.  

The AIRs report 972 R&D-jobs to be created by ERDF interventions. Compared to the last year, 

mainly the figure in the Convergence regions shows an increase. The coverage of this indicator 

is quite doubtful – we do not expect the data to really grasp all R&D-jobs created. Furthermore 

data is difficult to interpret, as there is no systematic information if the jobs are permanent or 

not or if they are in enterprises or research institutes. In the economic sector, the official 

statistic counts 357,129 R&D personnel in 2011. Even if we assume that all ERDF-induced R&D 

jobs have been created in enterprises, this only leads to a small increase (+0.3%). Deadweight 

and replacement effects would further reduce the contribution when trying to approach the net 

effect.  

R&D-support is frequently being evaluated – not only if it is co-financed by ERDF. So there are a 

number of specific evaluations. Two studies focus on evaluating the R&D-related parts of ERDF-

programmes (Ramböll Management 2011; PriceWaterhouseCoopers u. a. 2011). Both studies 

highlight the importance of R&D support and asses the whole range of different interventions – 

from support to single enterprises over collaborative projects to infrastructure – as successful. 

Another study shows that the synergies of the different elements become tangible and 

contribute to the development of the regional innovation system (Prognos AG 2010). The 

support of public infrastructure and research institutes got specific attention: The evaluation of 

the support for universities in Niedersachsen found that not only the universities profited and 

cooperation relations to enterprises have been strengthened, but also that the universities 

contributed to successful innovation on the side of the cooperating enterprises – even changing 

their attitude to innovation (Prognos AG & NIW - Niedersächsisches Institut für 

Wirtschaftsforschung 2011).  

By end of 2012, a total of 522 projects to support the development of the information society 

have been funded. Most of these projects have been carried out in Convergence regions, where 

nearly 200 additional projects have been funded in this area in 2012. Projects under this 

category not only comprise investment in broadband networks, but also development of 

applications and services. 

Direct support for enterprises consists of a number of different instruments. An important 

part is the support to enterprise investment by grant schemes. The Joint Task plays an 

important role in this respect. Funding from the Joint Task is strongly focused on the Eastern 
                                                             
13 Not all programmes use the indicator. This might either be because the indicator is actually not 
relevant, or it is not used although the programme supports relevant interventions. For most of the 
indicators, we can expect the figures to underestimate the actual outcome and effects of the intervention. 
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part of Germany, but also covers some selected areas in the Western part (rural regions, regions 

with severe structural problems). The AIRs report that ERDF support lead to a total investment 

of EUR 11,394 million in the period 2007 to 2012 which is equivalent to 2.4% of the annual 

gross fixed capital formation in Germany. The ERDF related information is a gross figure and 

needs to be corrected for deadweight and replacement which would reduce the amount 

significantly.  

Several evaluations analysed the effect of support for enterprises. One study is covering the 

whole range of interventions of the respective priority axis – grants, infrastructure, networking, 

energy efficiency and export (PriceWaterhouseCoopers, Infrastruktur und Umwelt, Bergische 

Universität Wuppertal, u. a. 2010). Although the evaluation was undertaken comparatively 

early, it concludes that positive effects on capital formation and jobs can be expected. Several 

studies focus on those instruments directly targeting enterprises, mainly the grants under the 

Joint Task. Analysing the mid-term development of enterprises with a cohort-approach in 

Niedersachsen shows that enterprises receiving grants grow faster than others, and in most 

cases pay their employees better (Bade u. a. 2010)14. The evaluation in Mecklenburg-

Vorpommern highlights the contribution to fixed capital formation. The support strengthens 

high-technology branches. Based on macroeconomic modelling, significant positive contribution 

to productivity is expected - increasing productivity growth by 1.6 percentage points (GEFRA 

Gesellschaft für Finanz- und Regionalanalysen & MR Gesellschaft für Regionalberatung 2011a). 

Revolving financing instruments found specific attention in evaluations of this funding period. 

Two evaluations focus on credit schemes. An early evaluation of a micro-credit scheme shows 

that mainly enterprises from the fields of trade and household-related services used the credits. 

The survival rate was comparatively high in an early phase (MR Gesellschaft für 

Regionalberatung 2010). Another study analyses the effect of switching support from grants to 

credit (GEFRA Gesellschaft für Finanz- und Regionalanalysen & MR Gesellschaft für 

Regionalberatung 2012d). Such a shift leads to a reduced participation of smaller enterprises – 

and an overall reduction of gross-effects. One study tries to grasp the broader effects of a range 

of revolving instruments in Berlin (Kovalis u. a. 2013). This study covers loan as well as equity 

instruments. As to the financial performance – in terms of flowback and default – it is too early 

for a conclusion. Mainly equity instruments keep the investments for years. Mainly smaller 

equity and mezzanine instruments can possibly not be completely invested by end of the 

funding period. The evaluation expects the main effects for the regional economy – in terms of 

additional regional income, competitiveness, structural change – from venture capital funds. It 

emphasises a certain tension between the bank logic (trying to reduce risk to a reasonable 

degree) and the regional policy objectives: For instance equity funds tend to stay invested in 

successful enterprises instead of choosing an earlier exit and reinvest in new, more risky start-

ups. 

                                                             
14 This study is methodologically very similar to a broader evaluation of Joint-Task-interventions (Bade & 
Alm 2010). 
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Table 8 – Direct support for SMEs – Physical Indicators 

  Competitiveness Convergence 

2009 2010 2011 2013 2009 2010 2011 2012 

Number of start-ups supported 
108 162 224 286 151 232 269 385 

Data from 6 out of 11 programmes Data from 5 out of 6 programmes 

Jobs created 
7,347 12,991 17,641 20,947 4,773 7,034 11,856 15,673 

Data from 8 out of 11 programmes Data from 5 out of 6 programmes 

Investment induced (EUR 

million) 

2,232 3,523 4,351 5,076 2,327 3,443 5,148 6,318 

Data from 11 out of 11 programmes Data from 5 out of 6 programmes 

Source: AIR data, own calculation.  

The number of business start-ups that are counted in ERDF monitoring is rather small: Only 671 

start-ups were supported by end of 2012. This indicator is especially problematic as it is not 

clear in how far data collection is similar across programmes. The figure mainly includes results 

from a few instruments that are explicitly targeted to support start-ups. But there are other 

relevant schemes like advice and coaching that are not systematically included. In addition 

start-ups can also profit from a number of instruments like credit schemes or grant schemes 

without being the exclusive target group.  

Human resources 

The allocation to this policy area is comparatively small. The total allocation is only EUR 510.7 

million. In Competitiveness regions, the budget has been reduced by programme changes, 

whilst it remained untouched in Convergence regions. In Convergence regions, it plays hardly 

any role with only 0.2% of the ERDF budget. The situation is different in Competitiveness 

regions, where 10.3% of ERDF budget is allocated to Human Resources. In terms of 

implementation this area is lagging behind. The implementation rates are only 38% 

(Competitiveness) and 28% (Convergence). 

By end of 2012 ERDF in Germany supported 39,567 students. The figure in Competitiveness 

regions has not changed in 2012 but the number is anyway small. In Convergence regions there 

has been a significant increase in 2012 with more than 12,000 additional students benefitting 

from interventions. The data basis for this indicator is very weak. The rules of how to count 

beneficiary students when investing in a university are not clear. Even the distinction between 

“places” counting the capacity of an institution and the actual number of people profiting is not 

clear and varies. 

Table 9 – Human Resources – Physical Indicators 

  
Competitiveness Convergence 

2009 2010 2011 2012 2009 2010 2011 2012 

Number of benefiting 
students 

1,600 1,330 2,930 2,930 7,719 11,515 25,402 36,637 

Data from 1 out of 11 programmes Data from 4 out of 6 programmes 

Source: AIR data, own calculation.  

Projects leading to the number of students reported in this indicator both address schools and 

universities. Without a clear distinction of which system is addressed and a better definition of 

what the indicator actually covers, it is difficult to contextualise the information. 
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Transport 

The total ERDF-allocation to transport amounts to EUR 3,126.8 million. Both in Convergence 

and Competitiveness regions, the budget has been reduced by programme changes in the course 

of the funding period. In this field the ERDF-allocation is strongly concentrated in the 

Convergence regions. Due to the Federal programme for transport infrastructure and the higher 

importance of infrastructure in general, transport has a share of 26.5% in the ERDF allocations 

in Convergence regions. 83.1% of the budget in Convergence regions is already committed, but 

only 69.6% in the Competitiveness regions. 

Projects in this policy area invest in motorways, national roads, railway, and waterways. Both 

reconstruction and new construction are supported. For all modes of transport concerned 

which are part of the federal infrastructure, the project selection is based on a national plan, 

which is being continuously updated (“Federal transport infrastructure plan”). The plan 

prioritises the most important projects with over regional relevance. Most of ERDF funds in the 

field of transport are being spent for projects from this plan. 

The Federal programme for project infrastructure is a special case: it is the only ERDF 

programme on Federal level and the only sectoral programme in Germany. The share of the 

Federal Transport programme is nearly 50% of the overall expenditure in the policy area for the 

Convergence regions. The Federal programme is exclusively financing larger infrastructure 

projects of national importance, whilst the regional ERDF-OPs complement this by closing gaps 

in the regional networks. Competitiveness programmes hardly invest in this policy area as basic 

infrastructure is normally not an important element of those programmes. 

Table 10 – Transport – Physical Indicators 

  
Competitiveness Convergence 

2009 2010 2011 2012 2009 2010 2011 2012 

Km of new roads 
11 18 24 24 103 123 177 271 

Data from 1 out of 11 programmes Data from 7 out of 7 programmes 

Km of reconstructed roads    
  272 435 515 559 

  Data from 5 out of 7 programmes 

Km of new railways    
  147 196 216 216 

  Data from 3 out of 7 programmes 

Of which TEN-T*    
  122 122 130 130 

  Data from one out of 7 programmes 

Km of reconstructed 
railways 

   
  0 0 66 152 

  Data from one out of 7 programmes 

Value for time-savings in 
TEUR/year (road) 

   
  153,400 153,400 196,200 235,030 

  Data from one out of 7 programmes 

Value of time-savings in 
TEUR/years (rail) 

   
  151,000 151,000 189,058 189,058 

  Data from one out of 7 programmes 

Source: AIR data, own calculation. Note: (*) TEN-T: Trans-European Transport Network. 

295 km of new roads have been built, of which 271 km are in the Convergence regions of East 

Germany. 83.9 km of the new roads are national motorways. ERDF is co-financing about one 

fifth of all new built motorways since 2007. In addition 559 km of road have been 
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reconstructed. The value of time-savings achieved by the projects supported from the federal 

programme for transport infrastructure is EUR 235 million per year. 

216 km of new railway lines have been constructed or are under construction, of which 130 are 

TEN-T. There is no change in this indicator since last year. In addition 152 km of railways are 

being reconstructed. The value of time-savings by improved railway connections (only from the 

Federal transport infrastructure programme) is EUR 189 million per year. 

The evaluation of the federal programme for transport infrastructure is difficult as most of the 

projects are large-scale projects facing demanding management tasks (EFRE-Team der 

Verwaltungsbehörde & isw Institut für Strukturpolitik und Wirtschaftsförderung 2013). The 

evaluation expects most targets to be achieved. A significant contribution to improve trans-

regional connections can be expected. The problem of timing is also mentioned in the 

evaluations dealing with transport infrastructure on Länder level. Evaluations are rather 

assessing in how far projects fit with the strategy instead of analysing regional economic effects 

(PriceWaterhouseCoopers, LUB consulting, u. a. 2010; GEFRA Gesellschaft für Finanz- und 

Regionalanalysen & MR Gesellschaft für Regionalberatung 2012b). 

Energy and Environment 

The total budget for this policy area is EUR 1,972.9 million. Besides the Enterprise support 

policy area, this is the only one that has received additional funding due to programme changes 

– both for Convergence and Competitiveness areas. Both allocate some 12 to 13 % of their 

budget to this policy field. But in absolute terms, the allocation in Convergence regions is 

significantly higher (EUR 1,361.5 million vs. EUR 611.5 million). The commitment rate is nearly 

the same for both areas (78%). 

The figures for additional capacity of renewable energy have been corrected since last year’s 

report and look more realistic now. A total of 124 MW capacity of renewable energy has been 

supported. Most of this capacity has been created in East Germany. The total capacity for the 

production of electricity from renewable sources in Germany was 65,842 MW in 2011. Relating 

the ERDF induced capacity to this figure means that an additional volume of some 0.2% of the 

existing capacities has been created. When discussing this figure, one needs to keep in mind that 

most of the incentives to invest in renewable energy come from other sources than ERDF grants. 

There has been an enormous programme providing guaranteed prices for selling electricity 

from renewable resources which exceeds the volume of ERDF by far. 

The emission of greenhouse gases will be reduced by 902 kt/year. Compared to the total of CO2-

emissions, the ERDF induced contribution to reduction is very small: only 0.1% of the total 

emissions can be reduced by the ERDF effects. But as for the development of capacities for 

renewables, ERDF is only a comparatively small factor influencing the overall development. 

Most of the budget and effects come from other instruments. The reduction of climate-relevant 

emissions is targeted by a bundle of different approaches from regulative instruments to grant 

schemes.  



EEN2013    Task 2: Country Report on Achievements of Cohesion policy 

Germany, Final  Page 23 of 64 
 

Table 11 – Energy and Environment – Physical Indicators 

  
Competitiveness Convergence 

2009 2010 2011 2012 2009 2010 2011 2012 

Additional capacity of 
renewable energies 
(MW) 

2 4 12 17 30 73 86 107 

Data from 2 out of 11 programmes Data from 4 out of 6 programmes 

Reduction of 
greenhouse emissions 
(kt) 

48 86 176 240 473 517 604 662 

Data from 3 out of 11 programmes 
Data from 3 out of 7 programmes (The 

federal programme is reporting this 
indicators) 

Additional population 
served by waste water 
projects 

148,159 35,064 38,676 38,676 67,448 69,007 102,765 128,225 

Data from 1 out of 11 programmes Data from 4 out of 6 programmes 

Area rehabilitated (sq. 
km) 

10 46 68 69 16 18 19 25 

Data from 5 out of 11 programmes Data from 4 out of 6 programmes 

Number of people 
benefiting from flood 
prevention measures 

26,104 30,666 45,627 49,451 13,235 14,940 28,554 31,077 

Data from 3 out of 11 programmes Data from 2 out of 6 programmes 

Source: AIR data, own calculation.  

Investment in environmental infrastructure is concentrated in the Convergence regions, where 

128,555 people benefited from waste water projects.  

Territorial Development 

The total ERDF allocation for territorial development is EUR 2,063.4 million, which means a 

slight reduction compared to the allocation at the beginning of the funding period. 10.7% (EUR 

1,217.6 million) of the funding to Convergence regions and 16.7% (EUR 791.83 million) to 

Competitiveness regions is allocated to this policy area. It is the only one where funding has 

been over-commitment in the Competitiveness regions. In Convergence regions the 

commitment rate is 84.1%.  

Table 11 – Territorial Development – Physical Indicators 

  
Competitiveness Convergence 

2009 2010 2011 2012 2009 2010 2011 2012 

Number of jobs created (tourism)    
  

  
928 954 

  Data from 1 out of 6 programmes 

Number of projects ensuring 
sustainability … 

834 1,360 1,717 1,802 126 287 493 822 

Data from 7 out of 11 programmes Data from 6 out of 6 programmes 

Number of projects to promote 
business… 

33 123 331 426 94 438 1,003 1,548 

Data from 5 out of 11 programmes Data from 3 out of 6 programmes 

Number of projects offering 
services to promote equal 
opportunities… 

299 487 616 631 15 38 65 82 

Data from 3 out of 11 programmes Data from 2 out of 6 programmes 

Source: AIR data, own calculation.  

Evaluations cover different aspects in relation to territorial development. Integrated urban 

development is part of many programmes. The evaluation shows that the integrated approach 

leads to varying development paths depending on the specific local context. Results vary, but 

positive effects can reasonably be expected (Ramböll Management & Metis 2012a; Ramböll 

Management & Metis 2010a). An evaluation of tourism infrastructure concludes that there is an 
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improvement in attractiveness of the region, but states that the number of overnight-stays 

remained unchanged (Ramböll Management & Metis 2012b). 

The six CBC-programmes with MAs on the German side of the border give a different weight to 

the policy areas than Competitiveness and Convergence Programmes. The share of budget 

allocated to enterprise environment is significantly smaller. On the other hand, mainly the 

policy areas of territorial development and human resources are more important. 

Simultaneously, the policy area of Enterprise environment is in most CBC-programmes the area 

with the lowest commitment rate. CBC programmes typically invest more in tourism and social 

infrastructure, as well as in activities directly addressing the people in the border regions. Thus 

their focus is on strengthening co-operation. In addition the investment in transport aims at 

reducing bottlenecks in cross-border relations. 

The aim to improve cooperation is also expressed by the high degree of developing and 

implementing joint projects: More than 50% of the projects have joint development, 

implementation, staffing, and financing15. Nearly 30% fulfil at least three of these criteria, the 

remaining 20% at least two. This shows a comparatively high orientation to real joint activities. 

It is striking, that the share of projects fulfilling all four criteria is the highest for the programme 

in a region that has been an EU internal border-region for a long time – compared to the border 

regions with the comparatively new EU members Poland and Czech Republic. 

As to specific types of intervention, the CBC programmes support 114 projects reducing 

isolation through improved access to transport, ICT networks and services. 198 projects aim at 

encouraging the joint protection and management of the environment. 189,251 people 

participated in joint education or training activities, and 3,687 found employment on the other 

side of the border. 

Data quality16 

There is no significant progress concerning data quality. The basic problem of missing 

coordination and quality control between the different Länder cannot be solved easily. The 

issues of different ways of measuring (at application stage, at end of the projects, or by annual 

surveys), of differing populations of projects (all committed, all finished – and anything in 

between) are still relevant. Mistakes in units are still not unusual (hectares instead of square 

km). 

Some minor adjustments and corrections in single Länder data have been made. On the other 

hand new inconsistencies occurred. Obviously entering the data to the SFC system17 is an issue 

as in some cases new discrepancies between the AIR document and the data occurred.  

What makes the use of data more difficult is a missing documentation that allows to assess the 

quality of data in more detail. There are several AIRs not even mentioning if the data was 

collected at commitment stage or at the end of projects.  

There are two main lessons for improvement in the next funding period: 

                                                             
15 Data on this is only available from 5 CBC programmes. 
16 As there are no significant changes in data quality, we only give a short summary of last year’s report 
here – please refer to the last country report for a more detailed assessment. 
17 System for Fund Management in the European Community 2007 – 2013. 
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 First, there is a need to coordinate better and to take care of a minimum of common 

understanding. The time of data collection, the definition of the core indicators and 

similar things need active coordination across programmes. This cannot be done only 

once at the beginning but needs to completed by continuous monitoring of the quality of 

data. 

 Second, the future reports should be transparent enough to get every relevant 

information on data quality from the reports (Which projects are included? When was 

the data collected? Is it planned figures or actual result?). 

3. Effects of intervention 
Main points from the previous country report: 

 HERMIN-model analyses shows for convergence regions a gain of 1.5% of GDP for the 

years until 2015 and 0.7% from there on. Employment is estimated to be higher by 1.4% 

until 2015 and 0.4% afterwards.  

 Evaluation in Sachsen expects an employment volume of 2,500 to 3,000 man-years per 

year from the innovation related measures. This figure includes both direct and indirect 

effects. The priority axis supporting investment will add some 9-12,000 man-years per 

year. As direct effects disappear after the funding period is finished, the long-term 

figures will be lower. 

 An evaluation of the Joint Task which is co-financed by many ERDF programmes shows 

that supported SMEs increased their employment by 4.6% a year as compared with a 

reduction by 5.0% in the non-supported firms. Matching reduces the effect, but it still is 

significant. 

 Mid-Term evaluations showed a generally positive picture of the effects. In Berlin the 

supported enterprises show better development in employment and gross value added. 

In Schleswig-Holstein interventions under Priority 1 “supporting knowledge and 

innovation” have been evaluated positively. This is especially true for R&D-

infrastructure and direct support for R&D in enterprises. In Mecklenburg-Vorpommern, 

additional investments lead to gain in productivity. The mid-term evaluation in Baden-

Württemberg states that the intervention will result in the expected effects on 

competitiveness, employment, sustainable development, and supports the development 

of balanced conditions of living in the Land (Ramböll Management 2013b).  

Developments since the 2012 report 

Nearly all ERDF-programmes in Germany cover a broad range of interventions. The only 

exception is the Federal programme for transport infrastructure. The remaining OPs include 

typically all of the following elements: support for investment in enterprises by grants or 

credits, support for R&D in enterprises, support of collaborative R&D, some infrastructural 

elements (e.g. environmental infrastructure). Other elements like integrated urban 

development, tourism, etc. might complement the strategies of the single programmes. When 

looking at the results by policy area, we do not see the cumulative and possibly synergetic effect 

the regional strategy as such. To get an idea of how the combination of different types of 

interventions interacts in a given region, we present some selected information on one selected 
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Land. We choose the example of Niedersachsen as there have been comparatively many 

evaluations and the studies are comparatively rich and meaningful: 

 Niedersachsen has two ERDF-Programmes. The Convergence programme has an ERDF-

budget of EUR 589.0 million, the Competitiveness programme of EUR 643.3 million.  

 Both programmes have four priorities each: Priority 1, improving competitiveness and 

employment consists of six different instruments. Priority 2, innovation and knowledge 

society, is composed of 13 single instruments. Priority 3, supporting infrastructure and 

sustainable development is implemented by 10 instruments. Priority 4, environment 

and integrated urban development has eight different instruments. So altogether, the 

four priorities are implemented by using 37 different instruments. 

 The following refers mainly to the mid-term-evaluation report (Prognos AG u. a. 

2010)18: 

o Implementation and target achievement is analysed by instrument. 

o Several aspects are analysed in more depth: 

 Support for investment in enterprises (grant scheme) shows good effects 

on employment and structural change. 

 The part of the programme that has been implemented by local 

authorities in a decentralised procedure has proven to be effective and 

shows better gross-effects than comparable other instruments. 

 Implementation of the revolving funds makes good progress and shows 

promising first results. 

 Although a broad approach to supporting innovation is justified, a 

concentration is suggested. But the development of the regional 

innovation system requires a comprehensive approach. 

 The relevance of infrastructure investment can not only be identified for 

the single project. It depends on the actual need and often also on 

qualities of the regional system. Partly, the support is not sufficiently 

focused on those sub-regions with specific needs. 

 Although only three instruments focus on climate protection measures, 

the whole programme is assessed as comparatively climate friendly. 

 Conceptually, the integrated urban development fits well with the 

strategy, but an in-depth evaluation is not possible in the mid-term-

evaluation. 

o Target achievement is good for most of the targets, with the exception of single 

aspects (e.g. the survival rate of start-ups, the amount of energy saved). 

This very short summary of a 500 pages evaluation shows that the evaluation of such a complex 

programme usually looks at the intervention from different angles. Although part of one 

comprehensive strategy, parts of the programmes emphasise different aspects. Evaluation 

reacts by reducing complexity and analysing meso-level question (e.g. on the development of 

the innovation system, of investments, of urban development).  

                                                             
18 Certainly the results are outdated in the meantime. But the point here is to show how different parts of 
single programmes interrelated and interact – and not to show the latest findings on specific approaches. 
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It is a general problem of the ERDF OPs in Germany, that they often are designed to cover as 

many instruments as possible instead of reducing and focussing on selected issues. A strategic 

bundle of some 20 or more instruments is difficult to evaluate. So finally, we have only very 

little evidence on how the regional strategies have worked or not. 

Methodologically, a possible solution is to shift to macro-model-based analysis. But this comes 

at the expense of losing the concrete settings of the specific instruments out of sight. We can 

conclude that 

 There is good evidence on single instruments, mainly support for R&D, investment in 

enterprises and infrastructure (if the need is clearly identified) show good results. 

 We learn from macroeconomic analysis that the strategy mix generally works, but not if 

it is optimal. 

4. Evaluations and good practice in evaluation 
Main points from the previous country reports: 

The ERDF-related evaluation landscape in Germany can be characterised as follows: 

 As depicted in previous reports, strategies for evaluation have been defined by the 

Länder at programme level (see the 2010 Expert Evaluation Network (EEN) country 

report for an overview of evaluation plans). The particular approaches of the Länder 

vary. Some MAs have implemented continuous, on-going evaluation approaches. Others 

focus on single (separately commissioned) studies, which may be part of a 

comprehensive evaluation plan. Also, a few Länder have decided to conduct evaluation 

studies solely in the context of OP-modifications.  

 The reasons for these variations cannot simply be identified. With the current funding 

period the obligatory pattern of Ex Ante-, Midterm-, and Ex Post-Evaluation ceased to 

exist. The new freedom to define their approach was used differently from Land to Land. 

Finally the variation in the approaches reflects the different attitude of the MAs towards 

evaluation. 

 Overall, Länder with smaller programmes (in terms of budget) tend to rely on single 

evaluations of particular issues or on ‘half-term’ evaluations, rather than implementing 

comprehensive on-going evaluation approaches.  

 Those Länder which conduct on-going evaluations commissioned external experts with 

carrying out the work. They often combine evaluation and monitoring tasks, including 

also IT-related issues of implementing monitoring systems. In addition, support from 

external experts often includes services such as producing annual reports and similar 

reporting tasks closely linked to monitoring data. 

 In general, implementation of evaluation has been in accordance with the original 

evaluation plans, i.e., there is no significant change regarding the Länder’s individual 

evaluation strategies. None of the Länder changed its basic approach. 

 While evaluations are still focused on monitoring and assessing programme 

implementation, over the past two years questions of effects and impacts have come to 

the fore, as programmes are advanced enough to actually measure results. These 

questions are often addressed by more or less descriptive analyses. Meanwhile some 
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studies also include more advanced methods like comparison-group approaches. 

Whereas some of the latter studies face certain methodologically problems in terms of 

data quality (e. g. identification of adequate control group members, lack of data and 

difficult access to non-participants in funding schemes), and consequently, lead to 

sometimes non-robust results, some others provide useful insights into net-effects of 

funding.  

 In addition to those studies that are directly related to the present ERDF funding period, 

there is a variety of other evaluation studies in different policy areas such as RTDI or 

promotion of trade and industry. This reflects, on the one hand, a longstanding tradition 

of evaluation in some policy fields but, on the other hand, the overall evaluation activity 

in Germany has also partially been stimulated by the discussion of new public 

management models as well as the instalment of evaluation routines in the context of EU 

funding measures. 

 Regarding capacities for carrying out evaluations on the part of evaluation providers, 

there have been some ‘bottlenecks’ in the past. As experienced in 2012, a large number 

of ex-ante evaluations for the 2014-2020 period has been simultaneously launched, 

combined with a number of service contracts issued for drafting OPs or SWOT-analysis, 

threatening to lead to a shortage of capacity among evaluators. I.e., there were some 

tender procedures for ex-ante evaluations for which only very few proposals have been 

submitted. In general, the number of evaluation providers in Germany is rather limited, 

resulting in potential capacity shortages when tasks for successive funding periods 

overlap. Generally speaking, the market still is competitive, but there is a growing 

concern about the quality of the evaluation. But this problem cannot easily be attributed 

to evaluators or MAs. 

Developments since the 2012 report 

Table 12 lists recently conducted evaluation studies in the context of the ERDF, which have been 

published since the last country report. An overview of evaluations so far covered by the 

preceding country reports from 2010 through 2012 is provided in Annex Tables F, G and H. 

In general, there have been no changes regarding Länder’s evaluation strategies, provided 

resources and capacities for undertaking evaluations. 

In comparison to previous years, there has been a slight drop-off in numbers of studies 

conducted over the past 12 months. Recent evaluations published since the 2012 report vary 

in scope and focus, ranging from one comprehensive OP mid-term evaluation to studies on 

specific field of actions as well as funding instruments and approaches: 

 Typical questions addressed are as follows: Is the strategy/approach/instrument 

adequate? Is implementation progress in line with the plan? Does implementation have 

to be modified? How can implementation and output be assessed in relation to the 

quantified targets? What are the results and effects of policy intervention? What 

conclusions can be drawn for future agenda setting? 

 Methodologically, all studies rely on document analysis as well as analysis of socio-

economic and monitoring data. In addition, several studies make use of primary data, 

including interviews, surveys as well as case studies. Whereas most studies can be 

considered as descriptive in their overall methodological approach, there are a few 
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examples of theory-based approaches (Kovalis u. a. 2013; GEFRA Gesellschaft für 

Finanz- und Regionalanalysen & MR Gesellschaft für Regionalberatung 2012d; GEFRA 

Gesellschaft für Finanz- und Regionalanalysen & MR Gesellschaft für Regionalberatung 

2012a; GEFRA Gesellschaft für Finanz- und Regionalanalysen & MR Gesellschaft für 

Regionalberatung 2012c); one study (GEFRA/MR 2012c) also applies more advanced 

methods using scenario analysis. 

 In overall perspective, studies indicate high relevance as well as positive effects (mostly 

in terms of outputs, only few studies try to grasp outcome and effects) of ERDF 

interventions for the respective regions. 

Considering the advanced state of the current funding period, most studies also include a strong 

focus on the forthcoming funding period addressing questions about the design of approaches 

and instruments for future OPs. 
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Table 12 – Recent evaluation studies in the context of the ERDF 

Title and date of 
completion 

Policy area and scope 
(*) 

Main objectives 
and focus (*) 

Main findings 
Method used 
(*) 

Full reference or link 
to publication 

Evaluation RWB EFRE 
2007-2013. Thematische 
Studie Clusterförderung 
[EFRE OP Baden-
Württemberg] 

1, 2 
Focused on particular field 
of action (cluster and 
network funding) 

1, 2 
Analysis and assessment 
of strategic approach 
Analysis and assessment 
of implementation 
Strategy development with 
regard to upcoming 
funding period 

ERDF-financed cluster policy is 
an import complement of other 
funding activities on federal 
level. Current implementation of 
cluster policy should be 
improved with regard to funding 
eligibility of projects, financial 
procedures (advance payment), 
precipitation of administrative 
procedures. Results indicate that 
self-sufficient financing of 
clusters after initial funding is a 
challenge. Several proposals for 
future design of ERDF-related 
cluster policy. 

3, 4 
Mixed-method approach 
including (expert) 
interviews, document 
analysis and online 
surveys 

Ramböll 2013 
http://www.rwb-
efre.baden-
wuerttemberg.de/  

Monitoring und 
begleitende Evaluierung 
des Operationellen 
Programms des Landes 
Brandenburg 2007-2013 
(EFRE) 

9 
Comprehensive mid-term 
evaluation of the ERDF OP 

2, 3 
Analysis of program 
implementation and 
outputs of OP 
Assessment of strategic 
approach 
Strategy development 
towards upcoming FP 
2014-2010 

Overall assessment of program 
implementation and strategy is 
positive. Implementation across 
main areas of funding is 
unbalanced: SME funding and 
RTDI schemes as well as 
infrastructure measures are 
advanced in terms of funds 
commitment, whereas other 
areas lack behind. 
Recommendations refer to 
reallocating appropriations to 
SME and innovation funding. 

3, 4  
Mixed-method approach 
including document 
analysis, monitoring 
data, analysis of context 
indicators/official 
statistics 

MR 2013 
http://www.efre.bran
denburg.de/sixcms/m
edia.php/4055/Evalua
tionsbericht_EFRE200
7_2013.pdf  

http://www.rwb-efre.baden-wuerttemberg.de/
http://www.rwb-efre.baden-wuerttemberg.de/
http://www.rwb-efre.baden-wuerttemberg.de/
http://www.efre.brandenburg.de/sixcms/media.php/4055/Evaluationsbericht_EFRE2007_2013.pdf
http://www.efre.brandenburg.de/sixcms/media.php/4055/Evaluationsbericht_EFRE2007_2013.pdf
http://www.efre.brandenburg.de/sixcms/media.php/4055/Evaluationsbericht_EFRE2007_2013.pdf
http://www.efre.brandenburg.de/sixcms/media.php/4055/Evaluationsbericht_EFRE2007_2013.pdf
http://www.efre.brandenburg.de/sixcms/media.php/4055/Evaluationsbericht_EFRE2007_2013.pdf
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Title and date of 
completion 

Policy area and scope 
(*) 

Main objectives 
and focus (*) 

Main findings 
Method used 
(*) 

Full reference or link 
to publication 

Evaluierung der 
Darlehensvergabe im 
Rahmen der 
Wirtschaftsförderung des 
Landes Bremen, 
insbesondere mit Blick auf 
die Förderperiode 2014-
2020 des Europäischen 
Fonds für regionale 
Entwicklung (EFRE) 

2 
Focused on specific type of 
funding instrument (loans 
and options for 
implementation of 
revolving funds in 
upcoming FP) 

3 
Analysis of results and 
efficiency of instruments 
Strategy development 
towards upcoming FP 
2014-2010 

Loan instruments have 
successfully been implemented 
in current OP. Leverage of 
funding has increased in 
comparison to subsidy funding. 
Recommendations consider 
more attractive conditions for 
loans specifically for SMEs as 
well as expanding loan 
instruments in the future, 
including implementation of 
funds instruments in the future 
OP.  

3, 4 
Mixed-method approach 
including document 
analysis, scenario 
analysis, monitoring 
data, expert interviews, 
enterprise survey, case 
studies  

GEFRA Gesellschaft für 
Finanz- und 
Regionalanalysen, MR 
Gesellschaft für 
Regionalberatung mbH 
2012 
http://www.efre-
bremen.de/sixcms/me
dia.php/13/Endberich
t_Bremen_2012-11-
25.pdf  

Sonderuntersuchung im 
Rahmen der 
ESF-/EFRE-
Begleitforschung in 
Niedersachsen, 
Förderperiode 2007-2013 
- Demographischer 
Wandel, 
Fachkräftebedarf und 
Chancengleichheit 

10 
Study analyses the 
potential and actual 
contribution of structural 
funds for addressing 
demographic change and 
demand for qualified work 
force in Lower-Saxony 
(special focus is on youth, 
gender aspects and 
immigrants). 

3 
Assessment of strategy 

Findings indicate that 
demographic chance is 
addressed especially in ESF-
funding schemes, also of 
relevance in some ERDF-
measures. Overall measures 
towards labor force demand 
appear to be adequate and 
effective. Several proposals 
regarding future fields of action 
addressing demographic change 
and labor force demand. 

3, 4  
Mixed-method approach 
including document 
analysis, socio-economic 
analyses, monitoring 
data, interviews, surveys 

Steria Mummert et al. 
2012 
http://www.mw.niede
rsachsen.de/download
/70638  

http://www.efre-bremen.de/sixcms/media.php/13/Endbericht_Bremen_2012-11-25.pdf
http://www.efre-bremen.de/sixcms/media.php/13/Endbericht_Bremen_2012-11-25.pdf
http://www.efre-bremen.de/sixcms/media.php/13/Endbericht_Bremen_2012-11-25.pdf
http://www.efre-bremen.de/sixcms/media.php/13/Endbericht_Bremen_2012-11-25.pdf
http://www.efre-bremen.de/sixcms/media.php/13/Endbericht_Bremen_2012-11-25.pdf
http://www.mw.niedersachsen.de/download/70638
http://www.mw.niedersachsen.de/download/70638
http://www.mw.niedersachsen.de/download/70638
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Title and date of 
completion 

Policy area and scope 
(*) 

Main objectives 
and focus (*) 

Main findings 
Method used 
(*) 

Full reference or link 
to publication 

Evaluierung von 
wettbewerblichen 
Auswahlverfahren des Ziel 
2-Programms Nordrhein-
Westfalen (2007-2013) 

1 
Focus on specific selection 
procedure for projects 
(competitons)  

1, 2 
Assessment of strategy, 
implementation and 
effects 

Implementation shows 
ambivalent results with regard 
to singular competitions. In 
overall perspective, 
competitions ensure high degree 
of transparency with regard to 
project selection. High 
mobilization of target groups, 
high quality of competition 
entries. In general, competitions 
appear to be a suitable 
instrument for RTDI-funding. 
Recommendations refer to 
improvement of administrative 
implementation, highlighting 
necessary preconditions for 
successful competitions. Sevreal 
proposal regarding future 
conception and implementation 
of competitions as in strument 
for project selection. 

3, 4 
Mixed-method approach 
including document 
analysis, interviews, 
telephone survey, case 
studies 

Deloitte 2013 
http://www.ziel2.nrw.
de/3_Ergebnisse/Eval
uierung_Wettbewerbsv
erfahren/Evaluierung_
wettbewerbliche_Ausw
ahlverfahren_Ziel_2_En
dbericht.pdf 

Note: (*) Legend: 
Policy area and scope: 1. RTDI; 2. Enterprise support and ICT; 3. Human Resources (ERDF only); 4. Transport; 5. Environment; 6. Energy; 7. Territorial development 
(urban areas, tourism, rural development, cultural heritage, health, public security, local development); 8. Capacity and institution building; 9. Multi-area (e.g. 
evaluations of programmes, mid-term evaluations); 10. Transversal aspects (e.g. gender or equal opportunities, sustainable development, employment) 
Main objective and focus: 1. assess the arrangements and procedures for managing or administering programmes; 2. support monitoring, or check the progress made 
in implementing programmes, such as many mid-term evaluations; 3. assess the outcome or effects of programmes in terms of the results achieved and their 
contribution to attaining socio-economic policy objectives 
Method used: 1. Counterfactual; 2. Cost-benefit analysis; 3. Other quantitative; 4. Qualitative. 



EEN2013    Task 2: Country Report on Achievements of Cohesion Policy 

Germany, Final  Page 33 of 64 
 

In overall perspective, most evaluations which have been carried out in the present 

programming period so far are based on rather descriptive methodological designs. The 

major focus is on questions regarding program implementation (effectiveness and efficiency of 

funding procedures) and goal attainment of programs and instruments (comparison of actual 

and target figures for financial and material indicators). Analyses of monitoring data are often 

supplemented by primary data in form of interviews and surveys. The latter often provide 

insight into actual outputs of funding, being based on testimonials by beneficiaries (an ideal-

type question is “What immediate effects does instrument X have on target group Y?”). Whereas 

information on outputs and immediate effects for target groups is extensive, indicating the 

(potential) effectiveness of ERDF-funding, there are only a few studies which tackle the question 

of actual results (i.e., outcomes or impacts) of Cohesion policy interventions. Reasons for this 

lack of information can be seen in: (a) the timing of evaluation studies with regard to observable 

outcomes of funding measures, as many funding schemes require a rather long-term 

perspective before actual outcomes can be measured; (b) rather complex causal chains of some 

measures, which sometimes cannot be operationalized; (c) limited data availability (e.g., lack of 

control group population, gaps regarding monitoring data). With that said, the following 

observations are based on a selected number of studies, which – from our judgement – can be 

characterized (at least partially) as outcome evaluations, in the sense that they provide 

empirical information on policy results.  

In general, the area for which most information on results (outcomes) is available concerns 

support measures aimed at fostering “enterprise environment” (including RTDI support 

measures). Major funding instruments in this field – in terms of budgeting as well as direct 

impact – include support of investment funding for companies and project based RTDI– among 

other measures such as funding of economic and RTDI infrastructure and cluster/network 

funding. Existing findings in this field regarding policy results can be summarized as follows:  

 ERDF related support schemes for investment funding of companies have had a 

significant positive impact on strengthening regional competitiveness in the past: In this 

context, ERDF funds are generally coupled with national funds within the framework of 

the “common task of improvement of the regional economic structure (GRW)”. Several 

studies for different OPs (see, e.g., GEFRA & MR 2012b; Prognos 2011a; Prognos et al. 

2010; PwC / Bergische Universität Wuppertal 2010; Ramböll & Metis 2010b) conclude 

that respective funding programmes have led to significant modernisation processes 

and increases in companies’ capital stock and also generated significant employment 

effects as well as increasing revenues for supported companies. Funding has reached 

especially companies in the manufacturing sector but also companies in high technology 

sectors, thus also contributing to structural change of the economy. These findings are 

derived from information on the current funding period based on monitoring and 

survey data – with one study (Prognos 2011a) using a control-group design – but are 

also underpinned by comprehensive ex-post evaluations of policy results of the previous 

funding period (see GEFRA & IAB 2010; Prof. Dr. Bade, Prognos & NIW 2010). In overall 

perspective, ERDF/GRW funding has been vital with regard to stabilising and developing 

the industrial potential of regions. Especially in Eastern German states, high investment 

in production capital has in the past led to an increase of productivity towards the 

German average. To illustrate the relevance of ERDF related funding with some 



EEN2013    Task 2: Country Report on Achievements of Cohesion Policy 

Germany, Final  Page 34 of 64 
 

numbers: for example, in Mecklenburg-Vorpommern (GEFRA & MR 2012b) more than 

20% of industrial asset investments as well as approximately 15% of secured and 4% of 

newly established industrial work places have been impacted by respective ERDF 

funding in the current FP. Also, funding intensity in high technology sectors has been 

higher than in standard technology sectors, thus contributing to enhancing the region’s 

technological capabilities. Results of the overall ex-post evaluation of the FP 2000-2006 

(GEFRA & IAB 2010) showed that, nation-wide, EUR 1 public funding for investment 

grants resulted in additional EUR 1.5 private funding. In conclusion, there is evidence 

that the ERDF/GRW investment funding scheme has proven to be an effective approach 

fostering regional development in Germany.  

 Another major ERDF-financed approach concern RTDI funding schemes: Existing 

in-depth analyses on such instruments so far show positive effects of funding (e.g., ÖIR & 

ISI 2011, Prognos et al. 2010; PwC & entera 2011) with regard to direct and mediated 

effects such as development of new products, generation of new jobs, successful R&D 

activities and third-party fundraising for successive projects etc. Also, qualitative effects 

such as knowledge spillover, reputational gains and new networking contacts are 

reported by beneficiaries. Most of these analyses are based on interviews and 

descriptive survey data: An exception is the midterm-evaluation for the OP Berlin (ÖIR 

& ISI 2011) which is based on a control-group design approach: Findings reveal that the 

test group of supported companies experienced greater growth in number of employees 

than the overall population of companies in Berlin and also as higher growth in 

comparison to a control group which was matched according to branches as well as 

company size. In general, existing evaluation studies highlight the importance of RTDI 

support for strengthening companies’ innovation capacities. 

 There are also a few singular studies on particular funding instruments and 

implementation procedures aimed at fostering business environment which provide 

some insight into potential effectiveness of certain approaches, but are, so far, limited 

with regard to their regional focus: An interesting example is the mid-term evaluation 

for the Bavarian OP (Prognos 2011a), which contains an analysis of innovative funding 

instruments (venture capital and loan funds): Using a control-group design (matching 

approach), the effectiveness of funds instruments (venture capital) was analysed; 

findings indicate that supported companies show a 40-50% higher growth rate (in 

terms of revenue and employment) than enterprises in the control-group. Results are, 

however, not robust because of a very limited number of projects.  

In comparison to the area of “business environment”, there is only very limited information 

available regarding results in other major policy fields such as “territorial development”, 

“transport” and “energy and environment”.  

Looking at “territorial development” as a major field of funding, exemplary results for singular 

OPs so far indicate a positive effect on reduction of regional disparities in terms of employment 

effects as well as investment effects (e.g., Prognos 2011a). Also, funding instruments in the sub-

field of touristic and cultural infrastructure show positive impacts regarding employment 

effects, but on a rather low level when compared to overall employment numbers (see, e.g., 

Prognos et al. 2010 on Niedersachsen, where until 2010 less than 100 newly established full-

time positions and more than 300 secured full-time workplaces could be secured by 
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instruments aimed at these two subfields). For Mecklenburg-Vorpommern, exemplary case 

study results indicate a positive impact of investment in tourist infrastructure (i.e., development 

of cycle path network) based on comparing estimated induced value-added with investment 

costs, showing a positive impact for selected rural areas, which have profited by an increase in 

bicycle tourism (GEFRA & MR 2012a). 

With regard to results in the area of “transport”, exemplary results show a limited effect of 

ERDF-funding, which at Länder level is usually focused on regional and local road structures. 19 

E.g., in Mecklenburg-Western Pomerania ERDF-funding has so far been mainly invested in the 

modernization of existing regional and local roads (GEFRA & MR 2012), which is a worthwhile 

goal per se but does not necessarily contribute to an overall improvement of economic 

competitiveness (e.g. in terms of reduction of travel time). Similarly, the midterm evaluation of 

the OP for Lower Saxony (Steria Mummert et al. 2012) comes to the conclusion that, in view of a 

very limited number of projects and accordingly very limited kilometres of newly built road 

infrastructure, the overall relevance and impact of the OP based funding is very limited.  

Evaluation studies addressing questions related to the policy area “energy and environment” 

are based on monitoring data and indicate that ERDF funded projects contribute to objectives 

concerning energy saving and CO2 reduction as intended; these analyses are, however, not 

embedded in an overall analyses of how much ERDF funding contributes to these goals in 

context with other influence factors.  

Also, there is no information available on results in the field “human resources”, which in 

Germany is mostly addressed by ESF funding and plays a minor role in current ERDF OPs.20 

Findings concerning “transversal aspects” (gender, equal opportunities, sustainable 

development) are, so far, only based on monitoring data comparing actual and target values for 

output indicators, but do not contain further information on long-term results. 

Looking at currently conducted as well as upcoming evaluations for the remainder of this 

funding period, there are several studies underway, including one comprehensive OP evaluation 

for Baden-Württemberg, several studies on financial instruments as well as singular studies on 

cluster/network funding and technology transfer. Also, several analytical studies on indicator 

systems and specific policy fields will be finalised in the near future. Only few MAs are planning 

to conduct additional evaluations in the upcoming years; detailed topics of these studies are not 

set, yet, but may include themes such as financial instruments, economic development and 

integrated urban development. In general, MAs do not envisage any supplemental ex-post 

evaluations in addition to the comprehensive ex-post evaluation planned by the commission.  

In sum, information on actual results of Cohesion policy in the current funding period is 

rather scarce and fragmented at this point of time. There are only few studies which provide 

insights into actual outcomes of single funding approaches and instruments. Analyses are 

usually rather descriptive and few studies are embedded within comprehensive theory-based 

                                                             
19 In contrast, the federal OP “transport” is aimed at trans-regional transport infrastructures, utilizing a 
budget of EUR 1,520 million.  
20 Again, it should be noted that – with the exception of the area „human ressources“ – a lot of evaluation 
studies specifically address the respective policy fields but are focused on outputs and do not provide any 
information on actual outcomes of funding. 
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research designs. We see a few studies applying advanced methods (matching and comparison 

group approaches), but this is in all cases restricted to single, selected instruments. So 

evaluations are able to tell us something about effects of specific types of interventions. But they 

obviously have difficulties in covering the whole complexity of regional intervention 

programmes: there is no evidence so far on how different instruments might mutually interact 

with each other with regard to targeted policy results, thus allowing for an overall estimation of 

the impact of ERDF funding on particular policy areas. What is striking is that theory-based 

evaluations in many cases also are of limited explanatory power. Quite a number of them is not 

aware of existing research on the same type of intervention, they are dealing with, and hardly 

any of the evaluations tries to analyse critically the underlying assumptions or programme 

theory of the respective programme21. It is not easy to identify the reason for this: On the one 

hand, it is an expression of the fact that most public administrations are actually not interested 

in learning how their intervention works or doesn’t – instead they want an external statement 

that things are fine as they are. On the side of the evaluators, it might a lack of competencies and 

capacities. As a result, there is a readiness to commission quick and not very ambitious 

evaluations on the one side and to deliver the desired confirmation of the supposed quality on 

the other. An attitude of learning and continuous improvement is often missing – on both sides. 

It should be noted, though, that whereas the number of ERDF-related evaluations on actual 

outcomes of funding instruments and approaches is limited, there is a variety of (mostly 

federally funded) evaluation studies on funding programs in Germany which address similar 

topics or evaluate even the same instruments that we find as part of ERDF programmes; many 

of them are sponsored by the Federal Ministry of Education and Research (BMBF) and the 

Federal Ministry of Economics and Technology (BMWi). These studies address funding 

approaches and instruments which are also implemented within the ERDF framework; thus, 

findings from these studies may give a better insight into which funding approaches 

instruments work, how they work and what can be done to improve policy strategy. In this 

context, there is, for example, a long standing evaluation culture in certain policy fields such as 

RTDI-policy (see for example the website of the Expertenkommission Forschung und 

Innovation www.e-fi.de) and regional policy (see, for example, the evaluations of the 

“Gemeinschaftsaufgabe zur Verbesserung der regionalen Wirtschaftsstruktur – GRW, 

www.bmwi.de). In most policy areas, there is evidence available on how things work and which 

approaches are effective – this evidence isn’t often taken into account. The field, where we are 

really missing the theoretical instruments and the evidence is how the combination of complex 

strategies consisting of some 20 or more single instruments interact – reinforce or weaken each 

other.  

Regarding the utilisation of evaluations, the latest strategic report on EU Cohesion policy for 

Germany (IfS 2012) included a short survey of MAs. Also, some AIRs provide cursory 

information on how evaluations are integrated in adaptation processes of programmes. In 

overall perspective, findings indicate that results of evaluations are embedded in the actual 

programme implementation processes (such as adaptation of instruments, modifications of 

administrative processes or shifting of funding) as well as used in order to provide information 

                                                             
21 If they would have done so, we would expect some critical comment on the lack of coherence of the 
strategy or on too general objectives.  

http://www.e-fi.de/
http://www.bmwi.de/
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for OP amendments and also designing programmes for the upcoming funding period. In this 

context, evaluations are, for instance, used as information source for selection of thematic 

priorities, selection of instruments and design of implementation procedures, or overall 

conception of programmes. 

Whereas these information sources provide some insight into utilization processes, there is, 

however, still no systematic, comprehensive evidence on how exactly evaluation results are 

used in policy making in order to modify and develop existing policies. As already discussed in 

earlier reports, research on evaluation (e. g. Patton 1997, Weiss 1998) shows that actual use 

may be more indirect (process use) than direct (instrumental use). Against this background, 

approaches relying on on-going evaluations (in the form of accompanying research) should 

allow for a better and closer communication with the officials responsible for commissioning 

them, thus fostering learning processes and immediate use of evaluation results. 

From our perspective, the existing evaluation culture still leaves room for improvement 

concerning the actual discourse on evaluation and the use of evaluation results: 

Notwithstanding the noticeable commitment of individuals and institutions in administration 

and politics, the dominant rationale of evaluations still tends to be focused on legitimating how 

and why money is being spent. This is also reflected in the focus and design of most studies. 

Critical examination of the actual results – and learning from failures – tends to be a secondary 

objective. There is also hardly any public discourse on the quality of evaluations as each Federal 

state conducts its own evaluations independently. There is no systematic overview and debate 

on common problems or standards. Exchange of experience is still sporadic and does not lead to 

systematic learning and overall coordination is lacking (e. g., concerning common core 

indicators for monitoring or the coordination of evaluation work). Generally speaking, more 

discussion about evaluation approaches and results – including public authorities as well as 

evaluators – could help to improve both quality and the potential use of evaluations. 

As regards identifying examples of good practice, the observations made in the previous reports 

are still valid: All evaluations conducted so far have specific strengths and weaknesses, which 

makes it difficult to highlight particular studies. In terms of methodology, the evaluations 

mentioned in the country report 2011 using micro- and macro-economic approaches 

(GEFRA/MR 2012b, Prognos 2011a; ÖIR/ISI 2012) still stand out in respect of ambition and 

sophistication, insofar as they address complex issues of actual program impacts, while most 

other studies tend to apply rather descriptive methodological designs. 

To strengthen and improve evaluation activity in Germany, the main starting points in our 

perception are: 

 Improve exchange of information and coordination: the MAs on Länder level manage 

their evaluation activities under their own responsibility. Exchange is limited to a 

minimum (e.g. to a certain degree on the definition of indicators). The knowledge 

collected is not accumulated and shared. This concerns all aspects of evaluation: the 

preparation of tender documents, definition of evaluation questions, assessment of 

proposals, experiences in the course of evaluation processes and finally also the results. 

Intensifying the exchange of experiences between MAs as well as evaluators could help. 

Perhaps also some kind of centrally provided support (e.g. in form of a help desk or a 
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centrally provided collection of evaluations) could complement this. This could also 

stimulate debate about the quality of evaluation. 

 Contextualise: generally speaking, evaluations are comparatively unambitious and often 

make the overall impression of rather monitoring than actually evaluating the 

intervention. One of the main underlying factors is that many reports limit themselves 

on describing and analysing what has been achieved by the intervention. This 

information is rarely put into a broader context. It is not necessarily a question of 

changing evaluation designs fundamentally, but it could help to understand what is 

going on if information on ERDF intervention is somehow linked and related to overall 

trends or developments. 

 Take notice of existing evidence: although there are a few quite frequent elements in 

German ERDF programmes (R&D, investment in enterprises) and even the single 

instruments used are often similar, hardly any evaluation takes notice of what evidence 

has already been collected on the results or mode of operation of these instruments. 

 Pool evaluation activities: as there are a few more or less common building blocks in 

ERDF strategies, one could even think of pooling evaluation activities across 

programmes. For those types of interventions which are used in several programmes, it 

might be more interesting in doing thematic evaluations in a comparative design 

covering different programmes instead of evaluating the same type of interventions 

isolated for each programme. 

5.  Further Remarks - New challenges for policy 
Main points from the previous country report: 

 Efforts to spend the budget completely will be the most important task of programme 

management for the rest of the funding period. 

 Preparation of the next funding period is the second dominant task. For Germany the co-

ordination between the partnership agreement and the OPs is critical: In the federal 

system, the OPs finally are the decisive documents as the federal level has actually no 

competencies in actively influencing the OPs content – on the other hand, the 

partnership agreement is expected to be the strategic framework for all the OPs. To a 

certain degree there are contradicting expectations for the partnership agreement. 

 Drafting more result oriented programmes will require some changes in the approach 

chosen compared to the current period. This also touches upon issues closely linked to 

administrative reform (in how far is there a general result orientation? What are the 

coordination competencies of the MAs?). 

 Although we organise in the EEN evidence on the result by policy area, we do not know 

very much about the overall effects of the complex intervention in a given region. The 

perspective on the results of ERDF should be complemented by looking at the synergies 

of different types of intervention in a given regional context. 

The results of ERDF intervention are quite visible for policy areas like Enterprise Environment, 

Transport, Energy and Environment or Territorial Development. The visible effects are actually 

stemming from a limited number of instruments. For RTDI, it is for instance single and 

cooperative projects, networks and cluster, plus certain kinds of support for infrastructure. This 
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spectrum of instruments is used nearly everywhere with significant results. To improve the 

overall effectiveness, it might make sense to focus intervention strongly on very few types of 

intervention. 

The role and importance of revolving funds is difficult to assess as there is not enough evidence. 

First it is an open question in how far the expectation of successfully revolving the budget is 

realistic. The second and more important question is in how far revolving instruments can 

contribute to the objectives of structural policy. Mainly for equity funds which typically only 

have a small number investments there are open questions in how far they can contribute to 

overcome regional development problems. 

For Germany a limited effort in better coordination of monitoring and perhaps even evaluation 

activities could make the effects of structural funds much more visible. But it is not clear which 

actor could take responsibility for this coordination. So far the Federal Ministry of Economics – 

in line with the general allocation of responsibilities for regional policy at Länder level – only 

undertook a minimum effort to coordinate. 
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(EFRE) im Ziel "Konvergenz" in der Förderperiode 2007 bis 2013 Bewertung der 

Prioritätsachse 2 "Verbesserung der Bildungsinfrastruktur". 
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Prognos AG. 2011a. Stand und Perspektiven der EFRE Förderung in Bayern - 

Zwischenevaluation des Operationellen Programms des EFRE im Ziel RWB Bayern 2007-2013. 

Prognos AG. 2011b. Evaluierung des Operationellen Programms EFRE Schleswig-Holstein 2007-

2013 bzw. des Zukunftsprogramms Wirtschaft (ZPW) - Endbericht - Kurzfassung. 

Prognos AG, NIW - Niedersächsisches Institut für Wirtschaftsforschung, Steria Mummert 

Consulting, und genderbüro. 2010. Halbzeitbewertung der Interventionen des Europäischen 

Fonds für regionale Entwicklung (EFRE) im Land Niedersachsen in der Förderperiode 2007-

2013. 

Ramböll Management und Metis. 2010b. Strategiebericht 2010 - Fondsübergreifende 

Halbzeitbilanz der EU-Fonds in Sachsen-Anhalt Hrsg. Ministerium der Finanzen Sachsen-Anhalt. 

Evaluations of specific aspects of operational programmes 

Delotte & Touche GmbH. 2013. Evaluierung von wettbewerblichen Auswahlverfahren des Ziel 

2- Programms (2007-2013). Ministerium für Wirtschaft, Energie, Industrie, Mittelstand und 

Handwerk des Landes Nordrhein-Westfalen.  

GEFRA – Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2012c. Evaluierung der Darlehensvergabe im Rahmen der 

Wirtschaftsförderung des Landes Bremen, insbesondere mit Blick auf die Förderperiode 2014-

2020 des europäischen Fonds für regionale Entwicklung (EFRE). Endbericht an den Senator für 

Wirtschaft, Arbeit und Häfen der freien Hansestadt Bremen. 

GEFRA – Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2012a. Evaluation der Förderung der Verkehrsinfrastruktur und Mobilität 

durch den EFRE. Themenspezifische Bewertungsstudie im Rahmen des Dienstleistungsauftrags 

Bewertung und Externe Begleitung des Einsatzes des EFRE 2007-2013 in Mecklenburg-

Vorpommern. 

GEFRA – Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2012b. Evaluation der einzelbetrieblichen Investitionsförderung durch den 

EFRE. Themenspezifische Bewertungsstudie im Rahmen des Dienstleistungsauftrags Bewertung 

und Externe Begleitung des Einsatzes des EFRE 2007-2013 in Mecklenburg-Vorpommern. 

GEFRA – Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2012c. Evaluation der Förderung der wirtschaftsnahen Infrastruktur durch 

den EFRE. Themenspezifische Bewertungsstudie im Rahmen des Dienstleistungsauftrags 

Bewertung und Externe Begleitung des Einsatzes des EFRE 2007-2013 in Mecklenburg-

Vorpommern. 

GEFRA – Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2008. Wettbewerbe des Landes NRW - Zwischenbewertung. 

Zusammenfassung. 

IfS Institut für Stadtforschung und Strukturpolitik und MR Gesellschaft für Regionalberatung. 

2010. Die n+2-Problematik im Berliner EFRE-Programm - Ursachen und Ansätze zur Abhilfe. 

Vertiefende Bewertung (2009) im Rahmen der wissenschaftlichen Begleitung. 
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Institut für Selbstmanagement und Innovation (ISI), Dr. Ingeborg Böhm Consulting und NetOrg 

mit pFiFF. 2012. Bericht zur Umsetzung des Querschnittszieles "Chancengleichheit" im 

Operationellen Programm des Freistaates Sachsen für den Europäischen Fonds für regionale 

Entwicklung (EFRE) im Ziel "Konvergenz" in der Förderperiode 2007 bis 2013. 

MR Gesellschaft für Regionalberatung. 2010. Evaluation NRW/EU.Mikrodarlehen. 

PriceWaterhouseCoopers, Infrastruktur und Umwelt, Bergische Universität Wuppertal und 

Sächsisches Staatsministerium für Wirtschaft und Arbeit. 2010. Bewertung der Prioritätsachse 

3 „Steigerung der Wettbewerbsfähigkeit der gewerblichen Wirtschaft“ - Bericht 2 der laufenden 

Bewertung. 

PriceWaterhouseCoopers, Infrastruktur und Umwelt und Bergische Universität Wuppertal. 

2010. Bewertung der Prioritätsachse 5 „Ausbau und Verbesserung der Infrastruktur für ein 

nachhaltiges Wirtschaftswachstum“ - Bericht 4 der laufenden Bewertung Hrsg. Sächsisches 

Staatsministerium für Wirtschaft und Arbeit. 

PriceWaterhouseCoopers, LUB consulting und Infrastruktur und Umwelt. 2011. Bewertung der 

Prioritätsachse 1 „Stärkung von Innovation, Wissenschaft und Forschung“ - Bericht 5 der 

laufenden Bewertung Hrsg. Sächsisches Staatsministerium für Wirtschaft und Arbeit. 

PriceWaterhouseCoopers, LUB consulting und Infrastruktur und Umwelt. 2010. Bewertung der 

Prioritätsachse 4 „Verbesserung der Verkehrsinfrastruktur“ - Bericht 3 der laufenden 

Bewertung Hrsg. Sächsisches Staatsministerium für Wirtschaft und Arbeit. 

PriceWaterhouseCoopers und GISA Gender-Institut Sachsen-Anhalt. 2009. Bewertung des 

Querschnittsziels Gleichstellung und Nichtdiskriminierung von Menschen mit Behinderungen - 

Bericht 1 der laufenden Bewertung Hrsg. Sächsisches Staatsministerium für Wirtschaft und 

Arbeit. 

Prognos AG. 2010. Analyse zu den Wirkungen der EFRE-Förderung auf das regionale 

Innovationssystem im Land Bremen und daraus abgeleitete Handlungsoptionen für die 

Fortführung des RWB-Ziels nach 2013. 

Prognos AG, NIW - Niedersächsisches Institut für Wirtschaftsforschung, steria mummert 

consulting und genderbüro. 2009. Sonderuntersuchung Scoring-Verfahren. 

Prognos AG, NIW - Niedersächsisches Institut für Wirtschaftsforschung und steria mummert 

consulting. 2009. Sonderuntersuchung zu den Regionalisierten Teilbudgets. 

Ramböll Management. 2013. Evaluation RWB EFRE 2007-2013. Thematische Studie 

Clusterförderung. Europäische Strukturfonds Baden-Württemberg 2007 – 2013.  

Ramböll Management. 2011. Themenspezifische Evaluation der Forschungs-, Entwicklungs- und 

Innovationsförderung. Europäische Strukturfonds Sachsen-Anhalt 2007 – 2013. 

Ramböll Management. 2009a. Evaluation Städtische Dimension - Europäische Strukturfonds 

Sachsen-Anhalt 2007 - 2013 - Zwischenbericht Oktober 2009 Hrsg. Ministerium der Finanzen 

Sachsen-Anhalt. 

Ramböll Management. 2009b. Stand der Umsetzung des Demografie-TÜV. Synthese - Frühjahr 

und Herbst 2009 Hrsg. Ministerium der Finanzen Sachsen-Anhalt. 
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Ramböll Management und Metis. 2010a. Evaluation Städtische Dimension - Europäische 

Strukturfonds Sachsen-Anhalt 2007-2013 - 2. Zwischenbericht Hrsg. Ministerium der Finanzen 

Sachsen-Anhalt. 

Steria Mummert Consulting, Prognos AG, NIW -Niedersächsisches Institut für 

Wirtschaftsforschung und genderbüro. 2012. Demographischer Wandel, Fachkräftebedarf und 

Chancengleichheit. Sonderuntersuchung im Rahmen der ESF-/EFRE-Begleitforschung in 

Niedersachsen, Förderperiode 2007-2013. 

Other relevant Studies 

Decision Institute und ifo Dresden. 2010. Stärken stärken - Wachstum fördern. Evaluierung der 

Ergebnisse der Neuausrichtung der Wirtschaftsförderung im Land Brandenburg. 

Ernst & Young. 2011. Evaluierung des Förderprogramms „Neue Märkte erschließen“ des Landes 

Berlin. 

Ernst Basler + Partner und Regionomica. 2010. Evaluation der Ergebnisse der Neuausrichtung 

der Förderpolitik auf Regionale Wachstumskerne (RWK). 

GEFRA Gesellschaft für Finanz- und Regionalanalysen und MR Gesellschaft für 

Regionalberatung. 2010. Zukunft der Europäischen Strukturfonds in Nordrhein-Westfalen. 

GEFRA und IAB (2010), Ex post evaluation of Cohesion Policy programmes 2000-2006 financed 

by the European Regional Development Fund; Work Package 6c: Enterprise Support - an 

exploratory study using counterfactual methods on available data from Germany, Münster, 

Nürnberg. 

Ministerium für Wirtschaft, Energie, Bauen, Wohnen und Verkehr des Landes Nordrhein-

Westfalen. 2011. Beratungsprogramm Wirtschaft des Landes Nordrhein-Westfalen - 

Förderbericht 2010. 

PriceWaterhouseCoopers. 2010. Evaluierung der Berliner Innovations- und 

Technologieförderung der Senatsverwltung für Wirtschaft, Technologie und Frauen. 

Prognos AG. 2009. Analytische und konzeptionelle Grundlagen zur Clusterpolitik in Baden-

Württemberg. 

PriceWaterhouseCoopers. 2009. Ad-Hoc-Bewertung zum Änderungsantrag Operatoinelles 

Programm des Freistaates Sachsen für den Europäischen Fonds für regionale Entwicklung im 

Ziel „Konvergenz“ in der Förderperiode 2007 bis 2013 Hrsg. Sächsisches Staatsministerium für 

Wirtschaft und Arbeit. 

PriceWaterhouseCoopers. 2010. Analyse zur Programmüberarbeitung zum zweiten 

Änderungsantrag für das Operationelle Programm des Freistaates Sachsen für den 

Europäischen Fonds für Regionale Entwicklung (EFRE) im Ziel „Konvergenz“ in der 

Förderperiode 2007-2013. 

Prof. Dr. F.-J. Bade, Prognos AG und NIW - Niedersächsisches Institut für Wirtschaftsforschung. 

2010. Endbericht zum Gutachten Erfolgskontrolle der einzelbetrieblichen Förderung von 

Unternehmen aus der GRW und dem EFRE in den Jahren 1998-2008: Wachstums- und 

Beschäftigungswirkungen für Niedersachsen. 
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Prognos AG und NIW - Niedersächsisches Institut für Wirtschaftsforschung. 2009. Abschätzung 

der ökonomischen Effekte der EFRE-Programme zur Verbesserung der Rahmenbedingungen für 

KMU in Niedersachsen 2007 bis 2013. 

Prognos AG. 2008. Projektbegleitende Evaluierung der Neuausrichtung der 

Wirtschaftsförderstrategie des Landes Brandenburg. 

Ramböll Management. 2008. Evaluation der Fördermaßnahme „Gewährung von Zuwendungen 

für Technologietransfermaßnahmen im Freistaat Sachsen“ (Technologietransferförderung). 

Interviews 
Instead of interviews, we carried out a written survey amongst all MAs focusing on the 

evaluation activities. 

The draft reported has been circulated to all MAs. Comments and remarks have been considered 

while reviewing the report. 

Annex 1 - Tables 
See Excel Tables 1 -4: 

Excel Table 1 – Regional disparities and trends 

Excel Table 2 – Macro-economic developments 

Excel Table 3 - Financial allocation by main policy area 

Excel Table 3cbc - Financial allocation by main policy area – cross border cooperation  

Excel Table 4 - Commitments by main policy area (by end-2012) 

Excel Table 4cbc - Commitments by main policy area (by end-2012) – cross border cooperation 
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Annex Table A - Broad policy areas and correspondence with fields of intervention (FOI) 

Policy area  Code Priority themes 

1. Enterprise 
environment 

RTDI and linked 
activities 

01 R&TD activities in research centres  

  02 R&TD infrastructure and centres of competence in a specific technology 

  05 Advanced support services for firms and groups of firms 

  07 Investment in firms directly linked to research and innovation (...) 

  74 Developing human potential in the field of research and innovation, in 
particular through post-graduate studies ... 

 Innovation 
support for SMEs 

03 Technology transfer and improvement of cooperation networks ... 

  04 Assistance to R&TD, particularly in SMEs (including access to R&TD 
services in research centres) 

  06 Assistance to SMEs for the promotion of environmentally-friendly 
products and production processes (...) 

  09 Other measures to stimulate research and innovation and 
entrepreneurship in SMEs 

  14 Services and applications for SMEs (e-commerce, education and 
training, networking, etc.) 

  15 Other measures for improving access to and efficient use of ICT by 
SMEs  

 ICT and related 
services 

11 Information and communication technologies (...) 

  12 Information and communication technologies (TEN-ICT) 

  13 Services and applications for citizens (e-health, e-government, e-
learning, e-inclusion, etc.) 

 Other 
investment in 
firms 

08 Other investment in firms  

2. Human 
resources 

Education and 
training 

62 Development of life-long learning systems and strategies in firms; 
training and services for employees ... 

  63 Design and dissemination of innovative and more productive ways of 
organising work 

  64 Development of special services for employment, training and support 
in connection with restructuring of sectors ...  

  72 Design, introduction and implementing of reforms in education and 
training systems ... 

  73 Measures to increase participation in education and training 
throughout the life-cycle ... 

 Labour market 
policies 

65 Modernisation and strengthening labour market institutions 

  66 Implementing active and preventive measures on the labour market 

  67 Measures encouraging active ageing and prolonging working lives 

68 Support for self-employment and business start-up 

69 Measures to improve access to employment and increase sustainable 
participation and progress of women ... 

70 Specific action to increase migrants' participation in employment ... 

71 Pathways to integration and re-entry into employment for 
disadvantaged people ... 

80 Promoting the partnerships, pacts and initiatives through the 
networking of relevant stakeholders 

3. Transport Rail 16 Railways 

  17 Railways (TEN-T) 
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Policy area  Code Priority themes 

  18 Mobile rail assets 

  19 Mobile rail assets (TEN-T) 

 Road 20 Motorways 

  21 Motorways (TEN-T) 

  22 National roads 

  23 Regional/local roads 

 Other transport 24 Cycle tracks 

  25 Urban transport 

  26 Multimodal transport 

  27 Multimodal transport (TEN-T) 

  28 Intelligent transport systems 

  29 Airports 

  30 Ports 

  31 Inland waterways (regional and local) 

  32 Inland waterways (TEN-T) 

4. 
Environment 
and energy 

Energy 
infrastructure 

33 Electricity 

  34 Electricity (TEN-E) 

  35 Natural gas 

  36 Natural gas (TEN-E) 

  37 Petroleum products 

  38 Petroleum products (TEN-E) 

  39 Renewable energy: wind 

  40 Renewable energy: solar  

  41 Renewable energy: biomass 

  42 Renewable energy: hydroelectric, geothermal and other 

  43 Energy efficiency, co-generation, energy management 

 Environment and 
risk prevention 

44 Management of household and industrial waste 

  45 Management and distribution of water (drink water) 

  46 Water treatment (waste water) 

  47 Air quality 

  48 Integrated prevention and pollution control  

  49 Mitigation and adaption to climate change 

  50 Rehabilitation of industrial sites and contaminated land 

  51 Promotion of biodiversity and nature protection (including Natura 
2000) 

  52 Promotion of clean urban transport  

  53 Risk prevention (...) 

  54 Other measures to preserve the environment and prevent risks 

5. Territorial 
development 

Social 
Infrastructure 

10 Telephone infrastructure (including broadband networks) 

  75 Education infrastructure  

  76 Health infrastructure 

  77 Childcare infrastructure  

  78 Housing infrastructure 

  79 Other social infrastructure 

 Tourism and 
culture 

55 Promotion of natural assets 

  

  56 Protection and development of natural heritage 



EEN2013    Task 2: Country Report on Achievements of Cohesion Policy 

Germany, Final  Page 49 of 64 
 

Policy area  Code Priority themes 

  57 Other assistance to improve tourist services 

  58 Protection and preservation of the cultural heritage 

  59 Development of cultural infrastructure 

  60 Other assistance to improve cultural services 

 Planning and 
rehabilitation 

61 Integrated projects for urban and rural regeneration 

 Other 82 Compensation of any additional costs due to accessibility deficit and 
territorial fragmentation 

  83 Specific action addressed to compensate additional costs due to size 
market factors 

6. Technical assistance 84 Support to compensate additional costs due to climate conditions and 
relief difficulties 

81 Mechanisms for improving good policy and programme design, 
monitoring and evaluation ... 

85 Preparation, implementation, monitoring and inspection  

86 Evaluation and studies; information and communication 

Annex Table B - Annual GDP growth rates (price adjusted, in %) 

  2007 2008 2009 2010 2011 2012 

Baden-Württemberg 3.8 0.3 –9.2 7.0 4.8 0.6 

Bayern 3.6 0.3 –3.9 4.6 4.6 0.7 

Berlin 3.2 4.2 –0.6 2.3 2.0 1.2 

Brandenburg 1.5 1.6 –3.0 3.9 2.0 0.5 

Bremen 1.8 0.9 –7.2 5.5 1.0 1.2 

Hamburg 2.2 3.8 –1.9 1.7 0.3 1.2 

Hessen 2.8 0.9 –7.3 2.7 3.3 0.9 

Mecklenburg-Vorpommern 4.3 1.2 –0.0 0.4 0.6 1.9 

Niedersachsen 2.9 1.8 –4.1 4.7 2.5 0.9 

NordrheinWestfalen 4.1 1.4 –5.0 3.8 2.1 0.4 

Rheinland-Pfalz 2.3 0.4 –4.1 4.6 2.7 0.9 

Saarland 2.1 0.3 –10.8 5.4 5.0 –0.4 

Sachsen 2.7 –0.1 –4.3 2.9 2.4 –0.3 

Sachsen-Anhalt 2.3 –0.1 –5.4 4.1 –0.1 0.5 

Schleswig-Holstein 1.6 3.0 –2.4 0.7 2.6 0.9 

Thüringen 2.8 –0.3 –5.4 4.7 3.1 –0.3 

Deutschland 3.3 1.1 –5.1 4.2 3.0 0.7 

alte Bundesländer einschließlich Berlin 3.4 1.2 –5.3 4.3 3.2 0.7 

alte Bundesländer ohne Berlin 3.4 1.1 –5.5 4.4 3.2 0.7 

neue Bundesländer einschließlich Berlin 2.8 1.3 –3.1 3.0 1.8 0.5 

neue Bundesländer ohne Berlin 2.6 0.3 –3.9 3.3 1.8 0.3 

Deutschland 3.8 0.3 –9.2 7.0 4.8 0.6 

Source: Volkswirtschaftliche Gesamtrechnung der Länder, www.vgrdl.de 

http://www.vgrdl.de/
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Annex Table C - Changes in ERDF-allocation by policy area – Convergence programmes 

(situation September 2013) 

Broad policy area Original OP planning Latest OP planning Change 

 Share (%) EUR million Share (%) EUR million EUR million 

11 RTDI and linked activities 12.8 1,454.6 15.3 1,737.7 283.1 

12 Innovation Support for SMEs 13.5 1,538.7 11.7 1,333.2 -205.5 

14 Other investment in firms 20.3 2,308.7 20.5 2,324.2 15.2 

 13 ICT and related services 1.3 150.4 1.1 128.9 -22.1 

1 Enterprise Environment Ergebnis 48.0 5,452.4 48.6 5,523.4 70.9 

51 Social Infrastructure 4.2 478.0 4.0 457.1 -20.9 

52 Tourism and Culture 2.0 226.9 1.6 178.3 -48.6 

53 Planning and Rehabilitation 
 

0.0 
 

0.0 
 

 54 Other 5.1 580.5 5.1 582.2 1.6 

5 Territorial development Ergebnis 11.3 1,285.5 10.7 1,217.6 -67.9 

31 Rail 6.8 776.0 6.6 752.8 -23.2 

32 Road 17.0 1,932.9 17.0 1,932.3 0.1 

 33 Other Transport 2.8 313.5 2.9 325.7 12.2 

3 Transport Ergebnis 26.6 3,021.7 26.5 3,010.8 -10.9 

41 Energy Infrastructure 2.2 247.3 3.0 343.0 95.6 

 42 Environment and Risk Prevention 9.7 1,102.6 9.0 1,018.5 -84.1 

4. Energy and Environment Ergebnis 11.9 1,349.9 12.0 1,361.5 11.5 

21 Education and Training 0.1 14.7 0.1 14.7 0.0 

22 Labour Market policies 0.0 5.5 0.0 5.5 0.0 

2 Human resources Ergebnis 0.2 20.2 0.2 20.2 0.0 

6 Technical Assistance Ergebnis 2.0 231.4 2.0 227.7 -3.7 

Total 100.0 11,361.1 100.0 11,361.1 0.0 

Source: Operational Programmes, own calculation.  
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Annex Table D - Changes in ERDF-allocation by policy area – Competitiveness 

programmes (situation September 2013) 

Broad policy area Original OP planning Latest OP planning Change 

 Share (%) EUR million Share (%) EUR million EUR million 

11 RTDI and linked activities 19.9 946.1 22.3 1,058.5 112.4 

12 Innovation Support for SMEs 17.4 825.9 19.2 911.4 85.4 

14 Other investment in firms 12.3 582.2 11.5 545.0 -37.2 

 13 ICT and related services 1.7 81.4 1.7 81.8 0.4 

1 Enterprise Environment Ergebnis 51.3 2,435.6 54.7 2,596.6 161.0 

51 Social Infrastructure 1.3 62.5 1.5 68.8 6.3 

52 Tourism and Culture 7.9 375.5 6.5 310.6 -64.9 

53 Planning and Rehabilitation 0.6 29.4 0.6 26.8 -2.6 

 54 Other 8.6 408.6 8.1 385.7 -22.9 

5 Territorial development Ergebnis 18.5 875.9 16.7 791.8 -84.1 

31 Rail 0.4 18.6 0.4 16.7 -1.8 

32 Road 0.9 40.8 0.9 44.1 3.3 

 33 Other Transport 1.4 68.2 1.2 55.2 -13.0 

3 Transport Ergebnis 2.7 127.6 2.4 116.0 -11.6 

41 Energy Infrastructure 4.9 231.8 6.2 294.4 62.6 

 42 Environment and Risk Prevention 7.6 358.8 6.7 317.1 -41.7 

4. Energy and Environment Ergebnis 12.4 590.6 12.9 611.5 20.8 

21 Education and Training 6.5 308.3 6.0 283.2 -25.2 

 22 Labour Market policies 5.9 280.0 4.4 207.3 -72.7 

2 Human resources Ergebnis 12.4 588.4 10.3 490.5 -97.9 

6 Technical Assistance Ergebnis 2.7 128.7 2.9 139.8 11.1 

Total 100.0 4,746.9 100.0 4,746.2 -0.7* 

Note: (*) The overall reduction of budget is explained by a small decommittment in the programme of 
Hamburg 
Source: AIR data, own calculation.  

Annex Table E - Implementation of revolving funds – overview (situation end 2012) 

 
Commitment (to the revolving 

instrument 

Paid into the 

RI 

Paid in form of 

loan, credit, 

equity 

Expenditure 

rate 

Total ERDF ERDF ERDF  

(a) (b) (c) (d) (d)/(c) 

EUR million % 

Total 1,359.9 887.0 803.2 523.5 65.2 

Convergence 769.5 594.8 540.5 360.1 66.6 

Competitiveness 590.5 292.2 262.7 163.4 62.2 

Enterprises (credit)* 746.4 507.3 453.5 357.8 78.9 

Enterprises (equity) 567.1 349.3 323.1 163.0 50.4 

Urban development 46.4 30.4 26.6 2.7 10.4 

Source: AIR, own calculation. 
Note: (*) There are three instruments combining credit and equity. As the share of expenditure for equity is 
very slow, they have been dealt with as credit fund. 
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Annex Table F - Evaluations covered in country report 2012 

Title and date of completion Policy area and scope Main objectives Main findings Method 
Full reference or link to 
publication 

Stand und Perspektiven der EFRE 
Förderung in Bayern - 
Zwischenevaluation des 
Operationellen Programms des EFRE 
im Ziel RWB Bayern 2007-2013  
2011 

9 
Comprehensive 
midterm evaluation of 
the EFRE OP 
Special focus on 
investment in firms 
and innovative funding 
instruments 

3 
Analysis of program 
implementation and 
effects of OP 
Assessment of strategic 
approach  
Strategy development 
towards upcoming FP 
2014-2020 

Overall assessment of program 
implementation and strategy is 
positive. 
Regional concentration of ERDF 
funding has positive impact in 
respective regions. 
Promotion of investments in firms 
has positive impact as the 
economic development of funded 
firms tends to be more positive 
than those of firms not funded.  
Innovative funding instruments 
contribute to regional 
competitiveness and employment 
in structurally weak regions. 

3, 4 
Mixed-method 
approach including 
document analysis, 
monitoring data, 
interviews, official 
statistics, micro-
economic methods 

Prognos AG 2011 
http://www.stmwivt.ba
yern.de/EFRE/_Downloa
ds/Wettbewerbsfaehigk
eit_Beschaeftigung/Stan
d_und_Perspektiven_der
_EFRE_Foerderung_in_Ba
yern_Zwischenevaluatio
n.pdf  

Halbzeitbewertung des Operationellen 
Programms für den Europäischen 
Fonds füre regionale Entwicklung 
(EFRE) in Berlin  
2011 

9 
Comprehensive 
midterm evaluation of 
the EFRE OP, special 
focus on R&D funding 
for firms 

3 
Analysis of program 
implementation and 
effects of OP 
Assessment of strategic 
approach  
Strategy development 
towards upcoming FP 
2014-2020 

Overall assessment of program 
implementation and strategy is 
positive. 
Micro-economic analysis indicates 
positive effects of funding on 
employment and gross value added 
of supported firms. 

3 
4 
Mixed-method 
approach including 
document analysis, 
monitoring data, 
expert interviews, 
surveys, official 
statistics, micro-
economic methods 

ÖIR Österreichisches 
Institut für 
Raumplanung, 
Fraunhofer Institut für 
System- und 
Innovationsforschung ISI 
2011 
http://www.berlin.de/i
mperia/md/content/sen
atsverwaltungen/senwaf
/struktur/efre/ergebnis
sederfoerderung/efre_h
albzeitberwerung_2012_
05_25_.pdf?start&ts=133
9577173&file=efre_halb
zeitberwerung_2012_05_
25_.pdf 

Evaluation der Förderung der 
Verkehrsinfrastruktur und Mobilität 
durch den EFRE Themenspezifische 
Bewertungsstudie im Rahmen des 
Dienstleistungsauftrags Bewertung 
und Externe Begleitung des Einsatzes 
des EFRE 2007-2013 in Mecklenburg-

4 
Focused on particular 
field of action 
(transport 
infrastructure and 
mobility) 

2Analysis of results and 
effects/efficiency 
Strategy development 
and improvement of 
implementation 

ERDF funding is substantial for the 
region’s development of transport 
infrastructure and contributes to 
the region’s overall 
competitiveness. Several proposals 
for future adjustments in funding. 

3, 4 
Mixed-method 
approach including 
document analysis, 
monitoring data, 
case studies 

GEFRA – Gesellschaft für 
Finanz- und 
Regionalanalysen GbR,  
MR Gesellschaft für 
Regionalberatung mbH 
2012a 

http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.stmwivt.bayern.de/EFRE/_Downloads/Wettbewerbsfaehigkeit_Beschaeftigung/Stand_und_Perspektiven_der_EFRE_Foerderung_in_Bayern_Zwischenevaluation.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
http://www.berlin.de/imperia/md/content/senatsverwaltungen/senwaf/struktur/efre/ergebnissederfoerderung/efre_halbzeitberwerung_2012_05_25_.pdf?start&ts=1339577173&file=efre_halbzeitberwerung_2012_05_25_.pdf
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Title and date of completion Policy area and scope Main objectives Main findings Method 
Full reference or link to 
publication 

Vorpommern  
2012 
Evaluation der einzelbetrieblichen 
Investitionsförderung durch den EFRE. 
Themenspezifische Bewertungsstudie 
im Rahmen des 
Dienstleistungsauftrags Bewertung 
und Externe Begleitung des Einsatzes 
des EFRE 2007-2013 in Mecklenburg-
Vorpommern. 
2012 

2 
Focused on particular 
field of action 
(investment in firms) 

2, 3 
Analysis of results and 
effects/efficiency 
Strategy development 
and improvement of 
implementation 

Results indicate high effectiveness 
of intervention measures on micro-
level (inducing additional 
investment, employment effects, 
technological capacities) as well as 
positive effects on macro-level in 
terms of productivity. Several 
proposals for future adjustments in 
funding. 

3, 4 
Mixed-method 
approach including 
monitoring data, 
survey data, micro- 
and macro-
economic analyses  

GEFRA – Gesellschaft für 
Finanz- und 
Regionalanalysen GbR,  
MR Gesellschaft für 
Regionalberatung mbH 
2012b 

Evaluation der Förderung der 
wirtschaftsnahen Infrastruktur durch 
den EFRE. Themenspezifische 
Bewertungsstudie im Rahmen des 
Dienstleistungsauftrags Bewertung 
und Externe Begleitung des Einsatzes 
des EFRE 2007-2013 in Mecklenburg-
Vorpommern.  
2012 

2 
Focused on priority 3 
of the OP (emphasis on 
industrial 
infrastructure and 
touristic 
infrastructure) 

3 
Analysis of results and 
effects 

Results indicate overall positive 
effects of ERDF funding on 
improvement of industrial as well 
as touristic infrastructure. 
In contrast, case also studies show 
that large industrial area/site 
development is a rather limited 
approach in trying to foster the 
competiveness of structurally 
weak and periphery regions. 

3, 4 
Mixed-method 
approach including 
monitoring data, 
official statistics, 
case studies 

GEFRA – Gesellschaft für 
Finanz- und 
Regionalanalysen GbR,  
MR Gesellschaft für 
Regionalberatung mbH 
2012c 

Bericht 6 der laufenden Bewertung 
zum Operationellen Programm des 
Freistaates Sachsen für den 
Europäischen Fonds für regionale 
Entwicklung (EFRE) im Ziel 
"Konvergenz" in der Förderperiode 
2007 bis 2013 Bewertung der 
Prioritätsachse 2 "Verbesserung der 
Bildungsinfrastruktur"  
2011 

3 
Focused on priority 2 
of the OP (educational 
infrastructure) 

2Assessment of 
strategic approach 
Analysis of results and 
effects 

Overall assessment of program 
implementation and strategy is 
positive. 
Analysis of effects based on 
monitoring data is limited due to 
fact that most projects have not 
been completed yet.  
Overall results indicate that 
positive effects of interventions on 
educational infrastructure can be 
expected. 
Implementation structure is 
functional, recommendations 
include improvement of 
monitoring system. 

3, 4 
Mixed-method 
approach including 
document analysis, 
monitoring data, 
expert interviews 

PricewaterhouseCoopers 
AG WPG, entera 
Ingenieurgesellschaft für 
Planung und 
Informationstechnologie 
2011 
http://www.strukturfon
ds.sachsen.de/set/431/
Bericht%20Nr.%206%2
0der%20laufenden%20
Evaluierung%20zum%2
0OP%20EFRE%202007-
2013%20%282%29.pdf  

Bericht zur Umsetzung des 
Querschnittszieles "Chancengleichheit" 
im Operationellen Programm des 
Freistaates Sachsen für den 

10 
Focused on the cross 
sectional objective of 
equal opportunity 

2 
Analysis and 
assessment of 
implementation 

Study list several 
recommendations towards 
integrating and monitoring the 
sectional objective within OP 

3, 4 
Methods include 
document analysis 
and analysis of 

Institut für 
Selbstmanagement und 
Innovation (ISI), Dr. 
Ingeborg Böhm 

http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
http://www.strukturfonds.sachsen.de/set/431/Bericht%20Nr.%206%20der%20laufenden%20Evaluierung%20zum%20OP%20EFRE%202007-2013%20%282%29.pdf
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Full reference or link to 
publication 

Europäischen Fonds für regionale 
Entwicklung (EFRE) im Ziel 
"Konvergenz" in der Förderperiode 
2007 bis 2013  
2012 

Strategy development  implementation. monitoring data Consulting, NetOrg mit 
pFiFF 2012 
http://www.strukturfon
ds.sachsen.de/set/431/
Evaluierung%20zur%20
Umsetzung%20der%20
Chancengleichheit%20i
m%20EFRE%20OP.PDF  

Themenspezifische Evaluation der 
Forschungs-, Entwicklungs- und 
Innovationsförderung. Europäische 
Strukturfonds 
Sachsen-Anhalt 2007 - 2013 
2011 

1 
Focused on ERDF-
financed support 
measures for research, 
development and 
innovation funding  
 

2 
Analysis of strategic 
relevance 
Analysis of programme 
implementation 
Analysis of results and 
effects  

Analysis shows positive overall 
developments in socio-economic 
data, RDI funding is still required.  
Funding programmes are well 
aligned with one another. 
Implementation is generally 
perceived to be positive.  
Funding has major impact on 
development of supported actors 
(competitiveness, innovation 
potential etc.) 

4 
Mixed-method 
approach including 
document analysis, 
desk research, 
monitoring data, 
interviews, survey 
data 

Rambøll Management 
Consulting GmbH 2011 
http://www.sachsen-
anhalt.de/fileadmin/Ele
mentbibliothek/Biblioth
ek_Politik_und_Verwaltu
ng/Bibliothek_Europa/P
ublikationen_Berichte/B
erichte/12_02_05_Endbe
richt_F_E.pdf 

Source: Brandt, T., Schwab, O., 2012, Expert evaluation network delivering policy analysis on the performance of Cohesion policy 2007-2013, Country Report on 
Achievements of Cohesion policy in Germany – year 2012. (See Legend Table 12). 

http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.strukturfonds.sachsen.de/set/431/Evaluierung%20zur%20Umsetzung%20der%20Chancengleichheit%20im%20EFRE%20OP.PDF
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
http://www.sachsen-anhalt.de/fileadmin/Elementbibliothek/Bibliothek_Politik_und_Verwaltung/Bibliothek_Europa/Publikationen_Berichte/Berichte/12_02_05_Endbericht_F_E.pdf
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Annex Table G- Evaluations covered in country report 2011 

EU 
Objective 

Title of evaluation Policy area 
Evaluation 
objective 

Method(s) Main findings 
Full reference or link to 
publication 

COMP 
CONV 

Niedersachsen 
Halbzeitbewertung der 
Intverventionen des Europäischen 
Fonds für regionale Entwicklung 
(EFRE) 
Mid-Term Evaluation of ERDF 
2010 

09-Multi-
area 

2- 
Achieveme
nt oriented 

3,4-Quanti and 
qualitative 
methods 

The overall assessment of pro-gramme 
implementation and deliver is very positive.  
Some specific amendments to the strategy are 
recommended in the light of Europa 2020. 

(Prognos AG et al. 2010) 

COMP 

Nordrhein-Westfalen 
Evaluation NRW/EU.Mikrodarlehen 
Evaluation of micro-credit scheme 
2010 

02-
Enterprise 
Support 
and ICT 

2- 
Achieveme
nt oriented 

3,4-Quanti and 
qualitative 
methods 

Implementation is successful, procedures could 
be simplified. Results are not yet visible. 

(MR Gesellschaft für 
Regionalberatung 2010) 

CONV 

Sachsen 
Bewertung der Priorität-sachse 5 - 
Ausbau und Verbesserung der Infra-
struktur für ein nach-haltiges 
Wirtschaftswachstum 
Evaluation of priority 5 - 
improvement of infrastructure for 
sustainable economic growth 
2010 

02-
Enterprise 
Support 
and ICT 

2- 
Achieveme
nt oriented 

4-Qualitative 

Strategy is meeting the needs 
In single measures, the financial plan will not be 
implemented due to long project 
implementation periods (flood protection) 
Expected effects will be mostly achieved 

(PriceWaterhouseCoope
rs et al. 2010) 

CONV 

Sachsen 
Bewertung der Priorität-sachse 1 
“Stärkung von Innovation, 
Wissenschaft und Forschung” 
Evaluation of priority 1 - 
Strengthening innovation, science 
and research 
2011 

01-RTDI 
2- 
Achieveme
nt oriented 

4-Qualitative 

Expenditure is delayed 
Weaknesses in the monitoring system raised 
problems during evaluation 
Positive effects on employment and innovation 
can be expected. 
Efficient use of funds can be as-sumed. 
Implementation structure are work-ing 
effectively. 

(PriceWaterhouseCoope
rs et al. 2011) 
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EU 
Objective 

Title of evaluation Policy area 
Evaluation 
objective 

Method(s) Main findings 
Full reference or link to 
publication 

CONV 

Sachsen 
Bewertung der Priorität-sachse 4 
“Verbesserung der 
Verkehrsinfrastruktur” 
Evaluation of priority 4 - 
improvement of transport 
infrastructure 
2010 

04-
Transport 

2- 
Achieveme
nt oriented 

4-Qualitative 

No need for change in the light of updated socio-
economic analysis. 
Transport infrastructure generally supports 
development. 
Implementation is in line with plan. 
Project selection is transparent. 

(PriceWaterhouseCoope
rs, LUB consulting, et al. 
2010) 

CONV 

Sachsen 
Bewertung der Priorität-sachse 3 
“Steigerung der 
Wettbewerbsfähigkeit der 
gewerblichen Wirtschaft” 
Evaluation of priority 3 - Enhancing 
competitiveness of industry 
2010 

02-
Enterprise 
support 
and ICT 

2- 
Achieveme
nt oriented 

4-Qualitative 

Basic strategic orientation should be 
maintained. 
Several proposals for improvement relate to 
procedural aspects of im-plementation. 

(PriceWaterhouseCoope
rs et al. 2010) 

CONV 

Sachsen-Anhalt 
Strategiebericht 2010 - 
Fondsübergreifende Halbzeitbilanz 
der EU-Fonds in Sachsen-Anhalt 
multi-fonds mid-term stock-taking of 
EU-funds 
2010 

09-Multi-
area 

2- 
Achieveme
nt oriented 

3,4-Quanti and 
qualitative 
methods 

Implementation is delayed (compared to the 
previous period). 
No general need to adjust strategy. 
Varying progress of implementation in the 
different parts of ERDF-programme. 

(Ramböll Management 
und Metis 2010b) 

CONV 

Thüringen 
Halbzeitbewertung zum 
Operationellen Programm des 
Freistaates Thüringen für den 
Europäischen Fonds für Regionale 
Entwicklung (EFRE) 
mid-term evaluation of ERDF 
2011 

09-Multi-
area 

2- 
Achieveme
nt oriented 

3,4-Quanti and 
qualitative 
methods 

Positive assessment of strategic orientation and 
progress in implementation (171). Only minor 
need for adjustment in the current period. 
For the next period, the basic orientation of the 
strategy should be maintained, but adjusted in 
some aspects (mainly by shifting weights in 
reaction to the Europe 2020 strategy). 

(GEFRA Gesellschaft für 
Finanz- und 
Regionalanalysen und 
MR Gesellschaft für 
Regionalberatung 2011) 
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EU 
Objective 

Title of evaluation Policy area 
Evaluation 
objective 

Method(s) Main findings 
Full reference or link to 
publication 

CONV 

Schleswig-Holstein 
Evaluierung des Operationellen 
programms EFRE Schleswig-Holstein 
bzw. des Zukunftsprogramms 
Wirtschaft (ZPW) 
Evlauation of ERDF-OP and the 
programme for economic 
development (which is a domestic 
programme overlapping with ERDF) 

09-Multi-
area 

2- 
Achieveme
nt oriented 

3,4-Quanti and 
qualitative 
methods 

Basically, the policy mix and the instruments 
choosen fit with the strategic objectives. Some 
minor financial adjustment could be required. 
The role of ERDF for regional policy is to support 
innovation. 

Prognos AG, 2011: 
Evaluierung des 
Operationellen 
Programms EFRE 
Schleswig-Holstein 
2007-2013 bzw. des 
Zukunftsprogramms 
Wirtschaft (ZPW) - 
Endbericht. 

Source: Schwab, O., 2011, Expert evaluation network delivering policy analysis on the performance of Cohesion policy 2007-2013, Country Report on Achievements of 
Cohesion policy in Germany – year 2011. (See Legend Table 12). 
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Annex Table H - Evaluations covered in country report 2010 

Study Content, Method and Findings 

Policy 

Area and 

Scope 

Main 

Objectives 

and Focus 

Method 

used 

Bremen, 2010 
Analyse zu den Wirkungen der 
EFRE-Förderung auf das regionale 
Innovationssystem im Land 
Bremen und daraus abgeleitete 
Handlungsoptionen für die 
Fortführung des RWB-Ziels nach 
2013 
(Bornemann, Rautenberg, und 
Breuer 2010) 

Evaluation Questions 
The study analyses in how far ERDF contributes to the development of regional innovations systems, 
and specific competence areas. The aim is to identify the role of ERDF and the interplay of different 
types of intervention. 
Method 
The method is based on case-studies in three selected competence fields. In each case, a description of 
ERDF-projects is combined by information collected in interviews and socio-economic data describing 
the overall development. 
Findings 
The core statement is that a combination of different instruments is needed in order to develop 
competence fields. The case studies show how R&D-projects, support for research organisations, 
transfer and networks, as well as infrastructure and urban development tools interact. Success factors 
are being deduced, amongst others: integrated multiannual approach, focus on selected issues, flexible 
development of funding, orientation to SME, support for transfer (as catalyst for development), etc. 

1-RTDI 3 – result 
oriented 
 

4-
qualitative 

Berlin, 2010 
Die n+2-Problematik im Berliner 
EFRE-Programm – Ursachen und 
Ansätze zur Abhilfe 
(Schwab et al. 2010) 

Evaluation Questions 
The study analyses the factors contributing to delay in the implementation of ERDF leading to a risk of 
losing money according to the n+2-rule. 
Method 
Based on a model of process-chains, the study carries out several case-studies to analyse the financial 
management of different ERDF-financed programmes. A number of risk factors are being identified. 
Findings 
There is no single factor being responsible for delay in implementation. The concrete mix varies 
between instruments. But there are a number of factors leading to a higher risk: mainly the overlapping 
of funding periods and the discrepancy between the official financial plan and the actual planning on 
instrument level. 

9-multi-
area 

1-process 
oriented 

4-
qualitative 

Niedersachsen, 2009 
Abschätzung der ökonomischen 
Effekte der EFRE-Programme zur 
Verbesserung der 
Rahmenbedingungen für KMU in 
Niedersachsen 2007-2013 
(Prognos AG und 
Niedersächsisches Institut für 
Wirtschaftsforschung 2009) 

Evaluation Questions 
The study tries to assess the economic effects of ERDF intervention (both Competitiveness and 
Convergence) on enterprises taking into account all relevant instruments (grants, funds, network, 
consultancy). 
Method 
Based on logic models and indicators, the level of output is analysed. To discuss result and impact, 
results of other studies and statistical data have been used. Furthermore, case studies were undertaken 
to analyse selected instruments. Results are presented as index values for jobs created per million EUR 
public investment, differentiated per instrument. 
Findings 
As a result, the single instruments are grouped according to their temporary and durable job creation. In 

2-
enterpri
se 
support 
and ICT 

3-result 
oriented 

3,4-quanti 
and 
qualitative 
methods 
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Study Content, Method and Findings 

Policy 

Area and 

Scope 

Main 

Objectives 

and Focus 

Method 

used 

addition the direct employment effects for the whole programme have been calculated: This leads to an 
expected creation of 44.780 new jobs (Convergence + Competitiveness). 

Niedersachsen, 2009 
Sonderuntersuchung 
Scoringverfahren. Evalutaion der 
Projektauswahl für EFRE- und ESF-
Projekte in Niedersachsen mithilfe 
von Scoring-Modellen 
(Niedersächsisches Institut für 
Wirtschaftsforschung et al. 2009) 

Evaluation Questions 
To improve the quality of selected projects, a scoring procedure has been introduced for both ERDF and 
ESF. The purpose of the study is to analyse in how far the expected effects have been achieved. 
Method 
Analysis of the documents and tools used for selection, analysis of the scoring results, interviews. 
Findings 
Firstly, Scoring improves transparency of the selection. Secondly, the scoring can identify projects of 
good quality. It needs to be analysed in how far the selection of good proposal leads to good effects. 

9-multi-
area 

1-process 
oriented 

4-
qualitative 

Niedersachsen, 2010 
Sonderuntersuchung zu den 
Regionalisierten Teilbudgets 
(Prognos AG et al. 2010) 

Evaluation Questions 
The evaluation is mainly focused on the implementation of the regionalised budgets in Niedersachsen. 
An assessment of the expected results complements the analysis. 
Method 
Analysis of documents, Financial data. Interviews, Case Studies. 
Findings 
The regional strategies in terms of allocation of funds show significant variations. The involvement of 
local actors helps to address actors (enterprises, etc.) that have so far not been intensively involved in 
grant policies. All in all there is a high administrative effort required. Direct employment effects of 3,000 
jobs created have been counted. The target group of this support doesn’t overlap with those reached by 
other instruments (Joint Task): both in terms of sector and size the recipients differ.  
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territori
al 
develop
ment 

2-
achievem
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oriented 

4-
qualitative 

Nordrhein-Westfalen 2010 
Zukunft der Europäischen 
Strukturfonds in Nordrhein-
Westfalen 
(GEFRA Gesellschaft für Finanz- 
und Regionalanalysen und MR 
Gesellschaft für Regionalberatung 
2010) 

Evaluation Questions 
Analyse the effects of Structural Funds intervention in Nordrhein-Westfalen in a long-term perspective. 
Method 
General overview of Structural Funds intervention in Nordrhein-Westfalen, Case Studies, analytical 
discussion of the value added. 
Findings 
ERDF was contributing significantly to structural adjustment by improving infrastructure and 
environmental situation, they allowed for an active contribution to structural change and helped to 
develop a place-based innovation policy.  

9-multi-
area 

3-
outcome 
oriented 

3,4-quanti 
and 
qualitative 

Sachsen, 2009 
Bewertung des Querschnittszieles 
Chancengleichheit und 
Nichtdiskriminierung von 
Menschen mit Behinderungen 
(Gisa - Gender-Institut Sachsen-
Anhalt und 
PriceWaterhouseCoopers 2009) 

Evaluation Questions 
Analysis of the role of equal opportunities in ERDF implementation. 
Method 
Model based process analysis, Interviews 
Findings 
The rather general findings of the evaluation suggest a potential to intensify the implementation of equal 
opportunities.  

10-
transver
sal 

2-
achievem
ent 
oriented 

4-
qualitative 



EEN2013    Task 2: Country Report on Achievements of Cohesion Policy 

Germany, Final  Page 60 of 64 
 

Study Content, Method and Findings 

Policy 

Area and 

Scope 

Main 

Objectives 

and Focus 

Method 

used 

Sachsen, 2009 
Ad-Hoc-Bewertung zum 
Änderungsantrag des Freistaates 
Sachsen für den Europäischen 
Fonds für Regionale Entwicklung 
(EFRE) im Ziel „Konvergenz“ in der 
Förderperiode 2007 bis 2013 
(PriceWaterhouseCoopers 2009) 

Evaluation Questions 
Evaluation accompanying an adjustment of the programme, Analysis of significant change in 
socioeconomic context, update of the SWOT-analysis, short analysis of implementation so far, strategic 
evaluation of the planned programme change 
Method 
Socioeconomic analysis, SWOT-analysis, iterative interactive evaluation, expert assessment 
Findings 
The evaluation assesses the planned adjustment as relevant and consistent. It confirms the need for 
adaptation of the programme 

9-multi-
area 

1-
process-
oriented 

4-
qualitative 

Sachsen-Anhalt, 2009 
Stand und Umsetzung des 
Demografie-TÜV 
(Ramböll Management Consulting 
2009) 

Evaluation Questions 
Sachsen-Anhalt introduced the so called “Demografie-TÜV” to improve the alignment of ERDF 
interventions to the demographic development. The study analyses implementation and makes 
suggestions for further development. 
Method 
In a mixture of process-analysis and case studies, the study analyses the implementation of the 
“Demografie-TÜV” in several instruments. 
Findings 
Not all implementing units and agencies take the new procedure really serious. Different understandings 
and interpretations exist. But the procedure is being applied and can be developed. 

10-
transver
sal 
aspects 

1-process 
oriented 

4-
qualitative 

Sachsen-Anhalt, 2010 
Evaluierung der 
einzelbetrieblichen, 
kapitalorientierten 
Förderinstrumente: GRW 
gewerblich, KMU-Darlehensfonds, 
Risikokapitalfonds IBG II 
(Ramböll Management Consulting 
2010) 

Evaluation Questions 
The evaluation of selected instruments targeting enterprises is focused on implementation and output: 
can the targets be achieved? What characteristics have the enterprises funded so far? What are the first 
results? 
Method 
Data and document analysis, interviews, survey (516) enterprises 
Findings 
The instruments are suitable to achieve the targets set. The enterprises funded are larger, more 
innovative and modern than the average - showing the potential for development. The results visible so 
far are slightly below the target values. 

2-
enterpre
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achievem
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oriented 

4-
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Sachsen-Anhalt, 2009 
Evaluation Städtische Dimension – 
Interim Report  
(Ramböll Management Consulting 
2009) 

Evaluation Questions 
Analysis of the role of cities in Structural Funds delivery and strategy 
Method 
Data and document analysis, interviews 
Findings 
Interim report, no findings and conclusions. 
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territori
al 
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achievem
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oriented 

4-
qualitative 

Source: Schwab, O., 2010, Expert evaluation network delivering policy analysis on the performance of Cohesion policy 2007-2013, Country Report on Achievements of 
Cohesion policy in Germany – year 2010.  
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Annex Figure A - Level and development of regional disparities in Germany – based on 

single indicators 

 

Source: Bundesinstitut für Bau-, Stadt- und Raumforschung 2012.  
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Annex Figure B – Regional conditions of living – compared to the national average 

 
Source: Bundesinstitut für Bau-, Stadt- und Raumforschung 2012. 
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Annex Figure C – Dispersion of regional GDP 2009 – Nuts III-level 

 
Source: Eurostat. 
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Annex Figure D – Regional effects of the crisis – unemployment and use of schemes for 

reduced hours compensation 

 

 
Source: Bundesinstitut für Bau-, Stadt- und Raumforschung 2012. 


